



Solano Community College

Education Master Plan Tracking

| | | Complete | Current | No Date | Not Started | Overdue |
|---|--|----------|---------|---------|-------------|---------|
| A: Develop Workforce Ready CTE Grads | Academics - Applied Technology & Business | | 2 | | | 3 |
| | Academics - Health Sciences | | | | | 1 |
| | Academics - Liberal Arts | | 5 | | 3 | 1 |
| | Academics - Social & Behavioral Sciences | | 8 | | 1 | 3 |
| | Administration - Workforce Training and Grants Management | 9 | 2 | 1 | 1 | 1 |
| | Student Services - Education Master Plan - VP | | | | | 3 |
| | Student Services - MESA | | 1 | | 2 | |
| B: Improve Basic Skills | Academics - Social & Behavioral Sciences | | 1 | | 4 | 1 |
| | Student Services - Umoja | 2 | | | 2 | |
| C: Align Programs for Transfer | Academics - Liberal Arts | | 2 | | 2 | 4 |
| | Academics - Mathematics and Science | 2 | 5 | | 1 | 1 |
| | Academics - Social & Behavioral Sciences | | 8 | | 6 | 2 |
| | Administration - Research and Planning | 4 | 2 | | | 1 |
| | Student Services - MESA | 3 | 2 | | | 1 |
| | Student Services - Puente | 1 | | | | 1 |

| | | Complete | Current | No Date | Not Started | Overdue |
|--|--|----------|---------|---------|-------------|---------|
| D: Reduce Achievement Gaps | Academics - Health Sciences | 2 | | | 1 | 3 |
| | Academics - Mathematics and Science | 2 | 5 | | 1 | 4 |
| | Academics - Social & Behavioral Sciences | | 1 | | 2 | 3 |
| | Administration - Research and Planning | | 1 | | 7 | |
| | Student Services - Admissions and Records | 4 | 3 | | 3 | |
| | Student Services - CalWorks | | 2 | | | 1 |
| | Student Services - Counseling | 2 | | | | 5 |
| | Student Services - EOPS Program | 12 | 5 | | 7 | 1 |
| | Student Services - Financial Aid | 4 | | | | |
| | Student Services - MESA | | 2 | | 1 | 1 |
| | Student Services - Puente | | | | | 1 |
| | Student Services - Tutoring | 3 | | | | 1 |
| | Student Services - Umoja | 2 | 1 | | | |
| E: Strengthen Program Development | Academics - Applied Technology & Business | | | | 1 | |
| | Academics - Health Sciences | | | | | 7 |
| | Academics - Liberal Arts | 1 | 7 | | 3 | 8 |
| | Academics - Mathematics and Science | | 8 | | 6 | 14 |
| | Academics - Social & Behavioral Sciences | | 4 | | 4 | 6 |
| | Administration - Research and Planning | 6 | 1 | | 1 | 1 |
| | Student Services - Childrens Program | 1 | | | | |

| | | Complete | Current | No Date | Not Started | Overdue |
|----------------------------------|---|----------|---------|---------|-------------|---------|
| E: Strengthen Program | Student Services - MESA | | 2 | | 1 | |
| F: Improve Access | Academics - Health Sciences | | | | 1 | |
| | Academics - Liberal Arts | 1 | 1 | | 1 | 1 |
| | Academics - Social & Behavioral Sciences | | 2 | | | 8 |
| | IT & Learning Resources - Library | 18 | 3 | 1 | 13 | |
| | Student Services - Admissions and Records | 7 | | | | 5 |
| | Student Services - CalWorks | | 4 | | 2 | |
| | Student Services - Counseling | | | 1 | | 3 |
| | Student Services - DSP | | 1 | 1 | 1 | |
| | Student Services - Financial Aid | 8 | | | | |
| | Student Services - Puente | 2 | 1 | | | |
| | Student Services - Transfer | 4 | 6 | | 3 | 4 |
| | Student Services - Tutoring | 2 | | | | 1 |
| | Student Services - Umoja | 3 | | | 6 | |
| | Student Services - Veterans Affairs Center | 6 | 2 | | | 4 |
| G: Community Partnerships | Academics - Health Sciences | | 2 | | | 2 |
| | Academics - Liberal Arts | | 2 | | 1 | 1 |
| | Academics - Mathematics and Science | | | | | 3 |
| | Academics - Social & Behavioral Sciences | | 1 | | 2 | |
| | Administration - Grants | | | | 2 | |

| | | Complete | Current | No Date | Not Started | Overdue |
|----------------------------------|---|----------|---------|---------|-------------|---------|
| G: Community Partnerships | Administration - IA - SCC Educational Foundation | 16 | 2 | | 4 | 5 |
| | Administration - Marketing | 3 | 1 | | 1 | 1 |
| | Administration - President's Office | 2 | | | | 1 |
| | Administration - Recruitment | 5 | | | | |
| | Student Services - Career Placement | | | | 1 | |
| | Student Services - Childrens Program | 3 | | | | |
| | Student Services - Puente | 1 | | | | |
| | Student Services - Recruitment | 1 | 1 | | 5 | 1 |
| H: Connect Students | Administration - Research and Planning | | 2 | | 2 | 3 |
| | IT & Learning Resources - Library | 5 | | | | |
| | Student Services - Career Placement | 1 | 1 | | | |
| | Student Services - DSP | | 1 | | | |
| | Student Services - EOPS Program | 12 | 1 | | 1 | |
| | Student Services - Financial Aid | 6 | | | | |
| | Student Services - Student Health Center | | | | | |
| | Student Services - Student Life | 1 | 1 | 1 | 1 | |
| | Student Services - Transfer | 1 | | | | |
| | Student Services - Umoja | 3 | 2 | | 8 | |
| | Student Services - Veterans Affairs Center | 2 | 1 | | | |
| I: Alternative Revenue | Administration - Grants | 3 | 5 | 1 | 2 | 2 |

| | | Complete | Current | No Date | Not Started | Overdue |
|-------------------------------|--|----------|---------|---------|-------------|---------|
| I: Alternative Revenue | Administration - IA - SCC Educational Foundation | 8 | 2 | | 2 | |
| | Administration - President's Office | 3 | | | | |
| | Student Services - Childrens Program | 4 | | | | |
| | Student Services - Recruitment | 6 | | | | |
| | Student Services - Student Life | 1 | 1 | | | 1 |
| | Student Services - Workforce Training and Grants Management | 2 | | | | |
| Total | | 200 | 126 | 6 | 119 | 125 |

A: Develop Workforce Ready CTE Grads

Plan Summary


| | | | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Fall 2015 | Spring 2016 | Fall 2016 |
|---|---|----|-------------|-------------|-----------|---------------|-----------|-------------|-----------|
| Summary for A: Develop Workforce Ready CTE Grads | | 0% | 50% | 50% | 33% | 10% | 0% | 0% | 0% |
| | | 1 | 2 | 2 | 15 | 20 | 3 | 3 | 1 |
| Academics - Applied Technology & Business | Assess the need to hire a full time faculty member in water and | | | | 0% | | | | |
| | I-car curriculum development | | | | 0% | 0% | | | |
| | | | | | 1 | 2 | | | |
| Academics - Health Sciences | Cardiac Rhythms Course | | | 0% | | | | | |
| | | | | 1 | | | | | |
| Academics - Liberal Arts | Develop a CTE certificate program in Professional Art | | | | | 0% | | 0% | |
| | Establish Advisory Group for Graphic Arts | | | | | 0% | | | |
| | Explore potential for a CTE certificate in Printmaking. | | | | | 0% | 0% | 0% | |
| | Work with local art partners | | | | 0% | 0% | | | |
| | | | | | 1 | 1 | 1 | | |
| | | | | | 1 | 1 | | | |
| Academics - Social & Behavioral Sciences | FT HS Instructor | | 0% | | | | | | |
| | HS - Specialized Offerings | | | | 0% | 0% | | | |
| | HS increased student interaction and individual support. | | | | | | 0% | | |
| | | | 1 | | 2 | 3 | 1 | | |

| | | | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Fall 2015 | Spring 2016 | Fall 2016 |
|--|---|---------|-------------|-------------|-----------|---------------|-----------|-------------|-----------|
| Academics - Social & Behavioral Sciences | Increased release time for HS Coordinator | | | | | 0% 5 | | | |
| Administration - Workforce Training and Grants Management | TAACCCT Program | | | | 100% 1 | 67% 3 | 0% 1 | | |
| | California Career Pathways Trusts | 0% 1 | | | 0% 1 | 0% 1 | | | |
| | Career Pathways | | 100% 1 | 100% 1 | 100% 4 | | | | |
| Student Services - Education Master Plan - VP | New classrooms and student resource room connected to | | | | 0% 3 | | | | |
| Student Services - MESA | MESA Advisory Boards | | | | | 0% 1 | | 0% 1 | 0% 1 |

Activity Status Chart

Project Activities

For A: Develop Workforce Ready CTE Grads



Academics - Applied Technology & Business

Applied Technology & Business Project: Assess the need to hire a full time faculty member in water and Wastewater Technology (2.2 Update and Strengthen CTE) Incomplete
 Currently there is no full-time faculty in water/waste water. The demand for courses in this area has increased.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|---------|
| Fall 2014 | Convene an Advisory Board meeting | Overdue |

Applied Technology & Business Project: I-car curriculum development (2.2 Update and Strengthen CTE) Incomplete
 Write curriculum to incorporate I-CAR certifications

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Fall 2014 | Instructors complete I-CAR training | Overdue |
| Fall 2014 | Review I-CAR certification requirements | Overdue |
| Spring 2015 | Modify existing curriculum | Current |
| Spring 2015 | Send modified curriculum | Current |

Health Sciences Project: Cardiac Rhythms Course (2.4 Improve access)

Incomplete

Offering the cardiac rhythm course will provide an opportunity to program graduates/students to attain an additional certification that will increase opportunities for employment. In addition, this course maybe taken by individuals who are currently in the registered nursing workforce.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Summer 2014 | Reactivate and offer the Cardiac Rhythms Course | Overdue |

Academics - Liberal Arts

Liberal Arts Project: Develop a CTE certificate program in Professional Art (2.2 Update and Strengthen CTE)

Incomplete

Increase students' opportunities for workforce preparedness. Enhance student professional success and develop relationships with local businesses to allow opportunities for students to have relevant internships.

Increase student success in transfer to four-year institutions, and support students who intend to ultimately gain MFA and MA degrees in art.

Enhance student success in the competitive world of professional art.

Ensure industry validation and CTE compliance. Incorporate relevant national certifications into curriculum to insure employability of career and technical graduates. Provide continuing education opportunities where such training is most likely to advance individual careers and strengthen the regional workforce.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2015 | Assemble and meet with an advisory committee | Current |
| Spring 2015 | Meet with CTE faculty | Current |
| Spring 2016 | Submit CTE certificate program | Not Started |

Liberal Arts Project: Establish Advisory Group for Graphic Arts (2.2 Update and Strengthen CTE)

Incomplete

Insure industry validation and CTE compliance of the Graphic Arts program. Incorporate relevant national certifications into curriculum to insure employability of career and technical graduates. Provide continuing education opportunities where such training is most likely to advance individual careers and strengthen the regional workforce.

| <u>Deadline</u> | <u>Activity</u> | |
|--|--|---------|
| Spring 2015 | Assemble and meet with an advisory committee | Current |
| <i>Advisory committee has been formed, and meetings have been set up on a regular basis. These meetings will inform the planned revision of the Graphic Arts program (see Project 14).</i> | | |

Liberal Arts Project: Explore potential for a CTE certificate in Printmaking. (2.2 Update and Strengthen CTE)

Incomplete

Increase students' opportunities for workforce preparedness. Enhance student professional success and develop relationships with local businesses to allow opportunities for students to have relevant internships.

Increase student success in transfer to four-year institutions, and support students who intend to ultimately gain MFA and MA degrees in art.

Enhance student success in the competitive world of professional art.

Ensure industry validation and CTE compliance. Incorporate relevant national certifications into curriculum to insure employability of career and technical graduates. Provide continuing education opportunities where such training is most likely to advance individual careers and strengthen the regional workforce.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2015 | Assemble and meet with an advisory committee | Current |
| Fall 2015 | Meet with CTE faculty | Not Started |
| Spring 2016 | Submit CTE certificate program to Curriculum Committee | Not Started |

Liberal Arts Project: Work with local art partners (2.2 Update and Strengthen CTE)

Incomplete

Improve student success and increase access to employment opportunities.

Strengthen existing workforce programs, by regularly developing, evaluating and modifying curriculum and programs that foster work-force ready and entrepreneurial graduates, and focusing on regional arts/graphics industries and occupations that exhibit strong potential.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------|---------|
| Fall 2014 | Develop a standard form | Overdue |
| Spring 2015 | Work with the CTE Program | Current |

Academics - Social & Behavioral Sciences

Social & Behavioral Sciences Project: FT HS Instructor ()

Incomplete

Hire a full time instructor.

| Deadline | Activity | |
|--|---------------------------|---------|
| Spring 2014 | Presented to Dean of SBSS | Overdue |
| <i>Hiring a fulltime HS instructor was denied.</i> | | |

Social & Behavioral Sciences Project: HS - Specialized Offerings ()

Incomplete

Develop more specialized or post certificate offerings.

To meet diverse consumer needs the HS program should be able to train Human Service providers on a variety of topics which are not currently offered at SCC and expand ability to serve diverse consumers , such as developing a CAADAC program and the creation of a Spanish/English bilingual course.

| Deadline | Activity | |
|--|---|---------|
| Fall 2014 | Collaborate with Spanish language instructor | Overdue |
| Fall 2014 | Develop introduction for intake in CM course | Overdue |
| Spring 2015 | Review interpretive and translation materials | Current |
| Spring 2015 | Pilot the Introductions. | Current |
| Spring 2015 | Research the development of a CAADAC program | Current |
| <i>End of Spring 2015: Conduct a student survey to assess effectiveness. Conduct mock interactions with Spanish speaking "consumers" throughout the HS 55 course. Have students role-play in class and present as part of their final.</i> | | |

End of Spring 2015: Document clearly the requirements for the development of a CAADAC program at SCC to assist in the development of a sabbatical proposal to create the certification at SCC.

Social & Behavioral Sciences Project: HS increased student interaction and individual support. ()

Incomplete

In order for students to gain specific knowledge and skills to create alliances and facilitate change, run groups, and case manage a diverse population, a reduction in class size is needed. Instructors then can afford students multiple opportunities for hands-on learning and also be able to provide timely feedback, an essential element in service training. Maximize workforce development.

| Deadline | Activity | |
|-----------|--------------------------------|-------------|
| Fall 2015 | Submit to Curriculum Committee | Not Started |

Social & Behavioral Sciences Project: Increased release time for HS Coordinator ()

Incomplete

Assess need for increased release time for HS Coordinator.

| Deadline | Activity | |
|-------------|---|---------|
| Spring 2015 | Document activities mentioned above. | Current |
| Spring 2015 | Create or collaborate an HS Club with Psychology and Sociology. | Current |
| Spring 2015 | Create Advisory Board | Current |
| Spring 2015 | Continued Outreach. | Current |
| Spring 2015 | Research CAADAC. | Current |

Administration - Workforce Training and Grants Management

Workforce Training and Grants Management Project: TAACCCT Program (3.1 Respond to Community Needs)

Incomplete

DOL Grant. Working with 10 colleges. Focus is advanced manufacturing, w/ww and bio-tech.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------|-------------|
| Fall 2014 | develop on ramp curriculum | Complete |
| Spring 2015 | curriculum and program dev | Current |
| Spring 2015 | develop accelerated instruction | Complete |
| Spring 2015 | purchase equipment | Complete |
| Fall 2015 | faculty development | Not Started |

Workforce Training and Grants Management Project: California Career Pathways Trusts (2.2 Update and Strengthen CTE)

Incomplete

Solano is the recipient of 4 CPT grants: Vallejo, Dixon, North Bay and Diablo Gateway to Innovation totaling approximately 1.4 million dollars to be spent over 4 years. These are career pathway grants focusing on system alignment, pathway development, employer engagement, best practices, and marketing and branding. Our partners are other colleges, county offices of ed, high schools, WIB's and employers.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| | Develop summer programs for hs students | No Date |
| Fall 2014 | Hire coordinator | Overdue |
| Spring 2015 | Work with faculty and managers to identify programs, participants and activities. | Current |

Workforce Training and Grants Management Project: Career Pathways (2.2 Update and Strengthen CTE)

Complete

Work with and provide professional development opportunities for college, middle and high school students, faculty, and counselors; with faculty and industry develop curriculum, pathways and career activities for students/workers.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Spring 2014 | Develop curriculum for Water/Wastewater | Complete |
| Summer 2014 | Advisory Committees and Skills Panels | Complete |
| Fall 2014 | Identify and purchase equipment, supplies and materials | Complete |
| Fall 2014 | Professional development for faculty. | Complete |
| Fall 2014 | Equipment and material purchases for Automotive programs | Complete |
| Fall 2014 | curriculum and program development for automotive programs | Complete |

Project successful and all activities complete.

Student Services - Education Master Plan - VP

Education Master Plan - VP Project: New classrooms and student resource room connected to Solano

Incomplete

Children's Program (2.2 Update and Strengthen CTE)

Build instructional classrooms and a student resource room on the site of the Solano College Children's Program

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Fall 2014 | Consult with faculty and children's program staff about the new facility | Overdue |
| Fall 2014 | Work with Measure Q Committee to plan for the needs of the program | Overdue |
| Fall 2014 | Visit other programs that have classrooms integrated into their campus child care centers | Overdue |

MESA Project: MESA Advisory Boards (1.3 Student Performance)

Incomplete

Establishing an industry advisory board (IAB) will allow the MESA program to interact and work with industry and professionals in the surrounding area. An IAB will allow funding opportunities for the program, mentoring, tutoring, internships and job opportunities for the students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------|-------------|
| Spring 2015 | Identify local IAB industries | Current |
| Spring 2016 | Contact targeted partners | Not Started |
| Fall 2016 | Hold first IAB meeting | Not Started |

B: Improve Basic Skills


Plan Summary

| | | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 | Fall 2016 | Fall 2017 |
|---|--|-----------|---------------|-------------|-----------|-------------|-----------|-----------|
| Summary for B: Improve Basic Skills | | 67% 3 | 0% 1 | 0% 1 | 0% 1 | 0% 2 | 0% 1 | 0% 1 |
| Academics - Social & Behavioral Sciences | Develop Supplemental Instruction Program for History | 0% 1 | 0% 1 | 0% 1 | 0% 1 | 0% 2 | | |
| Student Services - Umoja | Academic Support for Basis Skills and Transfer Courses | 100% 2 | | | | | 0% 1 | 0% 1 |

Activity Status Chart

Project Activities

For B: Improve Basic Skills



Social & Behavioral Sciences Project: Develop Supplemental Instruction Program for History (2.1 Support

Incomplete

Underprepared Students)

Development of a supplemental instruction program to provide students with additional support they need in writing and writing in History courses, which will improve student retention and success.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2014 | Examine and assess previous SI models used | Overdue |
| Spring 2015 | Develop pilot SI plan for AY 2015-2016 | Current |
| Summer 2015 | Recruit, hire and train SI leaders and faculty | Not Started |
| Fall 2015 | Pilot SI for high risk courses. | Not Started |
| Spring 2016 | Assess SI pilot from Fall 2015. | Not Started |
| Spring 2016 | Run second pilot of SI | Not Started |

Umoja Project: Academic Support for Basis Skills and Transfer Courses (2.1 Support Underprepared Students)

Incomplete

Provided embedded tutoring and instructional assistants to provide ongoing academic support. This would include embedded tutoring, instructional assistants and group tutoring

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------|-------------|
| Fall 2014 | Hire Instructional Assistants | Complete |
| Fall 2014 | Hire Embedded Tutors | Complete |
| Fall 2016 | Hire Instructional Assistants | Not Started |
| Fall 2017 | Hire Embedded Tutors | Not Started |

C: Align Programs for Transfer


Plan Summary

| | | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|---|---|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Summary for C: Align Programs for Transfer | | 0% 1 | 0% 2 | 75% 4 | 100% 2 | 45% 11 | 0% 19 | 0% 1 | 0% 3 | 0% 5 |
| Academics - Liberal Arts | AAT Studio Arts | 0% 1 | 0% 1 | 0% 1 | | | | | | |
| | Emphasize reading and writing across artistic disciplines | | | | | | | | 0% 2 | |
| | Prepare our students for successful Art transfer | | 0% 1 | | | | 0% 2 | | | |
| Academics - Mathematics and Science | Assessment Tool for Chem 010 and Chem 001 | | | | | 67% 3 | 0% 5 | 0% 1 | | |
| Academics - Social & Behavioral Sciences | Develop new courses, and/or new modalities in PSYCH | | | | | | | | | 0% 4 |
| | Expand ANTH curriculum | | | | | 0% 1 | 0% 1 | | | 0% 1 |
| | Expand online Anthropology offerings | | | | | 0% 1 | 0% 5 | | | |
| | Offer ANTH 1L (Physical Anthropology Lab) | | | | | | 0% 2 | | 0% 1 | |
| Administration - Research and Planning | Student Transfer Research Project | | | 100% 2 | 100% 2 | 0% 1 | 0% 2 | | | |
| Student Services - MESA | Apply for external funding | | | 100% 1 | | 100% 1 | 0% 1 | | | |

| | | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|----------------------------------|--|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Student Services - MESA | Establish and develop the MESA Capital Corridor Alliance | | | | | 50% 2 | 0% 1 | | | |
| Student Services - Puente | Counseling 068: University Transfer Success Class | | | | | 0% 1 | | | | |
| | Puente Motivational Conference | | | | | 100% 1 | | | | |

Project Activities

For C: Align Programs for Transfer



Academics - Liberal Arts

Liberal Arts Project: AAT Studio Arts (2.3 Support Transfer Students)

Incomplete

Work with articulation officer to complete TMCs has revealed areas in which courses that should articulate to four-year schools have not been properly articulated. Changes to non-TMC degrees are made so that students achieving these degrees will qualify for the TMC degree as well, clarifying requirements for students and easing their pursuit of AA/ AA-T degree.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Spring 2013 | Create AA-T degrees in Studio Arts and Art History. | Overdue |
| Fall 2013 | Modify existing degrees | Overdue |
| Spring 2014 | Modify course outlines and objectives | Overdue |

All activities related to the project were completed in Spring 2014. The articulation officer has submitted all revisions to the Chancellor's Office. If the Chancellor's Office rejects as aspects of the revisions, then further modifications of courses and/or degrees will be necessary to complete the project. The art department took a survey of students in Spring 2014 to assess to what extent students were aware of the AA-T and AA degrees, and to assess their current degree goals. The department will survey the students again in a year, to determine the level of student awareness of, and desire to achieve, one of the six degrees offered by the department.

Once the TMC for graphic arts has been finalized, modifications will be made to that major to ensure alignment and proper sequencing of courses.

Liberal Arts Project: Emphasize reading and writing across artistic disciplines (1.3 Student Performance)

Incomplete

Enhance language and communication skills by integrating basic skills across all artistic disciplines. Apply culturally- responsive teaching theories and practices to all aspects of language, analytical, and problem-solving skills.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2015 | Incorporate challenging reading and writing assignments | Not Started |
| Fall 2015 | Support student success in reading and writing assignments | Not Started |

Liberal Arts Project: Prepare our students for successful Art transfer (2.3 Support Transfer Students)

Incomplete

Support efficient progress through transfer series by ensuring adequate capacity in core art courses. The art disciplines are vital for re-entry students, seeking to gain traditional and technological skills related to visual literacy and creative problem-solving. Increase enrollment and retention.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2013 | Eliminate repeatability and rename | Overdue |
| Spring 2015 | Offer the gateway course Art 010 (Art Appreciation) online | Current |
| Spring 2015 | Revise art program | Current |

All courses are properly named, numbered, and sequenced. Once the TMC for graphic arts has been finalized, modifications will be made to that major to ensure alignment and proper sequencing of courses.

Mathematics and Science Project: Assessment Tool for Chem 010 and Chem 001 (2.1 Support Underprepared Students)

Incomplete

Both Chem 010 and Chem 001 have a high drop rate (as high as 50%). Usually this is due to students not being prepared for the level of math and/or chemistry they are expected to know at the beginning of the course. Currently, the only prerequisites for these courses are a math course and a previous chemistry class. However, there is no time limit on how long ago the math and/or chemistry class were taken, nor the level of difficulty or depth of knowledge of the previous chemistry course. Thus, the chemistry faculty will develop an assessment tool for students planning to enroll in Chem 010 and Chem 001. This guidance tool will help the counseling office place the students in the appropriate chemistry class.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2014 | Develop the assessment tool | Complete |
| Fall 2014 | Deliver assessment tool | Complete |
| Fall 2014 | Tools returned | Overdue |
| Spring 2015 | Final student Fall term grades | Current |
| Spring 2015 | Deliver assessment tool | Current |
| Spring 2015 | Tools returned | Current |
| Spring 2015 | Meet with counselors and deliver assessment tool | Current |
| Spring 2015 | Final student Spring term grades | Current |
| Summer 2015 | Meet with counselors and deliver revised assessment tool | Not Started |

Academics - Social & Behavioral Sciences

Social & Behavioral Sciences Project: Develop new courses, and/or new modalities in PSYCH (2.3 Support Transfer Students) Incomplete

Assess current curriculum to modify courses, develop new courses, and/or new modalities

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2016 | Develop PSYC 20 for online/hybrid course. | Not Started |
| Spring 2016 | Develop PSYC 6 on-line | Not Started |
| Spring 2016 | PSYC 010: Course Modification from PSYC of Women to PSYC of Gender | Not Started |
| Spring 2016 | Revision of PSYC 5 to reflect changes in DSM | Not Started |

Social & Behavioral Sciences Project: Expand ANTH curriculum (2.3 Support Transfer Students) Incomplete

Increase retention rates by keeping Anthropology students on campus (rather than lose them to other CCs), increase enrollment of new students by offering interesting courses.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2014 | Write/submit curriculum for Linguistics | Overdue |
| Spring 2015 | Write/submit curriculum for Anthropology of Religion | Current |
| Spring 2016 | Write/submit curriculum for Primate Socioecology | Not Started |

Social & Behavioral Sciences Project: Expand online Anthropology offerings (2.3 Support Transfer Students) Incomplete

Increase enrollment by reaching students through Distance Education

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Modify ANTH 2 | Overdue |
| Spring 2015 | Curriculum approval of ANTH 2 | Current |
| Spring 2015 | instructor trained in Canvas | Current |
| Spring 2015 | instructor produces ANTH 2 Canvas shell | Current |
| Spring 2015 | ANTH 2 Canvas shell approved by DE Committee | Current |
| Spring 2015 | Online ANTH 2 offered | Current |

Social & Behavioral Sciences Project: Offer ANTH 1L (Physical Anthropology Lab) (2.3 Support Transfer Students) Incomplete

Add a tangible dimension to ANTH 1 (Physical Anthropology), offer another science lab course, better prepare students for transfer

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2015 | Find a suitable classroom | Current |
| Spring 2015 | Catalogue previously-purchased lab materials | Current |
| Fall 2015 | Offer ANTH 1L | Not Started |

Research and Planning Project: Student Transfer Research Project (4.1 Support Institutional Effectiveness)

Incomplete

Examine student transfer pathways between SCC and other higher education institutions. Try to gain access to NSC data and also look at what HS data is available in Banner

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------|----------|
| Spring 2014 | Collect Transfer Data | Complete |
| Spring 2014 | Decide on required data | Complete |
| Summer 2014 | Add data to Academic PR | Complete |
| Summer 2014 | Download HS data from Banner | Complete |
| Fall 2014 | Overall Report Design | Overdue |
| Spring 2015 | Publish Reports | Current |
| Spring 2015 | Present to Academic Senate | Current |

Student Services - MESA

MESA Project: Apply for external funding (2.3 Support Transfer Students)

Incomplete

External funding will be pursued to support the MESA program at Solano Community College. The program is currently an unendowed program and receives no funding from the University of California Office of the President (UCOP). There are 13 components of the MESA program; some components require funding to fully satisfy the components.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------|----------|
| Spring 2014 | Identify eligible funding | Complete |
| Fall 2014 | Apply for NSF STEM Grant | Complete |
| Spring 2015 | Apply for TRIO SSS Grant | Current |

MESA Project: Establish and develop the MESA Capital Corridor Alliance (2.3 Support Transfer Students)

Incomplete

The alliance is modeled after the San Diego MESA Alliance that allows members to develop projects and outreach that is coordinated between the different centers.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2014 | Attend meeting with potential alliance members. | Complete |
| Fall 2014 | 2. Establish objectives for the alliance | Overdue |
| Spring 2015 | Hold first event that is organized through the alliance | Current |

Student Services - Puente

Puente Project: Counseling 068: University Transfer Success Class (2.3 Support Transfer Students)

Incomplete

Provides students with a concrete plan for understanding and succeeding in transferring to a four-year college or university.

| <u>Deadline</u> | <u>Activity</u> |
|-----------------|-----------------|
| Fall 2014 | COUN 068 |

Overdue

Awaiting puente clerical assistant to help track phase 3 students (second year students who successfully completed the first year of Puente classes).

Puente Project: Puente Motivational Conference (2.1 Support Underprepared Students)

Complete

Provide transfer and motivational information for students in Puente Program

| <u>Deadline</u> | <u>Activity</u> |
|-----------------|--|
| Fall 2014 | Participate in Puente Transfer Motivational Conference |

Complete

Puente students successfully participated in the Puente Transfer Motivational Conference at UC Davis on Sept. 20, 2014.

D: Reduce Achievement Gaps

Plan Summary

| | | Summer 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 | Summer 2016 |
|---|---|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|-------------|
| Summary for D: Reduce Achievement Gaps | | 100% 1 | 100% 1 | 100% 1 | 63% 8 | 62% 13 | 67% 6 | 41% 17 | 17% 24 | 0% 8 | 0% 7 | 0% 1 | 0% 1 |
| Academics - Health Sciences | Recruit and Hire diverse faculty | | | | | | 100% 2 | | | | 0% 1 | | |
| | Summer Bridge for Nursing | | | | | 0% 2 | 0% 1 | | | | | | |
| Academics - Mathematics and Science | Computer Access for Chemistry Students | | | | | 0% 1 | | 0% 1 | 0% 5 | | 0% 1 | | |
| | Embedded Tutors in Basic Skills Math | | | | | | | 0% 2 | | | | | |
| | Improve placement of math students | | | | | | | 100% 1 | 100% 1 | | | | |
| Academics - Social & Behavioral Sciences | Program Level Assessments for AS-T in ECE | | | | | | | 0% 3 | | | | | |
| | Technology in PSYCH | | | | | | | | 0% 1 | | | 0% 1 | |
| Administration - Research and Planning | Analyse SARS Data | | | | | | | | 0% 1 | 0% 1 | 0% 1 | | |
| | Follow up student survey | | | | | | | | | | | | 0% 1 |
| Student Services - Admissions and Records | DegreeWorks Implementation | | | | 100% 1 | | | 100% 3 | 0% 3 | 0% 1 | 0% 2 | | |




| Fall 2016 | Spring 2017 | Fall 2017 |
|-----------|-------------|-----------|
| 0% 2 | 0% 1 | 0% 2 |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| 0% 1 | | |
| | | |
| 0% 1 | 0% 1 | 0% 2 |
| | | |

| | | Summer 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 | Summer 2016 |
|---|---|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|-------------|
| Student Services - CalWORKs | CalWORKs Stars Project Book | | | | | | | 0% 1 | 0% 2 | | | | |
| Student Services - Counseling | Develop plan for addressing Ed Planning mandate of | | | | 33% 3 | | | 100% 1 | | | | | |
| | Online Access to Student Ed Plans | | | | 0% 1 | 0% 1 | 0% 1 | | | | | | |
| Student Services - EOPS Program | EOPS and CARE Data Collection | | | | | | 100% 2 | 100% 1 | | 0% 2 | | | |
| | Increase the retention and persistence rates of continuing EOPS | | | | 100% 1 | 100% 5 | | 50% 2 | 29% 7 | 0% 3 | 0% 2 | | |
| Student Services - Financial Aid | SAP 101 | 100% 1 | 100% 1 | 100% 1 | | 100% 1 | | | | | | | |
| Student Services - MESA | Develop Academic Excellence Workshops | | | | | | | 0% 1 | 0% 2 | 0% 1 | | | |
| Student Services - Puente | Puente Clerical Support | | | | | 0% 1 | | | | | | | |
| Student Services - Tutoring | Tutor Training Series 2013 | | | | 100% 2 | 100% 1 | | | | | | | |
| | Tutor Training Series 2014 | | | | | | | 0% 1 | | | | | |
| Student Services - Umoja | Curriculum Enhancement | | | | | 100% 1 | | | 50% 2 | | | | |

Project Activities

For D: Reduce Achievement Gaps



Academics - Health Sciences

Health Sciences Project: Recruit and Hire diverse faculty (1.2 Teaching Environment)

Incomplete

Have a positive impact and increase student success, retention and program completion and address the achievement gap.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Summer 2014 | Hiring Committee Established | Complete |
| Summer 2014 | Candidates Selected and Interviewed | Complete |
| Fall 2015 | Cultural Competence Training for Faculty | Not Started |

Health Sciences Project: Summer Bridge for Nursing (1.3 Student Performance)

Incomplete

This course has been designed, in collaboration between nursing, science and mathematics departments, to reduce gaps in achievement and increase student performance in the nursing program.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------|---------|
| Spring 2014 | Discuss implementation | Overdue |
| Spring 2014 | Schedule meeting | Overdue |
| Summer 2014 | Offer Course | Overdue |

Academics - Mathematics and Science

Mathematics and Science Project: Computer Access for Chemistry Students (2.1 Support Underprepared Students)

Incomplete

The chemistry department has several chemistry tutorial programs that are installed on the computers in the chemistry laboratories at the main campus. However, students do not have access to these programs outside of class. Also, chemistry students often need a quiet place to study, to work with their lab groups or a place to do their chemistry online homework. Many students desire to use the chemistry tutorials and need a place to work together to develop a community or study group which will help them to succeed. To help students achieve access to reliable computers and the chemistry tutorials and software, the chemistry faculty will develop resources and funding to allow faculty to facilitate "open lab" hours so that students can access the computers in the chemistry laboratories when the labs are not in use for a class and to provide a quiet place to study and do homework. They will also work with IT to install these programs on the computers at the library and the Academic Success Center and both the Vacaville and Vallejo centers.

Furthermore, the chemistry software is becoming outdated and is no longer supported. Chemistry faculty will research other possible chemistry tutorial software programs.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2014 | Write a grant | Overdue |
| Fall 2014 | Faculty start open lab hours for students | Overdue |
| Spring 2015 | Chemistry software installed on library computers | Current |
| Spring 2015 | Chemistry software installed on Vacaville computers | Current |
| Spring 2015 | Chemistry software installed on Vallejo computers | Current |
| Spring 2015 | Chemistry software installed | Current |
| Spring 2015 | Re-submit grant | Current |
| Fall 2015 | Research other possible Chemistry tutorial programs | Not Started |

Mathematics and Science Project: Embedded Tutors in Basic Skills Math (2.1 Support Underprepared Students)

Incomplete

Eight embedded tutors (not including the ones who worked in the First Year Experience classes) were hired for spring and fall 2014 and they've working with eleven different instructors. The tutors were recommended by instructors and had passed the course with an A or B. The embedded tutors have worked in math 310-arithmetic, math 320-prealgebra, math 330A and B, math 330-beginning algebra and math 104-intermediate algebra (online.)

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------|---------|
| Fall 2014 | Recruit successful students | Overdue |
| Fall 2014 | Hire and train embedded tutors. | Overdue |

Mathematics and Science Project: Improve placement of math students (2.1 Support Underprepared Students)

Awaiting Evaluation

Two reasons students are not successful in math classes is that they begin in a math class for which they are not prepared and/or they have an unreasonable expectation of the effort required to learn math successfully. The new course will address both issues.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------|----------|
| Fall 2014 | Write the new course | Complete |
| Spring 2015 | Prepare to offer the course | Complete |

Academics - Social & Behavioral Sciences

Social & Behavioral Sciences Project: Program Level Assessments for AS-T in ECE (1.3 Student Performance)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Revise PLOs for AS-T degree; create a curriculum map | Overdue |
| Fall 2014 | Devise assessment measures for PLOs | Overdue |
| Fall 2014 | Assess the PLOs for the AS-T degree | Overdue |

Social & Behavioral Sciences Project: Technology in PSYCH (1.3 Student Performance)

Incomplete

Increase use of technology in course delivery and assessment

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------|-------------|
| Spring 2015 | Canvas Training for faculty | Current |
| Spring 2016 | Use Launchpad for PSYC 1 | Not Started |
| Fall 2016 | Clickers in PSYCH | Not Started |

Administration - Research and Planning

Research and Planning Project: Analyse SARS Data (4.1 Support Institutional Effectiveness)

Incomplete

Download all SARS data, organize and compare student success rates

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|-------------|
| Spring 2015 | Connect to Student Success tables | Current |
| Summer 2015 | Design report | Not Started |
| Fall 2015 | Download SARS Data | Not Started |

Research and Planning Project: Follow up student survey (4.1 Support Institutional Effectiveness)

Incomplete

As a follow up to the Fall 2014 student survey we need to reissue the survey and examine changes over time

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------|-------------|
| Summer 2016 | Look for minor survey changes | Not Started |
| Fall 2016 | Issue Survey | Not Started |
| Spring 2017 | Complete initial analysis | Not Started |
| Fall 2017 | Complete comprehensive analysis | Not Started |
| Fall 2017 | Present to relevant groups | Not Started |

Student Services - Admissions and Records

Admissions and Records Project: DegreeWorks Implementation (2.3 Support Transfer Students)

Incomplete

DegreeWorks is an academic advising, degree audit, and transfer articulation tool that will aid students and counselors in successfully navigating degree and certificate requirements, thereby contributing to student success and equity. Implementation of DegreeWorks is included in the following major institutional plans: Ed Master Plan, Student Equity Plan, and Student Success and Support Program (SSSP) Plan

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------|-------------|
| Fall 2013 | Catalog 2012-13 Authentication | Complete |
| Fall 2014 | Catalog 2013-14 Authentication | Complete |
| Fall 2014 | Scribe 2013-14 in Banner | Complete |
| Fall 2014 | All Counseling DegreeWorks Demo | Complete |
| Spring 2015 | DegreeWorks Testing | Current |
| Spring 2015 | DegreeWorks Soft "Go Live" | Current |
| Spring 2015 | Authenticate 2014-15 Catalog | Current |
| Summer 2015 | Scribe 2014-15 Catalog | Not Started |
| Fall 2015 | Input Transfer Data | Not Started |
| Fall 2015 | DegreeWorks Go Live | Not Started |

Student Services - CalWorks

CalWorks Project: CalWORKs Stars Project Book (2.1 Support Underprepared Students)

Incomplete

An annual CalWORKs Stars project book

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------|---------|
| Fall 2014 | Meet with CalWORKs student reps | Overdue |
| Spring 2015 | Identify CalWORKs author | Current |
| Spring 2015 | Hire Photographer | Current |

Feedback from Solano County Partners and SCC Community.

Student Services - Counseling

Counseling Project: Develop plan for addressing Ed Planning mandate of Student Success Initiative (2.4 Improve access) Incomplete

With the Summer 2014 and Fall 2015 registration cycle, new students must have completed educational planning with at least two semesters planned. This project will see that incoming Solano HS students will have the opportunity to complete the ed plan.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2013 | Schedule COUN 101 sections for Springn 2014 | Complete |
| Fall 2013 | Counselors will review COUN 101 curriculum and develop draft syllabus. | Overdue |
| Fall 2013 | Assign Counselors to sections of COUN 101 | Overdue |
| Fall 2014 | Discuss with counselors the idea of using COUN 101 as the means to address student Ed Plan needs. | Complete |

Counseling Project: Online Access to Student Ed Plans (1.3 Student Performance) Incomplete

Develop online access to educations plans for students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2013 | Check with Solano IT staff to determine current capabilities | Overdue |
| Spring 2014 | Explore Degree Works Option | Overdue |
| Summer 2014 | Implementation of electronic Ed Plans | Overdue |

Student Services - EOPS Program

EOPS Program Project: EOPS and CARE Data Collection (2.1 Support Underprepared Students)

Incomplete

Develop criteria with Peter to collect data on students served in the EOPS and CARE Programs.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Summer 2014 | Provide criteria for data to be collection. | Complete |
| Summer 2014 | Make sure data that is submitted to Chancellor's Office matches the data from Research and Planning | Complete |
| Fall 2014 | Continue to review the EOPS and CARE Data | Complete |
| Summer 2015 | Continue data collection with Research and Planning to improve the data that has been collected. | Not Started |
| Summer 2015 | Find means to track EOPS students that are transferring to four year college or universities | Not Started |

Report has been generated and the statistical information regarding the demographics of the EOPS Program are now available. Continuous review of the data to be conducted to determine accurately this project.

EOPS Program Project: Increase the retention and persistence rates of continuing EOPS students (2.1 Support

Incomplete

Underprepared Students)

The EOPS Program will continue working with EOPS students that are or at risk and on academic probations during the 2013-14 academic year. The EOPS Program will also continue to work with EOPS students that have encountered "academic challenges" during the prior semester by offering "probation and academic" workshops. Monthly meetings with students will be required to monitor student's progress.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2013 | EOPS Mutual Responsibility Contract accessible on the EOPS website | Complete |
| Spring 2014 | EOPS "probation and academic" workshops | Complete |
| Spring 2014 | Monthly monitoring of EOPS students on "probation" | Complete |
| Spring 2014 | EOPS News Bulletin | Complete |
| Spring 2014 | EOPS Lab | Complete |
| Spring 2014 | EOPS Registration Lab | Complete |
| Fall 2014 | EOPS students encouraged to attend the Financial Literacy Workshop | Overdue |
| Fall 2014 | EOPS Staff Retreat | Complete |
| Spring 2015 | E-Blast communications to EOPS students | Complete |
| Spring 2015 | Basic Skills tutoring for EOPS students (Math and English) | Complete |
| Spring 2015 | Track how many students are using the EOPS Lab | Current |
| Spring 2015 | Continue to develop efficient means of communication for EOPS students | Current |
| Spring 2015 | EOPS workshops for students at risk | Current |
| Spring 2015 | EOPS Library track usage of textbooks requested from students | Current |
| Spring 2015 | Continue EOPS Registration Lab | Current |
| Summer 2015 | EOPS Facebook discussion to work on a page for EOPS students to obtain information | Not Started |
| Summer 2015 | EOPS Bridge students will learn how to navigate, program requirements, and other services fall & spr | Not Started |
| Summer 2015 | EOPS bus tours for EOPS students planning to transfer 14-15 three visitts | Not Started |
| Fall 2015 | Classes for EOPS and CARE students 2 eight week sessions to help "at risk" students | Not Started |
| Fall 2015 | Request and obtain a larger space for EOPS and FYSI students with computers | Not Started |

Developed an "Early Alert" Progress Report function during the Spring 2014 semester. Basic Skills English and Math Professors contacted. Repones from professors lead EOPS Program to contact students early to refer them or offer the Basic Skills tutoring.

EOPS Program established an EOPS Lab with computers and printer for EOPS students to use.

Student Services - Financial Aid

Financial Aid Project: SAP 101 (2.5 Effective Enrollment Management)

Complete

Satisfactory Academic Progress (SAP) awareness for Student Services areas.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------------------|----------|
| Summer 2012 | Umoja Presentation | Complete |
| Fall 2012 | Board Presentation | Complete |
| Spring 2013 | Presentation to Counseling Staff | Complete |
| Spring 2014 | Student Forum | Complete |

FA attended all scheduled orientations and information was well received by students.

MESA Project: Develop Academic Excellence Workshops (2.1 Support Underprepared Students)

Incomplete

Develop Academic Excellence Workshops for Math and Science classes that have a high fail rate. Academic excellence workshops (AEW's) are supplemental instruction workshops that assist students to succeed in math and science courses. These workshops will be run by a student, who has been successful in the class (received an A or B in the class), and will be attended by 5-8 students currently taking the class.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------------|-------------|
| Fall 2014 | Determine AEW Classes | Overdue |
| Spring 2015 | Identify the AEW leaders and students | Current |
| Spring 2015 | Hold the first AEW meeting | Current |
| Summer 2015 | Assess AEW effectiveness | Not Started |

Student Services - Puente

Puente Project: Puente Clerical Support (2.1 Support Underprepared Students)

Incomplete

Provide clerical support for Puente as identified in MOU

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------|---------|
| Spring 2014 | Dedicated assistant | Overdue |

Student Services - Tutoring

Tutoring Project: Tutor Training Series 2013 (2.1 Support Underprepared Students)

Complete

Expand training for new and continuing tutors to cover specific subject areas such as English, CME Test preparation, and Mathematics. The goal of this training is to ensure uniformed information is taught to students being tutored (also called tutees).

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|----------|
| Fall 2013 | Tutor Practicum Course | Complete |
| Fall 2013 | Basic Subject Training for Tutors | Complete |
| Spring 2014 | Faculty Mentor/Tutor Program | Complete |

Participation successful in the practicum class, course subject training, and faculty-mentor program activities. Evaluations from Tutees indicate peer tutors have a good command of the subject matter to provide academic support. See end of semester evaluation comments below from students that used tutoring services at the main campus and the centers:

Eval comments:

- * Tutors have been most helpful and I don't think I would be passing this class without my tutor at the Vacaville campus.*
- * Tutor was helpful in explaining subject in a more simplified way. He did his best in using my learning style.*
- * My tutor was very helpful. She made me understand why we do editing of the paper. She asked me questions related to the writing process. She emphasized about using my own words.*
- * The tutors for Math and English were well informed on the subject, very patient in making sure you understand the process of working Math problems and with English very detailed in how you should write your papers, citing all your sources, understanding how to write using different techniques; who, what, where, when, why and how. They are great tutors at the Vallejo campus.*
- * I don't know how I would have passed without help from my tutor. She explained things in a way I could understand and made sure I understood before we were done.*
- * The Tutoring Center is the most valuable resource for learning material in my classes. The Tutoring Center has helped me get better grades.*

Tutoring Project: Tutor Training Series 2014 (2.1 Support Underprepared Students)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------|---------|
| Fall 2014 | Tutor Practicum Class | Overdue |

Student Services - Umoja

Umoja Project: Curriculum Enhancement (1.3 Student Performance)

Incomplete

Establish cohorts for the second year Umoja students for GE courses. This will provide continuity across the curriculum.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------|----------|
| Spring 2014 | Summer and Winter Bridge | Complete |
| Spring 2015 | Establish Math Cohorts | Complete |
| Spring 2015 | Establish GE Cohorts | Current |

E: Strengthen Program Development

Plan Summary


| | | Fall 2011 | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|--|---|-----------|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Summary for E: Strengthen Program Development | | 100% 1 | 100% 4 | 50% 2 | 0% 1 | 0% 6 | 0% 10 | 50% 2 | 6% 18 | 0% 22 | 0% 5 | 0% 9 | 0% 2 |
| Academics - Applied Technology & Business | Revise Graphic arts degree and potentially develop Graphic Arts | | | | | | | | | | | 0% 1 | |
| Academics - Health Sciences | Hire full-time faculty Allied Health | | | | | | 0% 1 | | | | | | |
| | Sports Medicine AS Degree | | | | | 0% 4 | 0% 1 | 0% 1 | | | | | |
| Academics - Liberal Arts | Address an assessed need for a full-time, multidisciplinary | | | | | | | | 0% 1 | | | | |
| | Collaborate with campus publicity and outreach agencies | | | | | | 0% 1 | | 0% 1 | | | | |
| | Continue to promote cross-discipline/cross-media experiences | | | | | | | | 0% 2 | | | | |
| | Emphasize visual literacy | | | | | | 0% 1 | | 0% 1 | | | 0% 1 | |
| | Focus on student professional development for Art | | | | | | | | | 0% 2 | | 0% 1 | |
| | Increase multicultural course offerings in Art | | | 100% 1 | 0% 1 | | | | | 0% 1 | 0% 1 | | |
| | Increase security features in 1300 building; | | | | | | | | | 0% 3 | | | |

| | | Fall 2011 | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|---|---|-----------|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Academics - Liberal Arts | Increase storage capacity in 1300 building | | | | | | | | | 0% 1 | | | |
| Academics - Mathematics and Science | Biology – Pre-Allied Health Liaison | | | | | | | | 0% 2 | 0% 1 | 0% 1 | | |
| | Biology FT Hire | | | | | | 0% 1 | | | | | | |
| | Chemistry Full Time Faculty Replacement | | | | | | | | 0% 2 | 0% 3 | | | |
| | Develop a transferable Geography Degree. | | | | | | 0% 2 | | 0% 1 | | | | |
| | Development of Agriculture Technology and | | | | | | | | 0% 1 | 0% 1 | | 0% 1 | 0% 1 |
| | Horticulture Facility Outlying Area Rework | | | | | | | | 0% 2 | 0% 2 | | | 0% 1 |
| | Incorporate new technology into curriculum | | | | | | 0% 1 | | 0% 1 | | | | |
| | Planning for the STEM Learning Center | | | | | | | | 0% 1 | 0% 1 | 0% 1 | 0% 1 | |
| Academics - Social & Behavioral Sciences | Assess Course Offerings | | | | | | | | 0% 1 | 0% 2 | | | |
| | CDFS Faculty Resource Guide | | | 0% 1 | | 0% 1 | | | | 0% 1 | | | |
| | Child Development and Family Studies Faculty Hiring | | | | | 0% 1 | 0% 2 | | | | | | |

| | | Fall 2011 | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|---|--------------------------------|-----------|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Academics - Social & Behavioral Sciences | Sociology Lab | | | | | | | | | 0% 1 | | 0% 4 | |
| Administration - Research and Planning | Add interactive data web pages | 100% 1 | 100% 4 | | | | | | | | | | |
| | SLO Database Redesign | | | | | | | 100% 1 | 0% 1 | 0% 1 | 0% 1 | | |
| Student Services - Childrens Program | Full inclusion program | | | | | | | | 100% 1 | | | | |
| Student Services - MESA | Staffing Analysis | | | | | | | | | 0% 2 | 0% 1 | | |

Project Activities

For E: Strengthen Program Development



Applied Technology & Business Project: Revise Graphic arts degree and potentially develop Graphic Arts certificate program (2.2 Update and Strengthen CTE)

Incomplete

Insure industry validation and CTE compliance of the Graphic Arts program. Incorporate relevant national certifications into curriculum to insure employability of career and technical graduates. Provide continuing education opportunities where such training is most likely to advance individual careers and strengthen the regional workforce.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------------|-------------|
| Fall 2015 | Upon finalization of Graphic Arts TMC | Not Started |

Academics - Health Sciences

Health Sciences Project: Hire full-time faculty Allied Health (2.5 Effective Enrollment Management)

Incomplete

In consideration of the retirement of currently employed professors, we will work towards hiring new full-time and adjunct faculty to maintain student access and the quality of the instructional program.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------|---------|
| Spring 2014 | Convene hiring | Overdue |

Health Sciences Project: Sports Medicine AS Degree (2.5 Effective Enrollment Management)

Incomplete

To update the curriculum of the degree to meet the changes of accreditation required by the National Athletic Trainers Association

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Fall 2013 | Research curriculum changes | Overdue |
| Fall 2013 | Discuss PLO's/SLO's/program review | Overdue |
| Fall 2013 | Write curriculum to match TMC Kin | Overdue |
| Fall 2013 | Update Catalogue | Overdue |
| Spring 2014 | Hire Certified athletic trainer faculty | Overdue |
| Summer 2014 | Live with new changes and hire | Overdue |

Academics - Liberal Arts

Liberal Arts Project: Address an assessed need for a full-time, multidisciplinary computer lab tech position (1.1 Student Learning Environment) Incomplete

SLO and PLO assessments have indicated a need for student support in graphic art and printmaking lab. Safety and security issues are anticipated, without a dedicated, full-time lab tech.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------|---------|
| Fall 2014 | Create a strategic proposal | Overdue |

Liberal Arts Project: Collaborate with campus publicity and outreach agencies (2.5 Effective Enrollment Management) Incomplete

Advertise and market SCCD to strengthen local awareness of the college's location and offerings.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------------------|---------|
| Spring 2014 | Participate in "Celebrate SCC" event | Overdue |
| Fall 2014 | Host an event | Overdue |

Liberal Arts Project: Continue to promote cross-discipline/cross-media experiences (1.3 Student Performance) Incomplete

Increase student access and improve enrollment numbers. Increase student access and improve opportunities for workforce readiness. Clarify for students their employment opportunities, and the foundational training they need to be desirable to employers and competitive in the field.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------|---------|
| Fall 2014 | Schedule printmaking classes | Overdue |
| Fall 2014 | Conduct a demonstration | Overdue |

Liberal Arts Project: Emphasize visual literacy (1.3 Student Performance) Incomplete

Prepare students for job placement and for transfer to four-year institutions. Our main focus is to build critical thinking skills to make our students competitive in the job market and prepared for the rigors of further education at UC, CSU, or other institutions of higher learning.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2014 | Emphasize Foundations courses | Overdue |
| Fall 2014 | Scaffold assignments | Overdue |
| Fall 2015 | Emphasize diverse visual multicultural sources | Not Started |

Liberal Arts Project: Focus on student professional development for Art students (1.1 Student Learning Environment) Incomplete

Students need to be exposed to professional art avenues in order to plan their future careers in the arts. Students with specific training in professionalism in the arts will be more successful, both in transferring to four-year institutions and as art professionals.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2015 | Create a calendar | Current |
| Spring 2015 | Use portfolio reviews | Current |
| Fall 2015 | Have at least one visiting artist lecture, workshop, and/or studio visit offered each semester | Not Started |

Liberal Arts Project: Increase multicultural course offerings in Art (1.1 Student Learning Environment) Incomplete

Align and coordinate curriculum with college and university programs; support Transfer Model Curriculum, in which C-ID descriptors exist for both Art 003A and Art 003B (but not Art 003). Apply culturally responsive teaching theories and practices to all aspects of basic skills instructional programs and services. Offer regional field trips and targeted course assignments to increase multiculturalism within course offerings.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------|----------|
| Spring 2013 | Create Art 003A and Art 003B | Complete |
| Summer 2013 | Include a field trip | Overdue |

| | | |
|-------------|--|-------------|
| Spring 2015 | Include readings and assignments | Current |
| Summer 2015 | Hire adjunct art history instructor(s) | Not Started |

Art 003A and Art 003B are now active courses; Art 003B will be offered in Spring 2015. The field trip to view Diego Rivera's murals was made in Summer 2013, and will be a regular activity in future Art 030B classes. In addition to Art 012 (Diverse Artists), which focuses on multiculturalism in American art, readings and assignments in Art 002 (survey of Western art history) have been updated to include multicultural components.

Liberal Arts Project: Increase security features in 1300 building; (1.1 Student Learning Environment) Incomplete

Increased security is needed to ensure ADA compliance, protect existing costly equipment vital to student learning, and expand learning opportunities for students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Spring 2015 | Purchase security camera for gallery. | Current |
| Spring 2015 | Purchase locks for graphics lab computers. | Current |
| Spring 2015 | Purchase lock for graphics lab door that is key-coded and alarmed. | Current |

Liberal Arts Project: Increase storage capacity in 1300 building (1.1 Student Learning Environment) Incomplete

Increased storage is needed to ensure ADA compliance, protect existing costly equipment vital to student learning, and expand learning opportunities for students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Spring 2015 | Purchase waterproof, lockable storage container. | Current |

Academics - Mathematics and Science

Mathematics and Science Project: Biology – Pre-Allied Health Liaison ()

Incomplete

To open and maintain a line of communication between the two entities with regard to specific curricular/class content issues, prerequisites, performance evaluation, student satisfaction and retention, student success

| Deadline | Activity | |
|-------------|--|-------------|
| Fall 2014 | Committee Selection | Overdue |
| Fall 2014 | Scheduling, agendas, organization of committee | Overdue |
| Spring 2015 | Committee meetings | Current |
| Summer 2015 | Serial review of specific topics | Not Started |

Mathematics and Science Project: Biology FT Hire (1.3 Student Performance)

Incomplete

In consideration of the retirement of currently employed professors, we will work towards hiring new full-time and adjunct faculty to maintain student access and the quality of the instructional program.

| Deadline | Activity | |
|-------------|-------------------|---------|
| Spring 2014 | Convene Committee | Overdue |

Mathematics and Science Project: Chemistry Full Time Faculty Replacement (1.1 Student Learning Environment)

Incomplete

Replace retiring faculty member to maintain a minimum of six full-time faculty.

| Deadline | Activity | |
|-------------|--|---------|
| Fall 2014 | Gather the data for the hiring request | Overdue |
| Fall 2014 | Submit hiring request to dean and administration | Overdue |
| Spring 2015 | Create hiring committee | Current |
| Spring 2015 | First Interviews | Current |
| Spring 2015 | Complete hiring process | Current |

Mathematics and Science Project: Develop a transferable Geography Degree. (2.3 Support Transfer Students)

Incomplete

Increase transfer opportunities for students.

| Deadline | Activity | |
|-------------|---------------------------------|---------|
| Spring 2014 | Modify course descriptions | Overdue |
| Spring 2014 | Complete the paperwork | Overdue |
| Fall 2014 | AA Transfer Degree in Geography | Overdue |

Mathematics and Science Project: Development of Agriculture Technology and Science Program (2.5 Effective Enrollment Management)

Incomplete

Chapter 9 A1 of the EMP calls for an Agriculture and Food Science Center. As SCC doesn't have an agriculture program. The first step is to establish such a program. This project to develop an Agriculture Technology and Science Program (TOP 0101.00). The project includes developing new courses, modifying existing ones and creating the program.

| Deadline | Activity | |
|-------------|---|-------------|
| Fall 2014 | Program Description and outline | Overdue |
| Spring 2015 | Course developments | Current |
| Fall 2015 | Course implementation | Not Started |
| Spring 2016 | Approval of the program by the Chancellor's office. | Not Started |

Mathematics and Science Project: Horticulture Facility Outlying Area Rework (3.1 Respond to Community Needs)

Incomplete

Chapter 9 A1 of the EMP calls for an Agriculture and Food Science Center. The Horticulture Department is in the process of creating an Agriculture Program. The Horticulture Facility Outlaying Area Rework would incorporate many areas that would support A1 of the EMP. The rework would consist of a sustainable agriculture area, botanical garden, museum/event center, farmer's market area, and increased area for community gardens and adaptive horticulture. The adaptive horticulture area would be enlarged and would have a viticulture area to support the Agriculture program and with the increase in garden beds for Adaptive there would be more vegetables crops grown for use in a Food Science Center and also for sale in a Farmer's Market venue.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2014 | Horticulture Facility Outlaying Rework drawing of new areas | Overdue |
| Fall 2014 | Presentation to Board of Trustees | Overdue |
| Spring 2015 | Investigation of existing utilities and recommendation for implementation of new areas | Current |
| Spring 2015 | Investigation of community support for project | Current |
| Spring 2016 | Start of demolition, construction, and opening of facility to public | Not Started |

Mathematics and Science Project: Incorporate new technology into curriculum (1.1 Student Learning Environment) Incomplete

Give students new learning opportunities in the latest technologies in Geology.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Spring 2014 | New technology is being used in Geology | Overdue |
| Fall 2014 | New Google Earth lab | Overdue |

Mathematics and Science Project: Planning for the STEM Learning Center (1.3 Student Performance) Incomplete

Chapter 9 of the EMP calls for a STEM Center. This is a planning project for the center. The STEM Learning Center serves two purposes: 1) providing additional academic learning opportunities for student success; and 2) building a campus community for STEM students in which students can network and socialize. The plan developed in this project will be incorporated into the new Science Building plan.

The STEM-LC will be staffed by STEM faculty and student tutors to help students in math, sciences and engineering. Space will be provided for individual study or group activities.

It is anticipated that the center will be able to support itself by generating Positive Attendance (PA) FTES.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2014 | Visit other colleges with a STEM-LC | Overdue |
| Spring 2015 | Research on how PA | Current |
| Summer 2015 | Study the feasibility of creating non-credit open-lab or learning community for the center | Not Started |
| Fall 2015 | Draft a plan for the STEM-LC. | Not Started |

Academics - Social & Behavioral Sciences

Social & Behavioral Sciences Project: Assess Course Offerings (2.5 Effective Enrollment Management)

Incomplete

Analyze enrollment data to determine appropriate adjustments and/or modifications to History department schedule and develop two year schedule to improve student access to courses and facilitate completion of AD-T's.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Obtain Tableau software and arrange for training | Overdue |
| Spring 2015 | Use Tableau to examine enrollment data and trends. | Current |
| Spring 2015 | Construct two year schedule of courses | Current |

Social & Behavioral Sciences Project: CDFS Faculty Resource Guide (1.2 Teaching Environment)

Incomplete

A consolidated handbook for new faculty , both full -and part-time to learn about resources, policies of our CDFS department

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Spring 2013 | Interview current faculty and admin | Overdue |
| Fall 2013 | Create topic areas and add the information | Overdue |
| Spring 2015 | Editing and collation into a handbook. | Current |

Social & Behavioral Sciences Project: Child Development and Family Studies Faculty Hiring (2.5 Effective Enrollment Management)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2013 | Division Dean submits hiring request and corresponding paperwork | Overdue |
| Spring 2014 | Position Vacancy announced/advertised | Overdue |
| Spring 2014 | Interviewing, selection, and hiring of Full-time faculty | Overdue |

Social & Behavioral Sciences Project: Sociology Lab (1.3 Student Performance)

Incomplete

A variable unit course which will provide a lab space for research, independent work, tutoring, honors support, community building and activism. This lab will also be connected with the Sociology Klub.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2015 | Review best practices and models for adding lab | Current |
| Fall 2015 | Submit Course Proposal to Curriculum Committee | Not Started |
| Fall 2015 | Recruit embedded tutors and supplemental instructors | Not Started |
| Fall 2015 | Promotion of Sociology Klub and Lab course | Not Started |
| Fall 2015 | Work with community partners to design and implement service projects | Not Started |

Administration - Research and Planning

Research and Planning Project: Add interactive data web pages (4.2 Maximize Institutional Effectiveness)

Complete

Add data pages to the website that allow users to interact with major data sets.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|----------|
| Fall 2011 | Download Data from CCCCCO Website | Complete |
| Fall 2012 | Design interactive pages | Complete |
| Fall 2012 | Test and publish website | Complete |
| Fall 2012 | Fall 2012 Update | Complete |
| Fall 2012 | Publish Fall 2012 on web | Complete |

Based on evaluation of data pages with IR staff it has been decided that some of these reports are not used enough to warrant the time required to design and maintain. An alternative system using PDFs exploded from a large crystal reports set seems to be preferred and is easier to maintain. We will explore use of Tableau Public in later years

Research and Planning Project: SLO Database Redesign (4.1 Support Institutional Effectiveness)

Incomplete

Redesign the SLO Database so that it is more flexible in recording faculty achievements and can have better linkages to Banner Data. Add Program Level Module and plan out options for moving to Argos.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------|-------------|
| Summer 2014 | Define requirements | Complete |
| Fall 2014 | Program Test Version | Overdue |
| Spring 2015 | Finalize Design Changes | Current |
| Summer 2015 | Document Argos Options | Not Started |

Student Services - Childrens Program

Childrens Program Project: Full inclusion program (1.1 Student Learning Environment)

Awaiting Evaluation

CDFS students gain an understanding of how to work with children on Individualized Educational Plans (IEP) in partnership with Fairfield Suisun Unified School District special education teachers who teach and model best practices.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2014 | Classroom management practices will be introduced | Complete |

MESA Project: Staffing Analysis (1.1 Student Learning Environment)

Incomplete

Survey and determine if additional staff is needed in MESA center to adequately deliver services. The MESA program currently has a full time coordinator as the only staff member in the MESA center. A survey will be conducted to determine if additional staff is required to adequately deliver services to the MESA students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2015 | 1. Survey the need for additional staff | Current |
| Spring 2015 | Develop recommendations based on the survey results | Current |
| Summer 2015 | Follow through on recommendations | Not Started |

F: Improve Access

Plan Summary

| | | | Fall 2011 | Spring 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 |
|---|----------------------------------|-----|-----------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|
| Summary for F: Improve Access | | 57% | 100% | 100% | 83% | 71% | 63% | 94% | 100% | 27% | 0% | 25% | 0% |
| | | 7 | 1 | 4 | 6 | 7 | 8 | 17 | 3 | 26 | 20 | 4 | 10 |
| Academics - Health Sciences | Increase FTES within Kinesiology | | | | | | | | | | | | 0% |
| | | | | | | | | | | | | | 1 |
| Academics - Liberal Arts | Grow enrollment in Graphic Arts | | | | | | | 50% | | | 0% | | 0% |
| | | | | | | | | 2 | | | 1 | | 1 |
| Academics - Social & Behavioral Sciences | CDFS webpage | | | | | | | | | 0% | 0% | | |
| | | | | | | | | | | 2 | 2 | | |
| | Consolidate HS Program | | | | | 0% | | | | 0% | | | |
| | | | | | | 1 | | | | 5 | | | |
| IT & Learning Resources - Library | Access: Clean up microfilm | | | | | | | | | | | 0% | |
| | | | | | | | | | | | | 1 | |
| | Access: Collections: Books | | | | | 100% | | | | | 0% | | 0% |
| | | | | | | 2 | | | | | 1 | | 1 |
| | Access: Credo | | | | | | | | 100% | 100% | 0% | | |
| | | | | | | | | | 1 | 2 | 1 | | |
| Access: Vacaville Center Library | | | | | 100% | | 100% | | | | | 0% | |
| | | | | | 1 | | 1 | | | | | 2 | |
| Access: Vallejo Center Library | | | 100% | | | 100% | | | | | | 0% | |
| | | | 1 | | | 1 | | | | | | 1 | |
| Access: VDI at the Information Commons | | 0% | | | | | | | | | | 0% | |
| | | 1 | | | | | | | | | | 1 | |

| Spring 2016 | Summer 2016 | Fall 2016 | Fall 2018 |
|-------------|-------------|-----------|-----------|
| 0% 8 | 0% 2 | 0% 2 | 0% 2 |
| | | | |
| | | | |
| | | | |
| | | | |
| 0% 2 | 0% 1 | | |
| | | 0% 1 | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| | | | Fall 2011 | Spring 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 |
|--|---|-----------|-----------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|
| IT & Learning Resources - Library | Access: Collections: eSerials | | | | | | | | | | | | 0% 2 |
| | Access: Website | | | | 100% 1 | | | 100% 1 | | | 0% 1 | | |
| | Deploy Credo System | | | | | | | | | 100% 1 | | | |
| | Service: Circulation Desk | | 100% 1 | 100% 2 | 100% 2 | | | 100% 1 | | | | | |
| Student Services - Admissions and Records | Staff Training | 100% 3 | 100% 1 | 67% 3 | 50% 2 | 0% 2 | | | | 0% 1 | | | |
| Student Services - CalWorks | CalWORKs Electronic filing system | | | | | | | | | | 0% 1 | | |
| | CalWORKs Student Club | | | | | | | | | | 0% 3 | | |
| Student Services - Counseling | Degree Works | 0% 1 | | | | | | | | 0% 3 | | | |
| Student Services - DSP | Hire a DSP Counselor/LD Specialist | 0% 1 | | | | | | | | | | | |
| | Online Appointments | | | | | | | | | | 0% 1 | | |
| Student Services - Financial Aid | Cohort Default Prevention (CDR) Plan Implementation | | | | | | 100% 1 | 100% 4 | | | | | |
| | FA Supervisor/ALG position and additional staff to | | | | | | | | 100% 2 | | | 100% 1 | |

| Spring 2016 | Summer 2016 | Fall 2016 | Fall 2018 |
|-------------|-------------|-----------|-----------|
| 0% 1 | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| 0% 1 | | 0% 1 | |
| | | | |
| | | | |
| 0% 1 | | | |
| | | | |
| | | | |
| | | | |

| | | | Fall 2011 | Spring 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 |
|---|---|-----------|-----------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|
| Student Services - Puente | ECompanion for Puente Learning Community Courses | | | | | | | 100% 1 | | 100% 1 | 0% 1 | | |
| Student Services - Transfer | Rehire-Articulation/Transfer Center (TC) Specialist | | | | | | | 100% 1 | | 67% 3 | 0% 2 | | |
| | Transfer Student-Frequently Asked Questions (FAQ's) | | | | | | | | | 0% 2 | 0% 1 | | |
| | Transfer/Articulation Presentation to SCC Faculty | | | | | | | | | | 0% 1 | 0% 1 | 0% 1 |
| | Update Website 2014/2015 | | | | | | | | | 50% 2 | 0% 2 | 0% 1 | |
| Student Services - Tutoring | Expanded Tutoring at the Centers | | | | | | 100% 1 | | | | | | |
| | Instructional Equipment Upgrade | | | | | 100% 1 | | | | 0% 1 | | | |
| Student Services - Umoja | Outreach | | | | | | | | | | | | |
| | Training and Development | | | | | | 100% 1 | 100% 1 | | | | | |
| | Umoja Office Positions | | | | | | | 100% 1 | | | | | |
| Student Services - Veterans Affairs Center | Three Year Plan - Provide Skype Education Plan | | | | | | 0% 1 | | | 0% 2 | 0% 1 | | |
| | Vet Calendar on Website | 100% 1 | | | | | 100% 1 | 100% 1 | | | | | |


| Spring 2016 | Summer 2016 | Fall 2016 | Fall 2018 |
|-------------|-------------|-----------|-----------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| 0% | 0% | | |
| 1 | 1 | | |
| 0% | | | 0% |
| 1 | | | 2 |
| 0% | | | |
| 1 | | | |
| | | | |
| | | | |

| | | | | | | | | | | | | | | |
|---|----------------------------------|--|-----------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|--|
| | | | | | | | | | | | | | | |
| | | | Fall 2011 | Spring 2012 | Fall 2012 | Spring 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | |
| Student Services - Veterans Affairs Center | Veteran Mandatory Orientation | | | | | | | 100% 3 | | 0% 1 | 0% 1 | | | |

| | |
|--|-------------|
| | Spring 2016 |
| | Summer 2016 |
| | Fall 2016 |
| | Fall 2018 |

Project Activities

For F: Improve Access



Academics - Health Sciences

Health Sciences Project: Increase FTES within Kinesiology (2.4 Improve access)

Incomplete

Increase course and scheduling options

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------|-------------|
| Fall 2015 | Increase offerings at VJO/FF | Not Started |

Liberal Arts Project: Grow enrollment in Graphic Arts (2.5 Effective Enrollment Management)

Incomplete

Increase student access and improve enrollment numbers; existing demand is evident through full enrollment in new Graphics computer lab. Clarify for students their employment opportunities, and the foundational training they need to be desirable to employers and competitive in the field. Expanded courses may include information visualization, post- production graphics, digital printmaking, interactive design, web design, new media and animation— courses that would form the foundation for careers in animation, special effects, and production design.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2014 | Participate in "Celebrate SCC" 2014 | Complete |
| Spring 2014 | Survey current Graphic Arts students | Overdue |
| Spring 2015 | Research offerings at CCs in the region and beyond | Current |
| Fall 2015 | Review TMC for Graphic Arts | Not Started |

Academics - Social & Behavioral Sciences

Social & Behavioral Sciences Project: CDFS webpage (2.4 Improve access)

Incomplete

Create a CDFS webpage that would increase student knowledge of the program and would link to information about the Solano College Children's Program and community resources

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Consult with Scott Ota about procedures for setting up a webpage | Overdue |
| Fall 2014 | Consult with faculty and advisory members about content | Overdue |
| Spring 2015 | Write content and take pictures to incorporate | Current |
| Spring 2015 | Forward information to Scott Ota for website | Current |

Social & Behavioral Sciences Project: Consolidate HS Program ()

Incomplete

Consolidate the program into one division.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Spring 2013 | Create HS brochure with all HS listed courses | Overdue |
| Fall 2014 | Arrange meetings to discuss options | Overdue |
| Fall 2014 | Change: HS 52 to HS 54 | Overdue |
| Fall 2014 | Change Coun 64A to HS 56 | Overdue |
| Fall 2014 | Change Coun 64B to HS 57 | Overdue |
| Fall 2014 | Crosslist Coun 62 with HS 52 | Overdue |

Library Project: Access: Clean up microfilm (2.4 Improve access)

Incomplete

Old items weeded from the microfilm collection. Items that we decide to keep will be barcoded and cataloged for better student usage.

| Deadline | Activity | |
|-------------|---|-------------|
| Summer 2015 | Discard (plan) | Not Started |
| Spring 2016 | A list of overlapping titles will be created (databases) | Not Started |
| Spring 2016 | A list of periodicals and microfilm to be discarded will be created | Not Started |
| Summer 2016 | Items will be discarded from shelf and catalog | Not Started |

Library Project: Access: Collections: Books (1.1 Student Learning Environment)

Incomplete

Analyzing the library's collections to inform weeding and acquisitions so our books better meet the needs of our community.

| Deadline | Activity | |
|-------------|--|-------------|
| Spring 2013 | Analysis of the collection using enrollment data | Complete |
| Spring 2013 | Work with Dean to create new assignment of responsibilities for collection management | Complete |
| Spring 2015 | Librarians work together to determine collection management grouping, rotation, and fund allocation. | Current |
| Fall 2015 | Begin weeding the collection | Not Started |
| Fall 2016 | Complete weeding the book collection | Not Started |

Spring 2011:

- 2) *There are 41,973 items in our circulating book collection*
 - a) *There have been 169,718 circulations of our collection since automation, last year (2009-10)we had 9343 circulations*
 - i) *Average circulations per item: 4*
 - ii) *Average circulation when limited to books that have circulated: 5.92*
 - b) *13328 of these books have never circulated, 28650 have circulated.*
- 3) *We have 25,181 titles in our circulating book collection published before 1990*
 - a) *There have been 78,702 circulations of the pre 1990 collection*
 - i) *Average circulations per item: 3*
 - ii) *Average circulation when limited to books that have circulated (16402): 4.79*
 - b) *8,779 of these books have never circulated*
 - c) *We have 14,360 of this collection hasn't circulated since 2005(57%).*
 - d) *2370 of these books were published before 1950.*
 - 4) *We have 7,545 books published between 1990 – 1999*
 - a) *There have been 52,116 circulations of the 90-99 collection*
 - i) *Average circulations per item: 6.90*
 - ii) *Average circulation when limited to books that have circulated: 8.73*
 - b) *1,578 of the books never circulated*
 - 5) *We have 8,673 books published 2000-present*
 - a) *There have been 37,965 circulations of the after 1999 collection*
 - i) *Average circulations per item: 4.3*
 - ii) *Average circulation when limited to books that have circulated: 6.14*
 - b) *2,496 of these books never circulated*

Spring 2013:

See evidence SLO Evidence_CollDev.xlsx

Spring 2013: After extensive conversations and meetings with the Librarians, Dean Erin Vines issued a summary conclusion on the issue (cc'd Dr. Laguerre) May 30, 2013 that the Librarians should rotate collection management responsibilities. Librarians will work together together to determine grouping and area rotation.

Library Project: Access: Credo (2.4 Improve access)

Incomplete

Improve access to reference materials and improve Reference Collection.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Summer 2014 | Review reference databases | Complete |
| Fall 2014 | Arrange for trial of Credo | Complete |
| Fall 2014 | Subscribe to Credo | Complete |
| Spring 2015 | Work with Credo to get all Library resources available on topic pages | Current |

*We have reviewed and began the Credo trial.***Library Project: Access: Vacaville Center Library** (1.3 Student Performance)

Incomplete

Provide a library environment that attracts and supports students from our diverse community to increase success via access to information. Support and expand library services to address the current and future educational needs of the students and the college.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2013 | Collect usage statistics for Vacaville Center Library | Complete |
| Spring 2014 | Collect usage statistics for Vacaville Center Library | Complete |
| Fall 2015 | Investigate Saturday opening hours for Vacaville Center Library | Not Started |
| Fall 2015 | Add Saturday Library Hours at Vacaville | Not Started |

*Vacaville Library Stats**Fall 2010**Open 21.5 hours spread over 3 days**Served: 188 students**Spring 2011:**Open 21.5 hours spread over 3 days**Served: 412 students**Fall 2011**Open 21.5 hours spread over 3 days**Served: 615 students**Spring 2012**Open 21.5 hours spread over 3 days**Served: 683**AND: FALL 2012**Open 24.5 hours spread over 4 days**In 13 open days we have already served: 309 students!!!!**Current: 547 – Fall 2014 (Aug 13 – Sep 22)**1128 – Spring 2014**1395 – Fall 2013**1444 – Spring 2013***Library Project: Access: Vallejo Center Library** (2.4 Improve access)

Incomplete

Provide a library environment that attracts and supports students from our diverse community to increase success via access to information. Support and expand library services to address the current and future educational needs of the students and the college.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2012 | Collect usage statistics for the Vallejo Center Library | Complete |
| Fall 2013 | Collect usage statistics for the Vallejo Center Library | Complete |
| Fall 2015 | Investigate and implement Saturday hours for Vallejo Center Library | Not Started |

Fall 2011

Open 30 hours spread over 4 days

Served: 1424 students

Spring 2012

Open 30 hours spread over 4 days

Served: 1870 students

AND: FALL 2012

Open 33 hours spread over 5 days (although it was 30 hours until today...)

In 20 open days we have already served: 605 students!!!!

Fall 2012: 1817 students, 76 open days, avg. 23 students/day

Spring 2013: 2269 students, 72 open days, 31 students/day

Fall 2013: 2430 students, 73 open days, 33 students/day

Library Project: Access: VDI at the Information Commons (1.1 Student Learning Environment)

Incomplete

VDI (Virtual Desktop Interface?) will be installed at the 60 library "Commons" PCs, replacing the current setup of hard drives. VDIs will allow students to save their work to a separate, secured server, instead of to their flash drives. Students can then log in from off campus and access their work.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------------------|-------------|
| | | No Date |
| Fall 2015 | Implement VDI Program on Commons | Not Started |

Library Project: Access: Collections: eSerials (2.4 Improve access)

Incomplete

Evaluate software to view academic ejournals (Thirdiron) and emagazines (Zinio) and make current subscriptions available via Chromebooks or similar low cost netbooks/ tablets.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2015 | Evaluate Thirdiron software | Not Started |
| Fall 2015 | Purchase Chromebooks and or tablets | Not Started |
| Spring 2016 | Install Zinio application and chosen eJournal application on new Chromebooks/tablets | Not Started |

Library Project: Access: Website (1.1 Student Learning Environment)

Incomplete

The library's website offers access to materials and resources regardless of media or location which provide support for student learning and academic success.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2012 | Website Usability Survey | Complete |
| Spring 2014 | Citation help tab created per student need | Complete |
| Spring 2015 | Re-initiate usability survey to evaluate and rebuild new site | Current |

Fall 2012:

Results: Students wanted a more streamlined website and access to resources; improved navigation and visuals, etc.

Next Steps --> Revise website: streamline navigation, visual improvement, more "help" pages, etc.

Next steps: Migrate current site to new college-determined layout; include videos, etc.

Spring 2013:

Results: New layout implemented. Fewer issues (percentage-wise) reported with navigation and page organization. Visual appeal, sufficient online help, and value of links ranked highest in "What do you like about the website?"

Next Steps --> continue to streamline navigation and embed videos on our new search/discovery tool (FindIt). Promote FindIt. Create citation helper pages. Completed.

Library Project: Deploy Credo System (2.4 Improve access)

Awaiting Evaluation

Need for better access to library resources.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------------|----------|
| Fall 2014 | Purchase and operationalize system | Complete |

Library Project: Service: Circulation Desk (1.3 Student Performance)

Complete

The Circulation Desk will provide library services that address the current educational needs of the students and the college.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2011 | Conduct study and data collection regarding problems with current copy services | Complete |
| Spring 2012 | Meet with ASSC | Complete |
| Spring 2012 | Received email from ASSC | Complete |
| Fall 2012 | Plan new ways of dealing with copier situation | Complete |
| Fall 2012 | Present (again) to ASSC | Complete |
| Spring 2014 | Meet with Vendor for Book Scanner and new copiers | Complete |

In process. We found that copy services in the Library need to be improved. Per our vendor we need to get rid of change only machines. We are also interested in leasing book scanners. We are currently working with ASSC and vendors to improve services.

Successfully worked with ASSC to get Library contracts for copiers and run pilot project for book scanners.

Student Services - Admissions and Records

Admissions and Records Project: Staff Training (2.5 Effective Enrollment Management)

Incomplete

Provide/conduct training with staff that promotes professional development while supporting the mission of the college and ensuring efficient and student friendly processes.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------|----------|
| | Registration Usage Report | Complete |
| | Degrees Sought vs Awarded | Complete |
| | Commencement Data | Complete |
| Spring 2012 | 1098 Setup | Complete |
| Fall 2012 | Prerequisite Clearing | Complete |
| Fall 2012 | Cashiering Procedure | Complete |
| Fall 2012 | Emergency Procedures | Overdue |
| Spring 2013 | Faculty Handbook | Overdue |
| Spring 2013 | Calgrant | Complete |
| Fall 2013 | Applicant Statistics | Overdue |
| Fall 2013 | Transfer Ready Students | Overdue |
| Fall 2014 | Drop Surveys | Overdue |

Student Services - CalWorks

CalWorks Project: CalWORKs Electronic filing system (2.4 Improve access)

Incomplete

CalWORKs paperless filing system

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2015 | Research electronic filing systems | Current |
| Spring 2016 | Hire temporary workers to assist with the conversion | Not Started |
| Fall 2016 | Scan current paperwork to electronic system | Not Started |

CalWORKs Electronic filing system

CalWorks Project: CalWORKs Student Club (2.1 Support Underprepared Students)

Incomplete

Revive and Organize the SCC campus CalWORKs student club

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| Spring 2015 | Plan a meeting for all CalWORKs students | Current |
| Spring 2015 | Develop a list of interested participants | Current |
| Spring 2015 | Finalize date and time for club meetings | Current |

Review attendance and progress of the CalWORKs student club.

Student Services - Counseling

Counseling Project: Degree Works (2.4 Improve access)

Incomplete

Implement Degree Works to assist counselors in developing and improving student educational plans (SEP)

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Degree Works training for entire Counseling Division | No Date |
| Fall 2014 | Review and evaluate Degree Works | Overdue |
| Fall 2014 | Initial pilot training October 7, 2014 | Overdue |
| | <i>60% of SEP's completed with the use of Degree Works</i> | Overdue |

Student Services - DSP

DSP Project: Hire a DSP Counselor/LD Specialist (1.3 Student Performance)

Incomplete

Hire an DSP Counselor/LD Specialist to replace the LD Specialist position that has been vacant since 2009.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Spring 2016 | Combine the DSP Counselor position and LD Specialist position | No Date |
| | <i>Overall performance improvement for students with learning disabilities</i> | Not Started |

DSP Project: Online Appointments (2.4 Improve access)

Incomplete

Online access for students to make appointments to see DSP counselors, specialist and other DSP staff.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------------------|---------|
| Spring 2015 | Develop an online appointment system | Current |

Financial Aid Project: Cohort Default Prevention (CDR) Plan Implementation (4.2 Maximize Institutional Effectiveness)

Complete

Solano Community College has created a default prevention task force as required by the regulation at 34 CFR 668.217. The Task Force is responsible for overseeing the entire default prevention effort, performing an executive and management function for the life of the project. The Cohort Default Prevention Plan was approved by the U.S. Department of Education on December 12, 2013.

Role of Our Default Prevention Task Force

As mentioned above, our task force will perform an executive and management function in the default prevention process, from creating the default prevention plan to monitoring results and making changes as necessary in the future. Here are the responsibilities of our task force:

- The task force has conducted an analysis to determine who is defaulting, and why.
- The task force has created, from this analysis, a set of measureable interventions/steps that address the results of the foregoing analysis (i.e., risk that comes from poor educational outcomes, poor employment outcomes and/or poor repayment outcomes)
- The task force has created a set of strategies to execute these steps, assigning responsibility for carrying out these steps; establishing a set of measures to determine the effectiveness of these efforts; establishing deadlines for reporting results.
- The task force will monitor and measure the results of these steps and where necessary, make adjustments so that our goals will be achieved; and
- The task force will, as it deems necessary, take other general steps to reduce both default rates and default risk among Solano Community College student borrowers.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2013 | Develop Cohort Default Prevention Plan | Complete |
| Spring 2014 | Target Group 1: Basic Skill Students (Math and English) Interventions | Complete |
| Spring 2014 | Target Group 2: Students Ages 18-35 | Complete |
| Spring 2014 | Target Group 3: Students on Academic Probation | Complete |
| Spring 2014 | Target Group 4: Students Entering 5th term who are not making progress towards completion | Complete |

U.S. Dept. of Education approved the plan and the Chancellor's Office has given FA kudos on developing an outstanding plan.

Our plan is being used as a model plan by the state Chancellor's Office, and is being shared throughout the state.

Financial Aid Project: FA Supervisor/ALG position and additional staff to serve students (2.5 Effective Enrollment

Awaiting Evaluation

Management)

Improve financial aid administrative capacity.

FA Supervisor/ALG position and additional staff to serve students

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Summer 2014 | Collect data and evaluate program needs for FA/EOPS & CARE/Veterans | Complete |
| Summer 2014 | Evaluate Program budgets and needs | Complete |
| Summer 2015 | Create New position or reclass existing position for ALG | Complete |

Puente Project: ECompanion for Puente Learning Community Courses (2.1 Support Underprepared Students)

Incomplete

The use of Canvas ECompanion shell with Puente LC classes.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---------------------------------------|----------|
| Spring 2014 | Creation of Puente ECompanion shell | Complete |
| Fall 2014 | Add Canvas Ecompanion for Fall 2014 | Complete |
| Spring 2015 | Add Canvas Ecompanion for Spring 2015 | Current |

Ecompanion for both Puente Learning community classes was successfully created in Canvas.

Student Services - Transfer

Transfer Project: Rehire-Articulation/Transfer Center (TC) Specialist (2.3 Support Transfer Students)

Incomplete

Fill Articulation/Transfer Center Specialist position vacated in 2008.

| Deadline | Activity | |
|-------------|--|----------|
| Spring 2014 | Draft Job Description | Complete |
| Fall 2014 | Form Interview Committee | Complete |
| Fall 2014 | Post Job (Internal) | Complete |
| Fall 2014 | Interview candidates | Overdue |
| Spring 2015 | Articulation/Transfer Specialist hired | Current |
| Spring 2015 | Train New Hire | Current |

Interview committee has been formed. Candidate interviews to occur Fall 2014. Anticipated hire date of Specialist is Spring 2015.

Transfer Project: Transfer Student--Frequently Asked Questions (FAQ's) (2.3 Support Transfer Students)

Incomplete

Develop a list of transfer-related FAQ's and their answers and post on TC website

| Deadline | Activity | |
|-------------|----------------------|---------|
| Fall 2014 | Draft Transfer FAQ's | Overdue |
| Fall 2014 | Draft approved | Overdue |
| Spring 2015 | Post on website | Current |

Draft of FAQ's to be presented to Dean of Counseling and Counselors in Fall 2014 for review/modification.

Transfer Project: Transfer/Articulation Presentation to SCC Faculty (2.3 Support Transfer Students)

Incomplete

Co-Present a Transfer/Articulation workshop to Faculty during Flex Cal (Staff Development Training

| Deadline | Activity | |
|-------------|-----------------------------------|-------------|
| Spring 2015 | Draft materials for presentation | Current |
| Summer 2015 | Arrange for Flex Cal presentation | Not Started |
| Fall 2015 | Transfer/Articulation Workshop | Not Started |

Transfer Project: Update Website 2014/2015 (2.3 Support Transfer Students)

Incomplete

Enhance the TC website by providing more detailed info regarding Transfer

| Deadline | Activity | |
|-------------|-------------------------------|-------------|
| Fall 2014 | Review current | Complete |
| Fall 2014 | Decide on additional material | Overdue |
| Spring 2015 | Author additional material | Current |
| Spring 2015 | Send to webmaster | Current |
| Summer 2015 | Review content | Not Started |

Provided some updates to transfer website but need to review and add additional links.

Student Services - Tutoring

Tutoring Project: Expanded Tutoring at the Centers (2.1 Support Underprepared Students)

Awaiting Evaluation

For equitable student services, implement drop-in tutoring for Math and English at the Vallejo and Vacaville Centers.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------|----------|
| Fall 2013 | Drop-in Tutoring | Complete |

Tutoring Project: Instructional Equipment Upgrade (2.1 Support Underprepared Students)

Incomplete

Purchase new Dell computers and one iMAC for tutoring center use. Upgrade resource library with current textbook editions and add books for various tutoring subjects.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------|----------|
| Spring 2013 | Textbooks Updated | Complete |
| Fall 2014 | Computer upgrades | Overdue |

Student Services - Umoja

Umoja Project: Outreach (2.1 Support Underprepared Students)

Incomplete

Early recruitment to maximize Summer Bridge enrollment.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------|-------------|
| Spring 2016 | High School Outreach | Not Started |
| Summer 2016 | Church Outreach | Not Started |

Umoja Project: Training and Development (1.2 Teaching Environment)

Incomplete

Utilize Social Work Interns to follow-up and support students. Provide training for students who interested in becoming peer mentors and student peer advisors. Ongoing staff and faculty training.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2013 | Umoja conference | Complete |
| Spring 2014 | Social Work Interns Begin | Complete |
| Spring 2016 | Peer Student Advisors/Mentors | Not Started |
| Fall 2018 | Send Umoja Team to the Umoja State Wide Conference | Not Started |
| Fall 2018 | Provide training for campus faculty and staff | Not Started |

Umoja Project: Umoja Office Positions (1.1 Student Learning Environment)

Incomplete

The Umoja office continues to increase the number of students it serves. The office needs staff support to keep the office open to serve students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2014 | Complete Paperwork for SSA | Complete |
| Spring 2016 | Complete Paperwork for Office Assistant | Not Started |

Student Services - Veterans Affairs Center

Veterans Affairs Center Project: Three Year Plan - Provide Skype Education Plan Appointments (2.4 Improve access) Incomplete

Providing Skype services will allow individuals deployed or out of the area to meet with a counselor for a VA and/or Active-duty Education Plan and VAC Staff for program services.

The VAC has difficulty communicating with Active-duty servicemembers that are deployed and Veterans out of the area. There are obstacles that prevent phone appointments. Emails are currently used for education plans requirements. Many Servicemembers have Skype capability.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|------------------------------------|---------|
| Fall 2013 | Research cost of equipment | Overdue |
| Fall 2014 | VA approved electronic signature | Overdue |
| Fall 2014 | Research Skype at other VA Schools | Overdue |
| Spring 2015 | Training | Current |

Veterans Affairs Center Project: Vet Calendar on Website (2.4 Improve access) Complete

Create Veteran Calendare on Veterans Affairs Center page that provides SCC and Solano County Veteran information.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| | Testing | Complete |
| Fall 2013 | Discuss with IT Department | Complete |
| Spring 2014 | Sent Request to IT Dec. 2013. Waiting on IT to load calendar | Complete |

Ongoing

Veterans Affairs Center Project: Veteran Mandatory Orientation (2.4 Improve access) Incomplete

In-person and Online Orientation will be created to provide information regarding the SCC Veterans Affairs Program, USD VA Education, Veteran Resources (within Solano County related to non-education VA benefits), This will assist in the students success at Solano Community College while using programs within the Veterans Affairs Center.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Spring 2014 | Research | Complete |
| Spring 2014 | In Development | Complete |
| Spring 2014 | Create Script | Complete |
| Fall 2014 | IT creating code in VIP and Banner | Overdue |
| Spring 2015 | In-person Orientation for S15 in November 2014 | Current |

G: Community Partnerships

Plan Summary

| | | Spring 2012 | Summer 2012 | Fall 2012 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|---|---|-------------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Summary for G: Community Partnerships | | 100% 1 | 100% 4 | 100% 5 | 100% 3 | 100% 8 | 43% 7 | 56% 9 | 25% 8 | 0% 9 | 0% 7 | 0% 5 | 0% 1 |
| Academics - Health Sciences | Creation of Liaison Committee for Pre-Allied Health | | | | | | | | 0% 2 | 0% 2 | | | |
| Academics - Liberal Arts | Collaborate with local high school instructors and articulate | | | | | | 0% 1 | | | 0% 2 | | 0% 1 | |
| Academics - Mathematics and Science | Solano County Math Steeplechase | | | | | | | | 0% 3 | | | | |
| Academics - Social & Behavioral Sciences | HS Increase Partnerships 2014/2015 | | | | | | | | | 0% 1 | 0% 2 | | |
| Administration - Grants | TRIO Upward Bound Math & Science FY 2016 | | | | | | | | | | | | |
| | TRIO Upward Bound Veterans for FY 2016 | | | | | | | | | | | | |
| Administration - IA - SCC Educational Foundation | Develop active SCEF Board Membership | | | 100% 1 | 100% 2 | | | 100% 1 | | | | | |
| | Develop Alumni Association | | | | | | 100% 1 | | | 0% 1 | 0% 1 | | 0% 1 |
| | Launch Community Outreach Program | | | | | | | 33% 3 | | | | | |
| | Public Relations Campaign | | | | | 100% 1 | 100% 1 | | 100% 1 | 0% 1 | | 0% 1 | |



| |
|-------------|
| Summer 2016 |
| 0% |
| 3 |
| |
| |
| |
| |
| 0% |
| 1 |
| 0% |
| 1 |
| |
| 0% |
| 1 |
| |
| |


| | | Spring 2012 | Summer 2012 | Fall 2012 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
|---|--|-------------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| Administration - IA - SCC Educational Foundation | SCCEF Infrastructure Development | | | | 100% 1 | | | 0% 1 | | | | | |
| | SCCEF Marketing Program | | | 100% 1 | | | | | | | | | |
| | Signature Special Event | | | | | | 0% 2 | | | | | | |
| | Website Development | | | 100% 3 | | 100% 1 | | | 100% 1 | | | | |
| Administration - Marketing | Develop a Marketing Plan | | | | | | | 0% 1 | | | | 0% 1 | |
| | Implement Branding and Image Campaign | | | | | | | 100% 3 | | 0% 1 | | | |
| Administration - President's Office | Non-Credit Intensive Aviation Training | | | | | 100% 2 | 0% 1 | | | | | | |
| Administration - Recruitment | Outreach Events | 100% 1 | 100% 4 | | | | | | | | | | |
| Student Services - Career Placement | Certification on MBTI and Strong's Test Administration and | | | | | | | | | | | 0% 1 | |
| Student Services - Childrens Program | Family services | | | | | 100% 3 | | | | | | | |
| Student Services - Puente | Puente Mentoring Component | | | | | | 100% 1 | | | | | | |
| Student Services - Recruitment | Create outreach web page | | | | | 100% 1 | | | 0% 1 | | 0% 2 | | |

| | | | | | | | | | | | | | |
|---------------------------------------|----------------------------|-------------|-------------|-----------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|-------------|
| | | Spring 2012 | Summer 2012 | Fall 2012 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 | Spring 2016 |
| Student Services - Recruitment | Use Technology in Outreach | | | | | | | | | 0% | 0% | 0% | |
| | | | | | | | | | | 1 | 2 | 1 | |

| | |
|--|-------------|
| | Summer 2016 |
|--|-------------|

Project Activities

For G: Community Partnerships



Health Sciences Project: Creation of Liaison Committee for Pre-Allied Health (3.2 Expand Community Ties)

Incomplete

To open and maintain a line of communication between the two entities with regard to specific curricular/class content issues, prerequisites, performance evaluation, student satisfaction and retention, student success

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Selection of interdisciplinary committee | Overdue |
| Fall 2014 | Scheduling, agendas, organization of committee | Overdue |
| Spring 2015 | Committee meetings | Current |
| Spring 2015 | Review | Current |

Academics - Liberal Arts

Liberal Arts Project: Collaborate with local high school instructors and articulate programs (3.2 Expand Community

Incomplete

Ties)

Improve student access and increase enrollments. Collaboration is necessary within the SCC college community (e.g., counseling, administration, faculty) to develop links with the high schools to increase enrollment, ensure retention, and increase student success.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2014 | Meet with Rosemarie Dias of Multimedia Academy, Jesse Bethel High School, Vallejo | Overdue |
| Spring 2015 | Dialogue with Oakbrook Elementary School | Current |
| Spring 2015 | Host an event | Current |
| Fall 2015 | Include a question in next year's departmental survey | Not Started |

Mathematics and Science Project: Solano County Math Steeplechase (3.2 Expand Community Ties)

Incomplete

Solano College, with cooperation and financial support from the Math Educators of Solano County, has hosted the Solano County Math Steeplechase for the past two years. The Math Steeplechase is a county-wide math competition for high school students. The Steeplechase participants will be racing around the SCC main campus in teams of four to find problem solving stations organized throughout the campus. The purpose of the Steeplechase is to promote problem solving and an enjoyment of math by solving challenging and fun problems with a collaborative effort. By holding the competition at SCC we hope to increase awareness of the higher education opportunities at Solano. This year, I would like to enlist the help of MESA students to make the Steeplechase become a reality. The competition would take place on Thursday, October 16, 2014, from 8:30am to 12:30pm with the students beginning and ending in the back half of the cafeteria for refreshments.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Registration, overall organization | Overdue |
| Fall 2014 | Planning and preparations of the 12 stations | Overdue |
| Fall 2014 | Set-up, proctoring, and clean-up | Overdue |

Social & Behavioral Sciences Project: HS Increase Partnerships 2014/2015 ()

Incomplete

Increase partnerships with local agencies.

| <u>Deadline</u> | <u>Activity</u> | Current |
|-----------------|--|-------------|
| Spring 2015 | Develop an advisory board. | Not Started |
| Summer 2015 | Conduct presentations to local agencies. | Not Started |
| Summer 2015 | Increase partnerships for practicum. | Not Started |

Assess increase in agencies that serve as field work sites.
Assess number of agencies where presentations were made.
Assess representation of the newly created advisory board.

Administration - Grants

Grants Project: TRIO Upward Bound Math & Science FY 2016 (4.2 Maximize Institutional Effectiveness)

Incomplete

Apply for federal funds to support Math & Science achievement

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------|-------------|
| Summer 2016 | Apply for grant | Not Started |

Grants Project: TRIO Upward Bound Veterans for FY 2016 (4.2 Maximize Institutional Effectiveness)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------|-------------|
| Summer 2016 | Collaborate with key partners | Not Started |

Administration - IA - SCC Educational Foundation

IA - SCC Educational Foundation Project: Develop active SCEF Board Membership (3.2 Expand Community Ties)

Complete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Fall 2012 | Establish schedule for quarterly board meetings | Complete |
| Summer 2013 | Select new executive committee | Complete |
| Summer 2013 | Establish Board Committee structure and membership | Complete |
| Summer 2014 | Add new board members | Complete |

All officers in place and two active committees

IA - SCC Educational Foundation Project: Develop Alumni Association (3.2 Expand Community Ties)

Incomplete

An active SCC alumni association is necessary to expand the visibility of the College in the community, and to promote goodwill in the community.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2014 | Create a Distinguish Alumni Program | Complete |
| Spring 2015 | Expand Distinguished Alumni Program | Current |
| Summer 2015 | Identify and communicate with Alumni | Not Started |
| Spring 2016 | Develop a mission statement and membership goal | Not Started |
| Summer 2016 | Create membership dues and/or campus user card program and benefits | Not Started |

Good venue, worked with Retirees Association and Alumni to plan and implement, but attendance was low - not acceptable.

The Distinguished Alumni Award program was a great success. It created goodwill with SCC alumni and positive press in local newspapers.

IA - SCC Educational Foundation Project: Launch Community Outreach Program (3.2 Expand Community Ties)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Summer 2014 | Establish presense in business community | Complete |
| Summer 2014 | Attend community meetings throughout service area | Overdue |
| Summer 2014 | Market SCC CTE and Contract Education programs to industry | Overdue |

Excellent first year events. Good fundraising results. Excellent results attending business events.

IA - SCC Educational Foundation Project: Public Relations Campaign (3.2 Expand Community Ties)

Incomplete

Although established in 1985, SCEF is not well known or recognized as an active non-profit in the County. The public relations campaign is needed to gain awareness of the SCEF throughout the College District.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2013 | Hire communications consultant | Complete |
| Spring 2014 | Solano Business Connections | Complete |
| Fall 2014 | Attend community events | Complete |
| Spring 2015 | Expand Solano Business Connections to add outreach for the Workforce Development Dept. | Current |
| Fall 2015 | Continue community outreach efforts | Not Started |

The SCCEF Executive Director Curt Johnston is becoming well known to the small business community through the College District as a result of the outreach.

Solano Business Connections brought together members from nine Chamber of Commerce onto the SCC Fairfield campus. Attendance was nearly 300.

Compelling stories were printed in Dixon, Vacaville, Fairfield, and Vallejo thereby providing exposure to College faculty, staff, and donors.

IA - SCC Educational Foundation Project: SCCEF Infrastructure Development (4.2 Maximize Institutional Effectiveness) Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Summer 2013 | Update technology (Software, Hardware) | Complete |
| Summer 2014 | Consider purchase of online data services | Overdue |

IA - SCC Educational Foundation Project: SCCEF Marketing Program (3.2 Expand Community Ties) Complete

Create marketing program and requisite materials and web presence

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------|----------|
| Fall 2012 | Develop and implement program | Complete |

Completed with high quality printed brochure, handout templates and PowerPoint presentation template.

IA - SCC Educational Foundation Project: Signature Special Event (3.2 Expand Community Ties) Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------|---------|
| Spring 2014 | Solano Business Connections | Overdue |
| Spring 2014 | Celebrate SCC 2014 | Overdue |

See other sections for results

IA - SCC Educational Foundation Project: Website Development (3.2 Expand Community Ties) Complete

An interactive web site for SCCEF is essential to allow on-line event registration, donations, and communications.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2012 | Negotiate contract enhancements with iModules | Complete |
| Fall 2012 | Developed website architecture | Complete |
| Fall 2012 | Redesign main page and page templates | Complete |
| Fall 2013 | Write web content | Complete |
| Fall 2014 | Work with iModules on forms, etc | Complete |

The SCCEF golf tournament was the first major special event that made use of the on-line registration and payment features. It was very successful and easy to use. However, we did discover some areas that need improvement. Changes are being made as issue arise. Both Karen Mitchell and Cynthia Garcia attended specialized training for the website software.

Administration - Marketing

Marketing Project: Develop a Marketing Plan (4.1 Support Institutional Effectiveness)

Incomplete

research and write a marketing plan to outline the advertising efforts one year in advance.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------------|-------------|
| Summer 2014 | write draft marketing plan | Overdue |
| Fall 2015 | write final marketing plan | Not Started |

Marketing Project: Implement Branding and Image Campaign (3.1 Respond to Community Needs)

Incomplete

work with consultant to guide the college in rebranding effort

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Summer 2014 | construct RFP and send out | Complete |
| Summer 2014 | interview companies | Complete |
| Summer 2014 | hire consultant and get board approval | Complete |
| Spring 2015 | work with consultant to rebrand the college | Current |

Administration - President's Office

President's Office Project: Non-Credit Intensive Aviation Training (3.1 Respond to Community Needs)

Incomplete

To provide instruction for A&P licensing to students in an accelerated one-year time frame

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------|----------|
| Fall 2013 | 1. Develop agreement | Complete |
| Fall 2013 | 2. Explore FAA licensing | Complete |
| Spring 2014 | 3. Recruit students | Overdue |

We did not recruit the students because our contact person can no longer be reached. We have re-started the effort with a different outreach person and goal.

Administration - Recruitment

Recruitment Project: Outreach Events (3.2 Expand Community Ties)

Complete

Attend community, K-12 and other college events to increase and maintain SCC community exposure and outreach. Share viewbook materials and other pertinent college info with interested parties. Conduct presentations when necessary.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Spring 2012 | Pista Sa Nasyon Festival | Complete |
| Summer 2012 | Juneteenth Festival | Complete |
| Summer 2012 | Youth Summit | Complete |
| Summer 2012 | Virtual Education Fair-Brazil | Complete |
| Summer 2012 | Creation and mailing of international brochure | Complete |

Attended multiple outreach/recruitment events in k-12 schools, colleges, churches, festivals, and events. Created multiple partnerships with high school principals, counselors and career center coordinators to schedule presentations about the College.

Student Services - Career Placement

Career Placement Project: Certification on MBTI and Strong's Test Administration and Evaluation (2.2 Update and Strengthen CTE)

Incomplete

Gain certification on MBTI and Strong's Assessments for Educators and Career Counselors

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|-------------|
| Fall 2015 | Registration and Attendance at Trainings | Not Started |

Student Services - Childrens Program

Childrens Program Project: Family services (1.1 Student Learning Environment)

Complete

Human Service interns will work with the Children's Program families to assess their service needs and interests and deliver resources in response to expressed needs.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Fall 2013 | recruit student interns from HS052 course | Complete |
| Fall 2013 | Parent Needs & Interest Survey | Complete |
| Fall 2013 | conduct a parent needs and interest survey | Complete |

Post survey revealed 68% of the student parents received support for basic needs, parenting skills, and family service assistance. 90% reported satisfaction with program services.

The Human Services Interns achieved 100% of their goals and received a grade of A in the HS practicum courses.

Student Services - Puente

Puente Project: Puente Mentoring Component (2.3 Support Transfer Students)

Complete

Puente students are matched with an academically and professionally successful mentor from the community.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Spring 2014 | Puente Mentor-Student Mixer | Complete |
| | <i>Puente held successful fall and spring mentor student mixer's.</i> | |

Student Services - Recruitment

Recruitment Project: Create outreach web page (4.3 Maintain up-to-date Technology)

Incomplete

Create comprehensive Outreach and Recruitment page to provide overview of department, provide ease of access for external community to schedule tours and request outreach participation, provide calendar of outreach for all to access.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Fall 2013 | Research other college's outreach pages | Complete |
| Fall 2014 | Provide mock page to IT | Overdue |
| Summer 2015 | Implement test page | Not Started |
| Summer 2015 | Go live with new page | Not Started |

Recruitment Project: Use Technology in Outreach (2.5 Effective Enrollment Management)

Incomplete

Purchase tablets to use during outreach to encourage potential students create an ebrochure. Ebrochure will capture demographic data we need to follow up with potential students to convert them from prospects to enrolled.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2015 | Test activity with tablet at high school events fall 2014 | Current |
| Summer 2015 | analyze ebrochure numbers from test period | Not Started |
| Summer 2015 | report findings to appropriate areas | Not Started |
| Fall 2015 | roll-out tablet purchasing plan for recruitment purposes | Not Started |

H: Connect Students

Plan Summary


| | | | Summer 2012 | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 |
|---|---|-----|-------------|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|
| Summary for H: Connect Students | | 33% | 100% | 100% | 100% | 100% | 100% | 100% | 50% | 78% | 0% | 0% | 0% |
| | | 2 | 1 | 2 | 1 | 3 | 4 | 11 | 2 | 9 | 9 | 1 | 4 |
| Administration - Research and Planning | Student Survey | | | | | | | | 0% | 0% | 0% | | 0% |
| | | | | | | | | | 1 | 2 | 2 | | 2 |
| IT & Learning Resources - Library | Access: Collections: Serials | | | | 100% | | | | | | | | |
| | | | | | 2 | | | | | | | | |
| | Access: Textbook Reserves | | 100% | 100% | | | | | | 100% | | | |
| | | | 1 | 1 | | | | | | 1 | | | |
| Student Services - Career Placement | Improvement and Expansion of Career Exploration Page | | | | | | | 100% | | | 0% | | |
| | | | | | | | | 1 | | | 1 | | |
| Student Services - DSP | New Adaptive Computer Software Application Course | | | | | | | | | | 0% | | |
| | | | | | | | | | | | 1 | | |
| Student Services - EOPS Program | EOPS and CARE Program Marketing 2013-14 | | | | | | 100% | 100% | | 100% | 0% | | |
| | | | | | | | 1 | 4 | | 2 | 1 | | |
| | Reserved Textbooks for EOPS students in the EOPS Office and | | | | | | 100% | 100% | | 100% | | | 0% |
| | | | | | | | 1 | 1 | | 3 | | | 1 |
| Student Services - Financial Aid | CCC Apply BOGG | | 100% | | 100% | 100% | 100% | | | | | | |
| | | | 1 | | 1 | 1 | 1 | | | | | | |
| | Financial Aid Orientation | | | | | 100% | | 100% | | | | | |
| | | | | | | 1 | | 1 | | | | | |
| Student Services - Student Health Center | Mental Health Awareness | | | | | | | | | | | | |

| | | | Summer 2012 | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Fall 2015 |
|---|---|-----------|-------------|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-----------|
| Student Services - Student Life | Increase student involvement. | 0% 1 | | | | | | | | 100% 1 | 0% 1 | 0% 1 | |
| Student Services - Transfer | Update Transfer Center (TC) website | | | | | | | 100% 1 | | | | | |
| Student Services - Umoja | Mentoring and Scholar Coaching | | | | | | | 100% 3 | | | | | |
| | Program Expansion | | | | | | | | | | 0% 2 | | 0% 1 |
| Student Services - Veterans Affairs Center | Faculty & Staff Training on Veteran Issues | 100% 1 | 100% 1 | | | | | | | | | | |
| | Three year plan - Newly Employed Faculty and Staf | | | | | | | | | | 0% 1 | | |

| Spring 2016 | Fall 2018 |
|-------------|-----------|
| | |
| | |
| 0% 3 | 0% 3 |
| 0% 1 | |
| | |
| | |

Project Activities

For H: Connect Students



Research and Planning Project: Student Survey (4.2 Maximize Institutional Effectiveness)

Incomplete

Release a major student survey using qualtrics to all students. Cover aspects such as scheduling, out of school commitments, classroom engagement and expectations, transport, future plans and student services

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------------|-------------|
| Summer 2014 | Design survey | Overdue |
| Fall 2014 | Share survey draft with SGC | Overdue |
| Fall 2014 | Distribute survey | Overdue |
| Spring 2015 | Close survey and download data | Current |
| Spring 2015 | Complete initial analysis | Current |
| Fall 2015 | Present initial findings | Not Started |
| Fall 2015 | Present major findings | Not Started |

Library Project: Access: Collections: Serials (1.1 Student Learning Environment)

Complete

Evaluate print serials collection for discard

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Summer 2013 | Serials Discard Meetings | Complete |
| Summer 2013 | Discard and/or donated old print serials | Complete |

Periodicals were removed from the collection and the shelves. More room was made for storing high use periodicals. High use periodicals were easier to locate, shelves appear clean, extra for growth of collection. Further exploration of this space will be addressed in Library make over project.

Library Project: Access: Textbook Reserves (1.1 Student Learning Environment)

Complete

The Library will provide SCC students access to high-demand and high-cost textbooks at all three campus locations.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------------|----------|
| Fall 2012 | Searchable Textbook OPAC | Complete |
| Spring 2013 | Funding | Complete |
| Fall 2014 | Implement new textbook catalog | Complete |

Need on-time funding, need more textbooks @ VACA, need more space, need to maintain communication between centers & Fairfield

Spring 2013:
New textbook database is being implemented. As of 2/7/2013, over 548 books have been catalogued from the VJO/VACA centers. OPAC has been linked to the website.

Next Steps -> Tutorial video on searching the OPAC needs to be made and uploaded to the website. FF books still need to be input (Fall 2013).

Fall 2014: Fairfield textbooks have been inputted. Secured permanent funding from Instructional Materials Fund in the amount of \$40,000 allocated for all three campus libraries. As of October 2014, 1,848 items were in textbook reserves.

Career Placement Project: Improvement and Expansion of Career Exploration Page (2.2 Update and Strengthen CTE)

Incomplete

Revamp the Career Exploration link from the Career Center homepage so that career resources and tools are available electronically for anyone needing them. This information is to include a Career Resources Handbook that will house resume, cover letter, interviewing; job and internship search and, self-marketing worksheets and samples.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Spring 2014 | Update Career Exploration Page on Career Center homepage | Complete |
| Spring 2015 | What Can I Do With This Major? Link | Current |

Through use of IT analytics, we will be able to measure number of hits site receives and compare those numbers to the period prior to the inception of the online resource handbook.

For example for the period of 9/1/2013 to 9/30/2014, our online job board posted 490 new jobs by 180 new employers. There were 331 new students who created profiles to this system and 45 alumni. The greatest number of job postings were for Education services with Business and Human Services type positions falling behind in second and third respectively. Employers registered in our database recruit most for Fitness and Personal Trainers, Computer and Information Science, Marketing, Accounting and Chemistry majors.

In the

Student Services - DSP

DSP Project: New Adaptive Computer Software Application Course (1.3 Student Performance)

Incomplete

Create a course that instructs/teaches students w/disabilities how to use the adaptive software

Deadline

Activity

Spring 2015

Write a course for Adaptive Software

Current

Student Services - EOPS Program

EOPS Program Project: EOPS and CARE Program Marketing 2013-14 (2.1 Support Underprepared Students)

Incomplete

Increase the awareness of EOPS and CARE on and off campus.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2013 | FATV | Complete |
| Spring 2014 | EOPS and CARE Brochures | Complete |
| Spring 2014 | EOPS Celebration, April 9, 2014 - college wide awareness activity | Complete |
| Spring 2014 | EOPS and CARE Signage | Complete |
| Spring 2014 | EOPS Posters displayed in Kiosk on campus | Complete |
| Fall 2014 | Request additional EOPS tee shirts and program planner - calendar | Complete |
| Fall 2014 | EOPS Bridge - August 2014 students received the EOPS back packs | Complete |
| Spring 2015 | Work with Financial Aid Office to develop and communicate with AB 540 | Current |

The California Community College Chancellor's Office supported the EOPS Program stating that Solano could serve 232 students. The EOPS Program served at the end of Spring 2014 - 348 students.

EOPS Program Project: Reserved Textbooks for EOPS students in the EOPS Office and reserve books for the Prison Project (2.1 Support Underprepared Students)

Incomplete

The EOPS Program will work with the Solano Community College to purchase textbooks from Barnes and Noble for EOPS students to use. We will also be working with the District to purchase textbooks for the Prison Project start up and continue looking at other sources to fund additional EOPS student enrolling in the Prison Project.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Fall 2013 | EOPS Textbooks in SCC Library or in the EOPS Office | Complete |
| Spring 2014 | EOPS Lab, tables, chairs, computers and printer for students to study | Complete |
| Fall 2014 | Update EOPS Lending Library books for Fall 2014 | Complete |
| Fall 2014 | Update the books in the EOPS Library during Fall 2014 semester. | Complete |
| Fall 2014 | Purchase Planners for EOPS students | Complete |
| Fall 2015 | Prison Project textbooks updates or finding funds to support the continuation of this program | Not Started |

During the Fall 2014 semester, books were purchased to help tutor Basic Skills Math students. Additional books in all subject areas were purchased at the beginning of Spring 2014.

Student Services - Financial Aid

Financial Aid Project: CCC Apply BOGG (2.5 Effective Enrollment Management)

Complete

Students apply online for BOGG

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------------|----------|
| Fall 2012 | Work with IT and XAP on development | Complete |
| Summer 2013 | Develop data download process | Complete |
| Fall 2013 | Streamline processes | Complete |
| Spring 2014 | Transitioning from XAP to CCCApply | Complete |

The process working well

Financial Aid Project: Financial Aid Orientation (2.5 Effective Enrollment Management)

Awaiting Evaluation

Develop Orientation tool and communication through different medium; Include HO Card activation.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Fall 2013 | Create FA Counseling/Orientation through FA-TV | Complete |
| Summer 2014 | Tracking requirements for new students | Complete |

Student Services - Student Health Center

Student Health Center Project: Mental Health Awareness (1.1 Student Learning Environment)

Not Started

Start a student and employee mental health....

Deadline

Activity

No Date

Student Services - Student Life

Student Life Project: Increase student involvement. (2.4 Improve access)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| | Use Student Mass emails (blasts) to inform them of benefits. | No Date |
| Fall 2014 | Agreement with Athletics Dept. for free entry to events with ID | Complete |
| Spring 2015 | With A. Director, hold events in Building 1400 Lobby | Current |
| Summer 2015 | Publish benefits available to students who purchase ID Cards | Not Started |

Student Services - Transfer

Transfer Project: Update Transfer Center (TC) website (2.3 Support Transfer Students)

Complete

Enhance the TC website by providing more detailed info regarding Transfer

Deadline

Activity

Spring 2014

Update Transfer website

Complete

Extensive materials supplied but we still need to add some more links.

Student Services - Umoja

Umoja Project: Mentoring and Scholar Coaching (2.1 Support Underprepared Students)

Incomplete

Identify and train Coaches for all Umoja students. Increase number of students served to include more students from the general population.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------------|-------------|
| Spring 2014 | Mentor orientation | Complete |
| Spring 2014 | Mentor/Mentee Matching | Complete |
| Spring 2014 | Mentor/Mentee Activities | Complete |
| Spring 2016 | Mentor Orientation | Not Started |
| Spring 2016 | Mentor/Mentee Matching | Not Started |
| Spring 2016 | Mentor/Mentee Activities | Not Started |
| Fall 2018 | Mentor Coaches Orientation | Not Started |
| Fall 2018 | Mentor Coaches Matching | Not Started |
| Fall 2018 | Mentor Coaches Activities | Not Started |

Umoja Project: Program Expansion (2.1 Support Underprepared Students)

Incomplete

Increase the number of Learning Communities offered. Increase the number of students served until 80% of the AA student population is reached.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Spring 2015 | Review and Document Staffing Requirements | Current |
| Spring 2015 | Present Staffing Requirements to SPC | Current |
| Fall 2015 | Additional Learning Community Late Start | Not Started |
| Spring 2016 | Additional Learning Community Evening | Not Started |

Student Services - Veterans Affairs Center

Veterans Affairs Center Project: Faculty & Staff Training on Veteran Issues (2.4 Improve access)

Complete

Create & provide ongoing training to faculty & staff on Veteran Issues (PTSD & TBI)

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|----------|
| | Flex Cal Activity | Complete |
| Summer 2012 | Vets on Campus Training materials | Complete |

Ongoing - Flex-cal training

Veterans Affairs Center Project: Three year plan - Newly Employed Faculty and Staf Training on Student

Incomplete

Veterans (2.1 Support Underprepared Students)

Veterans, Active-duty, National Guard, Reservists and Veteran dependents make up ¼ of the campus population. These individuals are unique due to their military experience, which set them apart from the average student. Some of these individuals have Post Traumatic Stress Disorder, Traumatic Brain Injury, and Physical Disabilities. It is important for the faculty and staff to have an understanding of who is in their classroom and resources available to them on campus.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------|---------|
| Spring 2015 | Human Resources | Current |

I: Alternative Revenue


Plan Summary

| | | | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Summer 2016 |
|---|---|----|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-------------|
| Summary for I: Alternative Revenue | | 0% | 100% | 100% | 100% | 88% | 100% | 100% | 71% | 0% | 0% | 0% |
| | | 1 | 6 | 2 | 1 | 8 | 4 | 2 | 7 | 8 | 3 | 1 |
| Administration - Grants | Foster Youth Program grant | | | | | 100% | | | | | | |
| | NSF ATE Grant for FY 2013 | | | | | 100% | | | | | | |
| | Private fundraisers in people's homes or businesses | | | | | | | | | 0% | 0% | |
| | Secure Federal Indirect Cost Rate | | | | | 0% | | | | | | |
| | Title III Strengthening Institutions Grant funds in FY 2015 | 0% | | | | | | | | 0% | | |
| | TRIO Student Support Services Grant Application | | | | | | | | 0% | 0% | | |
| | TRIO Upward Bound FY 2016 | | | | | | | | | | | 0% |
| Administration - IA - SCC Educational Foundation | Administrative/Financial Management | | 100% | | | | | | | | | |
| | Develop SCCEF Annual Fund | | | | | | | | 100% | 0% | 0% | |
| | Scholarship Program Management | | 100% | | | 100% | | | | | | |

| | | | Fall 2012 | Spring 2013 | Summer 2013 | Fall 2013 | Spring 2014 | Summer 2014 | Fall 2014 | * Spring 2015 | Summer 2015 | Summer 2016 |
|---|---------------------------------|--|-----------|-------------|-------------|-----------|-------------|-------------|-----------|---------------|-------------|-------------|
| Administration - President's Office | Corporate College | | | | | 100% 3 | | | | | | |
| Student Services - Childrens Program | Financial Stability | | | | | | 100% 1 | | 100% 3 | | | |
| Student Services - Recruitment | International web page creation | | | 100% 2 | 100% 1 | | | | | | | |
| | School Housing | | | | | | 100% 3 | | | | | |
| Student Services - Student Life | Reassess the Pepsi Contract | | | | | | | | 50% 2 | 0% 1 | | |
| Student Services - Workforce Training and Grants | ARFVTP Grant | | | | | | | 100% 2 | | | | |

Project Activities

For I: Alternative Revenue



Administration - Grants

Grants Project: Foster Youth Program grant (4.2 Maximize Institutional Effectiveness)

Complete

Apply to California College Pathways for program operation funds.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-------------------------------------|----------|
| Fall 2013 | Submit Letter of Intent | Complete |
| Fall 2013 | Submit full application for funding | Complete |

Grant was funded by the Stuart and Pottruck Foundations for three years, with SCC as the lead agency.

Grants Project: NSF ATE Grant for FY 2013 (4.2 Maximize Institutional Effectiveness)

Complete

Apply for multi-year NSF ATE grant for Biotech.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2013 | Collaborate with Biotech faculty and Dean | Complete |

The project was successfully funded for \$199,960

Grants Project: Private fundraisers in people's homes or businesses (4.1 Support Institutional Effectiveness)

Incomplete

Have friends of the college host fundraisers/socials with their friends in their homes or place of business.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|-------------|
| Spring 2015 | Determine list of potential hosts | Current |
| Summer 2015 | Coordinate functions | Not Started |

Grants Project: Secure Federal Indirect Cost Rate (4.2 Maximize Institutional Effectiveness)

Incomplete

Secure federal Indirect Cost Rate with Department of Labor

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2013 | Work with Fiscal staff to complete and submit paperwork. | Overdue |

Grants Project: Title III Strengthening Institutions Grant funds in FY 2015 (4.2 Maximize Institutional Effectiveness)

Incomplete

Submit competitive grant application.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|---------|
| | Write/edit application with Hanover. | No Date |
| Spring 2015 | Lead SCC team in collaboration. | Current |
| Spring 2015 | Hire Jennifer Dobbins for program design/editing | Current |
| Spring 2015 | Submit grant eligibility determination application. | Current |

Grants Project: TRIO Student Support Services Grant Application (4.1 Support Institutional Effectiveness)

Incomplete

This application would provide multi-year support to a co-cohort of low-income students, bolstering SCC student support services.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|---------|
| Fall 2014 | Coordinate campus community to build strong collaboration and proposed grant program | Overdue |
| Spring 2015 | Write and submit application | Current |

Grants Project: TRIO Upward Bound FY 2016 (4.2 Maximize Institutional Effectiveness)

Incomplete

Apply for TRIO grant

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|----------------------|-------------|
| Summer 2016 | Apply for TRIO Grant | Not Started |

Administration - IA - SCC Educational Foundation

IA - SCC Educational Foundation Project: Administrative/Financial Management (4.2 Maximize Institutional Effectiveness) Complete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Fall 2012 | Prepare annual budget 2012-2013 | Complete |
| Fall 2012 | Complete 2010-2011 taxes (due November 2012) | Complete |
| Fall 2012 | Document previous Foundation expenditures | Complete |
| Fall 2012 | Budget Approval by Foundation Board | Complete |

Under budget for 2012-2013. New budget adopted for 2013-2014

IA - SCC Educational Foundation Project: Develop SCCEF Annual Fund (4.1 Support Institutional Effectiveness) Incomplete

A professionally designed and implemented Annual Fund is necessary for SCCEF to meet its fundraising objectives. The Annual Fund includes significant outreach to the community to solicit donations for the College.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|-------------|
| Fall 2014 | Hire Fundraising Professional | Complete |
| Spring 2015 | Carry out SCCEF Board training | Current |
| Spring 2015 | Develop Annual Fund Campaign | Current |
| Summer 2015 | Create Fundraising Event to highlight Annual Fund | Not Started |
| Summer 2015 | Implement first phase of Annual Fund | Not Started |

IA - SCC Educational Foundation Project: Scholarship Program Management (4.1 Support Institutional Effectiveness) Complete

With expansion of SCCEF fundraising activities, the number of scholarships will increase. Improved procedures are necessary to be able to handle increased volume of application.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--------------------------------------|----------|
| Fall 2012 | Document procedures | Complete |
| Fall 2012 | Market and Award Fall Scholarships | Complete |
| Fall 2013 | Market and Award Spring Scholarships | Complete |

New procedures put in place with new applications. Seeking more dollars to add to the number of scholarships offered.

Administration - President's Office

President's Office Project: Corporate College (3.1 Respond to Community Needs)

Complete

Develop fully the concept of a self-supporting unit to provide training for business and industry.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Fall 2013 | Develop the concept | Complete |
| Fall 2013 | Present concept to Shared Governance | Complete |
| Fall 2013 | Present concept to the College community and the Governing Board | Complete |

The final completion date was spring 2014. The name that was adopted was Workforce development and Continuing Education as opposed to Corporate College.

Student Services - Childrens Program

Childrens Program Project: Financial Stability (4.2 Maximize Institutional Effectiveness)

Awaiting Evaluation

Contribute to FTES by increasing the full time (12 units minimum) student parent enrollment while providing child care services - a valuable student service, and career technical education program for student workers and practicum students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Spring 2014 | apply for restoration and expansion funding | Complete |
| Fall 2014 | Subsidized child care enrollment will be re-prioritized | Complete |
| Fall 2014 | Postpone the hiring of Children's Program Assistants | Complete |
| Fall 2014 | Increase Head Start partnership funding | Complete |

Student Services - Recruitment

Recruitment Project: International web page creation (2.5 Effective Enrollment Management)

Complete

Work with IT to implement a full scale international students web page to include general program info, cost, housing, transportation, etc.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Spring 2013 | Update international student application | Complete |
| Spring 2013 | International brochure | Complete |
| Summer 2013 | Housing | Complete |

Recreated international student page on District website to ensure information was comprehensive for the potential incoming international student. Updated look with photos, new application, and new links of information for their stay. International student enrollment increased by 50% during the Fall 2013 semester.

Recruitment Project: School Housing (2.5 Effective Enrollment Management)

Complete

Develop plan for implementing an on-campus or within close proximity to campus housing option for students. Namely, foster youth, Out-of-state/international, athletes, and local students.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|-----------------------------------|----------|
| Spring 2014 | ED Master Plan | Complete |
| Spring 2014 | Facilities Master Plan | Complete |
| Spring 2014 | Visit schools with model in place | Complete |

add to facilities and ed master plans, will check fall 2015 on progress.

Student Services - Student Life

Student Life Project: Reassess the Pepsi Contract (3.1 Respond to Community Needs)

Incomplete

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|---|----------|
| Fall 2014 | Review Contract | Complete |
| Fall 2014 | Evaluate other potential Vendors | Overdue |
| Spring 2015 | Discuss bidding process and seek advice from Fiscal | Current |

Student Services - Workforce Training and Grants Management

Workforce Training and Grants Management Project: ARFVTP Grant (3.1 Respond to Community Needs)

Complete

\$646,695 grant for train the trainer in Hybrid and Electric vehicles. An additional \$164,128 was awarded in summer 2014.

| <u>Deadline</u> | <u>Activity</u> | |
|-----------------|--|----------|
| Summer 2014 | Buy equipment including cars and tools | Complete |
| Summer 2014 | Train 25 auto professionals | Complete |

The state gave SCCD an additional \$164,128 to train additional students/workers and to buy additional equipment. 35+ students and technicians were trained. Eight cars, a truck and trailer were purchased along with much needed equipment.

