

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: CONTRACT CHANGE ORDER #2 TO ARTHULIA INC.
FOR THE COSTUME WORKSHOP PROJECT

REQUESTED ACTION:

Information **OR** Approval
 Consent **OR** Non-Consent

SUMMARY:

Board approval is requested for Change Order #2 to the contract with Arthulia Inc. for the Costume Workshop Project. On May 3, 2017 the Board approved a contract to Arthulia Inc. for the Costume Workshop Project.

Additional work requested by the District was not part of the original contract with Arthulia Inc., necessitating a change order for the following items:

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Renovate instructional space and update equipment

Ed. Code: Board Policy: Estimated Fiscal Impact: \$3,750 Measure Q Funding

SUPERINTENDENT'S RECOMMENDATION: **APPROVAL** **DISAPPROVAL**
 NOT REQUIRED **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Yulian Ligioso
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

July 7, 2017

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

July 7, 2017

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #2 TO ARTHULIA INC.
FOR THE COSTUME WORKSHOP PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

- Additional power for industrial sewing machines.
- Drywall patching and painting, including screw and anchor removal, for costume workshop swing space.
- Removal, relocation and reinstallation of marker boards.
- Extension of completion date 27 days.

\$	41,686.00	Original Contract Sum
\$	5,250.36	Previous Approved Change Orders
\$	<u>3,750.00</u>	Proposed Change Order #2
\$	50,686.36	New Contract Sum Including This Change Order

The Board is asked to approve this Change Order #2 to Arthulia Inc. in the amount of \$3,750.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



EXHIBIT A

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Change Order # 2
 Project No.:
 Date: 7/19/2017

DSA File No. : N/A
 DSA Number: N/A

Project: Costume Workshop Project
 4000 Suisun Valley Road
 Fairfield CA 94534

To: Arthulia Inc.
 9 Stillman Street, Suite 9
 San Francisco, CA 94134

The Contract is Changed as Follows:

CPE #	Description	Amount	Days Added
01	Additional power for industrial sewing machines	\$ 1,500.00	0
02	Drywall patching and painting, including screw and anchor removal, for costume workshop swing space	\$ 1,750.00	0
03	Removal, relocation and reinstallation of markerboards	\$ 500.00	0
TOTAL COST OF CHANGE ORDER		\$ 3,750.00	

Original Contract Sum:	\$	41,686.00
Total change By Previous Change Orders:	\$	5,250.36
Contract Sum Prior to This Change Order:	\$	46,936.36
Original Contract Sum will be Increased by This Change Order:	\$	3,750.00
<u>The New Contract Sum Including This Change Order Will Be:</u>	<u>\$</u>	<u>50,686.36</u>

The Original Contract Completion Date is:	6/21/2017
Contract Time Will be Changed by This Change Order:	27
The date of substantial completion as of the of this change order is:	7/21/2017

CONTRACTOR: _____ Date: _____
 Arthur Wong
 Vice President
 Arthulia Inc.

OWNER: _____ Date: _____
 Lucky Lofton
 Executive Bonds Manager
 Solano Community College District