

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: **Members of the Governing Board**

SUBJECT: **CONTRACT CHANGE ORDER #1 TO KD SPECIALTY CONTRACTORS INC. FOR THE BUILDING 1200 MARKER BOARDS PROJECT**

REQUESTED ACTION:

- Information** **OR** **Approval**
 Consent **OR** **Non-Consent**

SUMMARY:

On June 21, 2017 the Board approved a contract to KD Specialty Contractors Inc. for the Building 1200 Marker Boards Project. Board approval is requested for Change Order #1 to this contract with KD Specialty Contractors Inc.

Additional work was requested by the District which was not part of the original contract with

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Renovate instructional space and update equipment

Ed. Code: Board Policy: Estimated Fiscal Impact: \$2,856 Measure Q Funding

SUPERINTENDENT'S RECOMMENDATION: **APPROVAL** **DISAPPROVAL**
 NOT REQUIRED **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

August 4, 2017

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

August 4, 2017

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #1 TO KD SPECIALTY
CONTRACTORS INC. FOR THE BUILDING 1200
MARKER BOARDS PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

KD Specialty Contractors Inc., necessitating a change order for the following items:
- Installation of four vertical sliding marker board units.

Following is a summary of the Contract amount:

\$	15,665.00	Original Contract Sum
\$	0.00	Previous Approved Change Orders
\$	<u>2,856.00</u>	Proposed Change Order #1
\$	18,521.00	New Contract Sum Including This Change Order

The Board is asked to approve this Change Order #1 to KD Specialty Contractors Inc. in the amount of \$2,856.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.

EXHIBIT A



Solano Community College District

4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Change Order # 1
 Project No.:
 Date: 8/16/2017

DSA File No. : N/A
 DSA Number: N/A

Project: Building 1200 Marker Boards Project
 4000 Suisun Valley Road
 Fairfield CA 94534

To: KD Specialty Contractors Inc.
 215 Devasher Road
 Russellville, KY 42276

The Contract is Changed as Follows:

CPE #	Description	Amount	Days Added
01	Installation of four additional vertical sliding marker boards.	\$ 2,856.00	0
TOTAL COST OF CHANGE ORDER		\$ 2,856.00	

Original Contract Sum: \$ 15,665.00
 Total change By Previous Change Orders: \$ -
 Contract Sum Prior to This Change Order: \$ 15,665.00
 Original Contract Sum will be Increased by This Change Order: \$ 2,856.00
 The New Contract Sum Including This Change Order Will Be: \$ 18,521.00

The Original Contract Completion Date is: 8/1/2017
 Contract Time Will be Changed by This Change Order: 0
 The date of substantial completion as of the of this change order is: 8/1/2017

CONTRACTOR: _____ Date: _____
 Ken Doer
 President
 KD Specialty Contractors Inc.

OWNER: _____ Date: _____
 Lucky Lofton
 Executive Bonds Manager
 Solano Community College District