

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: **CONTRACT CHANGE ORDER #1 TO VACA VALLEY
EXCAVATING & TRUCKING, INC. FOR THE
VACAVILLE CENTER INTERSECTION IMPROVEMENTS
PROJECT**

REQUESTED ACTION:

Information OR Approval
 Consent OR Non-Consent

SUMMARY:

Board approval is requested for Change Order #1 to the contract with Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. On April 9, 2017 the Board approved a contract to Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. Construction for this project is in progress.

During the course of construction it was determined that additional work will be required to accommodate PGE equipment requirements.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$30,569.98 Measure Q Funds</i>
------------------	----------------------	---

SUPERINTENDENT'S RECOMMENDATION: **APPROVAL** **DISAPPROVAL**
 NOT REQUIRED **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

September 22, 2017

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

September 22, 2017

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #1 TO VACA VALLEY
EXCAVATING & TRUCKING, INC. FOR THE
VACAVILLE CENTER INTERSECTION IMPROVEMENTS
PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

This work was not part of the original contract with Vaca Valley Excavating & Trucking, Inc., necessitating a change order for the following items:

- COR 001: Labor, material and equipment to install concrete apron and PGE #7 Box lid as per Plan Revision #3 dated 8/31/17.
- COR 002: Labor, material and equipment to add 4” conduit and transformer pad as shown on PG&E new service drawing

This change order is within the previously approved budget for the project, with the change being funded by Measure Q/State funding.

\$ 878,500.00	Original Contract Sum
\$ 0	Previous Approved Change Orders
<u>\$ 30,569.98</u>	This Proposed Change Order
\$ 909,069.98	New Contract Sum Including This Change Order

The Board is asked to approve this Change Order #1 to Vaca Valley Excavating & Trucking, Inc. in the amount of \$03,569.98.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Swinerton Management & Consulting

Change Order # 1
 Project No.: 17-007
 Date: 4-Oct-17

DSA File No.: N/A
 DSA App. No.: N/A

Project: Solano Community College District
 Vacaville Center Intersection Improvements Project

Omni-Means, Ltd.
 943 Reserve Drive, Suite 100
 Roseville, CA 95678

To: Vaca Valley Excavating & Trucking, Inc.
 2201 East Monte Vista Avenue
 Vacaville, CA 95688

The Contract is Changed as Follows:

COR No.

001 Labor, materials, and equipment to install concrete apron amd PGE #7 Box Lid awss per Plan Revision #3 dated 8/31/17. \$22,234.03

002 Labor, materials, and equipment to add 4" conduit and transformer pad as shown on PG&E new service drawing. \$8,335.95

TOTAL COST OF CHANGE ORDER	ADD	\$30,569.98
	Deduct	\$0
FINAL CHANGE ORDER AMOUNT		\$30,569.98

Original Contract Sum:	\$ 878,500.00
Total change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 878,500.00
Original Contract Sum will be Increased by This Change Order:	\$30,569.98
The New Contract Sum Including This Change Order Will Be:	\$ 909,069.98
The New Contract Completion Date Will Be:	12-Dec-17
Contract Time Will be Unchanged by This Change Order:	1/0/1900 Days
The date of substantial completion as of the of this change order is	12-Dec-17

ARCHITECT:

Omni-Means Ltd.
943 Reserve Drive, Suite 100
Roseville, CA 95678

Date: _____

(Affix stamp here)

CONTRACTOR:

Vaca Valley Excavating & Trucking, Inc.
2201 East Monte Vista Avenue
Vacaville, CA 95688

Date: _____

(Affix stamp here)

OWNER:

Lucky Lofton
Executive Bonds Manager
Solano Community College District

Date: _____