

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO:** **Members of the Governing Board**

**SUBJECT:** **CONTRACT CHANGE ORDER #2 TO VACA VALLEY  
EXCAVATING & TRUCKING, INC. FOR THE  
VACAVILLE CENTER INTERSECTION IMPROVEMENTS  
PROJECT**

**REQUESTED ACTION:**

**Information**    **OR**     **Approval**  
 **Consent**        **OR**     **Non-Consent**

**SUMMARY:**

Board approval is requested for Change Order #2 to the contract with Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. On April 9, 2017 the Board approved a contract to Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. Construction for this project is in progress. On October 4, 2017 the Board approved Change Order #1 for additional work related to PGE facilities.

*CONTINUED ON THE NEXT PAGE*

**STUDENT SUCCESS IMPACT:**

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: None</i>
------------------	----------------------	--------------------------------------

**SUPERINTENDENT'S RECOMMENDATION:**       **APPROVAL**       **DISAPPROVAL**  
 **NOT REQUIRED**       **TABLE**

Lucky Lofton  
Executive Bonds Manager

**PRESENTER'S NAME**

4000 Suisun Valley Road  
Fairfield, CA 94534

**ADDRESS**

(707) 863-7855

**TELEPHONE NUMBER**

Vice President, Finance and Administration  
**VICE PRESIDENT APPROVAL**

December 8, 2017  
**DATE SUBMITTED TO  
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.  
Superintendent-President

December 8, 2017  
**DATE APPROVED BY  
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: CONTRACT CHANGE ORDER #2 TO VACA VALLEY  
EXCAVATING & TRUCKING, INC. FOR THE  
VACAVILLE CENTER INTERSECTION IMPROVEMENTS  
PROJECT**

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

Due to rainy and cool weather, the final asphalt slurry and roadway striping cannot be installed until there are continuous dry days above a certain temperature. This Change Order #2, if approved, extends the completion date to be February 12, 2018, allowing additional time for the Contractor to perform this work.

Summary of Contract:

\$ 878,500.00 Original Contract Sum  
\$ 30,569.98 Previous Approved Change Orders (1)  
\$ 0.00 This Proposed Change Order  
\$ 909,069.98 New Contract Sum Including This Change Order

The Board is asked to approve this no cost Change Order #2 to Vaca Valley Excavating & Trucking, Inc.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



# Change Order

**Solano Community College District**  
 4000 Suisun Valley Road  
 Fairfield, CA 94534  
 Tel: 707-864-7189 Fax: 707-207-0423

**Swinerton Management & Consulting**

Change Order # 2  
 Project No.: 17-007  
 Date: 20-Dec-17

DSA File No.: N/A  
 DSA App. No.: N/A

Project: Solano Community College District  
 Vacaville Center Intersection Improvements Project

Omni-Means, Ltd.  
 943 Reserve Drive, Suite 100  
 Roseville, CA 95678

To: Vaca Valley Excavating & Trucking, Inc.  
 2201 East Monte Vista Avenue  
 Vacaville, CA 95688

**The Contract is Changed as Follows:**

**COR No.**

n/a Extend construction completion date to be February 12, 2018, to allow installation of asphalt slurry and roadway striping in appropriate weather conditions.

\$0.00
--------

<b>TOTAL COST OF CHANGE ORDER</b>	<b>ADD</b>	\$0.00
	<b>Deduct</b>	\$0
<b>FINAL CHANGE ORDER AMOUNT</b>		<b>\$0.00</b>

Original Contract Sum:	\$ 878,500.00
Total change By Previous Change Orders:	\$ 30,569.98
Contract Sum Prior to This Change Order:	\$ 909,069.98
Original Contract Sum will be Increased by This Change Order:	\$0.00
The New Contract Sum Including This Change Order Will Be:	<b>\$ 909,069.98</b>
The Original Contract Completion Date:	12-Dec-18
Contract Time Will be Changed by This Change Order:	62 Calendar Days
The New Contract Completion Date Will Be:	12-Feb-18

ARCHITECT:

\_\_\_\_\_  
Omni-Means Ltd.  
943 Reserve Drive, Suite 100  
Roseville, CA 95678

Date: \_\_\_\_\_

(Affix stamp here)

CONTRACTOR:

\_\_\_\_\_  
Vaca Valley Excavating & Trucking, Inc.  
2201 East Monte Vista Avenue  
Vacaville, CA 95688

Date: \_\_\_\_\_

(Affix stamp here)

OWNER:

\_\_\_\_\_  
Lucky Lofton  
Executive Bonds Manager  
Solano Community College District

Date: \_\_\_\_\_