

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #4 TO VACA VALLEY
EXCAVATING & TRUCKING, INC. FOR THE
VACAVILLE CENTER INTERSECTION IMPROVEMENTS
PROJECT**

REQUESTED ACTION:

Information OR Approval
 Consent OR Non-Consent

SUMMARY:

Board approval is requested for Change Order #4 to the contract with Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. On April 9, 2017 the Board approved a contract to Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$5,434 Measure Q Funds</i>
------------------	----------------------	---

SUPERINTENDENT'S RECOMMENDATION: APPROVAL DISAPPROVAL
 NOT REQUIRED TABLE

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Robert V. Diamond
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

February 23, 2018

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

February 23, 2018

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #4 TO VACA VALLEY
EXCAVATING & TRUCKING, INC. FOR THE
VACAVILLE CENTER INTERSECTION IMPROVEMENTS
PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Construction for this project is in progress. On October 4, 2017 the Board approved Change Order #1 for additional work related to PGE facilities. On December 20, 2017 the Board approved Change Order #2 for a time extension due to weather conditions impacting ability to slurry coat. On February 7, 2018, the Board approved a no cost time extension Change Order #3.

This Change Order #4 is for an unforeseen condition and an agency requirement which arose during construction:

- Repair of damaged irrigation controller conduit and wire which was both unmarked in the field and not shown on any previous as-built drawings.
- Change in traffic signal wire per City of Vacaville requirement

Summary of Contract:

\$ 878,500.00 Original Contract Sum
\$ 30,569.98 Previous Approved Change Orders (3)
\$ 5,434.00 This Proposed Change Order #4
\$ 914,503.98 New Contract Sum Including This Change Order

The Board is asked to approve Change Order #4 to Vaca Valley Excavating & Trucking, Inc. in the amount of \$5,434.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Swinerton Management & Consulting

Change Order # 4
 Project No.: 17-007
 Date: 7-Mar-18

DSA File No.: N/A
 DSA App. No.: N/A

Project: Solano Community College District
 Vacaville Center Intersection Improvements Project

Omni-Means, Ltd.
 943 Reserve Drive, Suite 100
 Roseville, CA 95678

To: Vaca Valley Excavating & Trucking, Inc.
 2201 East Monte Vista Avenue
 Vacaville, CA 95688

The Contract is Changed as Follows:

COR No.

005 Repair and replace unmarked irrigation controller conduit which was damaged during construction. -
 Unforeseen Condition - \$1,992.00

007 Furnish and install THW traffic signal wire in lieu of THW-2 as required by the City of Vacaville. -
 Agency Requirement - \$3,442.00

TOTAL COST OF CHANGE ORDER	ADD	\$5,434.00
	Deduct	\$0
FINAL CHANGE ORDER AMOUNT		\$5,434.00

Original Contract Sum:	\$	878,500.00
Total change By Previous Change Orders:	\$	30,569.98
Contract Sum Prior to This Change Order:	\$	909,069.98
Original Contract Sum will be Increased by This Change Order:		\$5,434.00
The New Contract Sum Including This Change Order Will Be:	\$	914,503.98
The Original Contract Completion Date:		12-Dec-18
Contract Time Will be Changed by This Change Order:		0
The New Contract Completion Date Will Be:		4-Apr-18

ARCHITECT:

Omni-Means Ltd.
943 Reserve Drive, Suite 100
Roseville, CA 95678

Date: _____

(Affix stamp here)

CONTRACTOR:

Vaca Valley Excavating & Trucking, Inc.
2201 East Monte Vista Avenue
Vacaville, CA 95688

Date: _____

(Affix stamp here)

OWNER:

Lucky Lofton
Executive Bonds Manager
Solano Community College District

Date: _____