



**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: CONTRACT CHANGE ORDER #3 TO HM  
CONSTRUCTION INC. FOR THE FAIRFIELD CAMPUS  
ENTRY SIDEWALK IMPROVEMENTS PROJECT**

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

Due to rainy weather and delay due to additional work required related to cultural monitoring of the earthwork, project completion will be further delayed. This Change Order #4 is to extend the completion date to April 18, 2018.

Summary of Contract:

\$ 318,964.00 Original Contract Sum  
\$ 57,114.93 Previous Approved Change Orders (3)  
\$ 0 This Proposed Change Order #4  
\$ 376,078.93 New Contract Sum Including This Change Order

The Board is requested to approve a no cost Change Order #4 to extend the completion date to be April 18, 2018.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



# Change Order

**Solano Community College District**  
 4000 Suisun Valley Road  
 Fairfield, CA 94534  
 Tel: 707-864-7189 Fax: 707-207-0423

**Swinerton Consulting and Management**

Change Order # 4  
 Project No.: 17-008  
 Date: 03/21/18

DSA File No.: 48-C1  
 DSA App. No.: 02-115864

Project: Fairfield Campus Entry Sidewalk Improvements  
 4000 Suisun Valley Road  
 Fairfield, CA 94534

To: HM Construction  
 2129 Drake Lane  
 Hercules, CA 94547-5459

**The Contract is Changed as Follows:**

CPE No.

1.0 Extend contract final completion date to April 18, 2018, due to weather issues.

\$0.00
--------

<b>TOTAL COST OF CHANGE ORDER</b>	<b>ADD</b>	\$0.00
<b>FINAL CHANGE ORDER AMOUNT</b>	<b>Deduct</b>	
	<b>\$</b>	<b>-</b>

Original Contract Sum:	\$	318,964.00
Total change By Previous Change Orders:	\$	57,114.93
Contract Sum Prior to This Change Order:	\$	376,078.93
Original Contract Sum will be Increased by This Change Order:	\$	-
The New Contract Sum Including This Change Order Will Be:	<b>\$</b>	<b>376,078.93</b>
Original Contract Completion Date:		11/10/2017
The New Contract Completion Date Will Be:		4/18/2018
Contract Time Will be Changed by This Change Order:		19 Days
The date of substantial completion as of the of this change order is		28-Mar-18

ENGINEER: \_\_\_\_\_ Date: \_\_\_\_\_  
 CEOR CSW/Stuber-Stroeh Engineering Group, Inc.  
 45 Leveroni Court  
 Novato, CA 94949

CONTRACTOR: \_\_\_\_\_ Date: \_\_\_\_\_  
 DBE HM Construction, Inc.  
 2129 Drake Lane  
 Hercules, CA 94547-5459

(Affix stamp here)

OWNER: \_\_\_\_\_ Date: \_\_\_\_\_  
 Lucky Lofton  
 Executive Bonds Manager  
 Solano Community College District