

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: CONTRACT CHANGE ORDER #5 TO VACA VALLEY  
EXCAVATING & TRUCKING, INC. FOR THE  
VACAVILLE CENTER INTERSECTION IMPROVEMENTS  
PROJECT**

**REQUESTED ACTION:**

Information    OR     Approval  
 Consent        OR     Non-Consent

**SUMMARY:**

Board approval is requested for Change Order #5 to the contract with Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. On April 9, 2017 the Board approved a contract to Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project.

*CONTINUED ON THE NEXT PAGE*

**STUDENT SUCCESS IMPACT:**

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$0 Measure Q Funds</i>
------------------	----------------------	---

**SUPERINTENDENT'S RECOMMENDATION:**       APPROVAL       DISAPPROVAL  
 NOT REQUIRED       TABLE

Lucky Lofton  
Executive Bonds Manager

**PRESENTER'S NAME**

4000 Suisun Valley Road  
Fairfield, CA 94534

**ADDRESS**

(707) 863-7855

**TELEPHONE NUMBER**

Robert V. Diamond  
Vice President, Finance and Administration

**VICE PRESIDENT APPROVAL**

March 23, 2018

**DATE SUBMITTED TO  
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.  
Superintendent-President

March 23, 2018

**DATE APPROVED BY  
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: CONTRACT CHANGE ORDER #5 TO VACA VALLEY  
EXCAVATING & TRUCKING, INC. FOR THE  
VACAVILLE CENTER INTERSECTION IMPROVEMENTS  
PROJECT**

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

Construction for this project is in progress. On October 4, 2017 the Board approved Change Order #1 for additional work related to PGE facilities. On December 20, 2017 the Board approved Change Order #2 for a time extension due to weather conditions impacting ability to slurry coat. On February 7, 2018, the Board approved a no cost time extension Change Order #3. On March 7, the Board approved Change Order #4 for unforeseen conditions and an agency requirement.

This Change Order #5 is a no cost time extension due to delay in City submittal approval for traffic loop detection wire.

Summary of Contract:

\$ 878,500.00 Original Contract Sum  
\$ 36,003.98 Previous Approved Change Orders (4)  
\$ 0 .00 This Proposed Change Order #5  
\$ 914,503.98 New Contract Sum Including This Change Order

The Board is asked to approve a no cost Change Order #5 to Vaca Valley Excavating & Trucking, Inc. to extend the project completion date to be May 2, 2018.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.

---



# Change Order

**Solano Community College District**  
 4000 Suisun Valley Road  
 Fairfield, CA 94534  
 Tel: 707-864-7189 Fax: 707-207-0423

**Swinerton Management & Consulting**

Change Order #        5  
 Project No.:            17-007  
 Date:                     4-Apr-18

DSA File No.:        N/A  
 DSA App. No.:      N/A

Project:    Solano Community College District  
               Vacaville Center Intersection Improvements Project

Omni-Means, Ltd.  
 943 Reserve Drive, Suite 100  
 Roseville, CA 95678

To:            Vaca Valley Excavating & Trucking, Inc.  
                   2201 East Monte Vista Avenue  
                   Vacaville, CA 95688

**The Contract is Changed as Follows:**

**COR No.**

---    Extend contract completion date to be May 2, 2018, due to delays in City approval of submittal for traffic detection loop wire.

\$0.00

<b>TOTAL COST OF CHANGE ORDER</b>	<b>ADD</b>	\$0.00
	<b>Deduct</b>	\$0
<b>FINAL CHANGE ORDER AMOUNT</b>		<b>\$0.00</b>

Original Contract Sum:	\$ 878,500.00
Total change By Previous Change Orders:	\$ 36,003.98
Contract Sum Prior to This Change Order:	\$ 914,503.98
Original Contract Sum will be Increased by This Change Order:	\$0.00
The New Contract Sum Including This Change Order Will Be:	<b>\$ 914,503.98</b>
The Original Contract Completion Date:	12-Dec-18
Contract Time Will be Changed by This Change Order:	28
The New Contract Completion Date Will Be:	2-May-18

ARCHITECT:

\_\_\_\_\_  
Omni-Means Ltd.  
943 Reserve Drive, Suite 100  
Roseville, CA 95678

Date: \_\_\_\_\_

(Affix stamp here)

CONTRACTOR:

\_\_\_\_\_  
Vaca Valley Excavating & Trucking, Inc.  
2201 East Monte Vista Avenue  
Vacaville, CA 95688

Date: \_\_\_\_\_

(Affix stamp here)

OWNER:

\_\_\_\_\_  
Lucky Lofton  
Executive Bonds Manager  
Solano Community College District

Date: \_\_\_\_\_