

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CHANGE ORDER #1 TO ARTHULIA, INC. FOR THE
BUILDING 600 ROOM 604 RENOVATION PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Following is a summary of the contract and impact of Change Order #1 if approved:

Original Contract Sum	\$	83,000.00
Prior Change Orders	\$	0.00
Change Order #1	\$	<u>(3,345.45)</u>
Revised Contract Amount	\$	79,654.55

The Board is asked to approve deductive Change Order #1 to Arthulia, Inc. in the amount of (\$3,345.45).

The Change Order is available online at: <http://www.solano.edu/measureq/planning.php>.



EXHIBIT A

Change Order

Solano Community College District

4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Change Order # 1
 Project No.:
 Date: 4/18/2018

DSA File No. : _____
 DSA Number: _____

Project: Building 600 Room 604 Renovation Project
 4000 Suisun Valley Road
 Fairfield CA 94534

To: Arthulia, Inc.
 9 Stillman St., Suite 9
 San Francisco, CA 94134

The Contract is Changed as Follows:

CPE #	Description	Amount	Days Added
01	Credit back for remaining Owner Allowance	\$ (3,345.45)	0
TOTAL COST OF CHANGE ORDER		\$ (3,345.45)	

Original Contract Sum:	\$	83,000.00
Total change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	83,000.00
Original Contract Sum will be Increased by This Change Order:	\$	(3,345.45)
The New Contract Sum Including This Change Order Will Be:	\$	79,654.55

The Original Contract Completion Date is:	-	
Contract Time Will be Changed by This Change Order:		0
The date of substantial completion as of the of this change order is:	-	

CONTRACTOR: _____ Date: _____
 Arthur Wong
 Vice President
 Athulia, Inc.

OWNER: _____ Date: _____
 Lucky Lofton
 Executive Bonds Manager
 Solano Community College District