

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO:** **Members of the Governing Board**

**SUBJECT:** **RESOLUTION TO APPROVE CHANGE ORDER #01 TO SOLANO COUNTY ROOFING FOR BUILDING 1000 RE-ROOFING PROJECT, RESOLUTION NO. 17/18-29**

**REQUESTED ACTION:**

**Information**    **OR**     **Approval**  
 **Consent**        **OR**     **Non-Consent**

---

**SUMMARY:**

Board approval is requested for Change Order No. 01 to Solano County Roofing for the Building 1000 Re-roofing Project in the amount of \$17,189. Because this Change Order exceeds 10% of the value of the construction contract, it is required that the Board of Trustees pass a Resolution to approve the Change Order.

*CONTINUED ON THE NEXT PAGE*

**STUDENT SUCCESS IMPACT:**

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Providing safe school facilities and classrooms.

<i>Ed. Code:      Board Policy:      Estimated Fiscal Impact: \$17,189 State Scheduled Maint. Funds</i>	
<b>SUPERINTENDENT'S RECOMMENDATION:</b>	<input checked="" type="checkbox"/> <b>APPROVAL</b> <input type="checkbox"/> <b>DISAPPROVAL</b> <input type="checkbox"/> <b>NOT REQUIRED</b> <input type="checkbox"/> <b>TABLE</b>
Myron Hord Interim Facilities Director	
<b>PRESENTER'S NAME</b>	
4000 Suisun Valley Road Fairfield, CA 94534	
<b>ADDRESS</b>	<b>Celia Esposito-Noy, Ed.D.</b> Superintendent-President
(707) 864-7209	
<b>TELEPHONE NUMBER</b>	
Robert V Diamond Vice President, Finance & Administration	
<b>VICE PRESIDENT APPROVAL</b>	May 4, 2018
May 4, 2018	<b>DATE APPROVED BY</b> <b>SUPERINTENDENT-PRESIDENT</b>
<b>DATE SUBMITTED TO</b> <b>SUPERINTENDENT-PRESIDENT</b>	

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: RESOLUTION TO APPROVE CHANGE ORDER #01 TO  
SOLANO COUNTY ROOFING FOR BUILDING 1000 RE-  
ROOFING PROJECT, RESOLUTION NO. 17/18-29**

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

Due to the additional State Scheduled Maintenance Funds available, the Facility staff is requesting additional work be completed. This Change Order represents work requested by the District, including demolition and re-roofing an existing exterior canopy roof, located adjacent to Building 1000, that has deteriorated and exceeded its life expectancy. This Change Order also extends the contract completion date 56 days to be June 22, 2018 in order to complete this additional work.

This Resolution affirms that, based on project scope and schedule, it is more costly and time-consuming to bid this additional work to other contractors and it would not produce any advantage to the District.

Revised contract figures are as follows:

Contract Award Amount	\$ 98,747.00
Prior Change Orders	\$ 0.00
Change Order No. 01	<u>\$ 17,189.00</u>
Revised Contract Amount	\$ 115,936.00

This Change Order can be accomplished within the District's State Scheduled Maintenance Funding. The Board is asked to approve Resolution No. 17/18-29 Change Order #01 to Solano County Roofing in the amount of \$17,189.

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD**

**RESOLUTION TO APPROVE CHANGE ORDER #01  
TO SOLANO COUNTY ROOFING**

**RESOLUTION NO. 17/18-29**

**WHEREAS**, Solano Community College District (the “District”) previously competitively bid and awarded a contract for the Building 1000 Re-roofing Project (the “Project”) to Solano County Roofing;

**WHEREAS**, subsequent to the award of the Project, it was determined that additional work was necessary as part of the Project (the “Change Order”);

**WHEREAS**, the Change Order provides for the work set forth in Exhibit “A;”

**WHEREAS**, the total cost for the Change Order is \$17,189 and exceeds the limitations set forth in Public Contracts Code Section 20659;

**WHEREAS**, it will be more costly and time-consuming to bid this additional work since it is integral to the Project and the work being performed by the Contractor;

**WHEREAS**, competitive bidding the additional work covered by the Change Order would result in the delay of the completion of the Project and result in coordination issues if another contractor is performing similar work at the Project site at the same time as Contractor;

**WHEREAS**, it would work an incongruity and not produce any advantage to the District to competitively bid the Change Order since such competitive bid work could result in multiple contractors being required to performed work more efficiently and effectively performed by one contractor;

**WHEREAS**, a change in contractors in the middle of the Project may cause an inability to enforce the warranty provisions of the Contract; and

**WHEREAS**, Los Angeles Dredging v. Long Beach (1930) 210 Cal. 348 holds that statutes requiring competitive bidding to not apply when competitive bidding would work an incongruity or not produce any advantage; and

**WHEREAS**, while pursuant to Public Contract Code section 20659, a community college district is required to competitively bid any change or alteration to a contract that has a value over 10% of the original contract price, California law provides that, “[w]here competitive proposals work an incongruity and are unavailing as affecting the final result or where they do not produce any advantage . . . the statute requiring competitive bidding does not apply.” Hiller v. City of Los Angeles, (1961) 197 Cal.App.2d 685, 694; now therefore be it

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28

**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD**

**RESOLUTION TO APPROVE CHANGE ORDER #01  
TO SOLANO COUNTY ROOFING**

**RESOLUTION NO. XX/XX-XX  
(Continuing Page 2)**

**RESOLVED** that the Governing Board of the Solano Community College District makes the following findings:

1. That the above recitals are true and correct.
2. That it would work an incongruity and not produce any advantage to the District to bid the completion of the work set forth in the Change Order under the competitive process.
3. That the District approves the immediate completion of the work stated in the Change Order without competitively bidding such work and approves the District's payment in the amount set forth in the Recitals to the Contractor upon the terms and conditions set forth in the Change Order.

**PASSED AND ADOPTED** by the Governing Board of the Solano Community College District, on March 16, 2016.

---

SARAH E. CHAPMAN, Ph.D.

BOARD PRESIDENT

---

CELIA ESPOSITO-NOY, Ed.D.

SECRETARY

AYES:

NOES:

ABSENT:

ABSTAIN:

EXHIBIT A



**Solano Community College District**

4000 Suisun Valley Road  
Fairfield, CA 94534  
Tel: 707-864-7189

Change Order # 1  
Project No.: 18-004  
Date: 5/16/2018

DSA File No. : 48-C1  
DSA Number: 02-116187

Project: Building 1000 Re-Roofing Project  
4000 Suisun Valley Road  
Fairfield CA 94534

Architect: MADI Architecture + Planning  
333 First Street, Suite C  
San Francisco, CA 94105

To: Solano County Roofing  
4349 Cordelia Road  
Fairfield, CA 94534

The Contract is Changed as Follows:

PCO #	Description	Amount	Days Added
N/A	Per District request, demolish and re-roof and existing exterior canopy roof, located adjacent to Building 1000, that has deteriorated and exceeded its life expectancy.	\$ 17,189.00	56
<b>TOTAL COST OF CHANGE ORDER</b>		<b>\$ 17,189.00</b>	

Original Contract Sum:	\$ 98,747.00
Total change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 98,747.00
Original Contract Sum will be Increased by This Change Order:	\$ 17,189.00
The New Contract Sum Including This Change Order Will Be:	\$ 115,936.00

The Contract Completion Date is: 4/27/2018  
Contract Time Will be Changed by This Change Order: 56 Days  
The date of substantial completion as of the of this change order is: 6/22/2018

CONTRACTOR: \_\_\_\_\_  
Jay Almstrom  
Solano County Roofing

Date: \_\_\_\_\_

OWNER: \_\_\_\_\_  
Lucky Lofton  
Executive Bonds Manager  
Solano Community College District

Date: \_\_\_\_\_