

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: RATIFICATION OF CONTRACT CHANGE ORDER #9 TO
VACA VALLEY EXCAVATING & TRUCKING, INC. FOR
THE VACAVILLE CENTER INTERSECTION
IMPROVEMENTS PROJECT**

REQUESTED ACTION:

Information OR Approval
 Consent OR Non-Consent

SUMMARY:

Board ratification is requested for Change Order #9 to the contract with Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project. On April 9, 2017 the Board approved a contract to Vaca Valley Excavating & Trucking, Inc. for the Vacaville Center Intersection Improvements Project.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$1,200.00 Measure Q Funds</i>
------------------	----------------------	--

SUPERINTENDENT'S RECOMMENDATION: APPROVAL DISAPPROVAL
 NOT REQUIRED TABLE

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Robert V. Diamond
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

September 21, 2018

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

October 3, 2018

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: RATIFICATION OF CONTRACT CHANGE ORDER #9 TO
VACA VALLEY EXCAVATING & TRUCKING, INC. FOR
THE VACAVILLE CENTER INTERSECTION
IMPROVEMENTS PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

On October 4, 2017 the Board approved Change Order #1 for additional work related to PGE facilities. On December 20, 2017 the Board approved Change Order #2 for a time extension due to weather conditions impacting ability to slurry coat. On February 7, 2018, the Board approved a no cost time extension Change Order #3. On March 7, the Board approved Change Order #4 for unforeseen conditions and an agency requirement. On April 4, the Board approved Change Order #5 no cost time extension for delay in City submittal approval for traffic loop detection wire, and on May 5, 2018 the Board approved Change Order #6 no cost time extension related to City approval of wire. On June 6, the Board approved Change Order #7, a no cost time extension due to further delay related to City approval for traffic loop detection wire and additional City requirements, the Board approved Change Order #8 for additional scope required by the City during the preliminary punch walk and labor for removal and replacement of wire.

This Change Order #9 is a time and materials change order for additional monitoring by the electrical contractor that is now required by the City during the controls cabinet manufacturer's installation of additional components. This amount is not to exceed \$1,200.

Summary of Contract:

\$ 878,500.00 Original Contract Sum
\$ 48,455.62 Previous Approved Change Orders (8)
\$ 1,200.00 Proposed Change Order #9
\$ 928,155.62 New Contract Sum Including Change Order #9

The Board is asked to ratify Change Order #9 to Vaca Valley Excavating & Trucking, Inc. in the amount of \$1,200.00.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Swinerton Management & Consulting

Change Order # 9
 Project No.: 17-007
 Date: 3-Oct-18

DSA File No.: N/A
 DSA App. No.: N/A

Project: Solano Community College District
 Vacaville Center Intersection Improvements Project

Omni-Means, Ltd.
 943 Reserve Drive, Suite 100
 Roseville, CA 95678

To: Vaca Valley Excavating & Trucking, Inc.
 2201 East Monte Vista Avenue
 Vacaville, CA 95688

The Contract is Changed as Follows:

COR No.

--- Electrical subcontractor oversight of cabinet component install by manufacturer as directed by City of Vacaville, time and materials not to exceed.

\$1,200.00

TOTAL COST OF CHANGE ORDER	ADD	\$1,200.00
	Deduct	\$0
FINAL CHANGE ORDER AMOUNT		\$1,200.00

Original Contract Sum:	\$ 878,500.00
Total change By Previous Change Orders:	\$ 48,455.62
Contract Sum Prior to This Change Order:	\$ 926,955.62
Original Contract Sum will be Increased by This Change Order:	\$1,200.00
The New Contract Sum Including This Change Order Will Be:	\$ 928,155.62
The Original Contract Completion Date:	12-Dec-18
Contract Time Will be Changed by This Change Order:	0 days
The Current Contract Completion Date is:	18-Jul-18

CONTRACTOR: _____
 Vaca Valley Excavating & Trucking, Inc.
 2201 East Monte Vista Avenue
 Vacaville, CA 95688

Date: _____

(Affix stamp here)

OWNER: _____
 Lucky Lofton
 Executive Bonds Manager
 Solano Community College District

Date: _____