



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Kitchell CEM
 4000 Suisun Valley Road, Building 1102
 Fairfield, CA 94534

Change Order # 001
Project No.: 20-001
Date: December 18, 2019

DSA File No.: N/A
DSA App. No.: N/A

Project: Solano Community College District
 Vacaville Center Annex Building Corbels Removal Project

CA Architects
 475 Gate Five Road, Suite 107
 Sausalito, CA 94965

To: TPA Construction, Inc.
 2406 Clubhouse Drive
 Rocklin, CA 95765

The Contract is Changed as Follows:

PCO No.

001 Additional Work: Remove and replace (2) corbels at location B16. Repair (1) corbel at location B23. Repair (1) corbel at location B19. Repair (1) corbel at location A19. Repair (1) corbel at location B9. Conduct investigation into the extent of damage/ dry-rot at column/fascia at corbel locations B6 & B7. At completion of investigation protect all exposed locations from the elements/ weatherproof.

\$5,700.00

TOTAL COST OF CHANGE ORDER	ADD	\$5,700.00
FINAL CHANGE ORDER AMOUNT	Deduct	\$5,700.00

Original Contract Sum:	\$ 57,000.00
Total Change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 57,000.00
Original Contract Sum will be Increased by This Change Order:	\$ 5,700.00
The New Contract Sum Including This Change Order Will Be:	\$ 62,700.00
The Original Contract Completion Date:	29-Nov-19
Contract Time Will be Changed by This Change Order:	14 days
The Current Contract Completion Date is:	13-Dec-19

ARCHITECT: _____ Date: _____
 CA Architects
 475 Gate Five Road, Suite 107
 Sausalito, CA 94965

(Affix stamp here)



Change Order

CONTRACTOR:

TPA Construction, Inc.
2406 Clubhouse Drive
Rocklin, CA 95765

Date: _____

(Affix stamp here)

OWNER:

Lucky Lofton
Executive Bonds Manager
Solano Community College District

Date: _____