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DOCUMENT 00 11 16 

 
NOTICE TO BIDDERS 

 
1. Notice is hereby given that the governing board (“Board”) of the Solano Community 

College District (“District”) will receive sealed bids for the following project, Bid No. 
18-001, 

 
Horticulture Modular Restroom Project 

 
2. The Project consists of: 

 
Labor, materials, equipment and supplies necessary for the construction of a single 
modular building to serve as a restroom and office space for the Horticulture 
program located on the District’s main Fairfield campus.  Modular building design will 
be required to have undergone through the Division of State Architect’s (DSA) pre-
check approval process and must currently possess an approved DSA permit, which 
will remain in good standing throughout the duration of the construction project.  
Scope of work under this contract shall include fabrication, construction and 
installation of the modular building, including fire alarm equipment/devices and low 
voltage/data fiber and CAT6 cabling, wireless access device, and terminations.  
Scope shall also include all preparatory site work, such as grading, backfill, 
compaction, building pad construction, utility connections, structural foundations and 
all other necessary site improvements for a complete installation.  Review Contract 
Documents in its entirety for additional requirements.  

 
3. To bid on this Project, the Bidder is required to possess one or more of the following 

State of California Contractor Licenses: B and/or C-47 
 

The Bidder's license(s) must remain active and in good standing throughout the term 
of the Contract. 

4. To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations (DIR).  The Bidder’s 
registration must remain active throughout the term of the Contract.  

5. Contract Documents including drawings and specifications, are available on 
September 7, 2017, through BPXpress. They may be viewed and/or obtained by 
logging on to: www.blueprintexpress.com/sccdmeasureq or by calling BPXpress 
Reprographics at (707) 745-3593.  Bidders can register with BPXpress and purchase 
a complete set of bid documents for a non-refundable cost.  Bid documents can also 
be viewed and downloaded on the Solano College District’s website at: 
http://www.solano.edu/measureq/vendor.php.  

6. Sealed Bids will be received until 2:00 p.m., October 2, 2017, at the District’s 
Fairfield campus, Building 900, Room 902, 4000 Suisun Valley Road, Fairfield 
California, at or after which time the bids will be opened and publicly read aloud.  
Bidders choosing to mail bids shall send them to, 4000 Suisun Valley Road 
(Building 600, Room 604B), Fairfield, California 94534, Attn: Laura Scott, 
Purchasing, Project #18-001, Horticulture Modular Restroom Project.  If 
mailing, the District suggests delivery one day prior to bid date to allow for sufficient 
time for receiving, processing and delivery to appropriate department.  All bids shall 

http://www.blueprintexpress.com/sccdmeasureq
http://www.solano.edu/measureq/vendor.php
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not be opened until 2:00 p.m., October 2, 2017.  Any bid that is submitted after this 
time shall be non-responsive and returned to the bidder.  Any claim by a bidder of 
error in its bid must be made in compliance with section 5100 et seq. of the Public 
Contract Code. 

 
7. All bids shall be on the form provided by the District.  Each bid must conform and be 

responsive to all pertinent Contract Documents, including, but not limited to, the 
Instructions to Bidders.  

8. A bid bond by an admitted surety insurer on the form provided by the District, cash, 
or a cashier's check or a certified check, drawn to the order of the Solano 
Community College District, in the amount of ten percent (10%) of the total bid 
price, shall accompany the Bid Form and Proposal, as a guarantee that the Bidder 
will, within seven (7) calendar days after the date of the Notice of Award, enter into 
a contract with the District for the performance of the services as stipulated in the 
bid. 

 
9. A non-mandatory pre-bid conference and site visit will be held on September 19, 

2017, at 10:00 a.m. at 4000 Suisun Valley Road, Building 1000, Fairfield, California.   

10. The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the contract for the Work. 

11. The successful Bidder may substitute securities for any monies withheld by the 
District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code. 

12. The successful bidder will be required to either meet the DVBE goal of three percent 
(3%) participation or demonstrate its good faith effort to solicit DVBE participation in 
this Contract if it is awarded the contract for the Work. 

 
13. The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all work performed pursuant to this Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>.   

 
14. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and 
subject to the requirements of Title 8 of the California Code of Regulations.  The 
Contractor and all Subcontractors under the Contractor shall furnish electronic 
certified payroll records directly to the Labor Commissioner weekly or within ten (10) 
days of any request by the District or the Labor Commissioner.  The successful 
Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, of the 
Labor Code. 

 
15. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on:   

A. The TOTAL BASE BID AMOUNT only. 
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16. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening. 

 
END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 

 

Contractors shall follow the instructions in this document, and shall submit all documents, 

forms, and information required for consideration of a Bid. 

 

Solano Community College District (“District”) will evaluate information submitted by the 

apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 

rejected at the sole discretion of District. 

 

1. Bids are requested for a general construction contract, or work described in general, 

for the following project (“Project” or “Contract”): 

 

Horticulture Modular Restroom Project 

 

2. District will receive sealed Bids from Bidders as stipulated in the Notice to Bidders. 

 

3. Bidders must submit Bids on the Bid Form and Proposal and all other required 

District forms.  Bids not submitted on the District's required forms shall be deemed 

non-responsive and shall not be considered.  Additional sheets required to fully 

respond to requested information are permissible. 

 

4. Bidders must supply all information required by each Bid Document.  Bids must be 

full and complete.  District reserves the right in its sole discretion to reject any Bid as 

non-responsive as a result of any error or omission in the Bid.  Bidders must 

complete and submit all of the following documents with the Bid Form and Proposal: 

 

a. Bid Bond on the District's form or other security. 

b. Designated Subcontractors List. 

c. Noncollusion Declaration. 

 

5. Bidders must submit with their Bids cash, a cashier's check or a certified check 

payable to District, or a bid bond by an admitted surety insurer of not less than ten 

percent (10%) of amount of base Bid, plus all additive alternates.  If Bidder chooses 

to provide a Bid Bond as security, Bidder must use the required form of corporate 

surety provided by District.  The Surety on Bidder’s Bid Bond must be an insurer 

admitted in the State of California and authorized to issue surety bonds in the State 

of California.  Bids submitted without necessary bid security will be deemed non-

responsive and will not be considered.  

 

7. If Bidder to whom Contract is awarded fails or neglects to enter into Contract and 

submit required bonds, insurance certificates, and all other required documents, 

within SEVEN (7) calendar days after the date of the Notice of Award, District may 

deposit Bid Bond, cash, cashier's check, or certified check for collection, and 

proceeds thereof may be retained by District as liquidated damages for failure of 

Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 

calculation of damages District may suffer as a result of Bidder's failure to enter into 

the Contract would be extremely difficult and impractical to determine and that the 

amount of the Bidder’s required bid security shall be the agreed and conclusively 

presumed amount of damages. 
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8. Bidders must submit with the Bid the Designated Subcontractors List for those 

subcontractors who will perform any portion of Work, including labor, rendering of 

service, or specially fabricating and installing a portion of the Work or improvement 

according to detailed drawings contained in the plans and specifications, in excess of 

one half of one percent (0.5%) of total Bid.  All of the listed subcontractors are 

required to be registered as a public works contractor with the Department 

of Industrial Relations.  The subcontractor’s registration must remain active 

throughout the term of the Contract.  Failure to submit this list when required by law 

shall result in Bid being deemed non-responsive and the Bid will not be considered.   

 

a. An inadvertent error in listing the California contractor license number on the 

Designated Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s 

license number is submitted to the District within 24 hours after the bid 

opening and the corrected number corresponds with the submitted name and 

location for that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be 

grounds for filing a bid protest or grounds for considering the bid 

nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 

fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107. 

 

9. If a mandatory pre-bid conference and site visit (“Site Visit”) is requested as 

referenced in the Notice to Bidders, then Bidders must submit the Site-Visit 

Certification with their Bid.  District will transmit to all prospective Bidders of record 

such Addenda as District in its discretion considers necessary in response to 

questions arising at the Site Visit.  Oral statements shall not be relied upon and will 

not be binding or legally effective.  Addenda issued by the District as a result of the 

Site Visit, if any, shall constitute the sole and exclusive record and statement of the 

results of the Site Visit. 

 

10. Bidders shall submit the Noncollusion Declaration with their Bids.  Bids submitted 

without the Noncollusion Declaration shall be deemed non-responsive and will not be 

considered. 

 

11. Bids shall be clearly written without erasure or deletions.  District reserves the right 

to reject any Bid containing erasures or deletions. 

 

12. Bidders shall not modify the Bid Form and Proposal or qualify their Bids.  Bidders 

shall not submit to the District a scanned, re-typed, word-processed, or otherwise 

recreated version of the Bid Form and Proposal or other District-provided document. 

 

13. The Bidder and all Subcontractors under the Contractor shall pay all workers on all 

work performed pursuant to this Contract not less than the general prevailing rate of 
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per diem wages and the general prevailing rate for holiday and overtime work as 

determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to sections 1770 et seq. of 

the California Labor Code.  Copies of the general prevailing rates of per diem wages 

for each craft, classification, or type of worker needed to execute the Contract, as 

determined by Director of the State of California Department of Industrial Relations, 

are available upon request at the District’s principal office.  Prevailing wage rates are 

also available on the internet at http://www.dir.ca.gov.   

 

14. Section 71028 of the Education Code and Public Contract Code section 10115 require 

community college districts using funds allocated pursuant to the State of California 

School Facility Program for the construction and/or modernization of school 

building(s) to have a participation goal for disabled veteran business enterprises 

(“DVBE”) of at least three percent (3%) per year of the overall dollar amount 

expended on projects that receive state funding or demonstrate its good faith 

effort to solicit DVBE participation in this Contract.  In order to meet this requirement 

by demonstrating a good faith effort, Bidder must advertise for DVBE-certified 

subcontractors and suppliers before submitting its Bid.  For any project that is at 

least partially state-funded, the lowest responsive responsible Bidder awarded the 

Contract must submit certification of compliance with the procedures for 

implementation of DVBE contracting goals with its signed Agreement.  DVBE 

Certification Participation Forms are attached.  Do not submit these forms with your 

Bid. 

15. Submission of Bid signifies careful examination of Contract Documents and complete 

understanding of the nature, extent, and location of Work to be performed.  By 

submitting a proposal, Contractor affirms the scope of work under this contract shall 

include fabrication, construction and installation of the modular building, including 

fire alarm equipment/devices and low voltage/data fiber and CAT6 cabling, wireless 

access device, and terminations.  Scope shall also include all preparatory site work, 

such as grading, backfill, compaction, building pad construction, utility connections, 

structural foundations and all other necessary site improvements for a complete 

installation.  Bidders must complete the tasks listed below as a condition to bidding, 

and submission of a Bid shall constitute the Bidder's express representation to 

District that Bidder has fully completed the following: 

 

a. Bidder has visited the Site, if required, and has examined thoroughly and 

understood the nature and extent of the Contract Documents, Work, Site, 

locality, actual conditions, as-built conditions, and all local conditions and 

federal, state and local laws, and regulations that in any manner may affect 

cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto; 

 

b. Bidder has conducted or obtained and has understood all examinations, 

investigations, explorations, tests, reports, and studies that pertain to the 

subsurface conditions, as-built conditions, underground facilities, and all other 

physical conditions at or contiguous to the Site or otherwise that may affect 

the cost, progress, performance, or furnishing of Work, as Bidder considers 

necessary for the performance or furnishing of Work at the Contract Sum, 
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within the Contract Time, and in accordance with the other terms and 

conditions of Contract Documents, including specifically the provisions of the 

General Conditions; and no additional examinations, investigations, 

explorations, tests, reports, studies, or similar information or data are or will 

be required by Bidder for such purposes; 

 

c. Bidder has correlated its knowledge and the results of all such observations, 

examinations, investigations, explorations, tests, reports, and studies with the 

terms and conditions of the Contract Documents; 

 

d. Bidder has given the District prompt written notice of all conflicts, errors, 

ambiguities, or discrepancies that it has discovered in or among the Contract 

Documents and the actual conditions, and the written resolution thereof by 

the District is acceptable to Bidder; 

 

e. Bidder has made a complete disclosure in writing to the District of all facts 

bearing upon any possible interest, direct or indirect, that Bidder believes any 

representative of the District or other officer or employee of the District 

presently has or will have in this Contract or in the performance thereof or in 

any portion of the profits thereof; 

 

d. Bidder must, prior to bidding, perform the work, investigations, research, and 

analysis required by this document and that Bidder represented in its Bid 

Form and Proposal and the Agreement that it performed prior to bidding.  

Contractor under this Contract is charged with all information and knowledge 

that a reasonable bidder would ascertain from having performed this required 

work, investigation, research, and analysis.  Bid prices must include entire 

cost of all work “incidental” to completion of the Work. 

 

e. Conditions Shown on the Contract Documents:  Information as to 

underground conditions, as-built conditions, or other conditions or 

obstructions, indicated in the Contract Documents, e.g., on Drawings or in 

Specifications, has been obtained with reasonable care, and has been 

recorded in good faith.  However, District only warrants, and Contractor may 

only rely, on the accuracy of limited types of information. 

 

(1) As to above-ground conditions or as-built conditions shown or 

indicated in the Contract Documents, there is no warranty, express or 

implied, or any representation express or implied, that such 

information is correctly shown or indicated.  This information is 

verifiable by independent investigation and Contractor is required to 

make such verification as a condition to bidding.  In submitting its Bid, 

Contractor shall rely on the results of its own independent 

investigation.  In submitting its Bid, Contractor shall not rely on 

District-supplied information regarding above-ground conditions or as-

built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 

Documents, Contractor may rely only upon the general accuracy of 

actual reported depths, actual reported character of materials, actual 

reported soil types, actual reported water conditions, or actual 

obstructions shown or indicated.  District is not responsible for the 
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completeness of such information for bidding or construction; nor is 

District responsible in any way for any conclusions or opinions of 

Contractor drawn from such information; nor is the District responsible 

for subsurface conditions that are not specifically shown (for example, 

District is not responsible for soil conditions in areas contiguous to 

areas where a subsurface condition is shown). 

f. Conditions Shown in Reports and Drawings Supplied for Informational 

Purposes: Reference is made to the document entitled Geotechnical Data, and 

the document entitled Existing Conditions, for identification of: 

 

(1) Subsurface Conditions: Those reports of explorations and tests of 

subsurface conditions at or contiguous to the Site that have been 

utilized by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or 

relating to existing surface or subsurface structures at or contiguous to 

the Site that has been utilized by Architect in preparing the Contract 

Documents. 

(3) These reports and drawings are not Contract Documents and, except 

for any “technical” data regarding subsurface conditions specifically 

identified in Geotechnical Data and Existing Conditions, and 

underground facilities data, Contractor may not in any manner rely on 

the information in these reports and drawings.  Subject to the 

foregoing, Contractor must make its own independent investigation of 

all conditions affecting the Work and must not rely on information 

provided by District. 

 

16. Bidders may examine any available “as-built” drawings of previous work by giving 

District reasonable advance notice.  District will not be responsible for accuracy of 

“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 

“as-built” drawings. 

 

17. All questions about the meaning or intent of the Contract Documents are to be 

directed in writing to the District.  Interpretations or clarifications considered 

necessary by the District in response to such questions will be issued in writing by 

Addenda emailed, faxed, mailed, or delivered to all parties recorded by the District 

as having received the Contract Documents.  Questions received less than TEN (10) 

calendar days prior to the date for opening Bids may not be answered.  Only 

questions answered by formal written Addenda will be binding.  Oral and other 

interpretations or clarifications will be without legal effect. 

 

18. Addenda may also be issued to modify other parts of the Contract Documents as 

deemed advisable by the District.   

 

19. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 

number or its Bid shall be considered non-responsive.  Each Addendum shall be part 

of the Contract Documents.  A complete listing of Addenda may be secured from the 

District. 
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20. The modular building design in the Contract Documents is included as a Basis of 

Design.  If the Contractor proposes a building from an alternate manufacturer, the 

proposed building will be required to have undergone the Division of State Architect’s 

(DSA) pre-check approval process and must currently possess an approved DSA 

permit.  If a substitution is being requested, bidders shall follow the instructions 

herein and described in 00 73 13 Special Conditions. 

 

a. Bids shall be based on products and systems specified in Contract Documents 

or listed by name in Addenda.  Whenever in the Specifications any materials, 

process, or article is indicated or specified by grade, patent, or proprietary 

name, or by name of manufacturer, that Specification shall be deemed to be 

followed by the words “or equal.”  Bidder may, unless otherwise stated, offer 

any material, process, or article that shall be substantially equal or better in 

every respect to that so indicated or specified.  The District is not responsible 

and/or liable in any way for a Contractor’s damages and/or claims related, in 

any way, to that Contractor’s basing its bid on any requested substitution that 

the District has not approved.  Contractors and materials suppliers who 

submit requests for substitutions prior to the award of the Contract must do 

so in writing and in compliance with Public Contract Code section 3400.  All 

requests must comply with the following: 

 

(1) District must receive any request for substitution a minimum of TEN 

(10) calendar days prior to bid opening. 

(2) Within 10 days prior to bid opening, included with the request for 

substitution, the Bidder shall submit data substantiating a request for 

substitution containing sufficient information to assess acceptability of 

product or system and impact on Project, including, without limitation, 

the requirements specified in the Special Conditions and the 

Specifications.  Insufficient information shall be grounds for rejection 

of substitution. 

(3) Approved substitutions, if any, shall be listed in Addenda.  District 

reserves the right not to act upon submittals of substitutions until after 

bid opening. 

 

(4) Substitutions will not be accepted after Contract has been awarded. 

 

21. All Bids must be sealed, and marked with name and address of the Bidder and the 

Project Number, Bid number, Bid package, and time of bid opening.  Bids will be 

received as indicated in the Notice to Bidders. 

 

a. Mark envelopes with the name of the Project. 

 

b. Bids must be submitted to Solano Community College District, c/o 

Purchasing: Laura Scott, 4000 Suisun Valley Road, Building 900 

(Room 902), Fairfield, CA 94534 by date and time shown in the Notice to 

Bidders. 
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c. Bidders choosing to mail bids shall send them to, 4000 Suisun Valley Road 

(Building 600, Room 604B), Fairfield, California 94534, Attn: Laura 

Scott, Bond Purchasing, Project #18-001, Horticulture Modular 

Restroom Project.  If mailing, the District suggests delivery one day prior to 

bid date to allow for sufficient time for receiving, processing and delivery to 

appropriate department. 

 

d. Bids must contain all documents as required herein. 

 

22. Bids will be opened at or after the time indicated for receipt of bids. 

 

23. This Contract may include alternates.  Alternates are defined as alternate products, 

materials, equipment, systems, methods, or major elements of the construction that 

may, at the District's option and under terms established in the Contract and 

pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.   

 

24. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 

event two or more responsible bidders submit identical bids, the District shall select 

the Bidder to whom to award the Contract by lot. 

 

25. Time for Completion:  District may issue a Notice to Proceed within THREE (3) 

months from the date of the Notice of Award.  Once Contractor has received the 

Notice to Proceed, Contractor shall complete the Work within the period of time 

indicated in the Contract Documents. 

 

a. In the event that the District desires to postpone issuing the Notice to 

Proceed beyond this 3-month period, it is expressly understood that with 

reasonable notice to the Contractor, the District may postpone issuing the 

Notice to Proceed.   

 

b. It is further expressly understood by Contractor that Contractor shall not be 

entitled to any claim of additional compensation as a result of the 

postponement of the issuance of the Notice to Proceed beyond a 3-month 

period.  If the Contractor believes that a postponement of issuance of the 

Notice to Proceed will cause a hardship to the Contractor, the Contractor may 

terminate the Contract.  Contractor’s termination due to a postponement 

beyond this 3-month period shall be by written notice to District within TEN 

(10) calendar days after receipt by Contractor of District's notice of 

postponement.  

 

c. It is further understood by the Contractor that in the event that Contractor 

terminates the Contract as a result of postponement by the District, the 

District shall only be obligated to pay Contractor for the Work that Contractor 

had performed at the time of notification of postponement and which the 

District had in writing authorized Contractor to perform prior to issuing a 

Notice to Proceed.   

 

d. Should the Contractor terminate the Contract as a result of a notice of 

postponement, District shall have the authority to award the Contract to the 

next lowest responsive responsible bidder. 
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26. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of 

the Notice of Award.  Failure to properly and timely submit these documents entitles 

District to reject the bid as non-responsive. 

 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 

each bearing an original signature. 

 

b. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 

 

c. Payment Bond (100%) (Contractor's Labor and Material Bond):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form. 

 

d. Insurance Certificates and Endorsements as required. 

 

e. Workers’ Compensation Certification. 

 

f. Prevailing Wage and Related Labor Requirements Certification. 

 

g. Drug-Free Workplace Certification.   

 

h. Tobacco-Free Environment Certification.   

 

i. Hazardous Materials Certification.   

 

j. Lead-Based Paint Certification.   

 

27. Any bid protest by any Bidder regarding any other bid must be submitted in writing 

to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 

opening. 

 

a. Only a Bidder who has actually submitted a bid, and who could be awarded 

the Contract if the bid protest is upheld, is eligible to submit a bid protest.  

Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 

on the bid protest submitted by another Bidder. 

 

b. A bid protest must contain a complete statement of any and all bases for the 

protest and all supporting documentation.  Materials submitted after the bid 

protest deadline will not be considered. 

 

c. The protest must refer to the specific portions of all documents that form the 

basis for the protest.  

 

(1) Without limitation to other bases for protest, an inadvertent error in 

listing the California contractor license number on the Designated 

Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct 

contractor’s license number is submitted to the District within 24 hours 

after the bid opening and the corrected number corresponds with the 

submitted name and location for that subcontractor.  



 
SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS 
Horticulture Modular Restroom Project DOCUMENT 00 21 13-9 

 

(2) Without limitation to other bases for protest, an inadvertent error 

listing an unregistered subcontractor shall not be grounds for filing a 

bid protest or grounds for considering the bid nonresponsive provided 

that any of the following apply: 

(i) The subcontractor is registered prior to the bid opening. 

(ii) The subcontractor is registered and has paid the penalty registration 

fee within 24 hours after the bid opening. 

(iii) The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107. 

 

d. The protest must include the name, address and telephone number of the 

person representing the protesting party. 

 

e. The party filing the protest must concurrently transmit a copy of the protest 

and any attached documentation to all other parties with a direct financial 

interest that may be adversely affected by the outcome of the protest.  Such 

parties shall include all other bidders or proposers who appear to have a 

reasonable prospect of receiving an award depending upon the outcome of 

the protest. 

 

f. The procedure and time limits set forth in this paragraph are mandatory and 

are each bidder’s sole and exclusive remedy in the event of bid protest.  

Failure to comply with these procedures shall constitute a waiver of any right 

to further pursue the bid protest, including filing a Government Code Claim or 

legal proceedings. 

 

28. District reserves the right to reject any or all bids, including without limitation the 

right to reject any or all nonconforming, non-responsive, unbalanced, or conditional 

bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 

be in the best interest of the District to make an award to that bidder, whether 

because the bid is not responsive or the bidder is unqualified or of doubtful financial 

ability or fails to meet any other pertinent standard or criteria established by District.  

District also reserves the right to waive inconsequential deviations not involving 

price, time, or changes in the Work.  For purposes of this paragraph, an “unbalanced 

bid” is one having nominal prices for some work items and/or enhanced prices for 

other work items. 

 

29. Discrepancies between written words and figures, or words and numerals, will be 

resolved in favor of numerals or figures. 

 

30. Prior to the award of Contract, District reserves the right to consider the 

responsibility of the Bidder.  District may conduct investigations as District deems 

necessary to assist in the evaluation of any bid and to establish the responsibility, 

including, without limitation, qualifications and financial ability of Bidders, proposed 

subcontractors, suppliers, and other persons and organizations to perform and 

furnish the Work in accordance with the Contract Documents to District's satisfaction 

within the prescribed time. 
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EXISTING CONDITIONS 
 

1. Summary 
 

This document describes existing conditions at or near the Project, and use of 
information available regarding existing conditions.  This document is not 
part of the Contract Documents.  See General Conditions for definition(s) of 
terms used herein.  
 

2. Reports and Information on Existing Conditions 
 

a. Documents providing a general description of the Site and conditions of the 
Work may have been collected by Solano Community College District 
(“District “), its consultants, contractors, and tenants.  These documents may 
include previous contracts, contract specifications, tenant improvement 
contracts, as-built drawings, utility drawings, and information regarding 
underground facilities. 

 
b. Information regarding existing conditions may be inspected at the District 

offices or the Construction Manager’s offices, if any, and copies may be 
obtained at cost of reproduction and handling upon Bidder's agreement to pay 
for such copies.  These reports, documents, and other information are not 
part of the Contract Documents. 

 
c. Information regarding existing conditions may also be included in the Project 

Manual, but shall not be considered part of the Contract Documents.  
 

d. Prior to commencing this Work, Contractor and the District’s representative 
shall survey the Site to document the condition of the Site.  Contractor will 
record the survey in digital videotape format and provide an electronic copy 
to the District within fourteen (14) days of the survey.   

 
e. Contractor may also document any pre-existing conditions in writing, 

provided that both the Contractor and the District’s representative agree on 
said conditions and sign a memorandum documenting the same.   

 
f. The reports and other data or information regarding existing conditions and 

underground facilities at or contiguous to the Project are the following: 
 
(1) Original Construction Drawings. 

 
3. Use of Information  

 
a. Information regarding existing conditions was obtained only for use of District 

and its consultants, contractors, and tenants for planning and design and is 
not part of the Contract Documents. 

 
b. District does not warrant, and makes no representation regarding, the 

accuracy or thoroughness of any information regarding existing conditions.  
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Bidder represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

 
c. Under no circumstances shall District be deemed to warrant or represent 

existing above-ground conditions, as-built conditions, or other actual 
conditions, verifiable by independent investigation.  These conditions are 
verifiable by Contractor by the performance of its own independent 
investigation that Contractor must perform as a condition to bidding and 
Contractor should not and shall not rely on this information or any other 
information supplied by District regarding existing conditions. 

 
d. Any information shown or indicated in the reports and other data supplied 

herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the 
completeness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information. 

 
e. District shall be responsible only for the general accuracy of information 

regarding underground facilities, and only for those underground facilities that 
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent. 

 
4. Investigations/Site Examinations  
 

a. Before submitting a Bid, each Bidder is responsible for conducting or 
obtaining any additional or supplementary examinations, investigations, 
explorations, tests, studies, and data concerning conditions (surface, 
subsurface, and underground facilities) at or contiguous to the Site or 
otherwise, that may affect cost, progress, performance, or furnishing of Work 
or that relate to any aspect of the means, methods, techniques, sequences, 
or procedures of construction to be employed by Bidder and safety 
precautions and programs incident thereto or that Bidder deems necessary to 
determine its Bid for performing and furnishing the Work in accordance with 
the time, price, and other terms and conditions of Contract Documents. 

 
b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a Bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

 
END OF DOCUMENT 
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BID FORM AND PROPOSAL 
 
To: Governing Board of Solano Community College District (“District” or “Owner”) 
 
From:               

(Proper Name of Bidder) 
 
The undersigned declares that the Contract Documents including, without limitation, the 
Notice to Bidders and the Instructions to Bidders have been read and agrees and proposes 
to furnish all necessary labor, materials, and equipment to perform and furnish all work in 
accordance with the terms and conditions of the Contract Documents, including, without 
limitation, the Drawings and Specifications of Bid No. 18-001. 
 
 PROJECT: Horticulture Modular Restroom Project 
 
(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included: 
 
 
 
        dollars 

 
 
$     

BASE BID AMOUNT  
 
 
        dollars 

 
 
$     

10% OWNER’S ALLOWANCE  
 
 
        dollars 

 
$     

TOTAL BASE BID AMOUNT (CUMULATIVE TOTAL OF 
BASE BID AMOUNT AND 10% OWNER’S ALLOWANCE) 

 

 
 
1. Allowance.  The Bidder’s Base Bid and each alternate shall include a ten percent 

(10%) allowance for unforeseen items.   

The above allowance shall only be allocated for unforeseen items relating to the 
Work.  Contractor shall not bill for or be due any portion of this allowance unless the 
District has identified specific work, Contractor has submitted a price for that work or 
the District has proposed a price for that work, the District has accepted the cost for 
that work, and the District has prepared a change order incorporating that work.  
Contractor hereby authorizes the District to execute a unilateral deductive change 
order at or near the end of the Project for all or any portion of the allowance not 
allocated.  

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
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accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents. 

 
3. The undersigned has notified the District in writing of any discrepancies or omissions 

or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 
the issuance of any clarifying Addenda. 

 
4. The undersigned agrees to commence work under this Contract on the date 

established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents. 

 
5. The liquidated damages clause of the General Conditions and Agreement is hereby 

acknowledged. 
 
6. It is understood that the District reserves the right to reject this bid and that the bid 

shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 
 
7. The following documents are attached hereto: 
 

• Bid Bond on the District's form or other security 
• Designated Subcontractors List  
• Noncollusion Declaration 

 
8. Receipt and acceptance of the following addenda is hereby acknowledged:  
 

 
No.  , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
No. , Dated     
 

 
9. Bidder acknowledges that the license required for performance of the Work is a C-47 

and/or B license. 
 
10. The undersigned hereby certifies that Bidder is able to furnish labor that can work in 

harmony with all other elements of labor employed or to be employed on the Work. 
 
11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 

that it shall perform the Work of the Project while complying with all requirements of 
the Department of Industrial Relations [and with all requirements of the Project 
Labor Agreement]. 

 
12. The Bidder represents that it is competent, knowledgeable, and has special skills 

with respect to the nature, extent, and inherent conditions of the Work to be 
performed.  Bidder further acknowledges that there are certain peculiar and inherent 
conditions existent in the construction of the Work that may create, during the Work, 
unusual or peculiar unsafe conditions hazardous to persons and property. 
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13. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 

the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards. 

 
14. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Cal. Gov. Code, §12650 et seq.), the District will be entitled to civil 
remedies set forth in the California False Claim Act.  It may also be considered fraud 
and the Contractor may be subject to criminal prosecution. 

 
15. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents. 

 
Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury. 
 
Dated this     day of        20   
 
Name of Bidder            
 
Type of Organization           
 
Signed by             
 
Title of Signer            
 
Address of Bidder            
 
Taxpayer's Identification No. of Bidder         
 
Telephone Number            
 
Fax Number             
 
E-mail         Web page       
 
Contractor's License No(s): No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
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Public Works Contractor Registration No.:     
 
If Bidder is a corporation, affix corporate seal. 
 
Name of Corporation:           
 
President:             
 
Secretary:             
 
Treasurer:             
 
Manager:             

 
 

END OF DOCUMENT 
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BID BOND 
 
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That the undersigned, as        as Principal (“Principal”), 
 
and           as Surety (“Surety”), 
a corporation organized and existing under and by virtue of the laws of the State of 
California and authorized to do business as a surety in the State of California, are held and 
firmly bound unto the Solano Community College District (“District”) of  County, State of 
California as Obligee, in the sum of  
 
         Dollars ($    ) 
 
lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid; 
 
NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to 
Principal. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 
 
IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 
 
(Affix Corporate Seal)          
      Principal 
 
             

By 
 
 
(Affix Corporate Seal)          
      Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 
             

Address of California Agent of Surety 
 
             
      Telephone Number of California Agent of Surety 
 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer.  

 

END OF DOCUMENT 
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DESIGNATED SUBCONTRACTORS LIST 
(TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID) 

 
 PROJECT:            
 
Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., it 
must clearly set forth below the name, location and California contractor license number of 
each subcontractor who will perform work or labor or render service to the Bidder in or about 
the construction of the Work or who will specially fabricate and install a portion of the Work 
according to detailed drawings contained in the plans and specifications in an amount in 
excess of one-half of one percent (0.5%) of Bidder’s total Bid and the kind of Work that each 
will perform.  Vendors or suppliers of materials only do not need to be listed. 

Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., if 
Bidder fails to list as to any portion of Work, or if Bidder lists more than one subcontractor to 
perform the same portion of Work, Bidder must perform that portion itself or be subjected to 
penalty under applicable law.  In case more than one subcontractor is named for the same 
kind of Work, state the portion of the kind of Work that each subcontractor will perform. 
 
If alternate bids are called for and Bidder intends to use subcontractors different from or in 
addition to those subcontractors listed for work under the base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Bid, including alternates.   
 
If further space is required for the list of proposed subcontractors, attach additional sheets 
showing the required information, as indicated below. 
 
Subcontractor Name:             

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
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Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     

DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
Subcontractor Name:            

CA Cont. Lic. #:         Location:     
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DIR Reg. #:  _________________________________________________________ 
 
 Portion of Work:            
 
 
Date:            
 
Proper Name of Bidder:         
 
Signature:           
 
Print Name:            
 
Title:            
 
 

END OF DOCUMENT 
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NON-COLLUSION DECLARATION 
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 Public Contract Code Section 7106 
 
 

The undersigned declares: 

I am the____ of ____, the party making the foregoing bid. 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a 
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on ___[date], at 
___[city], ___[state]. 

Date:              
 
Proper Name of Bidder:           
 
Signature:             
 
Print Name:             
 
Title:              
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WORKERS' COMPENSATION CERTIFICATION 
 
PROJECT/CONTRACT NO.:        between Solano Community 
College District (“District”) and          
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
Labor Code section 3700, in relevant part, provides: 
 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 
 
a. By being insured against liability to pay compensation by one or more 

insurers duly authorized to write compensation insurance in this state; and/or 
 
b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             
 
(In accordance with Article Labor Code sections 1860 and 1861, the above certificate must 
be signed and filed with the awarding body prior to performing any Work under this 
Contract.) 
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PREVAILING WAGE AND  
RELATED LABOR REQUIREMENTS CERTIFICATION 

 
PROJECT/CONTRACT NO.:        between Solano Community 
College District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by 
the Department of Industrial Relations. 
 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 
 

END OF DOCUMENT 
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DRUG-FREE WORKPLACE CERTIFICATION 
 
PROJECT/CONTRACT NO.:        between Solano Community 
College District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 
suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred.  
 
The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of Government Code section 8350 et seq., the Drug-Free Workplace Act 
of 1990. 
 
Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following:  
 

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

 
b. Establishing a drug-free awareness program to inform employees about all of 

the following: 
 

(1) The dangers of drug abuse in the workplace. 
(2) The person’s or organization’s policy of maintaining a drug-free 

workplace. 
(3) The availability of drug counseling, rehabilitation, and employee-

assistance programs. 
(4) The penalties that may be imposed upon employees for drug abuse 

violations. 
 

c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
condition of employment on the contract or grant, the employee agrees to 
abide by the terms of the statement. 

 
I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
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be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement.  
 
I also understand that if the District determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the requirements 
of section 8355, that the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that, should I violate the terms of the Drug-Free 
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 
of the aforementioned Act.  
 
I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. 
and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 
1990. 
 
Date:            
 
Proper Name of Contractor:         
 
Signature:           
 
Print Name:           
 
Title:            
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 45 46.04 
 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 
 
PROJECT/CONTRACT NO.:        between Solano Community 
College District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
This Tobacco-Free Environment Certification form is required from the successful Bidder.   
 
Pursuant to, without limitation, 20 U.S.C section 6083, Labor Code section 6400 et seq., 
Health & Safety Code section 104350 et seq. and District Board Policies, all District sites, 
including the Project site, are tobacco-free environments.  Smoking and the use of tobacco 
products by all persons is prohibited on or in District property.  District property includes 
school buildings, school grounds, school owned vehicles and vehicles owned by others while 
on District property. 

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 
at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents to use tobacco and/or 
smoke on the Project site. 
 
Date:            
 
Proper Name of Contractor:         
 
Signature:           
 
Print Name:           
 
Title:            
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 45 46.05 

 
HAZARDOUS MATERIALS CERTIFICATION 

 
PROJECT/CONTRACT NO.:       between Solano Community 
College District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state 
laws, rules, or regulations (“New Hazardous Material”), shall be furnished, installed, 
or incorporated in any way into the Project or in any tools, devices, clothing, or 
equipment used to affect any portion of Contractor's work on the Project for District. 

 
2. Contractor further certifies that it has instructed its employees with respect to the 

above-mentioned standards, hazards, risks, and liabilities. 
 
3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 
actinolite.  Any or all material containing greater than one-tenth of one percent 
(0.1%) asbestos shall be defined as asbestos-containing material. 

 
4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall 
be paid by Contractor if the material is found to be New Hazardous Material. 

 
5. All Work or materials found to be New Hazardous Material or Work or material 

installed with equipment containing “New Hazardous Material” will be immediately 
rejected and this Work will be removed at Contractor's expense at no additional cost 
to the District. 

 
6. Contractor has read and understood the document Hazardous Materials Procedures & 

Requirements, and shall comply with all the provisions outlined therein. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             
 
 

END OF DOCUMENT 
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LEAD-BASED MATERIALS CERTIFICATION 
 

PROJECT/CONTRACT NO.:       between Solano Community 
College District (“District”) and           
(“Contractor” or “Bidder”) (“Contract” or “Project”). 
 
This certification provides notice to the Contractor that:  
 

(1) Contractor's work may disturb lead-containing building materials. 
 
(2) Contractor shall notify the District if any work may result in the disturbance of 

lead-containing building materials. 
 

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if 
lead-based paint is disturbed in a six-square-foot or greater area indoors or a 
20-square-foot or greater area outdoors. 

 
1. Lead as a Health Hazard 
 

Lead poisoning is recognized as a serious environmental health hazard facing 
children today.  Even at low levels of exposure, much lower than previously believed, lead 
can impair the development of a child's central nervous system, causing learning 
disabilities, and leading to serious behavioral problems.  Lead enters the environment as 
tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears away over 
time, or is otherwise disturbed.  Ingestion of lead dust is the most common pathway of 
childhood poisoning; lead dust gets on a child’s hands and toys and then into a child’s 
mouth through common hand-to-mouth activity.  Exposures may result from construction or 
remodeling activities that disturb lead paint, from ordinary wear and tear of windows and 
doors, or from friction on other surfaces. 
 

Ordinary construction and renovation or repainting activities carried out without 
lead-safe work practices can disturb lead-based paint and create significant hazards.  
Improper removal practices, such as dry scraping, sanding, or water blasting painted 
surfaces, are likely to generate high volumes of lead dust. 
 

Because the Contractor and its employees will be providing services for the District, 
and because the Contractor's work may disturb lead-containing building materials, 
CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing materials 
located within certain buildings utilized by the District.  All school buildings built prior to 
1978 are presumed to contain some lead-based paint until sampling proves otherwise.  
 
2. Overview of California Law 
 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection 
Act. Under this act, the Department of Health Services is to conduct a sample survey of 
schools in the State of California for the purpose of developing risk factors to predict lead 
contamination in public schools. (Ed. Code, § 32241.) 

 
Any school that undertakes any action to abate existing risk factors for lead is 

required to utilize trained and state-certified contractors, inspectors, and workers. (Ed. 
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Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and solders, or 
other potential sources of lead contamination, shall not be utilized in the construction of any 
new school facility or the modernization or renovation of any existing school facility. (Ed. 
Code, § 32244.) 
 

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and 
the California Division of Occupational Safety and Health ("Cal/OSHA") have implemented 
safety orders applicable to all construction work where a contractor's employee may be 
occupationally exposed to lead.  
 

The OSHA Regulations apply to all construction work where a contractor's employee 
may be occupationally exposed to lead.  The OSHA Regulations contain specific and detailed 
requirements imposed on contractors subject to that regulation.  The OSHA Regulations 
define construction work as work for construction, alteration, and/or repair, including 
painting and decorating.  It includes, but is not limited to, the following: 
 

a. Demolition or salvage of structures where lead or materials containing lead 
are present; 

 
b. Removal or encapsulation of materials containing lead; 

 
c. New construction, alteration, repair, or renovation of structures, substrates, 

or portions thereof, that contain lead, or materials containing lead; 
 

d. Installation of products containing lead; 
 

e. Lead contamination/emergency cleanup; 
 

f. Transportation, disposal, storage, or containment of lead or materials 
containing lead on the site or location at which construction activities are 
performed; and 

 
g. Maintenance operations associated with the construction activities described 

in the subsection. 
 

Because it is assumed by the District that all painted surfaces (interior as well as 
exterior) within the District contain some level of lead, it is imperative that the Contractor, 
its workers and subcontractors fully and adequately comply with all applicable laws, rules 
and regulations governing lead-based materials (including title 8, California Code of 
Regulations, section 1532.1). 
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Contractor shall notify the District if any Work may result in the disturbance 
of lead-containing building materials.  Any and all Work that may result in the 
disturbance of lead-containing building materials shall be coordinated through the 
District.  A signed copy of this Certification shall be on file prior to beginning Work 
on the Project, along with all current insurance certificates. 
 
3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic 

Substances Control Act 
 

The EPA requires lead safe work practices to reduce exposure to lead hazards 
created by renovation, repair and painting activities that disturb lead-based paint.  Pursuant 
to the Renovation, Repair and Painting Rule (RRP), renovations in homes, childcare 
facilities, and schools built prior to 1978 must be conducted by certified renovations firms, 
using renovators with training by a EPA-accredited training provider, and fully and 
adequately complying with all applicable laws, rules and regulations governing lead-based 
materials, including those rules and regulations appearing within title 40 of the Code of 
Federal Regulations as part 745 (40 CFR 745).  

The RRP requirements apply to all contractors who disturb lead-based paint in a six-
square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If a DPH-
certified inspector or risk assessor determines that a home constructed before 1978 is lead-
free, the federal certification is not required for anyone working on that particular building. 

4. Contractor’s Liability 
 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and 
that failure results in a site or worker contamination, the Contractor will be held solely 
responsible for all costs involved in any required corrective actions, and shall defend, 
indemnify, and hold harmless the District, pursuant to the indemnification provisions of the 
Contract, for all damages and other claims arising therefrom. 

 
If lead disturbance is anticipated in the Work, only persons with appropriate 

accreditation, registrations, licenses, and training shall conduct this Work. 
 
It shall be the responsibility of the Contractor to properly dispose of any and all 

waste products, including, but not limited to, paint chips, any collected residue, or any other 
visual material that may occur from the prepping of any painted surface.  It will be the 
responsibility of the Contractor to provide the proper disposal of any hazardous waste by a 
certified hazardous waste hauler.  This company shall be registered with the Department of 
Transportation (DOT) and shall be able to issue a current manifest number upon 
transporting any hazardous material from any school site within the District. 

 
The Contractor shall provide the District with any sample results prior to beginning 

Work, during the Work, and after the completion of the Work.  The District may request to 
examine, prior to the commencement of the Work, the lead training records of each 
employee of the Contractor. 

 
THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON 
THE OWNER'S PROPERTY; 
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2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE 
LAWS, RULES, AND REGULATIONS GOVERNING WORK WITH, AND 
DISPOSAL, OF LEAD. 

 
THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 
OF AND BIND THE CONTRACTOR.  THE DISTRICT MAY REQUIRE PROOF OF SUCH 
AUTHORITY. 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 51 00 
 

NOTICE OF AWARD 
 
Dated:       20___ 
 
To:               
 (Contractor) 
To:               
 (Address) 
 
From: Governing Board (“Board”) of Solano Community College District (“District” or 
“Owner”)  
 
 PROJECT: Horticulture Modular Restroom Project  
 
 
Contractor has been awarded the referenced Contract on    , 20___, by 
action of the District's Board. 
 
The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 
 
Three (3) copies of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 
made available.  Additional copies are available at cost of reproduction. 
 
You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 
 
The Bidder to whom Contract is awarded shall execute and submit the following documents 
by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of the Notice of 
Award.   
 

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, 
each bearing an original signature. 

 
b. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 
 

c. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form. 

 
d. Insurance Certificates and Endorsements as required. 

 
e. Workers' Compensation Certification. 

 
f. Prevailing Wage and Related Labor Requirements Certification. 

 
g. Drug-Free Workplace Certification.  
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h. Tobacco-Free Environment Certification.   
 
i. Hazardous Materials Certification.   

 
j. Lead-Based Paint Certification.   

 
Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 
 
After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 
 

SOLANO COMMUNITY COLLEGE SCHOOL 
DISTRICT 

 
BY:        
 
NAME:       
 
TITLE:       

 
 

END OF DOCUMENT 
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DOCUMENT 00 52 13 
 

AGREEMENT 
 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS 18th DAY OF October, 2017, by and 
between the Solano Community College District (“District”) and      
       (“Contractor”) (“Agreement”). 
 
WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by 
these presents do covenant and agree with each other, as follows:  
 
1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 

labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project: 

 
 PROJECT: Horticulture Modular Restroom Project  

 
 

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative. 

 
2. The Contract Documents:  The complete Contract consists of all Contract 

Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

 
3. Interpretation of Contract Documents:  Should any question arise concerning 

the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District for interpretation.  If a 
conflict exists in the Contract Documents, modifications, beginning with the most 
recent, shall control over this Agreement (if any), which shall control over the 
Special Conditions, which shall control over any Supplemental Conditions, which shall 
control over the General Conditions, which shall control over the remaining Division 0 
documents, which shall control over Division 1 Documents which shall control over 
Division 2 through Division 18 documents, which shall control over figured 
dimensions, which shall control over large-scale drawings, which shall control over 
small-scale drawings.  In no case shall a document calling for lower quality and/or 
quantity material or workmanship control.  The decision of the District in the matter 
shall be final. 

 
4. Time for Completion:  It is hereby understood and agreed that the work under this 

contract shall be completed within ONE HUNDRED EIGHTY (180) consecutive 
calendar days (“Contract Time”) from the date of contract award notification.  
UNDER NO CIRCUMSTANCE SHALL THE PROJECT BE COMPLETE PAST APRIL 30, 
2018.  
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5. Completion-Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its work with the Work of all other 
contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the work of 
other contractors. 

 
6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 

is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of Five Hundred dollars ($500.00) per day as liquidated 
damages for each and every day's delay beyond the time herein prescribed in 
finishing the Work.   

 
It is hereby understood and agreed that this amount is not a penalty. 
 
In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement.  The District's right to assess liquidated 
damages is as indicated herein and in the General Conditions. 

 
The time during which the Contract is delayed for cause as hereinafter specified may 
extend the time of completion for a reasonable time as the District may grant.  This 
provision does not exclude the recovery of damages for delay by either party under 
other provisions in the Contract Documents. 

 
7. Loss Or Damage:  The District and its authorized representatives shall not in any 

way or manner be answerable or suffer loss, damage, expense, or liability for any 
loss or damage that may happen to the Work, or any part thereof, or in or about the 
same during its construction and before acceptance, and the Contractor shall assume 
all liabilities of every kind or nature arising from the Work, either by accident, 
negligence, theft, vandalism, or any cause whatever; and shall hold the District and 
its authorized representatives harmless from all liability of every kind and nature 
arising from accident, negligence, or any cause whatever.   

 
8. Insurance and Bonds:  Before commencing the Work, Contractor shall provide all 

required certificates of insurance, and payment and performance bonds as evidence 
thereof.   

 
9. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 

properly or fail to perform any provisions of this contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

 
10. Authority of Architect, Project Inspector, and DSA: Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
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State Architect have authority to approve and/or stop Work if the Contractor’s Work 
does not comply with the requirements of the Contract Documents, Title 24 of the 
California Code of Regulations, and all applicable laws.  The Contractor shall be liable 
for any delay caused by its non-compliant Work. 

 
11. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 
without the written approval of the District, nor without the written consent of the 
Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety has 
waived in writing its right to notice of assignment. 

 
12. Classification of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type C-47 and/or B Contractor's license(s) issued by the State 
of California, Contractor's State Licensing Board, in accordance with division 3, 
chapter 9, of the Business and Professions Code and in the classification called for in 
the Contract Documents. 

 
13. Registration as Public Works Contractor:  The Contractor and all Subcontractors 

currently are registered as public works contractors with the Department of 
Industrial Relations, State of California, in accordance with Labor Code section 
1771.4. 

 
14. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 
prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.  [If Project is funded in whole 
or in part with federal funds, the Contractor and all Subcontractors shall comply 
with the Davis Bacon Act, applicable reporting requirements, and any other 
applicable requirements for federal funding.  If a conflict exists, the more stringent 
provision shall control over this Agreement.]  

 
15. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 
of the California Code of Regulations.  Contractor specifically acknowledges and 
understands that it shall perform the Work of this Agreement while complying with 
all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 
including, without limitation, the requirement that the Contractor and all of its 
Subcontractors shall timely submit complete and accurate electronic certified payroll 
records as required by the Contract Documents, or the District may not issue 
payment.  

 
16. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: 
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          Dollars  
 
($    ),  
 

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.   This amount supersedes any 
previously stated and/or agreed to amount(s). 

 
17. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby. 

 
IN WITNESS WHEREOF, accepted and agreed on the date indicated above:  

 
CONTRACTOR     DISTRICT 
 
       SOLANO COMMUNITY COLLEGE DISTRICT 
 
 
By:        By:        
 
 
Title:        Title:        
 
NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto.  

 
 

END OF DOCUMENT 
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DOCUMENT 00 55 00 
 

NOTICE TO PROCEED 
 
Dated:      , 20___  
 
TO:        

(“Contractor”) 
 
ADDRESS:          
 
          
 
          
 
 
 PROJECT: Horticulture Modular Restroom Project       
 
 
PROJECT/CONTRACT NO.:   between the Solano Community College District and Contractor 
(“Contract”). 
 

You are notified that the Contract Time under the above Contract will be 180 days 
from date of contract award notification.  By that date, you are to start performing your 
obligations under the Contract Documents.  UNDER NO CIRCUMSTANCE SHALL THE 
PROJECT BE COMPLETE PAST APRIL 30, 2018. 
 
You must submit the following documents by 5:00 p.m. of the (TENTH (10th) calendar day 
following the date of this Notice to Proceed: 
 

a. Contractor’s preliminary schedule of construction. 
 

b. Contractor’s preliminary schedule of values for all of the Work. 
 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 
Product Data, and Samples submittals 

 
d. Contractor’s Safety Plan specifically adapted for the Project. 

 
e. A complete subcontractors list, including the name, address, telephone 

number, facsimile number, California State Contractors License number, 
classification, and monetary value of all Subcontracts. 

 
Thank you.  We look forward to a very successful Project. 
 

SOLANO COMMUNITY COLLEGE DISTRICT 
 
 

BY:        
 

NAME:       
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TITLE:       

 
 
 

END OF DOCUMENT 
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ESCROW AGREEMENT IN LIEU OF RETENTION 
Public Contact Code Section 22300 

 
(Note: Contractor must use this form.)  
 

This Escrow Agreement (“Escrow Agreement”) is made and entered into this  
   day of       , 20___, by and between  
the Solano Community College District (“District”), whose address is 
_______________________________      __________________________ ,California, and  
                   (“Contractor”), 
whose address is             , and  
               (“Escrow Agent”),  
a state or federally chartered bank in the state of California, whose address is   
            . 
 
For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows: 
 
1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 

hereby incorporated by reference, Contractor has the following two (2) options: 
  

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.   
entered into between District and Contractor for the     
        Project, in the amount of  
        Dollars ($  )  
dated,      , 20_____, (the “Contract”); or 

 
 On written request of Contractor, District shall make payments of the retention 

earnings for the above referenced Contract directly to Escrow Agent.  
 
When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under terms 
of Contract between District and Contractor.  

 
Securities shall be held in name of Solano Community College Community College 
District, and shall designate Contractor as beneficial owner. 

 
2. District shall make progress payments to Contractor for those funds which otherwise 

would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

 
3. When District makes payment of retention earned directly to Escrow Agent, Escrow 

Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 



SOLANO COMMUNITY COLLEGE DISTRICT ESCROW AGREEMENT 
Horticulture Modular Restroom Project DOCUMENT 00 57 00-2 
 

Agreement and the rights and responsibilities of the Parties shall be equally 
applicable and binding when District pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by 

Escrow Agent in administering the Escrow Account, and all expenses of District. 
These expenses and payment terms shall be determined by District, Contractor, and 
Escrow Agent. 

 
5. Interest earned on securities or money market accounts held in escrow and all 

interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice 
to District. 

 
6. Contractor shall have the right to withdraw all or any part of the principal in the 

Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor. 

 
7. District shall have the right to draw upon the securities and/or withdraw amounts 

from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 
as instructed by District. 

 
8. Upon receipt of written notification from District certifying that the Contract is final 

and complete, and that Contractor has complied with all requirements and 
procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges. 

 
9. Escrow Agent shall rely on written notifications from District and Contractor pursuant 

to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above. 

 
10. Names of persons who are authorized to give written notice or to receive written 

notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

 
On behalf of District:     On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
             
Signature      Signature 
             
Address      Address 
 
 



SOLANO COMMUNITY COLLEGE DISTRICT ESCROW AGREEMENT 
Horticulture Modular Restroom Project DOCUMENT 00 57 00-3 
 

On behalf of Escrow Agent: 
 
      
Title      
      
Name      
      
Signature     
      
Address     
 
At the time of Escrow Account is opened, District and Contractor shall deliver to Escrow 
Agent a fully executed of this Agreement. 
 
IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 
 
On behalf of District:     On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
             
Signature      Signature 
             
Address      Address 
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DOCUMENT 00 61 13.13 
 

PERFORMANCE BOND 
(100% of Contract Price) 

 
(Note:  Bidders must use this form, NOT a surety company form.)  
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
WHEREAS, the governing board (“Board”) of the Solano Community College District, 
(“District”) and             
(“Principal”) have entered into a contract for the furnishing of all materials and labor, 
services and transportation, necessary, convenient, and proper to perform the following 
project: 

Horticulture Modular Restroom Project  
 
(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and  
 
WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for 
the faithful performance of the Contract. 
 
NOW, THEREFORE, the Principal and         
            (“Surety”) 
are held and firmly bound unto the Board of the District in the penal sum of  
              
Dollars ($   ), lawful money of the United States, for the payment of which 
sum well and truly to be made we bind ourselves, our heirs, executors, administrators, 
successors, and assigns jointly and severally, firmly by these presents, to: 
 

- Perform all the work required to complete the Project; and  
 
- Pay to the District all damages the District incurs as a result of the Principal’s 

failure to perform all the Work required to complete the Project. 
 
The condition of the obligation is such that, if the above bounden Principal, his or its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, 
and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract and any alteration thereof made as therein provided, on his or its part to be kept 
and performed at the time and in the intent and meaning, including all contractual 
guarantees and warrantees of materials and workmanship, and shall indemnify and save 
harmless the District, its trustees, officers and agents, as therein stipulated, then this 
obligation shall become null and void, otherwise it shall be and remain in full force and 
virtue.  
 
Surety expressly agrees that the District may reject any contractor or subcontractor 
proposed by Surety to fulfill its obligations in the event of default by the Principal.  Surety 
shall not utilize Principal in completing the Work nor shall Surety accept a Bid from Principal 
for completion of the Work if the District declares the Principal to be in default and notifies 
Surety of the District’s objection to Principal’s further participation in the completion of the 
Work. 
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As a condition precedent to the satisfactory completion of the Contract, the above obligation 
shall hold good for a period equal to the warranty and/or guarantee period of the Contract, 
during which time Surety’s obligation shall continue if Contractor shall fail to make full, 
complete, and satisfactory repair and replacements and totally protect the District from loss 
or damage resulting from or caused by defective materials or faulty workmanship.  The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor 
remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
obligations under the Contract, law or equity, including, but not limited to, California Code 
of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the 
specifications. 
 
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 
 
(Affix Corporate Seal)          

Principal 
 
       
By 

 
             

Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 
             

Address of California Agent of Surety  
 
             

Telephone No. of California Agent of Surety  
 
 
Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a 
Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 
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PAYMENT BOND 
Contractor's Labor & Material Bond 

(100% of Contract Price) 
 
(Note: Bidders must use this form, NOT a surety company form.)  
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
WHEREAS, the governing board (“Board”) of the Solano Community College District, (or 
“District”) and           
 , (“Principal”) have entered into a contract for the furnishing of all materials and 
labor, services and transportation, necessary, convenient, and proper to perform the 
following project: 
 

Horticulture Modular Restroom Project 
 
(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and  
 
WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.  
 
NOW, THEREFORE, the Principal and        
            (“Surety”) 
are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of            
Dollars ($  ), lawful money of the United States, being a sum not less than the 
total amount payable by the terms of Contract, for the payment of which sum well and truly 
to be made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, 
jointly and severally, by these presents. 
 
The condition of this obligation is that if the Principal or any of his or its subcontractors, of 
the heirs, executors, administrators, successors, or assigns of any, all, or either of them 
shall fail to pay for any labor, materials, provisions, provender, or other supplies, used in, 
upon, for or about the performance of the work contracted to be done, or for any work or 
labor thereon of any kind, or for amounts required to be deducted, withheld, and paid over 
to the Employment Development Department from the wages of employees of the Principal 
or any of his or its subcontractors of any tier under Section 13020 of the Unemployment 
Insurance Code with respect to such work or labor, that the Surety will pay the same in an 
amount not exceeding the amount herein above set forth, and also in case suit is brought 
upon this bond, will pay a reasonable attorney’s fee to be awarded and fixed by the Court, 
and to be taxed as costs and to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
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the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond. 
 
Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 
 
And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition. 
 
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the    day of    , 20___. 
 
 
(Affix Corporate Seal)          

Principal 
 

             
By 

 
             

Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 
             

Address of California Agent of Surety  
 
             

Telephone No. of California Agent of Surety  
 
 
 
Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a 
Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer. 
 
 
 

END OF DOCUMENT 
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[Community College District] 
[Address] 
 
 

 CHANGE ORDER NO.: 

 
 

CHANGE ORDER 
 

Project:  
Bid No.:  

Date:  
DSA File No.:  
DSA Appl. No.:  

 
The following parties agree to the terms of this Change Order: 
Owner:  

[Name / Address] 
 

Contractor:  
[Name / Address] 
 

Architect:   
[Name / Address] 
 

Project Inspector:  
[Name / Address] 
 

    
 

Reference Description Cost Days Ext. 
PCO #  
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO #  
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

PCO #  
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

 
 
 
 

   

 
 
Contract time will be adjusted as follows: 
 
Previous Completion Date:    [Date] 
 
            [#]  Calendar Days Extension 
 
Current Completion Date:     [Date] 
 

 
Original Contract Amount: 
 
Amount of Previously Approved 
Change Order(s): 
 
Amount of this Change Order: 
 
Contract Amount:  

 
$  
 
  
$  
 
$  
 
$  

 
The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to 
the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for the consideration stated therein. 
 
This change order is subject to approval by the governing board of this district and must be signed by the District.   
 
The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of 
the items herein, and Contractor waives any and all further compensation or time extension based on the items herein.  The value of 
the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting 
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from additional time required on the project or resulting from delay to the project.  Any costs, expenses, damages or time extensions 
not included are deemed waived.   
 
 
 
Signatures: 
 
District:      Contractor: 
 
 
       ________           ________ 
[Name]         Date  [Name]           Date 
 
Architect:      Project Inspector: 
 
 
       ________           ________ 
[Name]         Date  [Name]           Date 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 65 19.26 
 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 
 
THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS    DAY OF    , 20___ by and between the 
SOLANO COMMUNITY COLLEGE DISTRICT (“District”) and      
    (“Contractor”), whose place of business is     
    . 
 

RECITALS: 
 
1. District and Contractor entered into PROJECT/CONTRACT NO.:    (“Contract” 

or “Project”) in the County of     , California. 
 
2. The Work under the Contract has been completed.  
 
NOW, THEREFORE, it is mutually agreed between District and Contractor as follows:  
 

AGREEMENT 
 
3. Contractor will only be assessed liquidated damages as detailed below: 
 

Original Contract Sum $     
 
Modified Contract Sum $     
 
Payment to Date  $     
 
Liquidated Damages  $     
 
Payment Due Contractor $     

 
4. Subject to the provisions hereof, District shall forthwith pay to Contractor the 

undisputed sum of       Dollars ($  ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment. 

 
5. Contractor acknowledges and hereby agrees that there are no unresolved or 

outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 6 and continuing 
obligations described in Paragraph 8.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 
full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District, all its respective agents, employees, inspectors, assignees and transferees 
except for the Disputed Claim is set forth in Paragraph 6 and continuing obligations 
described in Paragraph 8 hereof. 

 
6. The following claims are disputed (hereinafter, the "Disputed Claims") and are 

specifically excluded from the operation of this Agreement and Release: 
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Claim No. Description of Claim  Amount of Claim Date Claim 

Submitted 
 
      $      
 
      $      
 
      $      
 
[If further space is required, attach additional sheets showing the required 
information.] 

 
7. Consistent with California Public Contract Code section 7100, Contractor hereby 

agrees that, in consideration of the payment set forth in Paragraph 4 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees, 
inspectors, assignees, and transferees from any and all liability, claims, demands, 
actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract. 

 
8. Guarantees and warranties for the Work, and any other continuing obligation of 

Contractor, shall remain in full force and effect as specified in the Contract 
Documents. 

 
9. To the furthest extent permitted by California law, Contractor shall defend, 

indemnify, and hold harmless the District, its agents, representatives, officers, 
consultants, employees, trustees, and volunteers (the "indemnified parties") from 
any and all losses, liabilities, claims, suits, and actions of any kind, nature, and 
description, including, but not limited to, attorneys' fees and costs, directly or 
indirectly arising out of, connected with, or resulting from the performance of the 
Contract unless caused wholly by the sole negligence or willful misconduct of the 
indemnified parties. 

 
10. Contractor hereby waives the provisions of California Civil Code section 1542 which 

provides as follows:  
 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE 
CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER 
FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN 
BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS OR HER 
SETTLEMENT WITH THE DEBTOR.  

 
11. The provisions of this Agreement and Release are contractual in nature and not mere 

recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 
provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in 
full force and effect, and shall be enforceable. 
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12. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release. 

 
* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 

 
 
 
SOLANO COMMUNITY COLLEGE DISTRICT 
 
 
 
SIGNATURE:       
 
PRINT NAME:       
 
TITLE:        
 
 
 
CONTRACTOR:        
 
 
 
SIGNATURE:       
 
PRINT NAME:       
 
TITLE:        
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 65 36 
 

GUARANTEE FORM 
 
      ("Contractor") hereby agrees that the   
    (“Work” of Contractor) which Contractor has installed for the Solano 
Community College District ("District") for the following project: 
 

PROJECT: Horticulture Modular Restroom Project 
 
 
(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents. 
 
The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of one (1) year(s) from the 
date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 
 
In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:            
 
Representatives to be contacted for service subject to terms of Contract:  
 
NAME:          
 
ADDRESS:          
 
PHONE NO.:          
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 72 13 

 

GENERAL CONDITIONS 

 

1. CONTRACT TERMS AND DEFINITIONS 

 

1.1. Definitions 

 

Wherever used in the Contract Documents, the following terms shall have the 

meanings indicated, which shall be applicable to both the singular and plural 

thereof: 

 

1.1.1. Adverse Weather:  Shall be only weather that satisfies all of the 

following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or 

cold conditions in excess of the norm for the location and time of year it occurred, 

(2) unanticipated, and (3) at the Project. 

 

1.1.2. Approval, Approved, and/or Accepted:  Refer to written authorization, 

unless stated otherwise.  

 

1.1.3. Architect:  The individual, partnership, corporation, joint venture, or any 

combination thereof, named as Architect, who will have the rights and authority 

assigned to the Architect in the Contract Documents.  The term Architect means the 

Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 

this Project or the Architect’s authorized representative. 

 

1.1.4. As-Built Drawings: Unless otherwise defined in the Special Conditions, 

reproducible blue line prints of drawings to be prepared on a monthly basis pursuant 

to the Contract Documents, that reflect changes made during the performance of the 

Work, recording differences between the original design of the Work and the Work as 

constructed since the preceding monthly submittal. 

  

1.1.5. Bidder:  A contractor who intends to provide a proposal to the District to 

perform the Work of this Contract. 

 

1.1.6. Change Order:  A written order to the Contractor authorizing an addition 

to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 

Contract Price or Contract Time. 

 

1.1.7. Claim:  A Dispute that remains unresolved at the conclusion of the all the 

applicable Dispute Resolution requirements provided herein. 

 

1.1.8. Construction Change Directive:  A written order prepared and issued 

by the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work. 

 

1.1.9. Construction Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Construction Manager is used on the Project that is the subject 

of this Contract, then all references to Construction Manager herein shall be read to 

refer to District. 
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1.1.10. Construction Schedule:  The progress schedule of construction of the 

Project as provided by Contractor and approved by District. 

 

1.1.11. Contract, Contract Documents:  The Contract consists exclusively of 

the documents evidencing the agreement of the District and Contractor, identified as 

the Contract Documents.  The Contract Documents consist of the following 

documents: 

 

1.1.11.1. Notice to Bidders 

1.1.11.2. Instructions to Bidders 

1.1.11.3. Bid Form and Proposal 

1.1.11.4. Bid Bond 

1.1.11.5. Designated Subcontractors List 

1.1.11.6. Site-Visit Certification (if a site visit was required) 

1.1.11.7. Noncollusion Declaration 

1.1.11.8. Notice of Award  

1.1.11.9. Notice to Proceed 

1.1.11.10. Agreement 

1.1.11.11. Escrow of Bid Documentation 

1.1.11.12. Escrow Agreement for Security Deposits in Lieu of Retention 

1.1.11.13. Performance Bond 

1.1.11.14. Payment Bond (Contractor’s Labor & Material Bond) 

1.1.11.15. General Conditions 

1.1.11.16. Special Conditions (if applicable) 

1.1.11.17. Labor Compliance Program Information and Forms  (if applicable) 

1.1.11.18. Hazardous Materials Procedures and Requirements 

1.1.11.19. Workers’ Compensation Certification 

1.1.11.20. Prevailing Wage Certification 

1.1.11.21. Disabled Veterans Business Enterprise Participation Certification (if 

applicable) 

1.1.11.22. Drug-Free Workplace Certification 

1.1.11.23. Tobacco-Free Environment Certification 

1.1.11.24. Hazardous Materials Certification 

1.1.11.25. Lead-Based Paint Certification 

1.1.11.26. Imported Materials Certification 

1.1.11.27. Criminal Background Investigation/Fingerprinting Certification 

1.1.11.28. Buy American Certification (if applicable) 

1.1.11.29. Roofing Project Certification (if applicable) 

1.1.11.30. Iran Contracting Act Certification (if applicable) 

1.1.11.31. All Plans, Technical Specifications, and Drawings 

1.1.11.32. Any and all addenda to any of the above documents 

1.1.11.33. Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

 

1.1.12. Contract Price:  The total monies payable to the Contractor under the 

terms and conditions of the Contract Documents. 

 

1.1.13. Contract Time:  The time period stated in the Agreement for the 

completion of the Work. 
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1.1.14. Contractor:  The person or persons identified in the Agreement as 

contracting to perform the Work to be done under this Contract, or the legal 

representative of such a person or persons. 

 

1.1.15. Daily Job Report(s):  Daily Project reports prepared by the Contractor's 

employee(s) who are present on Site, which shall include the information required 

herein. 

 

1.1.16. Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

 

1.1.17. Department of Industrial Relations (or “DIR”): is responsible, among 

other things, for labor compliance monitoring and enforcement of California 

prevailing wage laws and regulations for public works contracts. 

 

1.1.18. Dispute:  A separate demand by Contractor for a time extension; 

payment of money or damages arising from Work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise expressly 

provided for or Contractor is not otherwise entitled to; or an amount of payment 

disputed by the District.   

 

1.1.19. District:  The public agency or the school district for which the Work is 

performed.  The governing board of the District or its designees will act for the 

District in all matters pertaining to the Contract.  The District may, at any time,  

 

1.1.19.1. Direct the Contractor to communicate with or provide notice to the 

Construction Manager or the Architect on matters for which the Contract 

Documents indicate the Contractor will communicate with or provide notice to the 

District; and/or 

 

1.1.19.2. Direct the Construction Manager or the Architect to communicate with 

or direct the Contractor on matters for which the Contract Documents indicate 

the District will communicate with or direct the Contractor.   

 

1.1.20. Drawings (or “Plans”):  The graphic and pictorial portions of the Contract 

Documents showing the design, location, scope and dimensions of the work, 

generally including plans, elevations, sections, details, schedules, sequence of 

operation, and diagrams.  

 

1.1.21. DSA:  Division of the State Architect. 

 

1.1.22. Force Account Directive:  A process that may be used when the District 

and the Contractor cannot agree on a price for a specific portion of work or before 

the Contractor prepares a prices for a specific portion of work and whereby the 

Contractor performs the work as indicated herein on a time and materials basis. 

 

1.1.23. Labor Commissioner’s Office (or “Labor Commissioner”) also known as 

the Division of Labor Standards Enforcement (“DLSE”):  Division of the DIR 

responsible for adjudicating wage claims, investigating discrimination and public 

works complaints, and enforcing Labor Code statutes and Industrial Welfare 

Commission orders. 
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1.1.24. Municipal Separate Storm Sewer System (or “MS4”):  A system of 

conveyances used to collect and/or convey storm water, including, without limitation, 

catch basins, curbs, gutters, ditches, man-made channels, and storm drains.  

 

1.1.25. Premises:  The real property owned by the District on which the Site is 

located.  

 

1.1.26. Product(s):  New material, machinery, components, equipment, fixtures 

and systems forming the Work, including existing materials or components required 

and approved by the District for reuse. 

 

1.1.27. Product Data:  Illustrations, standard schedules, performance charts, 

instructions, brochures, diagrams, and other information furnished by the Contractor 

to illustrate a material, product, or system for some portion of the Work. 

 

1.1.28. Project:  The planned undertaking as provided for in the Contract 

Documents. 

 

1.1.29. Project Inspector (or “Inspector”):  The individual(s) retained by the 

District in accordance with title 24 of the California Code of Regulations to monitor 

and inspect the Project.   

 

1.1.30. Project Labor Agreement (or “PLA”):  a prehire collective bargaining 

agreement in accordance with Public Contract Code section 2500 et seq. that 

establishes terms and conditions of employment for a specific construction project or 

projects and/or is an agreement described in Section 158(f) of Title 29 of the United 

States Code. 

 

1.1.31. Program Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District.  If no Program Manager is designated for Project that is the subject of 

this Contract, then all references to Project Manager herein shall be read to refer to 

District. 

 

1.1.32. Provide:  Shall include “provide complete in place,” that is, “furnish and 

install,” and “provide complete and functioning as intended in place” unless 

specifically stated otherwise. 

 

1.1.33. Qualified SWPPP Practitioners (“QSP”):  certified personnel that 

attended a State Water Resources Control Board sponsored or approved training 

class and passed the qualifying exam. 

 

1.1.34. Record Drawings: Unless otherwise defined in the Special Conditions, 

Reproducible drawings (or Plans) prepared pursuant to the requirements of the 

Contract Documents, that reflect all changes made during the performance of the 

Work, recording differences between the original design of the Work and the Work as 

constructed upon completion of the Project. 

 

1.1.35. Request for Information (or “RFI”)::  A written request prepared by the 

Contractor requesting that the Architect provide additional information necessary to 

clarify or amplify an item in the Contract Documents that the Contractor believes is 

not clearly shown or called for in the Drawings or Specifications or other portions of 
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the Contract Documents, or to address problems that have arisen under field 

conditions. 

 

1.1.36. Request for Substitution for Specified Item:  A request by Contractor 

to substitute an equal or superior material, product, thing, or service for a specific 

material, product, thing, or service that has been designated in the Contract 

Documents by a specific brand or trade name. 

 

1.1.37. Safety Orders:  Written and/or verbal orders for construction issued by 

the California Division of Industrial Safety (“CalOSHA”) or by the United States 

Occupational Safety and Health Administration (“OSHA”). 

 

1.1.38. Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  

Contractor's Safety Plan shall comply with all provisions regarding Project safety, 

including all applicable provisions in these General Conditions. 

 

1.1.39. Samples:  Physical examples that illustrate materials, products, 

equipment, finishes, colors, or workmanship and that, when approved in accordance 

with the Contract Documents, establish standards by which portions of the Work will 

be judged. 

 

1.1.40. Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 

schedules, and other data that are prepared by the Contractor, a subcontractor, 

manufacturer, supplier, or distributor, that illustrate how specific portions of the 

Work shall be fabricated or installed. 

 

1.1.41. Site:  The Project site as shown on the Drawings. 

   

1.1.42. Specifications:  That portion of the Contract Documents, Division 1 

through Division 17, and all technical sections, and addenda to all of these, if any, 

consisting of written descriptions and requirements of a technical nature of materials, 

equipment, construction methods and systems, standards, and workmanship. 

 

1.1.43. State:  The State of California.  

 

1.1.44. Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 

which identifies sources and activities at a particular facility that may contribute 

pollutants to storm water and contains specific control measures and time frames to 

prevent or treat such pollutants.  

 

1.1.45. Subcontractor:  A contractor and/or supplier who is under contract with 

the Contractor or with any other subcontractor, regardless of tier, to perform a 

portion of the Work of the Project.  

 

1.1.46. Submittal Schedule:  The schedule of submittals as provided by 

Contractor and approved by District. 

 

1.1.47. Surety:  The person, firm, or corporation that executes as surety the 

Contractor’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 
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1.1.48. Work:  All labor, materials, equipment, components, appliances, 

supervision, coordination, and services required by, or reasonably inferred from, the 

Contract Documents, that are necessary for the construction and completion of the 

Project. 

 

1.2. Laws Concerning The Contract 

 

Contract is subject to all provisions of the Constitution and laws of California and the 

United States governing, controlling, or affecting District, or the property, funds, 

operations, or powers of District, and such provisions are by this reference made a part 

hereof.  Any provision required by law to be included in this Contract shall be deemed 

to be inserted. 

 

1.3. No Oral Agreements 

 

No oral agreement or conversation with any officer, agent, or employee of District, 

either before or after execution of Contract, shall affect or modify any of the terms or 

obligations contained in any of the documents comprising the Contract. 

 

1.4. No Assignment 

 

Contractor shall not assign this Contract or any part thereof including, without 

limitation, any services or money to become due hereunder without the prior written 

consent of the District.  Assignment without District’s prior written consent shall be null 

and void.  Any assignment of money due or to be come due under this Contract shall be 

subject to a prior lien for services rendered or material supplied for performance of 

work called for under this Contract in favor of all persons, firms, or corporations 

rendering services or supplying material to the extent that claims are filed pursuant to 

the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public 

Contract Code, and shall also be subject to deductions for liquidated damages or 

withholding of payments as determined by District in accordance with this Contract.  

Contractor shall not assign or transfer in any manner to a Subcontractor or supplier the 

right to prosecute or maintain an action against the District. 

 

1.5. Notice And Service Thereof 

 

1.5.1. Any notice from one party to the other or otherwise under Contract shall 

be in writing and shall be dated and signed by the party giving notice or by a duly 

authorized representative of that party.  Any notice shall not be effective for any 

purpose whatsoever unless served in one of the following manners: 

 

1.5.1.1. If notice is given by personal delivery thereof, it shall be considered 

delivered on the day of delivery. 

 

1.5.1.2. If notice is given by overnight delivery service, it shall be considered 

delivered on (1) day after date deposited, as indicated by the delivery service. 

 

1.5.1.3. If notice is given by depositing same in United States mail, enclosed in 

a sealed envelope, it shall be considered delivered three (3) days after date 

deposited, as indicated by the postmarked date. 
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1.5.1.4. If notice is given by registered or certified mail with postage prepaid, 

return receipt requested, it shall be considered delivered on the day the notice is 

signed for. 

 

1.6. No Waiver 

 

The failure of District in any one or more instances to insist upon strict performance of 

any of the terms of this Contract or to exercise any option herein conferred shall not be 

construed as a waiver or relinquishment to any extent of the right to assert or rely 

upon any such terms or option on any future occasion.  No action or failure to act by 

the District, Architect, or Construction Manager shall constitute a waiver of any right or 

duty afforded the District under the Contract, nor shall any action or failure to act 

constitute an approval of or acquiescence in any breach thereunder, except as may be 

specifically agreed in writing. 

 

1.7. Substitutions For Specified Items 

 

Unless the Special Conditions contain different provisions, Contractor shall not 

substitute different items for any items identified in the Contract Documents without 

prior written approval of the District. 

 

1.8. Materials and Work 

 

1.8.1. Except as otherwise specifically stated in this Contract, Contractor shall 

provide and pay for all materials, labor, tools, equipment, transportation, 

supervision, temporary constructions of every nature, and all other services, 

management, and facilities of every nature whatsoever necessary to execute and 

complete this Contract within the Contract Time. 

 

1.8.2. Unless otherwise specified, all materials shall be new and the best of their 

respective kinds and grades as noted or specified, and workmanship shall be of good 

quality. 

 

1.8.3. Materials shall be furnished in ample quantities and at such times as to 

insure uninterrupted progress of Work and shall be stored properly and protected as 

required. 

 

1.8.4. For all materials and equipment specified or indicated in the Drawings, the 

Contractor shall provide all labor, materials, equipment, and services necessary for 

complete assemblies and complete working systems, functioning as intended.  

Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 

can legitimately and reasonably be inferred to belong to the Work described, or be 

necessary in good practice to provide a complete assembly or system, shall be 

furnished as though itemized here in every detail.  In all instances, material and 

equipment shall be installed in strict accordance with each manufacturer’s most 

recent published recommendations and specifications. 

 

1.8.5. Contractor shall, after award of Contract by District and after relevant 

submittals have been approved, place orders for materials and/or equipment as 

specified so that delivery of same may be made without delays to the Work.  

Contractor shall, upon demand from District, present documentary evidence showing 

that orders have been placed. 
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1.8.6. District reserves the right but has no obligation, for any neglect in 

complying with the above instructions, to place orders for such materials and/or 

equipment as it may deem advisable in order that the Work may be completed at the 

date specified in the Agreement, and all expenses incidental to the procuring of said 

materials and/or equipment shall be paid for by Contractor or withheld from 

payment(s) to Contractor. 

 

1.8.7. Contractor warrants good title to all material, supplies, and equipment 

installed or incorporated in Work and agrees upon completion of all Work to deliver 

the Site to District, together with all improvements and appurtenances constructed 

or placed thereon by it, and free from any claims, liens, or charges.  Contractor 

further agrees that neither it nor any person, firm, or corporation furnishing any 

materials or labor for any work covered by the Contract shall have any right to lien 

any portion of the Premises or any improvement or appurtenance thereon, except 

that Contractor may install metering devices or other equipment of utility companies 

or of political subdivision, title to which is commonly retained by utility company or 

political subdivision.  In the event of installation of any such metering device or 

equipment, Contractor shall advise District as to owner thereof. 

 

1.8.7.1. If a lien or a claim based on a stop payment notice of any nature 

should at any time be filed against the Work or any District property, by any 

entity that has supplied material or services at the request of the Contractor, 

Contractor and Contractor’s Surety shall promptly, on demand by District and at 

Contractor’s and Surety’s own expense, take any and all action necessary to 

cause any such lien or a claim based on a stop payment notice to be released or 

discharged immediately therefrom.   

1.8.7.2. If the Contractor fails to furnish to the District within ten (10) calendar 

days after demand by the District, satisfactory evidence that a lien or a claim 

based on a stop payment notice has been so released, discharged, or secured, 

the District may discharge such indebtedness and deduct the amount required 

therefor, together with any and all losses, costs, damages, and attorney’s fees 

and expense incurred or suffered by District from any sum payable to Contractor 

under the Contract. 

 

1.8.8. Nothing contained in this Article, however, shall defeat or impair the rights 

of persons furnishing materials or labor under any bond given by Contractor for their 

protection or any rights under any law permitting such protection or any rights under 

any law permitting such persons to look to funds due Contractor in hands of District 

(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 

and material contracts and notice of its provisions shall be given to all persons 

furnishing material for work when no formal contract is entered into for such 

material. 

 

1.8.9. Title to new materials and/or equipment for the Work of this Contract and 

attendant liability for its protection and safety shall remain with Contractor until 

incorporated in the Work of this Contract and accepted by District.  No part of any 

materials and/or equipment shall be removed from its place of storage except for 

immediate installation in the Work of this Contract.  Should the District, in its 

discretion, allow the Contractor to store materials and/or equipment for the Work 

off-site, Contractor will store said materials and/or equipment at a bonded 
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warehouse and with appropriate insurance coverage at no cost to District.  

Contractor shall keep an accurate inventory of all materials and/or equipment in a 

manner satisfactory to District or its authorized representative and shall, at the 

District’s request, forward it to the District.  

 

2. [RESERVED] 

 

3. ARCHITECT 

 

3.1. The Architect shall represent the District during the Project and will observe the 

progress and quality of the Work on behalf of the District.  Architect shall have the 

authority to act on behalf of District to the extent expressly provided in the Contract 

Documents and to the extent determined by District.  Architect shall have authority to 

reject materials, workmanship, and/or the Work whenever rejection may be necessary, 

in Architect’s reasonable opinion, to insure the proper execution of the Contract. 

3.2. Architect shall, with the District and on behalf of the District, determine the 

amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 

Specifications, Drawings, and shall, with the District, interpret all other Contract 

Documents. 

3.3. Architect shall have all authority and responsibility established by law, including 

title 24 of the California Code of Regulations. 

3.4. Contractor shall provide District and the Construction Manager with a copy of all 

written communication between Contractor and Architect at the same time as that 

communication is made to Architect, including, without limitation, all RFIs, 

correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

 

4.1. If a construction manager is used on this Project (“Construction Manager” or 

“CM”), the Construction Manager will provide administration of the Contract on the 

District's behalf.  After execution of the Contract and Notice to Proceed, all 

correspondence and/or instructions from Contractor and/or District shall be forwarded 

through the Construction Manager.  The Construction Manager will not be responsible 

for and will not have control or charge of construction means, methods, techniques, 

sequences, or procedures or for safety precautions in connection with the Work, which 

shall all remain the Contractor’s responsibility. 

4.2. The Construction Manager, however, will have authority to reject materials 

and/or workmanship not conforming to the Contract Documents, as determined by the 

District, the Architect, and/or the Project Inspector.  The Construction Manager shall 

also have the authority to require special inspection or testing of any portion of the 

Work, whether it has been fabricated, installed, or fully completed.  Any decision made 

by the Construction Manager, in good faith, shall not give rise to any duty or 

responsibility of the Construction Manager to the Contractor, any Subcontractor, their 

agents, employees, or other persons performing any of the Work.  The Construction 

Manager shall have free access to any or all parts of Work at any time.   

4.3. If the District does not use a Construction Manager on this Project, all 

references to Construction Manager or CM shall be read as District. 
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5. INSPECTOR, INSPECTIONS, AND TESTS 

 

5.1. Project Inspector 

 

5.1.1. One or more Project Inspector(s), including special Project Inspector(s), 

as required, will be assigned to the Work by District, in accordance with 

requirements of title 24, part 1, of the California Code of Regulations, to enforce the 

building code and monitor compliance with Plans and Specifications for the Project 

previously approved by the DSA.  Duties of Project Inspector(s) are specifically 

defined in section 4-342 of said part 1 of title 24. 

 

5.1.2. No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 

access to any or all parts of Work at any time.  Contractor shall furnish Project 

Inspector(s) reasonable opportunities for obtaining such information as may be 

necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, submission 

of form DSA 156 (or the most current version) to the Project Inspector at least 48 

hours in advance of the commencement and completion of construction of each and 

every aspect of the Work.  Forms are available on the DSA’s website at: 

http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 

Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 

DSA are authorized to stop work whenever the Contractor and/or its 

Subcontractor(s) are not complying with the Contract Documents.  Any work 

stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 

District.  Contractor shall instruct its Subcontractors and employees accordingly. 

 

5.1.3. If Contractor and/or any Subcontractor requests that the Project 

Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 

pursuant to applicable regulations and DSA, if the Project Inspector(s) agree to do 

so, and at the expense of the Contractor. 

 

5.2. Tests and Inspections 

 

5.2.1. Tests and Inspections shall comply with title 24, part 1, California Code of 

Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

 

5.2.2. The District will select an independent testing laboratory to conduct the 

tests.  Selection of the materials required to be tested shall be by the laboratory or 

the District's representative and not by the Contractor.  The Contractor shall notify 

the District's representative a sufficient time in advance of its readiness for required 

observation or inspection. 

 

5.2.3. The Contractor shall notify the District's representative a sufficient time in 

advance of the manufacture of material to be supplied under the Contract 

Documents, which must by terms of the Contract Documents be tested, in order that 

the District may arrange for the testing of same at the source of supply.  This notice 

shall be, at a minimum, seventy-two (72) hours prior to the manufacture of the 

material that needs to be tested. 
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5.2.4. Any material shipped by the Contractor from the source of supply prior to 

having satisfactorily passed such testing and inspection or prior to the receipt of 

notice from said representative that such testing and inspection will not be required, 

shall not be incorporated into and/or onto the Project. 

 

5.2.5. The District will select and pay testing laboratory costs for all tests and 

inspections.  Costs of tests of any materials found to be not in compliance with the 

Contract Documents shall be paid for by the District and reimbursed by the 

Contractor or deducted from the Contract Price. 

 

5.3. Costs for After Hours and/or Off Site Inspections 

 

If the Contractor performs Work outside the Inspector’s regular working hours or 

requests the Inspector to perform inspections off Site, costs of any inspections required 

outside regular working hours or off Site shall be borne by the Contractor and may be 

invoiced to the Contractor by the District or the District may deduct those expenses 

from the next Progress Payment. 

 

6. CONTRACTOR 

 

Contractor shall construct the Work for the Contract price including any adjustment(s) to 

the Contract Price pursuant to provisions herein regarding changes to the Contract Price.  

Except as otherwise noted, Contractor shall provide and pay for all labor, materials, 

equipment, permits, fees, licenses, facilities, transportation, taxes, and services necessary 

for the proper execution and completion of the Work, except as indicated herein. 

 

6.1. Status of Contractor 

 

6.1.1. Contractor is and shall at all times be deemed to be an independent 

contractor and shall be wholly responsible for the manner in which it and its 

Subcontractors perform the services required of it by the Contract Documents.  

Nothing herein contained shall be construed as creating the relationship of employer 

and employee, or principal and agent, between the District, or any of the District's 

employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 

or employees.  Contractor assumes exclusively the responsibility for the acts of its 

employees as they relate to the services to be provided during the course and scope 

of their employment.  Contractor, its Subcontractors, agents, and its employees shall 

not be entitled to any rights or privileges of District employees.  District shall be 

permitted to monitor the Contractor’s activities to determine compliance with the 

terms of this Contract. 

 

6.1.2. As required by law, Contractor and all Subcontractors shall be properly 

licensed and regulated by the Contractor’s State License Board 9821 Business Park 

Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

 

6.1.3. As required by law, Contractor and all Subcontractors shall be properly 

registered as public works contractors by the Department of Industrial Relations at 

https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 

current URL. 

 

 

6.2. Project Inspection Card(s)  

http://www.cslb.ca.gov/
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm
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Contractor shall verify that forms DSA 152 (or current version) are issued for the 

Project prior to the commencement of construction. 

6.3. Contractor’s Supervision 

 

6.3.1. During progress of the Work, Contractor shall keep on the Premises, and 

at all other locations where any Work related to the Contract is being performed, a 

competent project manager and construction superintendent who are employees of 

the Contractor, to whom the District does not object and at least one of whom shall 

be fluent in English, written and verbal.   

 

6.3.2. The project manager and construction superintendent shall both speak 

fluently the predominant language of the Contractor’s employees.  

 

6.3.3. Before commencing the Work herein, Contractor shall give written notice 

to District of the name of its project manager and construction superintendent.  

Neither the Contractor’s project manager nor construction superintendent shall be 

changed except with prior written notice to District, unless the Contractor’s project 

manager and/or construction superintendent proves to be unsatisfactory to 

Contractor, District, any of the District's employees, agents, the Construction 

Manager, or the Architect, in which case, Contractor shall notify District in writing.  

The Contractor’s project manager and construction superintendent shall each 

represent Contractor, and all directions given to Contractor’s project manager and/or 

construction superintendent shall be as binding as if given to Contractor. 

 

6.3.4. Contractor shall give efficient supervision to Work, using its best skill and 

attention.  Contractor shall carefully study and compare all Contract Documents, 

Drawings, Specifications, and other instructions and shall at once report to District, 

Construction Manager, and Architect any error, inconsistency, or omission that 

Contractor or its employees and Subcontractors may discover, in writing, with a copy 

to District's Project Inspector(s).  The Contractor shall have responsibility for 

discovery of errors, inconsistencies, or omissions. 

 

6.4. Duty to Provide Fit Workers 

 

6.4.1. Contractor and Subcontractor(s) shall at all times enforce strict discipline 

and good order among their employees and shall not employ or work any unfit 

person or anyone not skilled in work assigned to that person.  It shall be the 

responsibility of Contractor to ensure compliance with this requirement.  District may 

require Contractor to permanently remove unfit persons from Project Site. 

 

6.4.2. Any person in the employ of Contractor or Subcontractor(s) whom District 

may deem incompetent or unfit shall be excluded from working on the Project and 

shall not again be employed on the Project except with the prior written consent of 

District. 

 

6.4.3. The Contractor shall furnish labor that can work in harmony with all other 

elements of labor employed or to be employed in the Work. 

 

6.4.4. If Contractor intends to make any change in the name or legal nature of 

the Contractor’s entity, Contractor must first notify the District.  The District shall 
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determine if Contractor’s intended change is permissible while performing this 

Contract. 

 

6.5. Field Office 

6.5.1. Contractor shall provide a temporary office on the Work Site for the 

District’s use exclusively, during the term of the Contract.  

 

6.6. Purchase of Materials and Equipment 

 

The Contractor is required to order, obtain, and store materials and equipment 

sufficiently in advance of its Work at no additional cost or advance payment from 

District to assure that there will be no delays. 

 

6.7. Documents On Work 

 

 

6.7.1. Contractor shall at all times keep on the Work Site, or at another location 

as the District may authorize in writing, one legible copy of all Contract Documents, 

including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 

Regulations, the specified edition(s) of the Uniform Building Code, all approved 

Drawings, Plans, Schedules, and Specifications, and all codes and documents 

referred to in the Specifications, and made part thereof.  These documents shall be 

kept in good order and available to District, Construction Manager, Architect, 

Architect’s representatives, the Project Inspector(s), and all authorities having 

jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 

these titles as they relate to this Project.  (See particularly the duties of Contractor, 

Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 

be acquainted with and comply with all California Code of Regulations provisions 

relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 

coordinate with Architect and Construction Manager and shall submit its verified 

report(s) according to the requirements of Title 24. 

 

6.7.2. Daily Job Reports. 

 

6.7.2.1. Contractor shall maintain, at a minimum, at least one (1) set of Daily 

Job Reports on the Project.  These must be prepared by the Contractor's 

employee(s) who are present on Site, and must include, at a minimum, the 

following information: 

 

6.7.2.1.1. A brief description of all Work performed on that day. 

6.7.2.1.2. A summary of all other pertinent events and/or occurrences on 

that day. 

6.7.2.1.3. The weather conditions on that day. 

6.7.2.1.4. A list of all Subcontractor(s) working on that day,  

6.7.2.1.5. A list of each Contractor employee working on that day and the 

total hours worked for each employee. 

6.7.2.1.6. A complete list of all equipment on Site that day, whether in use 

or not. 

6.7.2.1.7. All complete list of all materials, supplies, and equipment 

delivered on that day. 

6.7.2.1.8. A complete list of all inspections and tests performed on that day. 
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6.7.2.2. Each day Contractor shall provide a copy of the previous day’s Daily 

Job Report to the District or the Construction Manager. 

 

6.8. Preservation of Records 

 

The District shall have the right to examine and audit all Daily Job Reports or other 

Project records of Contractor’s project manager(s), project superintendent(s), and/or 

project foreperson(s), all certified payroll records and/or related documents including, 

without limitation, payroll, payment, timekeeping and tracking documents; all books, 

estimates, records, contracts, documents, bid documents, bid cost data, subcontract 

job cost reports, and other data of the Contractor, any Subcontractor, and/or supplier, 

including computations and projections related to bidding, negotiating, pricing, or 

performing the Work or Contract modification, in order to evaluate the accuracy, 

completeness, and currency of the cost, manpower, coordination, supervision, or 

pricing data at no additional cost to the District.  These documents may be duplicative 

and/or be in addition to any Bid Documents held in escrow by the District.  The 

Contractor shall make available at its office at all reasonable times the materials 

described in this paragraph for the examination, audit, or reproduction until three (3) 

years after final payment under this Contract.  Notwithstanding the provisions above, 

Contractor shall provide any records requested by any governmental agency, if 

available, after the time set forth above. 

 

6.9. Integration of Work 

 

6.9.1. Contractor shall do all cutting, fitting, patching, and preparation of Work as 

required to make its several parts come together properly, to fit it to receive or be 

received by work of other contractors, and to coordinate tolerances to various pieces 

of work, showing upon, or reasonably implied by, the Drawings and Specifications for 

the completed structure, and shall conform them as District and/or Architect may 

direct. 

6.9.2. Contractor shall make its own layout of lines and elevations and shall be 

responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 

therefrom.   

 

6.9.3. Contractor and all Subcontractors shall take all field dimensions required in 

performance of the Work, and shall verify all dimensions and conditions on the Site.  

All dimensions affecting proper fabrication and installation of all Work must be 

verified prior to fabrication by taking field measurements of the true conditions.  If 

there are any discrepancies between dimensions in drawings and existing conditions 

which will affect the Work, Contractor shall bring such discrepancies to the attention 

of the District and Architect for adjustment before proceeding with the Work.  In 

doing so, it is recognized that Contractor is not acting in the capacity of a licensed 

design professional, and that Contractor’s examination is made in good faith to 

facilitate construction and does not create an affirmative responsibility to detect 

errors, omissions or inconsistencies in the Contract Documents or to ascertain 

compliance with applicable laws, building codes or regulations.  Following receipt of 

written notice from Contractor, the District and/or Architect shall inform Contractor 

what action, if any, Contractor shall take with regard to such discrepancies 

 

6.9.4. All cost caused by defective or ill-timed Work shall be borne by Contractor, 

inclusive of repair work. 
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6.9.5. Contractor shall not endanger any work performed by it or anyone else by 

cutting, excavating, or otherwise altering work and shall not cut or alter work of any 

other contractor except with consent of District. 

 

6.10. Notifications 

6.10.1. Contractor shall notify the Architect and Project Inspector, in writing, of 

the commencement of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or current version) to the Project 

Inspector.  Forms are available on the DSA’s website at: 

http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2. Contractor shall notify the Architect and Project Inspector, in writing, of 

the completion of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or current version) to the Project 

Inspector. 

6.11. Obtaining of Permits, Licenses and Registration 

 

Contractor shall secure and pay for all permits, licenses, registrations and certificates 

necessary for prosecution of Work, including but not limited to those listed in the 

Special Conditions, if any, before the date of the commencement of the Work or 

before the permits, licenses, registrations and certificates are legally required to 

continue the Work without interruption.  The Contractor shall obtain and pay, only 

when legally required, for all licenses, registrations, permits, inspections, and 

inspection certificates required to be obtained from or issued by any authority having 

jurisdiction over any part of the Work included in the Contract.  All final permits, 

licenses, and certificates shall be delivered to District before demand is made for 

final payment. 

 

6.12. Royalties and Patents 

6.12.1. Contractor shall obtain and pay, only when legally required, all royalties and 

license fees necessary for prosecution of Work before the earlier of the date of the 

commencement of the Work or the date that the license is legally required to 

continue the Work without interruption.  Contractor shall defend suits or claims of 

infringement of patent, copyright, or other rights and shall hold the District, the 

Architect, and the Construction Manager harmless and indemnify them from loss on 

account thereof except when a particular design, process, or make or model of 

product is required by the Contract Documents.  However, if the Contractor has 

reason to believe that the required design, process, or product is an infringement of 

a patent or copyright, the Contractor shall indemnify and defend the District, 

Architect and Construction Manager against  any loss or damage unless the 

Contractor promptly informs the District of its information. 

6.12.2. The review by the District or Architect of any method of construction, 

invention, appliance, process, article, device, or material of any kind shall be only its 

adequacy for the Work and shall not approve use by the Contractor in violation of 

any patent or other rights of any person or entity. 

6.13. Work to Comply With Applicable Laws and Regulations 

http://www.dgs.ca.gov/dsa/Forms.aspx
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6.13.1. Contractor shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 

rules, and regulations bearing on conduct of Work as indicated and specified, 

including but not limited to the appropriate statutes and administrative code 

sections.  If Contractor observes that Drawings and Specifications are at variance 

therewith, or should Contractor become aware of the development of conditions not 

covered by Contract Documents that will result in finished Work being at variance 

therewith, Contractor shall promptly notify District in writing and any changes 

deemed necessary by District shall be made as provided in Contract for changes in 

Work.  

 

6.13.1.1. National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2. National Board of Fire Underwriters’ Regulations 

6.13.1.3. Uniform Building Code, latest addition, and the California Code of 

Regulations, title 24, and other amendments 

6.13.1.4. Manual of Accident Prevention in Construction, latest edition, 

published by A.G.C. of America 

6.13.1.5. Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6. Regulations of the State Fire Marshall (title 19, California Code of 

Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7. Americans with Disabilities Act 

6.13.1.8. Education Code of the State of California 

6.13.1.9. Government Code of the State of California 

6.13.1.10. Labor Code of the State of California, division 2, part 7, Public 

Works and Public Agencies 

6.13.1.11. Public Contract Code of the State of California 

6.13.1.12. California Art Preservation Act 

6.13.1.13. U. S. Copyright Act 

6.13.1.14. U. S. Visual Artists Rights Act 

 

6.13.2. Contractor shall comply with all applicable mitigation measures, if any, 

adopted by any public agency with respect to this Project pursuant to the California 

Environmental Quality Act (Public Resources Code section 21000 et seq.) 

 

6.13.3. If Contractor performs any Work that it knew, or through exercise of 

reasonable care should have known, to be contrary to any applicable laws, 

ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom. 

 

6.13.4. Where Specifications or Drawings state that materials, processes, or 

procedures must be approved by the DSA, State Fire Marshall, or other body or 

agency, Contractor shall be responsible for satisfying requirements of such bodies or 

agencies.  

 

6.14. Safety/Protection of Persons and Property 

 

6.14.1. The Contractor will be solely and completely responsible for conditions of 

the Work Site, including safety of all persons and property during performance of the 

Work.  This requirement will apply continuously and not be limited to normal working 

hours. 
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6.14.2. The wearing of hard hats will be mandatory at all times for all personnel 

on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 

and visitors. 

 

6.14.3. Any construction review of the Contractor’s performance is not intended to 

include review of the adequacy of the Contractor’s safety measures in, on, or near 

the Work Site. 

 

6.14.4. Implementation and maintenance of safety programs shall be the sole 

responsibility of the Contractor. 

 

6.14.5. The Contractor shall furnish to the District a copy of the Contractor's 

safety plan within the time frame indicated in the Contract Documents and 

specifically adapted for the Project. 

 

6.14.6. Contractor shall be responsible for all damages to persons or property that 

occur as a result of its fault or negligence in connection with the prosecution of this 

Contract and shall take all necessary measures and be responsible for the proper 

care and completion and final acceptance by District.  All Work shall be solely at 

Contractor’s risk with the exception of damage to the Work caused by “acts of God” 

as defined in Public Contract Code section 7105. 

 

6.14.7. Contractor shall take, and require Subcontractors to take, all necessary 

precautions for safety of workers on the Project and shall comply with all applicable 

federal, state, local, and other safety laws, standards, orders, rules, regulations, and 

building codes to prevent accidents or injury to persons on, about, or adjacent to 

premises where Work is being performed and to provide a safe and healthful place of 

employment.  Contractor shall furnish, erect, and properly maintain at all times, all 

necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 

lights, and watchmen for protection of workers and the public and shall post danger 

signs warning against hazards created by such features in the course of construction. 

 

6.14.8. Hazards Control – Contractor shall store volatile wastes in covered metal 

containers and remove them from the Site daily.  Contractor shall prevent 

accumulation of wastes that create hazardous conditions.  Contractor shall provide 

adequate ventilation during use of volatile or noxious substances. 

 

6.14.9. Contractor shall designate a responsible member of its organization on the 

Project, whose duty shall be to post information regarding protection and obligations 

of workers and other notices required under occupational safety and health laws, to 

comply with reporting and other occupational safety requirements, and to protect the 

life, safety, and health of workers.  Name and position of person so designated shall 

be reported to District by Contractor. 

 

6.14.10. Contractor shall correct any violations of safety laws, rules, orders, 

standards, or regulations.  Upon the issuance of a citation or notice of violation by 

the Division of Occupational Safety and Health, Contractor shall correct such 

violation promptly. 

 

6.14.11. Contractor shall comply with any District storm water requirements that 

are approved by the District and applicable to the Project, at no additional cost to the 

District. 
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6.14.12. In an emergency affecting safety of life or of work or of adjoining 

property, Contractor, without special instruction or authorization, shall act, at its 

discretion, to prevent such threatened loss or injury.  Any compensation claimed by 

Contractor on account of emergency work shall be determined by agreement. 

 

6.14.13. All salvage materials will become the property of the Contractor and shall 

be removed from the Site unless otherwise called for in the Contract Documents. 

However, the District reserves the right to designate certain items of value that shall 

be turned over to the District unless otherwise directed by District. 

 

6.14.14. All connections to public utilities and/or existing on-site services shall be 

made and maintained in such a manner as to not interfere with the continuing use of 

same by the District during the entire progress of the Work.   

 

6.14.15. Contractor shall provide such heat, covering, and enclosures as are 

necessary to protect all Work, materials, equipment, appliances, and tools against 

damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 

flooding, or dampness. 

 

6.14.16. The Contractor shall protect and preserve the Work from all damage or 

accident, providing any temporary roofs, window and door coverings, boxings, or 

other construction as required by the Architect.  The Contractor shall be responsible 

for existing structures, walks, roads, trees, landscaping, and/or improvements in 

working areas; and shall provide adequate protection therefor.  If temporary removal 

is necessary of any of the above items, or damage occurs due to the Work, the 

Contractor shall replace same at his expense with same kind, quality, and size of 

Work or item damaged.  This shall include any adjoining property of the District and 

others. 

 

6.14.17. Contractor shall take adequate precautions to protect existing roads, 

sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 

without limitation, protection from settlement or loss of lateral support), and to avoid 

damage thereto, and repair any damage thereto caused by construction operations. 

 

6.14.18. Contractor shall confine apparatus, the storage of materials, and the 

operations of workers to limits indicated by law, ordinances, permits, or directions of 

Architect, and shall not interfere with the Work or unreasonably encumber Premises 

or overload any structure with materials.  Contractor shall enforce all instructions of 

District and Architect regarding signs, advertising, fires, and smoking, and require 

that all workers comply with all regulations while on Project Site. 

 

6.14.19. Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 

employees, or any person associated with the Work shall conduct themselves in a 

manner appropriate for a school site.  No verbal or physical contact with neighbors, 

students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  

District may require Contractor to permanently remove non-complying persons from 

Project Site. 

 

6.14.20. Contractor shall take care to prevent disturbing or covering any survey 

markers, monuments, or other devices marking property boundaries or corners.  If 
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such markers are disturbed, Contractor shall have a civil engineer, registered as a 

professional engineer in California, replace them at no cost to District. 

 

6.14.21. In the event that the Contractor enters into any agreement with owners of 

any adjacent property to enter upon the adjacent property for the purpose of 

performing the Work, Contractor shall fully indemnify, defend, and hold harmless 

each person, entity, firm, or agency that owns or has any interest in adjacent 

property.  The form and content of the agreement of indemnification shall be 

approved by the District prior to the commencement of any Work on or about the 

adjacent property.  The Contractor shall also indemnify the District as provided in the 

indemnification provision herein.  These provisions shall be in addition to any other 

requirements of the owners of the adjacent property. 

 

6.15. Working Evenings and Weekends 

 

Contractor may be required to work evenings and/or weekends at no additional cost to 

the District.  Contractor shall give the District seventy-two (72) hours notice prior to 

performing any evening and/or weekend work.  Contractor shall perform all evening 

and/or weekend work only upon District’s approval and in compliance with all applicable 

rules, regulations, laws, and local ordinances including, without limitation, all noise and 

light limitations.  Contractor shall reimburse the District for any Inspector charges 

necessitated by the Contractor’s evening and/or weekend work. 

 

6.16. Cleaning Up 

 

6.16.1. The Contractor shall provide all services, labor, materials, and equipment 

necessary for protecting the Work, all school occupants, furnishings, equipment, and 

building structure from damage until its completion and final acceptance by District.  

Dust barriers shall be provided to isolate dust and dirt from construction operations.  

At completion of the Work and portions thereof, Contractor shall clean to the original 

state any areas beyond the Work area that become dust laden as a result of the 

Work.  The Contractor must erect the necessary warning signs and barricades to 

ensure the safety of all school occupants.  The Contractor at all times must maintain 

good housekeeping practices to reduce the risk of fire damage and must make a fire 

extinguisher, fire blanket, and/or fire watch, as applicable, available at each location 

where cutting, braising, soldering, and/or welding is being performed or where there 

is an increased risk of fire. 

 

6.16.2. Contractor at all times shall keep Premises free from debris such as waste, 

rubbish, and excess materials and equipment caused by the Work.  Contractor shall 

not leave debris under, in, or about the Premises, but shall promptly remove same 

from the Premises on a daily basis.  If Contractor fails to clean up, District may do so 

and the cost thereof shall be charged to Contractor.  If Contract is for work on an 

existing facility, Contractor shall also perform specific clean-up on or about the 

Premises upon request by the District as it deems necessary for the continuing 

education process.  Contractor shall comply with all related provisions of the 

Specifications. 

 

6.16.3. If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give the Contractor a 24-hour 

written notice to mitigate the condition. 
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6.16.4. Should the Contractor fail to perform the required clean-up, or should the 

clean-up be deemed unsatisfactory by the District, the District will then perform the 

clean-up.  All cost associated with the clean-up work (including all travel, payroll 

burden, and costs for supervision) will be deducted from the Contract Price, or 

District may withhold those amounts from payment(s) to Contractor. 

 

7. SUBCONTRACTORS 

 

7.1. Contractor shall provide the District with information for all Subcontracts as 

indicated in the Contractor’s Submittals and Schedules Section herein. 

 

7.2. No contractual relationship exists between the District and any Subcontractor, 

supplier, or sub-subcontractor by reason of this Contract. 

 

7.3. Contractor agrees to bind every Subcontractor by terms of this Contract as far 

as those terms are applicable to Subcontractor’s work including, without limitation, all 

labor, wage & hour, apprentice and related provisions and requirements.  If Contractor 

shall subcontract any part of this Contract, Contractor shall be as fully responsible to 

District for acts and omissions of any Subcontractor and of persons either directly or 

indirectly employed by any Subcontractor, as it is for acts and omissions of persons 

directly employed by Contractor.  The divisions or sections of the Specifications are not 

intended to control the Contractor in dividing the Work among Subcontractors or limit 

the work performed by any trade. 

 

7.4. District's consent to, or approval of, or failure to object to, any Subcontractor 

under this Contract shall not in any way relieve Contractor of any obligations under 

this Contract and no such consent shall be deemed to waive any provisions of this 

Contract. 

 

7.5. Contractor is directed to familiarize itself with sections 4100 through 4114 of 

the Public Contract Code of the State of California, as regards subletting and 

subcontracting, and to comply with all applicable requirements therein.  In addition, 

Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 

Code of the State of California, as regards the payment of prevailing wages and 

related issues, and to comply with all applicable requirements therein all including, 

without limitation, section 1775 and the Contractor’s and Subcontractors’ obligations 

and liability for violations of prevailing wage law and other applicable laws.   

 

7.6. No Contractor whose Bid is accepted shall, without consent of the awarding 

authority and in full compliance with section 4100, et seq. of the Public Contract Code, 

and section 1771.1 of the Labor Code, including, without limitation, sections 4107, 

4107.5, and 4109 of the Public Contract Code, either: 

 

7.6.1. Substitute any person as a Subcontractor in place of the Subcontractor 

designated in the original Bid; or 

 

7.6.2. Permit any Subcontract to be assigned or transferred, or allow any portion 

of the Work to be performed by anyone other than the original Subcontractor listed 

in the Bid; or 
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7.6.3. Sublet or subcontract any portion of the Work in excess of one-half of one 

percent (0.5%) of the Contractor’s total bid as to which his original bid did not 

designate a Subcontractor. 

 

7.7. The Contractor shall be responsible for the coordination of the trades, 

Subcontractors, sub-subcontractors, and material or equipment suppliers working on 

the Project. 

7.7.1. Contractor is responsible for ensuring that all Subcontractors are properly 

registered as public works contractors by the Department of Industrial Relations. 

 

7.8. Contractor is solely responsible for settling any differences between the 

Contractor and its Subcontractor(s) or between Subcontractors. 

 

7.9. Contractor must include in all of its subcontracts the assignment provisions as 

indicated in the Termination section of these General Conditions. 

 

8. OTHER CONTRACTS/CONTRACTORS 

 

8.1. District reserves the right to let other contracts, and/or to perform work with its 

own forces, in connection with the Project.  Contractor shall afford other contractors 

reasonable opportunity for introduction and storage of their materials and execution of 

their work and shall properly coordinate and connect Contractor’s Work with the work 

of other contractors. 

 

8.2. In addition to Contractor’s obligation to protect its own Work, Contractor shall 

protect the work of any other contractor that Contractor encounters while working on 

the Project. 

 

8.3. If any part of Contractor’s Work depends for proper execution or results upon 

work of District or any other contractor, the Contractor shall inspect and promptly 

report to the District in writing before proceeding with its Work any defects in District’s 

or any other contractor’s work that render Contractor’s Work unsuitable for proper 

execution and results.  Contractor shall be held accountable for damages to District for 

District’s or any other contractor’s work that Contractor failed to inspect or should 

have inspected.  Contractor’s failure to inspect and report shall constitute Contractor’s 

acceptance of all District’s or any other contractor’s work as fit and proper for 

reception of Contractor’s Work, except as to defects that may develop in District’s or 

any other contractor’s work after execution of Contractor’s Work. 

 

8.4. To ensure proper execution of its subsequent work, Contractor shall measure 

and inspect work already in place and shall at once report to the District in writing any 

discrepancy between that executed work and the Contract Documents. 

 

8.5. Contractor shall ascertain to its own satisfaction the scope of the Project and 

nature of District’s or any other contracts that have been or may be awarded by 

District in prosecution of the Project to the end that Contractor may perform this 

Contract in light of the other contracts, if any. 

 

8.6. Nothing herein contained shall be interpreted as granting to Contractor 

exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 

cause any unnecessary hindrance or delay to the use and/or school operation(s) of the 
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Premises and/or to District or any other contractor working on the Project.  If 

simultaneous execution of any contract or school operation is likely to cause 

interference with performance of Contractor’s Contract, Contractor shall coordinate 

with those contractor(s), person(s), and/or entity(s) and shall notify the District of the 

resolution. 

 

9. DRAWINGS AND SPECIFICATIONS 

 

9.1. A complete list of all Drawings that form a part of the Contract is to be found as 

an index on the Drawings themselves, and/or may be provided to the Contractor 

and/or in the Table of Contents. 

 

9.2. Materials or Work described in words that so applied have a well known 

technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

 

9.3. Trade Name or Trade Term.  It is not the intention of this Contract to go into 

detailed descriptions of any materials and/or methods commonly known to the trade 

under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 

“trade term” shall be considered a sufficient notice to Contractor that it will be required 

to complete the work so named, complete, finished, and operable, with all its 

appurtenances, according to the best practices of the trade. 

 

9.4. The naming of any material and/or equipment shall mean furnishing and 

installing of same, including all incidental and accessory items thereto and/or labor 

therefor, as per best practices of the trade(s) involved, unless specifically noted 

otherwise. 

 

9.5. Contract Documents are complementary, and what is called for by one shall be 

binding as if called for by all.  As such, Drawings and Specifications are intended to be 

fully cooperative and to agree.  However, if Contractor observes that Drawings and 

Specifications are in conflict, Contractor shall promptly notify District and Architect in 

writing, and any necessary changes shall be made as provided in the Contract 

Documents. 

 

9.6. In the case of discrepancy or ambiguity in the Contract Documents, the order of 

precedence in the Agreement shall prevail.  However, in the case of discrepancy or 

ambiguity solely between and among the Drawings and Specifications, the discrepancy 

or ambiguity shall be resolved in favor of the interpretation that will provide District 

with the functionally complete and operable Project described in the Drawings and 

Specifications.  In case of ambiguity, conflict, or lack of information, District will 

furnish clarifications with reasonable promptness. 

 

9.7. Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 

to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 

considered as a part of the Contract within the limits specified.  Contractor shall bear 

all expense of correcting work done contrary to said laws, ordinances, rules, and 

regulations. 
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9.8. Ownership of Drawings 

 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 

architectural and engineering work, or copies of other Contract Documents furnished by 

District, are the property of District.  They are not to be used by Contractor in other 

work and, with the exception of signed sets of Contract Documents, are to be returned 

to District on request at completion of Work, or may be used by District as it may 

require without any additional costs to District.  Neither the Contractor nor any 

Subcontractor, or material or equipment supplier shall own or claim a copyright in the 

Drawings, Specifications, and other documents prepared by the Architect.  District 

hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 

equipment suppliers a limited license to use applicable portions of the Drawings 

prepared for the Project in the execution of their Work under the Contract Documents.  

 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

 

Contractor’s submittals shall comply with the provisions and requirements of the 

Specifications including, without limitation Submittals. 

 

10.1. Schedule of Work, Schedule of Submittals, and Schedule of Values 

 

10.1.1. Within TEN (10) calendar days after the date of the Notice to Proceed 

(unless otherwise specified in the Specifications), the Contractor shall prepare and 

submit to the District for review, in a form supported by sufficient data to 

substantiate its accuracy as the District may require: 

 

10.1.1.1. Preliminary Schedule.  A preliminary schedule of construction 

indicating the starting and completion dates of the various stages of the Work, 

including any information and following any form as may be specified in the 

Specifications.  Once approved by District, this shall become the Construction 

Schedule.  This schedule shall include and identify all tasks that are on the 

Project’s critical path with a specific determination of the start and completion of 

each critical path task as well as all Contract milestones and each milestone’s 

completion date(s) as may be required by the District. 

 

10.1.1.2. Preliminary Schedule of Values.  A preliminary schedule of values 

for all of the Work, which must include quantities and prices of items aggregating 

the Contract Price and must subdivide the Work into component parts in 

sufficient detail to serve as the basis for progress payments during construction.  

Unless the Special Conditions contain different limits, this preliminary schedule of 

values shall include, at a minimum, the following information and the following 

structure: 

 

10.1.1.2.1. Divided into at least the following categories:  

 

10.1.1.2.1.1. Overhead and profit;  

10.1.1.2.1.2. Supervision;  

10.1.1.2.1.3. General conditions;  

10.1.1.2.1.4. Layout;  

10.1.1.2.1.5. Mobilization;  

10.1.1.2.1.6. Submittals;  

10.1.1.2.1.7. Bonds and insurance;  
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10.1.1.2.1.8. Close-out/Certification documentation;  

10.1.1.2.1.9. Demolition;  

10.1.1.2.1.10. Installation;  

10.1.1.2.1.11. Rough-in;  

10.1.1.2.1.12. Finishes; 

10.1.1.2.1.13. Testing;  

10.1.1.2.1.14. Punchlist and acceptance. 

 

10.1.1.2.2.  Divided by each of the following areas:  

 

10.1.1.2.2.1. Site work; 

10.1.1.2.2.2. By each building; 

10.1.1.2.2.3. By each floor.  

 

10.1.1.2.3. The preliminary schedule of values shall not provide for values 

any greater than the following percentages of the Contract value: 

 

10.1.1.2.3.1. Mobilization and layout combined to equal not more than 

1%; 

10.1.1.2.3.2. Submittals, samples and shop drawings combined to 

equal not more than 3%;  

10.1.1.2.3.3. Bonds and insurance combined to equal not more than 

2%.  

 

10.1.1.2.4. Closeout documentation shall have a value in the preliminary 

schedule of not less than 5%. 

 

10.1.1.2.5. Notwithstanding any provision of the Contract Documents to 

the contrary, payment of the Contractor's overhead, supervision, general 

conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 

based on percentage complete, with the disbursement of Progress Payments 

and the Final Payment. 

 

10.1.1.2.6. Contractor shall certify that the preliminary schedule of values 

as submitted to the District is accurate and reflects the costs as developed in 

preparing Contractor’s bid. The preliminary schedule of values shall be subject 

to the District's review and approval of the form and content thereof.  In the 

event that the District objects to any portion of the preliminary schedule of 

values, the District shall notify the Contractor, in writing, of the District's 

objection(s) to the preliminary schedule of values.  Within five (5) calendar 

days of the date of the District's written objection(s), Contractor shall submit 

a revised preliminary schedule of values to the District for review and 

approval. The foregoing procedure for the preparation, review and approval of 

the preliminary schedule of values shall continue until the District has 

approved the entirety of the preliminary schedule of values.  

 

10.1.1.2.7. Once the preliminary schedule of values is approved by the 

District, this shall become the Schedule of Values.  The Schedule of Values 

shall not be thereafter modified or amended by the Contractor without the 

prior consent and approval of the District, which may be granted or withheld 

in the sole discretion of the District.  
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10.1.1.3. Preliminary Schedule of Submittals.  A preliminary schedule of 

submittals, including Shop Drawings, Product Data, and Samples submittals.  

Once approved by District, this shall become the Submittal Schedule.  All 

submittals shall be forwarded to the District by the date indicated on the 

approved Submittal Schedule, unless an earlier date is necessary to maintain the 

Construction Schedule, in which case those submittals shall be forwarded to the 

District so as not to delay the Construction Schedule.  Upon request by the 

District, Contractor shall provide an electronic copy of all submittals to the 

District.   

 

10.1.1.4. Safety Plan.  Contractor’s Safety Plan specifically adapted for the 

Project.  Contractor's Safety Plan shall comply with the following requirements: 

 

10.1.1.4.1. All applicable requirements of California Division of Industrial 

Safety (“CalOSHA”) and/or of the United States Occupational Safety and 

Health Administration (“OSHA”). 

 

10.1.1.4.2.  All provisions regarding Project safety, including all applicable 

provisions in these General Conditions. 

 

10.1.1.4.3. Contractor’s Safety Plan shall be in English and in the 

language(s) of the Contractor’s and its Subcontractors’ employees. 

 

10.1.1.5. Complete Subcontractor List.  The name, address, telephone 

number, facsimile number, California State Contractors License number, 

classification, and monetary value of all Subcontracts for parties furnishing labor, 

material, or equipment for completion of the Project. 

 

10.1.2. Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District. 

 

10.1.3. The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District.   

 

10.1.4. The District shall have the right at any time to revise the schedule of 

values if, in the District's sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed.   

 

10.1.5. All submittals and schedules must be approved by the District before 

Contractor can rely on them as a basis for payment. 
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10.2. Monthly Progress Schedule(s) 

 

10.2.1. Contractor shall provide Monthly Progress Schedule(s) to the District.  A 

Monthly Progress Schedule shall update the approved Construction Schedule or the 

last Monthly Progress Schedule, showing all work completed and to be completed.  

The monthly Progress Schedule shall be sent within the timeframe requested by the 

District and shall be in a format acceptable to the District and contain a written 

narrative of the progress of work that month and any changes, delays, or events that 

may affect the work.  The process for District approval of the Monthly Progress 

Schedule shall be the same as the process for approval of the Construction Schedule. 

 

10.2.2. Contractor shall submit Monthly Progress Schedule(s) with all payment 

applications. 

 

10.3. Material Safety Data Sheets (MSDS) 

 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 

accessible place at the Work Site for any material requiring a Material Safety Data 

Sheet per the Federal “Hazard Communication” standard, or employees right to know 

law.  The Contractor is also required to ensure proper labeling on substance brought 

onto the job site and that any person working with the material or within the general 

area of the material is informed of the hazards of the substance and follows proper 

handling and protection procedures.  Two additional copies of the Material Safety Data 

Sheets shall also be submitted directly to the District. 

 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

 

11.1. Site Investigation 

 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 

and thoroughly familiarize itself with the requirements of the Contract.  By the act of 

submitting a bid for the Work included in this Contract, Contractor shall be deemed to 

have made a complete study and investigation, and to be familiar with and accepted 

the existing conditions of the Site.  

 

Prior to commencing the Work, Contractor and the District’s representative shall survey 

the Site to document the condition of the Site.  Contractor will record the survey in 

digital videotape format and provide an electronic copy to the District within fourteen 

(14) days of the survey.  This electronic record shall serve as a basis for determining 

any damages caused by the Contractor during the Project.  The Contractor may also 

document any pre-existing conditions in writing, provided that both the Contractor and 

the District’s representative agree on said conditions and sign a memorandum 

documenting the same. 

 

11.2. Soils Investigation Report 

 

11.2.1. When a soils investigation report obtained from test holes at Site is 

available, that report shall be available to the Contractor but shall not be a part of 

this Contract.  Any information obtained from that report or any information given on 

Drawings as to subsurface soil condition or to elevations of existing grades or 

elevations of underlying rock is approximate only, is not guaranteed, does not form a 

part of this Contract, and Contractor may not rely thereon.  By submitting its bid, 
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Contractor acknowledges that it has made visual examination of Site and has made 

whatever tests Contractor deems appropriate to determine underground condition of 

soil.  

 

11.2.2. Contractor agrees that no claim against District will be made by 

Contractor for damages and hereby waives any rights to damages if, during progress 

of Work, Contractor encounters subsurface or latent conditions at Site materially 

differing from those shown on Drawings or indicated in Specifications, or for 

unknown conditions of an unusual nature that differ materially from those ordinarily 

encountered in the work of the character provided for in Plans and Specifications, 

except as indicated in the provisions of these General Conditions regarding trenches, 

trenching, and/or existing utility lines. 

 

11.3. Access to Work 

 

District and its representatives shall at all times have access to Work wherever it is in 

preparation or progress, including storage and fabrication.  Contractor shall provide 

safe and proper facilities for such access so that District's representatives may perform 

their functions. 

 

11.4. Layout and Field Engineering 

 

11.4.1. All field engineering required for layout of this Work and establishing 

grades for earthwork operations shall be furnished by Contractor at its expense.  

This Work shall be done by a qualified, California-registered civil engineer approved 

in writing by District and Architect.  Any required Record and/or As-Built Drawings of 

Site development shall be prepared by the approved civil engineer. 

 

11.4.2. The Contractor shall be responsible for having ascertained pertinent local 

conditions such as location, accessibility, and general character of the Site and for 

having satisfied itself as to the conditions under which the Work is to be performed.  

Contractor shall follow best practices, including but not limited to pot holing to avoid 

utilities.  District shall not be liable for any claim for allowances because of 

Contractor’s error, failure to follow best practices, or negligence in acquainting itself 

with the conditions at the Site. 

 

11.4.3. Contractor shall protect and preserve established benchmarks and 

monuments and shall make no changes in locations without the prior written 

approval of District.  Contractor shall replace any benchmarks or monuments that 

are lost or destroyed subsequent to proper notification of District and with District's 

approval. 

 

11.5. Utilities 

 

Utilities shall be provided as indicated in the Specifications. 
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11.6. Sanitary Facilities 

 

Sanitary facilities shall be provided as indicated in the Specifications. 

 

11.7. Surveys 

 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 

determine locations of construction, grading, and site work as required to perform the 

Work. 

 

11.8. Regional Notification Center 

 

The Contractor, except in an emergency, shall contact the appropriate regional 

notification center at least two (2) days prior to commencing any excavation if the 

excavation will be conducted in an area or in a private easement that is known, or 

reasonably should be known, to contain subsurface installations other than the 

underground facilities owned or operated by the District, and obtain an inquiry 

identification number from that notification center.  No excavation shall be commenced 

and/or carried out by the Contractor unless an inquiry identification number has been 

assigned to the Contractor or any Subcontractor and the Contractor has given the 

District the identification number.  Any damages arising from Contractor's failure to 

make appropriate notification shall be at the sole risk and expense of the Contractor.  

Any delays caused by failure to make appropriate notification shall be at the sole risk of 

the Contractor and shall not be considered for an extension of the Contract time. 

 

11.9. Existing Utility Lines 

 

11.9.1. Pursuant to Government Code section 4215, District assumes the 

responsibility for removal, relocation, and protection of main or trunk utility lines and 

facilities located on the construction Site at the time of commencement of 

construction under this Contract with respect to any such utility facilities that are not 

identified in the Plans and Specifications.  Contractor shall not be assessed for 

liquidated damages for delay in completion of the Project caused by failure of District 

or the owner of a utility to provide for removal or relocation of such utility facilities. 

 

11.9.2. Locations of existing utilities provided by District shall not be considered 

exact, but approximate within reasonable margin and shall not relieve Contractor of 

responsibilities to exercise reasonable care costs of repair due to Contractor’s failure 

to do so.  District shall compensate Contractor for the costs of locating, repairing 

damage not due to the failure of Contractor to exercise reasonable care, and 

removing or relocating such utility facilities not indicated in the Plans and 

Specifications with reasonable accuracy, and for equipment necessarily idle during 

such work. 

 

11.9.3. No provision herein shall be construed to preclude assessment against 

Contractor for any other delays in completion of the Work.  Nothing in this Article 

shall be deemed to require District to indicate the presence of existing service 

laterals, appurtenances, or other utility lines, within the exception of main or trunk 

utility lines.  Whenever the presence of these utilities on the Site of the construction 

Project can be inferred from the presence of other visible facilities, such as buildings, 

meter junction boxes, on or adjacent to the Site of the construction. 
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11.9.4. If Contractor, while performing Work under this Contract, discovers utility 

facilities not identified by District in Contract Plans and Specifications, Contractor 

shall immediately notify the District and the utility in writing.  The cost of repair for 

damage to above-mentioned visible facilities without prior written notification to the 

District shall be borne by the Contractor. 

 

11.10. Notification 

 

Contractor understands, acknowledges and agrees that the purpose for prompt 

notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide how 

the District desires to proceed as a result of the condition(s).  Accordingly, failure of 

Contractor to promptly notify the District in writing, pursuant to these provisions, shall 

constitute Contractor's waiver of any claim for damages or delay incurred as a result of 

the condition(s). 

 

11.11. Hazardous Materials 

 

Contractor shall comply with all provisions and requirements of the Contract Documents 

related to hazardous materials including, without limitation, Hazardous Materials 

Procedures and Requirements. 

 

11.12. No Signs 

 

Neither the Contractor nor any other person or entity shall display any signs not 

required by law or the Contract Documents at the Site, fences trailers, offices, or 

elsewhere on the Site without specific prior written approval of the District. 

 

12. TRENCHES 

 

12.1. Trenches Greater Than Five Feet 

 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and 

involves the excavation of any trench or trenches five (5) feet or more in depth, the 

Contractor shall, in advance of excavation, promptly submit to the District and/or a 

registered civil or structural engineer employed by the District or Architect, a detailed 

plan, stamped by a licensed engineer retained by the Contractor, showing the design of 

shoring for protection from the hazard of caving ground during the excavation of such 

trench or trenches. 

 

12.2. Excavation Safety 

 

If such plan varies from the Shoring System Standards established by the Construction 

Safety Orders, the plan shall be prepared by a registered civil or structural engineer, 

but in no case shall such plan be less effective than that required by the Construction 

Safety Orders.  No excavation of such trench or trenches shall be commenced until said 

plan has been accepted by the District or by the person to whom authority to accept 

has been delegated by the District. 

 

12.3. No Tort Liability of District 
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Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 

upon the District or any of its employees. 

 

12.4. No Excavation Without Permits 

 

The Contractor shall not commence any excavation Work until it has secured all 

necessary permits including the required CAL OSHA excavation/shoring permit.  Any 

permits shall be prominently displayed on the Site prior to the commencement of any 

excavation. 

 

12.5. Discovery of Hazardous Waste and/or Unusual Conditions 

 

12.5.1. Pursuant to Public Contract Code section 7104, if the Work involves 

digging trenches or other excavations that extend deeper than four feet below the 

Surface, the Contractor shall promptly, and before the following conditions are 

disturbed, notify the District, in writing, of any: 

 

12.5.1.1. Material that the Contractor believes may be material that is 

hazardous waste, as defined in section 25117 of the Health and Safety Code, is 

required to be removed to a Class I, Class II, or Class III disposal site in 

accordance with provisions of existing law. 

 

12.5.1.2. Subsurface or latent physical conditions at the Site differing from 

those indicated. 

 

12.5.1.3. Unknown physical conditions at the Site of any unusual nature, 

different materially from those ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the Contract. 

 

12.5.2. The District shall promptly investigate the conditions, and if it finds that 

the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor’s cost of, or the time required for, 

performance of any part of the Work, shall issue a Change Order under the 

procedures described herein. 

 

12.5.3. In the event that a dispute arises between District and the Contractor 

whether the conditions materially differ, or involve hazardous waste, or cause a 

decrease or increase in the Contractor’s cost of, or time required for, performance of 

any part of the Work, the Contractor shall not be excused from any scheduled 

completion date provided for by the Contract, but shall proceed with all work to be 

performed under the Contract.  The Contractor shall retain any and all rights 

provided either by Contract or by law that pertain to the resolution of disputes and 

protests. 

 

13. INSURANCE AND BONDS 

 

13.1. Insurance 

 

Unless different provisions and/or limits are indicated in the Special Conditions, all 

insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts 

and include the provisions set forth herein. 
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13.1.1. Commercial General Liability and Automobile Liability Insurance 

 

13.1.1.1. Contractor shall procure and maintain, during the life of this 

Contract, Commercial General Liability Insurance and Automobile Liability 

Insurance that shall protect Contractor, District, State, Construction Manager(s), 

Project Inspector(s), and Architect(s) from all claims for bodily injury, property 

damage, personal injury, death, advertising injury, and medical payments arising 

from operations under this Contract.  This coverage shall be provided in a form at 

least as broad as Insurance Services (ISO) Form CG 0001 11188.  Contractor 

shall ensure that Products Liability and Completed Operations coverage, Fire 

Damage Liability, and Any Auto including owned, non-owned, and hired, are 

included within the above policies and at the required limits, or Contractor shall 

procure and maintain these coverages separately. 

 

13.1.1.2. Contractor’s deductible or self-insured retention for its Commercial 

General Liability Insurance policy shall not exceed $25,000 unless approved in 

writing by District. 

 

13.1.1.3. All such policies shall be written on an occurrence form. 

 

13.1.2. Excess Liability Insurance 

 

13.1.2.1. Contractor may procure and maintain, during the life of this 

Contract, an Excess Liability Insurance Policy to meet the policy limit 

requirements of the required policies if Contractor’s underlying policy limits are 

less than required.   

 

13.1.2.2. There shall be no gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the Excess Liability 

Insurance Policy.  Any Umbrella or Excess Liability Insurance Policy shall be 

written on a following form and shall protect Contractor, District, State, 

Construction Manager(s), Project Manager(s), and Architect(s) in amounts and 

including the provisions as set forth in the Supplementary Conditions (if any) 

and/or Special Conditions, and that complies with all requirements for 

Commercial General Liability and Automobile Liability and Employers’ Liability 

Insurance. 

 

13.1.3. Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 

to procure and maintain Commercial General Liability Insurance, Automobile Liability 

Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 

the insurance required herein by procuring and maintaining an Excess Liability 

Insurance Policy) with forms of coverage and limits equal to the amounts required of 

the Contractor. 

 

13.1.4. Workers’ Compensation and Employers’ Liability Insurance 

 

13.1.4.1. In accordance with provisions of section 3700 of the California Labor 

Code, the Contractor and every Subcontractor shall be required to secure the 

payment of compensation to its employees. 

 

13.1.4.2. Contractor shall procure and maintain, during the life of this 

Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance 
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for all of its employees engaged in work under this Contract, on/or at the Site of 

the Project.  This coverage shall cover, at a minimum, medical and surgical 

treatment, disability benefits, rehabilitation therapy, and survivors' death 

benefits.  Contractor shall require its Subcontractor(s), if any, to procure and 

maintain Workers’ Compensation Insurance and Employers’ Liability Insurance for 

all employees of Subcontractor(s).  Any class of employee or employees not 

covered by a Subcontractor’s insurance shall be covered by Contractor’s 

insurance.  If any class of employee or employee engaged in Work under this 

Contract, on or at the Site of the Project, is not protected under the Workers’ 

Compensation Insurance, Contractor shall provide, or shall cause a Subcontractor 

to provide, adequate insurance coverage for the protection of any employee(s) 

not otherwise protected before any of those employee(s) commence work. 

 

13.1.5. Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 

(Course of Construction), or similar first party property coverage acceptable to the 

District, issued on a replacement cost value basis.  The cost shall be consistent with 

the total replacement cost of all insurable Work of the Project included within the 

Contract Documents.  Coverage is to insure against all risks of accidental physical 

loss and shall include without limitation the perils of vandalism and/or malicious 

mischief (both without any limitation regarding vacancy or occupancy), sprinkler 

leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, 

fire, war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris 

removal, demolition, increased costs due to enforcement of all applicable ordinances 

and/or laws in the repair and replacement of damaged and undamaged portions of 

the property, and reasonable costs for the Architect’s and engineering services and 

expenses required as a result of any insured loss upon the Work and Project, 

including completed Work and Work in progress, to the full insurable value thereof. 

 

13.1.6. Pollution Liability Insurance 

13.1.6.1. Contractor shall procure and maintain Pollution Liability Insurance that 

shall protect Contractor, District, State, Construction Manager(s), Project 

Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 

including natural resource damage, cleanup costs, removal, storage, disposal, 

and/or use of the pollutant arising from operations under this Contract, and 

defense, including costs and expenses incurred in the investigation, defense, or 

settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 

conditions resulting from the escape or release of smoke, vapors, fumes, acids, 

alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 

irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 

provided in a form at least as broad as Insurance Services (ISO) Form CG 2415, 

or Contractor shall procure and maintain these coverages separately. 

13.1.6.2. Contractor shall warrant that any retroactive date applicable to 

coverage under the policy predates the effective date of the Contract and that 

continuous coverage will be maintained or an extended reporting or discovery 

period will be exercised for a period of three (3) years, beginning from the time 

that the Work under the Contract is completed. 
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13.1.6.3. If Contractor is responsible for removing any pollutants from a site, 

then Contractor shall ensure that Any Auto, including owned, non-owned, and 

hired, are included within the above policies and at the required limits, to cover 

its automobile exposure from transporting the pollutants from the site to an 

approved disposal site.  This coverage shall include the Motor Carrier Act 

Endorsement, MCS 90. 

13.1.7. Proof of Carriage of Insurance and Other Requirements: 

Endorsements and Certificates 

 

13.1.7.1. Contractor shall not commence Work nor shall it allow any 

Subcontractor to commence Work under this Contract, until Contractor and its 

Subcontractor(s) have procured all required insurance and Contractor has 

delivered in duplicate to the District complete endorsements (or entire insurance 

policies) and certificates indicating the required coverages have been obtained, 

and the District has approved these documents. 

 

13.1.7.2. Endorsements, certificates, and insurance policies shall include the 

following: 

 

13.1.7.2.1. A clause stating: 

 

“This policy shall not be amended, canceled or modified and the coverage 

amounts shall not be reduced until notice has been mailed to District, 

Architect, and Construction Manager stating date of amendment, 

modification, cancellation or reduction.  Date of amendment, modification, 

cancellation or reduction may not be less than thirty (30) days after date 

of mailing notice.” 

 

13.1.7.2.2. Language stating in particular those insured, extent of 

insurance, location and operation to which insurance applies, expiration date, 

to whom cancellation and reduction notice will be sent, and length of notice 

period. 

 

13.1.7.3. All endorsements, certificates and insurance policies shall state that 

District, its trustees, employees and agents, the State of California, Construction 

Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named 

additional insureds under all policies except Workers’ Compensation Insurance 

and Employers’ Liability Insurance.   

 

13.1.7.4. Insurance written on a “claims made” basis is to be renewed by the 

Contractor and all Subcontractors for a period of five (5) years following 

completion of the Work or termination of this Agreement.  Such insurance must 

have the same coverage and limits as the policy that was in effect during the 

term of this Agreement, and will cover the Contractor and all Subcontractors for 

all claims made. 

 

13.1.7.5. Contractor’s and Subcontractors’ insurance policy(s) shall be primary 

and non-contributory to any insurance or self-insurance maintained by District, 

its trustees, employees and/or agents, the State of California, Construction 

Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).   
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13.1.7.6. All endorsements shall waive any right to subrogation against any of 

the named additional insureds. 

 

13.1.7.7. Unless otherwise stated in the Special Conditions, all of Contractor’s 

insurance shall be with insurance companies with an A.M. Best rating of no less 

than A: VII. 

 

13.1.7.8. The insurance requirements set forth herein shall in no way limit the 

Contractor’s liability arising out of or relating to the performance of the Work or 

related activities.  

 

13.1.7.9. Failure of Contractor and/or its Subcontractor(s) to comply with the 

insurance requirements herein shall be deemed a material breach of the 

Agreement. 

 

13.1.8. Insurance Policy Limits  

. 

Unless different limits are indicated in the Special Conditions, the limits of insurance 

shall not be less than the following amounts: 

 

Commercial General 

Liability 

Product Liability and 

Completed 

Operations, Fire 

Damage Liability – 

Split Limit 

Each Occurrence: 

$1,000,000 

General Aggregate:  

$2,000,000 

Automobile Liability – 

Any Auto 

 

Combined Single Limit Each Occurrence: 

$1,000,000   

General Aggregate:  

$2,000,000 

Workers Compensation 

 

 Statutory limits 

pursuant to State law 

Employers’ Liability 

 

 $1,000,000 

Builder’s Risk (Course 

of Construction) 

 Issued for the value 

and scope of Work 

indicated herein. 

Pollution Liability  $1,000,000 per claim; 

$2,000,000 aggregate 

 

13.2. Contract Security - Bonds 

 

13.2.1. Contractor shall furnish two surety bonds issued by a California admitted 

surety insurer as follows: 

 

13.2.1.1. Performance Bond:  A bond in an amount at least equal to one 

hundred percent (100%) of Contract Price as security for faithful performance of 

this Contract. 

 

13.2.1.2. Payment Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Contract Price as security for payment of persons 

performing labor and/or furnishing materials in connection with this Contract. 
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13.2.2. Cost of bonds shall be included in the Bid and Contract Price. 

 

13.2.3. All bonds related to this Project shall be in the forms set forth in these 

Contract Documents and shall comply with all requirements of the Contract 

Documents, including, without limitation, the bond forms. 

 

14. WARRANTY/GUARANTEE/INDEMNITY 

 

14.1. Warranty/Guarantee 

 

14.1.1. The Contractor shall obtain and preserve for the benefit of the District, 

manufacturer’s warranties on materials, fixtures, and equipment incorporated into 

the Work. 

 

14.1.2. In addition to guarantees required elsewhere, Contractor shall, and hereby 

does guarantee and warrant all Work furnished on the job against all defects for a 

period of ONE (1) year after the later of the following dates: 

 

14.1.2.1. The date of completion as defined in Public Contract Code section 

7107, subdivision (c), or 

14.1.2.2. The commissioning date for the Project, if any. 

 

At the District’s sole option, Contractor shall repair or replace any and all of that 

Work, together with any other Work that may be displaced in so doing, that may 

prove defective in workmanship and/or materials within a ONE (1) year period from 

date of completion as defined above without expense whatsoever to District.  In the 

event of failure of Contractor and/or Surety to commence and pursue with diligence 

said replacements or repairs within ten (10) days after being notified in writing, 

Contractor and Surety hereby acknowledge and agree that District is authorized to 

proceed to have defects repaired and made good at expense of Contractor and/or 

Surety who hereby agree to pay costs and charges therefore immediately on 

demand. 

 

14.1.3. If, in the opinion of District, defective work creates a dangerous condition 

or requires immediate correction or attention to prevent further loss to District or to 

prevent interruption of operations of District, District will attempt to give the notice 

required above.  If Contractor or Surety cannot be contacted or neither complies with 

District's request for correction within a reasonable time as determined by District, 

District may, notwithstanding the above provision, proceed to make any and all 

corrections and/or provide attentions the District believes are necessary.  The costs 

of correction or attention shall be charged against Contractor and Surety of the 

guarantees provided in this Article or elsewhere in this Contract. 

 

14.1.4. The above provisions do not in any way limit the guarantees on any items 

for which a longer guarantee is specified or on any items for which a manufacturer 

gives a guarantee for a longer period.  Contractor shall furnish to District all 

appropriate guarantee or warranty certificates as indicated in the Specifications or 

upon request by District. 

 

14.1.5. Nothing herein shall limit any other rights or remedies available to District. 
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14.2. Indemnity 

 

14.2.1. To the furthest extent permitted by California law, the Contractor shall 

indemnify, defend with legal counsel reasonably acceptable to the District, keep and 

hold harmless the District, the Architect, and the Construction Manager, their 

consultants and separate contractors, and their respective board members, officers, 

representatives, contractors, agents, and employees, in both individual and official 

capacities (“Indemnitees”), against all suits, claims, damages, losses, and expenses, 

including but not limited to attorney’s fees, caused by, arising out of, resulting from, 

or incidental to, the performance of the Work under this Contract by the Contractor, 

its Subcontractors, vendors, or suppliers, except to the extent caused by the sole 

negligence, active negligence, or willful misconduct of the Indemnitees, and/or to 

any extent that would render these provisions void or unenforceable.  This 

agreement and obligation of the Contractor shall not be construed to negate, 

abridge, or otherwise reduce any right or obligation of indemnity that would 

otherwise exist as to any party or person described herein.  This indemnification, 

defense, and hold harmless obligation includes any failure or alleged failure by 

Contractor to comply with any provision of law, any failure or alleged failure to 

timely and properly fulfill all of its obligations under the Contract Documents in strict 

accordance with their terms, and without limitation, any stop payment notice actions 

or liens, including Civil Wage and Penalty Assessments and/or Orders by the 

California Department of Industrial Relations. 

 

14.2.2. The Contractor shall give prompt notice to the District in the event of any 

injury (including death), loss, or damage included herein.  Without limitation of the 

provisions herein, if the Contractor’s agreement to indemnify, defend, and hold 

harmless the Indemnitees as provided herein shall be determined to be void or 

unenforceable, in whole or in part, it is the intention of the parties that these 

circumstances shall not otherwise affect the validity or enforceability of the 

Contractor’s agreement to indemnify, defend, and hold harmless the rest of the 

Indemnitees, as provided herein.  Further, the Contractor shall be and remain fully 

liable on its agreements and obligations herein to the full extent permitted by law. 

 

14.2.3. In any and all claims against any of the Indemnitees by any employee of 

the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 

them or anyone for whose acts any of them may be liable, the Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on 

the amount or type of damages, compensation, or benefits payable by or for the 

Contractor or any Subcontractor under workers’ compensation acts, disability benefit 

acts, or other employee benefit acts. 

 

14.2.4. The District may retain so much of the moneys due the Contractor as shall 

be considered necessary, until disposition of any such suit, claims or actions for 

damages or until the District, Architect and Construction Manager have received 

written agreement from the Contractor that they will unconditionally defend the 

District, Architect and Construction Manager, their officers, agents and employees, 

and pay any damages due by reason of settlement or judgment. 

 

14.2.5. The defense and indemnification obligations hereunder shall survive the 

completion of Work, including the warranty/guarantee period, and/or the termination 

of the Agreement. 
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15. TIME  

 

15.1. Notice to Proceed 

 

15.1.1. District may issue a Notice to Proceed within three (3) months from the 

date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 

Contractor shall complete the Work within the period of time indicated in the 

Contract Documents. 

 

15.1.2. In the event that the District desires to postpone issuing the Notice to 

Proceed beyond this 3-month period, it is expressly understood that with reasonable 

notice to the Contractor, the District may postpone issuing the Notice to Proceed.  It 

is further expressly understood by Contractor that Contractor shall not be entitled to 

any claim of additional compensation as a result of the postponement of the issuance 

of the Notice to Proceed. 

 

15.1.3. If the Contractor believes that a postponement of issuance of the Notice to 

Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  

Contractor’s termination due to a postponement shall be by written notice to District 

within ten (10) days after receipt by Contractor of District's notice of postponement.  

It is further understood by Contractor that in the event that Contractor terminates 

the Contract as a result of postponement by the District, the District shall only be 

obligated to pay Contractor for the Work that Contractor had performed at the time 

of notification of postponement.  Should Contractor terminate the Contract as a 

result of a notice of postponement, District shall have the authority to award the 

Contract to the next lowest responsive responsible bidder. 

 

15.2. Computation of Time / Adverse Weather 

 

15.2.1. The Contractor will only be allowed a time extension for Adverse Weather 

conditions if requested by Contractor and only if all of the following conditions are 

met: 

 

15.2.1.1. The weather conditions constitute Adverse Weather, as defined 

herein and further specified in the Special Conditions; 

 

15.2.1.2. Contractor can verify that the Adverse Weather caused delays in 

excess of five hours of the indicated labor required to complete the scheduled 

tasks of Work on the day affected by the Adverse Weather;  

 

15.2.1.3. The Contractor’s crew is dismissed as a result of the Adverse 

Weather;  

 

15.2.1.4. Said delay adversely affects the critical path in the Construction 

Schedule; and 

 

15.2.1.5. The number of days of delay for the month exceeds those indicated 

in the Special Conditions. 

  

15.2.2. If the aforementioned conditions are met, a day-for-day extension will 

only be allowed for those days in excess of those indicated in the Special Conditions. 
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15.2.3. The Contractor shall work seven (7) days per week, if necessary, 

irrespective of inclement weather, to maintain access and the Construction Schedule, 

and to protect the Work under construction from the effects of Adverse Weather, all 

at no further cost to the District. 

 

15.2.4. The Contract Time has been determined with consideration given to the 

average climate weather conditions prevailing in the County in which the Project is 

located.   

 

15.3. Hours of Work 

 

15.3.1. Sufficient Forces 

 

Contractor and Subcontractors shall continuously furnish sufficient forces to ensure 

the prosecution of the Work in accordance with the Construction Schedule. 

 

15.3.2. Performance During Working Hours 

 

Work shall be performed during regular working hours as permitted by the 

appropriate governmental agency except that in the event of an emergency, or when 

required to complete the Work in accordance with job progress, Work may be 

performed outside of regular working hours with the advance written consent of the 

District and approval of any required governmental agencies.   

 

15.4. Progress and Completion 

 

15.4.1. Time of the Essence 

 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 

executing the Agreement, the Contractor confirms that the Contract Time is a 

reasonable period for performing the Work. 

 

15.4.2. No Commencement Without Insurance or Bonds 

 

The Contractor shall not commence operations on the Project or elsewhere prior to 

the effective date of insurance and bonds.  The date of commencement of the Work 

shall not be changed by the effective date of such insurance or bonds.  If Contractor 

commences Work without insurance and bonds, all Work is performed at Contractor’s 

peril and shall not be compensable until and unless Contractor secures bonds and 

insurance pursuant to the terms of the Contract Documents and subject to District 

claim for damages. 

 

15.5. Schedule 

 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 

conformance with the Contract Documents and as required in the Notice to Proceed and 

the Contractor’s Submittals and Schedules section of these General Conditions.  

 

15.6. Expeditious Completion 
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The Contractor shall proceed expeditiously with adequate forces and shall achieve 

Completion within the Contract Time. 

 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

 

16.1. Liquidated Damages 

 

Contractor and District hereby agree that the exact amount of damages for failure to 

complete the Work within the time specified is extremely difficult or impossible to 

determine.  If the Work is not completed within the time specified in the Contract 

Documents, it is understood that the District will suffer damage.  It being impractical 

and unfeasible to determine the amount of actual damage, it is agreed the Contractor 

shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 

set forth in the Agreement for each calendar day of delay in completion.  Contractor 

and its Surety shall be liable for the amount thereof pursuant to Government Code 

section 53069.85. 

 

16.2. Excusable Delay 

 

16.2.1. Contractor shall not be charged for liquidated damages because of any 

delays in completion of Work which are not the fault of Contractor or its 

Subcontractors, including acts of God as defined in Public Contract Code section 

7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 

five (5) calendar days of beginning of any delay, notify District in writing of causes of 

delay including documentation and facts explaining the delay.  District shall review 

the facts and extent of any delay and shall grant extension(s) of time for completing 

Work when, in its judgment, the findings of fact justify an extension.  Extension(s) of 

time shall apply only to that portion of Work affected by delay, and shall not apply to 

other portions of Work not so affected.  An extension of time may only be granted if 

Contractor has timely submitted the Construction Schedule as required herein. 

 

16.2.2. Contractor shall notify the District pursuant to the claims provisions in 

these General Conditions of any anticipated delay and its cause.  Following 

submission of a claim, the District may determine whether the delay is to be 

considered avoidable or unavoidable, how long it continues, and to what extent the 

prosecution and completion of the Work might be delayed thereby. 

 

16.2.3. In the event the Contractor requests an extension of Contract Time for 

unavoidable delay, such request shall be submitted in accordance with the provisions 

in the Contract Documents governing changes in Work.  When requesting time, 

requests must be submitted with full justification and documentation.  If the 

Contractor fails to submit justification, it waives its right to a time extension at a 

later date.  Such justification must be based on the official Construction Schedule as 

updated at the time of occurrence of the delay or execution of Work related to any 

changes to the Scope of Work.  Any claim for delay must include the following 

information as support, without limitation: 

 

16.2.3.1. The duration of the activity relating to the changes in the Work and 

the resources (manpower, equipment, material, etc.) required to perform the 

activities within the stated duration. 
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16.2.3.2. Specific logical ties to the Contract Schedule for the proposed 

changes and/or delay showing the activity/activities in the Construction Schedule 

that are affected by the change and/or delay.  (A portion of any delay of seven 

(7) days or more must be provided.) 

 

16.2.3.3. A recovery schedule must be submitted within twenty (20) calendar 

days of written notification to the District of causes of delay. 

 

16.3. No Additional Compensation for Delays Within Contractor’s Control 

 

16.3.1. Contractor is aware that governmental agencies, including, without 

limitation, the Division of the State Architect, the Department of General Services, 

gas companies, electrical utility companies, water districts, and other agencies may 

have to approve Contractor-prepared drawings or approve a proposed installation.  

Accordingly, Contractor shall include in its bid, time for possible review of its 

drawings and for reasonable delays and damages that may be caused by such 

agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 

arising from the review of Contractor’s drawings. 

 

16.3.2. Contractor shall only be entitled to compensation for delay when all of the 

following conditions are met: 

 

16.3.2.1. The District is responsible for the delay; 

 

16.3.2.2. The delay is unreasonable under the circumstances involved; 

 

16.3.2.3. The delay was not within the contemplation of the District and 

Contractor; and 

 

16.3.2.4. Contractor complies with the claims procedure of the Contract 

Documents. 

 

16.4. Float or Slack in the Schedule 

 

Float or slack is the amount of time between the early start date and the late start 

date, or the early finish date and the late finish date, of any of the activities in the 

schedule.  Float or slack is not for the exclusive use of or benefit of either the District or 

the Contractor, but its use shall be determined solely by the District. 

 

17. CHANGES IN THE WORK 

 

17.1. No Changes Without Authorization 

 

17.1.1. There shall be no change whatsoever in the Drawings, Specifications, or in 

the Work without an executed Change Order or a written Construction Change 

Directive authorized by the District as herein provided.  District shall not be liable for 

the cost of any extra work or any substitutions, changes, additions, omissions, or 

deviations from the Drawings and Specifications unless the District's governing board 

has authorized the same and the cost thereof has been approved in writing by 

Change Order or Construction Change Directive.  No extension of time for 

performance of the Work shall be allowed hereunder unless claim for such extension 

is made at the time changes in the Work are ordered, and such time duly adjusted in 
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writing in the Change Order or Construction Change Directive.  Contractor shall be 

responsible for any costs incurred by the District for professional services and DSA 

fees and/or delay to the Project Schedule, if any, for DSA to review any request for 

changes to the DSA approved plans and specifications for the convenience of the 

Contractor and/or to accommodate the Contractor’s means and methods.  The 

provisions of the Contract Documents shall apply to all such changes, additions, and 

omissions with the same effect as if originally embodied in the Drawings and 

Specifications. 

 

17.1.2. Contractor shall perform immediately all work that has been authorized by 

a fully executed Change Order or Construction Change Directive.  Contractor shall be 

fully responsible for any and all delays and/or expenses caused by Contractor's 

failure to expeditiously perform this Work. 

 

17.1.3. Should any Change Order result in an increase in the Contract Price, the 

cost of that Change Order shall be agreed to, in writing, in advance by Contractor 

and District and be subject to the monetary limitations set forth in Public Contract 

Code section 20118.4.  In the event that Contractor proceeds with any change in 

Work without a Change Order executed by the District or Construction Change 

Directive, Contractor waives any claim of additional compensation or time for that 

additional work. 

 

17.1.4. Contractor understands, acknowledges, and agrees that the reason for 

District authorization is so that District may have an opportunity to analyze the Work 

and decide whether the District shall proceed with the Change Order or alter the 

Project so that a change in Work becomes unnecessary. 

 

17.2. Architect Authority 

 

The Architect will have authority to order minor changes in the Work not involving 

any adjustment in the Contract Price, or an extension of the Contract Time, or a 

change that is inconsistent with the intent of the Contract Documents.  These 

changes shall be effected by written Change Order, Construction Change Directive, 

or by Architect’s response(s) to RFI(s) by Architect’s Supplemental Instructions 

(“ASI”). 

. 

17.3. Change Orders 

 

17.3.1. A Change Order is a written instrument prepared and issued by the 

District and/or the Architect and signed by the District (as authorized by the District's 

Board of Trustees), the Contractor, the Architect, and approved by the Project 

Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 

all of the following: 

 

17.3.1.1. A description of a change in the Work; 

 

17.3.1.2. The amount of the adjustment in the Contract Price, if any; and 

 

17.3.1.3. The extent of the adjustment in the Contract Time, if any. 

 

17.4. Construction Change Directives 
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17.4.1. A Construction Change Directive is a written order prepared and issued by 

the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work.  The District may as 

provided by law, by Construction Change Directive and without invalidating the 

Contract, order changes in the Work consisting of additions, deletions, or other 

revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 

provisions of this section regarding Changes in the Work.  If all or a portion of the 

Project is being funded by funds requiring approval by the State Allocation Board 

(SAB), these revisions may be subject to compensation once approval of same is 

received and funded by the SAB, and funds are released by the Office of Public 

School Construction (OPSC).  Any dispute as to the adjustment in the Contract Price, 

if any, of the Construction Change Directive or timing of payment shall be resolved 

pursuant to the Payment and Claims and Disputes provisions herein. 

 

17.4.2. The District may issue a Construction Change Directive in the absence of 

agreement on the terms of a Change Order. 

 

17.5. Force Account Directives 

17.5.1. When work, for which a definite price has not been agreed upon in 

advance, is to be paid for on a force account basis, all direct costs necessarily 

incurred and paid by the Contractor for labor, material, and equipment used in the 

performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.5.2. The District will issue a Force Account Directive to proceed with the Work 

on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.5.3. All requirements regarding direct cost for labor, labor burden, material, 

equipment, and markups on direct costs for overhead and profit described in this 

section shall apply to Force Account Directives.  However, the District will only pay 

for actual costs verified in the field by the District or its authorized representative(s) 

on a daily basis.  

17.5.4. The Contractor shall be responsible for all cost related to the 

administration of Force Account Directive.  The markup for overheard and profit for 

Contractor modifications shall be full compensation to the Contractor to administer 

Force Account Directive.  

17.5.5. The Contractor shall notify the District or its authorized representative(s) 

at least twenty-four (24) hours prior to proceeding with any of the force account 

work.  Furthermore, the Contractor shall notify the District when it has consumed 

eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  The Contractor will not be 

compensated for force account work in the event that the Contractor fails to timely 

notify the District regarding the commencement of force account work, or exceeding 

the force account budget.   

17.5.6. The Contractor shall diligently proceed with the work, and on a daily basis, 

submit a daily force account report on a form supplied by the District no later than 

5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 
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labor, material, and equipment used on the force account work only.  The names of 

the individuals performing the force account work shall be included on the daily force 

account reports.  The type and model of equipment shall be identified and listed.  

The District will review the information contained in the reports, and sign the reports 

no later than the next work day, and return a copy of the report to the Contractor for 

their records.  The District will not sign, nor will the Contractor receive compensation 

for work the District cannot verify.  The Contractor will provide a weekly force 

account summary indicating the status of each Force Account Directive in terms of 

percent complete of the not-to-exceed budget and the estimated percent complete of 

the work 

17.5.7. In the event the Contractor and the District reach a written agreement on 

a set cost for the work while the work is proceeding based on a Force Account 

Directive, the Contractor’s signed daily force account reports shall be discontinued 

and all previously signed reports shall be invalid. 

17.6. Price Request 

 

17.6.1. Definition of Price Request 

 

A Price Request (“PR”) is a written request prepared by the Architect requesting the 

Contractor to submit to the District and the Architect an estimate of the effect of a 

proposed change in the Work on the Contract Price and the Contract Time. 

 

17.6.2. Scope of Price Request 

 

A Price Request shall contain adequate information, including any necessary 

Drawings and Specifications, to enable Contractor to provide the cost breakdowns 

required herein.  The Contractor shall not be entitled to any additional compensation 

for preparing a response to a Price Request, whether ultimately accepted or not. 

 

17.7. Proposed Change Order 

 

17.7.1. Definition of Proposed Change Order 

 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 

requesting that the District and the Architect issue a Change Order based upon a 

proposed change to the Work. 

 

17.7.2. Changes in Contract Price 

 

A PCO shall include breakdowns pursuant to the revisions herein to validate any 

change in Contract Price.   In no case shall Contractor or any of its Subcontractors be 

permitted to reserve rights for additional compensation for Change Order Work. 

 

17.7.3. Changes in Time 

 

A PCO shall also include any changes in time required to complete the Project.  Any 

additional time requested shall not be the number of days to make the proposed 

change, but must be based upon the impact to the Construction Schedule as defined 

in the Contract Documents.  If Contractor fails to request a time extension in a PCO, 

then the Contractor is thereafter precluded from requesting time and/or claiming a 
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delay.  In no case shall Contractor or any of its Subcontractors be permitted to 

reserve rights for additional time for Change Order Work. 

 

17.7.4. Unknown and/or Unforeseen Conditions 

 

If Contractor submits a PCO requesting an increase in Contract Price and/or Contract 

Time that is based at least partially on Contractor’s assertion that Contractor has 

encountered unknown and/or unforeseen condition(s) on the Project, then Contractor 

shall base the PCO on provable information that, beyond a reasonable doubt and to 

the District’s satisfaction, demonstrates that the unknown and/or unforeseen 

condition(s) were actually unknown and/or unforeseen and that the condition(s) 

were reasonably unknown and/or unforeseen.  If not, the District shall deny the PCO 

and the Contractor shall complete the Project without any increase in Contract Price 

and/or Contract Time based on that PCO.  

 

 

[REMAINDER OF PAGE INTENTIONALLY BLANK] 
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17.8. Format for Proposed Change Order 

 

17.8.1. The following format shall be used as applicable by the District and the 

Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 

deductions to the Contract, supported by attached documentation.  Any spaces left 

blank will be deemed no change to cost or time. 

 

 WORK PERFORMED OTHER THAN BY 

CONTRACTOR  

ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost 

plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for any and all tiers 

of Subcontractor, the total not to exceed ten 

percent (10%) of Item (d) 

  

(f) Subtotal   

(g) Add overhead and profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and 

a half percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated)  ____ Calendar 

Days 

 

 WORK PERFORMED BY CONTRACTOR  

 

ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost 

plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one and 

a half percent (1.5%) of Item (f) 

  

(h) TOTAL   

    

(i) Time (zero unless indicated)  ____ Calendar 

Days 

 

 WORK PERFORMED OTHER THAN BY 

CONTRACTOR  

ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost 

plus sales tax) 
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(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for any and all tiers 

of Subcontractor, the total not to exceed ten 

percent (10%) of Item (d) 

  

(f) Subtotal   

(g) Add overhead and profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and 

a half percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated)  ____ Calendar 

Days 

 

 WORK PERFORMED BY CONTRACTOR  

 

ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost 

plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one and 

a half percent (1.5%) of Item (f) 

  

(h) TOTAL   

    

(i) Time (zero unless indicated)  ____ Calendar 

Days 

 

17.8.2. Labor.  Contractor shall be compensated for the costs of labor actually 

and directly utilized in the performance of the Work.  Such labor costs shall be 

limited to field labor for which there is a prevailing wage rate classification.  Wage 

rates for labor shall not exceed the prevailing wage rates in the locality of the Site 

and shall be in the labor classification(s) necessary for the performance of the Work.  

Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of 

the costs of the change in the Work, in the maintenance of records relating to the 

costs of the change in the Work, coordination and assembly of materials and 

information relating to the change in the Work or performance thereof, or the 

supervision and other overhead and general conditions costs associated with the 

change in the Work or performance thereof, including but not limited to the cost for 

the job superintendent. 
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17.8.3. Materials.  Contractor shall be compensated for the costs of materials 

necessarily and actually used or consumed in connection with the performance of the 

change in the Work.  Costs of materials may include reasonable costs of 

transportation from a source closest to the Site of the Work and delivery to the Site. 

If discounts by material suppliers are available for materials necessarily used in the 

performance of the change in the Work, they shall be credited to the District.  If 

materials necessarily used in the performance of the change in the Work are 

obtained from a supplier or source owned in whole or in part by the Contractor, 

compensation therefor shall not exceed the current wholesale price for such 

materials.  If, in the reasonable opinion of the District, the costs asserted by the 

Contractor for materials in connection with any change in the Work are excessive, or 

if the Contractor fails to provide satisfactory evidence of the actual costs of such 

materials from its supplier or vendor of the same, the costs of such materials and the 

District’s obligation to pay for the same shall be limited to the then lowest wholesale 

price at which similar materials are available in the quantities required to perform 

the change in the Work.  The District may elect to furnish materials for the change in 

the Work, in which event the Contractor shall not be compensated for the costs of 

furnishing such materials or any mark-up thereon. 

17.8.4. Equipment.  As a precondition for the District’s duty to pay for 

Equipment rental or loading and transportation, Contractor shall provide satisfactory 

evidence of the actual costs of Equipment from the supplier, vendor or rental agency 

of same.  Contractor shall be compensated for the actual cost of the necessary and 

direct use of Equipment in the performance of the change in the Work.  Use of such 

Equipment in the performance of the change in the Work shall be compensated in 

increments of fifteen (15) minutes. Rental time for Equipment moved by its own 

power shall include time required to move such Equipment to the site of the Work 

from the nearest available rental source of the same.  If Equipment is not moved to 

the Site by its own power, Contractor will be compensated for the loading and 

transportation costs in lieu of rental time.  The foregoing notwithstanding, neither 

moving time or loading and transportation time shall be allowed if the Equipment is 

used for performance of any portion of the Work other than the change in the Work.  

Unless prior approval in writing is obtained by the Contractor from the Architect, the 

Project Inspector and the District, no costs or compensation shall be allowed for time 

while Construction Equipment is inoperative, idle or on standby, for any reason.  

Contractor shall not be entitled to an allowance or any other compensation for 

Equipment or tools used in the performance of change in the Work where such 

Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 

claimed by the Contractor in connection with the performance of any Work shall not 

exceed rental rates established by distributors or construction equipment rental 

agencies in the locality of the Site; any costs asserted which exceed such rental rates 

shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 

Architect, the Project Inspector and the District, the allowable rate for the use of 

Equipment in connection with the Work shall constitute full compensation to the 

Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 

attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 

labor (exclusive of labor costs of the Equipment operator), and any and all other 

costs incurred by the Contractor incidental to the use of such Equipment. 
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17.9. Change Order Certification 

 

17.9.1. All Change Orders and PCOs must include the following certification by the 

Contractor: 

 

17.9.1.1. The undersigned Contractor approves the foregoing as to the 

changes, if any, and the Contract Price specified for each item and as to 

the extension of time allowed, if any, for completion of the entire Work as 

stated herein, and agrees to furnish all labor, materials, and service, and 

perform all work necessary to complete any additional work specified for 

the consideration stated herein.  Submission of sums which have no basis 

in fact or which Contractor knows are false are at the sole risk of 

Contractor and may be a violation of the False Claims Act set forth under 

Government Code section 12650 et seq.  It is understood that the 

changes herein to the Contract shall only be effective when approved by 

the governing board of the District. 

 

17.9.1.2. It is expressly understood that the value of the extra Work or 

changes expressly includes any and all of the Contractor’s costs and 

expenses, direct and indirect, resulting from additional time required on 

the Project or resulting from delay to the Project.  Any costs, expenses, 

damages, or time extensions not included are deemed waived. 

 

17.10. Determination of Change Order Cost 

 

17.10.1. The amount of the increase or decrease in the Contract Price from a 

Change Order, if any, shall be determined in one or more of the following ways as 

applicable to a specific situation and at the District's discretion: 

 

17.10.1.1. District acceptance of a PCO; 

 

17.10.1.2. By unit prices contained in Contractor’s original bid; 

 

17.10.1.3. By agreement between District and Contractor. 

 

17.11. Deductive Change Orders 

 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  

Where a portion of the Work is deleted from the Contract, the reasonable value of the 

deducted work less the value of work performed shall be considered the appropriate 

deduction.  The value submitted on the Schedule of Values shall be used to calculate 

the credit amount unless the bid documentation is being held in escrow as part of the 

Contract Documents.  If Contractor offers a proposed amount for a deductive Change 

Order(s), Contractor shall include a minimum of five percent (5%) total profit and 

overhead to be deducted with the amount of the work of the Change Order(s).  If 

Subcontractor work is involved, Subcontractors shall also include a minimum of five 

percent (5%) profit and overhead to be deducted with the amount of its deducted work.  

Any deviation from this provision shall not be allowed. 

 

17.12. Addition or Deletion of Alternate Bid Item(s) 
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If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 

Contractor’s performance of the Work, the District may elect to add or delete any such 

Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 

elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 

such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 

parties agree to a different price and the Contract Time shall be adjusted by the 

number of days allocated in the Contract Documents.  If days are not allocated in the 

Contract Documents, the Contract Time shall be equitably adjusted. 

 

17.13. Discounts, Rebates, and Refunds 

 

For purposes of determining the cost, if any, of any change, addition, or omission to the 

Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 

surplus materials and equipment shall accrue and be credited to the Contractor, and 

the Contractor shall make provisions so that such discounts, rebates, refunds, and 

returns may be secured, and the amount thereof shall be allowed as a reduction of the 

Contractor’s cost in determining the actual cost of construction for purposes of any 

change, addition, or omission in the Work as provided herein. 

 

17.14. Accounting Records 

 

With respect to portions of the Work performed by Change Orders and Construction 

Change Directives, the Contractor shall keep and maintain cost-accounting records 

satisfactory to the District, which shall be available to the District on the same terms as 

any other books and records the Contractor is required to maintain under the Contract 

Documents.  Such records shall include without limitation hourly records for Labor and 

Equipment and itemized records of materials and Equipment used that day in 

connection with the performance of any Work.  All records maintained hereunder shall 

be subject to inspection, review and/or reproduction by the District, the Architect or the 

Project Inspector upon request.  In the event that the Contractor fails or refuses, for 

any reason, to maintain or make available for inspection, review and/or reproduction 

such records, the District’s reasonable good faith determination of the extent of 

adjustment to the Contract Price shall be final, conclusive, dispositive and binding upon 

Contractor.  

 

17.15. Notice Required 

 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 

extension in the Contract Time for completion, it shall notify the District pursuant to the 

provisions herein, including the Article on Claims and Disputes.  No claim shall be 

considered unless made in accordance with this subparagraph.  Contractor shall 

proceed to execute the Work even though the adjustment may not have been agreed 

upon.  Any change in the Contract Price or extension of the Contract Time resulting 

from such claim shall be authorized by a Change Order. 

 

17.16. Applicability to Subcontractors 

 

Any requirements under this Article shall be equally applicable to Change Orders or 

Construction Change Directives issued to Subcontractors by the Contractor to the 

extent as required by the Contract Documents. 

 

17.17. Alteration to Change Order Language 
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Contractor shall not alter Change Orders or reserve time in Change Orders.  Contractor 

shall execute finalized Change Orders and proceed under the provisions herein with 

proper notice. 

 

17.18. Failure of Contractor to Execute Change Order  

 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 

Order when the Contractor agrees with the addition and/or deletion of the Work in that 

Change Order. 

 

18. REQUEST FOR INFORMATION 

 

18.1. Any Request for Information shall reference all applicable Contract 

Document(s), including Specification section(s), detail(s), page number(s), drawing 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 

interpretations of the issue raised by each Request for Information.  A Request for 

Information cannot modify the Contract Price, Contract Time, or the Contract 

Documents.  Upon request by the District, Contractor shall provide an electronic copy 

of the Request for Information in addition to the hard copy. 

 

18.2. The Contractor shall be responsible for any costs incurred for professional 

services that District may deduct from any amounts owing to the Contractor, if a 

Request for Information requests an interpretation or decision of a matter where the 

information sought is equally available to the party making the request.  District, at its 

sole discretion, shall deduct from and/or invoice Contractor for all the professional 

services arising herein. 

 

19. PAYMENTS 

 

19.1. Contract Price  

 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 

the total amount payable by the District to the Contractor for performance of the Work 

under the Contract Documents. 

 

19.2. Applications for Progress Payments 

 

19.2.1. Procedure for Applications for Progress Payments 

 

19.2.1.1. Application for Progress Payment 

 

19.2.1.1.1. Not before the fifth (5th) day of each calendar month during the 

progress of the Work, Contractor shall submit to the District and the Architect 

an itemized Application for Payment for operations completed in accordance 

with the Schedule of Values.  Such application shall be notarized, if required, 

and supported by the following or each portion thereof unless waived by the 

District in writing: 

 

19.2.1.1.1.1. The amount paid to the date of the Application to the 

Contractor, to all its Subcontractors, and all others furnishing labor, 

material, or equipment for its Contract; 
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19.2.1.1.1.2. The amount being requested under the Application for 

Payment by the Contractor on its own behalf and separately stating the 

amount requested on behalf of each of the Subcontractors and all others 

furnishing labor, material, and equipment under the Contract; 

 

19.2.1.1.1.3. The balance that will be due to each of such entities 

after said payment is made; 

 

19.2.1.1.1.4. A certification that the As-Built Drawings and annotated 

Specifications are current; 

 

19.2.1.1.1.5. Itemized breakdown of work done for the purpose of 

requesting partial payment; 

 

19.2.1.1.1.6. An updated and acceptable construction schedule in 

conformance with the provisions herein; 

 

19.2.1.1.1.7. The additions to and subtractions from the Contract 

Price and Contract Time; 

 

19.2.1.1.1.8. A total of the retentions held; 

 

19.2.1.1.1.9. Material invoices, evidence of equipment purchases, 

rentals, and other support and details of cost as the District may require 

from time to time; 

 

19.2.1.1.1.10. The percentage of completion of the Contractor’s Work 

by line item; 

 

19.2.1.1.1.11. Schedule of Values updated from the preceding 

Application for Payment;  

 

19.2.1.1.1.12. A duly completed and executed conditional waiver and 

release upon progress payment compliant with Civil Code section 8132 

from the Contractor and each subcontractor of any tier and supplier to be 

paid from the current progress payment;  

 

19.2.1.1.1.13. A duly completed and executed unconditional waiver and 

release upon progress payment compliant with Civil Code section 8134 

from the Contractor and each subcontractor of any tier and supplier that 

was paid from the previous progress payment(s); and 

 

19.2.1.1.1.14. A certification by the Contractor of the following: 

 

The Contractor warrants title to all Work performed as of the date of 

this payment application has been completed in accordance with the 

Contract Documents for the Project.  The Contractor further warrants 

that all amounts have been paid for work which previous Certificates 

for Payment were issued and payments received and all Work 

performed as of the date of this payment application is free and clear 

of liens, claims, security interests, or encumbrances in favor of the 
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Contractor, Subcontractors, material and equipment suppliers, 

workers, or other persons or entities making a claim by reason of 

having provided labor, materials, and equipment relating to the Work, 

except those of which the District has been informed. 

 

19.2.1.1.1.15. The Contractor shall be subject to the False Claims Act 

set forth in Government Code section 12650 et seq. for information 

provided with any Application for Progress Payment. 

 

19.2.1.1.1.16. All remaining certified payroll records (“CPR(s)”) for 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work for the 

period of the Application for Payment.  As indicated herein, the District 

shall not make any payment to Contractor until: 

 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 

electronic CPRs weekly for all weeks any journeyman, apprentice, 

worker or other employee was employed in connection with the Work 

directly to the DIR, or within ten (10) days of any request by the 

District or the DIR, and 

 

19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) 

providing CPRs in a timely manner may directly delay the Contractor’s 

payment. 

 

19.2.2. Prerequisites for Progress Payments 

 

19.2.2.1. First Payment Request:  The following items, if applicable, must be 

completed before the District will accept and/or process the Contractor's first 

payment request: 

 

19.2.2.1.1. Installation of the Project sign; 

 

19.2.2.1.2. Installation of field office; 

 

19.2.2.1.3. Installation of temporary facilities and fencing; 

 

19.2.2.1.4. Schedule of Values; 

 

19.2.2.1.5. Contractor’s Construction Schedule; 

 

19.2.2.1.6. Schedule of unit prices, if applicable; 

 

19.2.2.1.7. Submittal Schedule; 

 

19.2.2.1.8. Receipt by Architect of all submittals due as of the date of the 

payment application; 

 

19.2.2.1.9. Copies of necessary permits; 

 

19.2.2.1.10. Copies of authorizations and licenses from governing 

authorities; 
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19.2.2.1.11. Initial progress report; 

 

19.2.2.1.12. Surveyor qualifications; 

 

19.2.2.1.13. Written acceptance of District's survey of rough grading, if 

applicable; 

 

19.2.2.1.14. List of all Subcontractors, with names, license numbers, 

telephone numbers, and Scope of Work; 

 

19.2.2.1.15. All bonds and insurance endorsements; and 

 

19.2.2.1.16. Resumes of Contractor’s project manager, and if applicable, job 

site secretary, record documents recorder, and job site superintendent. 

 

19.2.2.2. Second Payment Request The District will not process the second 

payment request until and unless all submittals and Shop Drawings have been 

accepted for review by the Architect. 

 

19.2.2.3. No Waiver of Criteria Any payments made to Contractor where 

criteria set forth herein have not been met shall not constitute a waiver of said 

criteria by District.  Instead, such payment shall be construed as a good faith 

effort by District to resolve differences so Contractor may pay its Subcontractors 

and suppliers.  Contractor agrees that failure to submit such items may constitute 

a breach of contract by Contractor and may subject Contractor to termination.  

 

19.3. Progress Payments 

 

19.3.1. District’s Approval of Application for Payment 

 

19.3.1.1. Upon receipt of a Application for Payment, The District shall act in 

accordance with both of the following: 

 

19.3.1.1.1. Each Application for Payment shall be reviewed by the District 

as soon as practicable after receipt for the purpose of determining that the 

Application for Payment is a proper Application for Payment. 

 

19.3.1.1.2. Any Application for Payment determined not to be a proper 

Application for Payment suitable for payment shall be returned to the 

Contractor as soon as practicable, but not later than seven (7) days, after 

receipt.  An Application for Payment returned pursuant to this paragraph shall 

be accompanied by a document setting forth in writing the reasons why the 

Application for Payment is not proper.  The number of days available to the 

District to make a payment without incurring interest pursuant to this section 

shall be reduced by the number of days by which the District exceeds this 

seven-day return requirement. 

 

19.3.1.1.3. An Application for Payment shall be considered properly 

executed if funds are available for payment of the Application for Payment, 

and payment is not delayed due to an audit inquiry by the financial officer of 

the District. 
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19.3.1.2. The District’s review of the Contractor’s Application for Payment will 

be based on the District’s and the Architect’s observations at the Site and the 

data comprising the Application for Payment that the Work has progressed to the 

point indicated and that, to the best of the District’s and the Architect’s 

knowledge, information, and belief, the quality of the Work is in accordance with 

the Contract Documents.  The foregoing representations are subject to: 

 

19.3.1.2.1. Observation of the Work for general conformance with the 

Contract Documents, 

 

19.3.1.2.2. Results of subsequent tests and inspections, 

 

19.3.1.2.3. Minor deviations from the Contract Documents correctable prior 

to completion, and 

 

19.3.1.2.4. Specific qualifications expressed by the Architect. 

 

19.3.1.3. District’s approval of the certified Application for Payment shall be 

based on Contractor complying with all requirements for a fully complete and 

valid certified Application for Payment. 

 

19.3.2. Payments to Contractor 

 

 

19.3.2.1. Within thirty (30) days after approval of the Application for Payment, 

Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 

the Work performed (as verified by Architect and Inspector and certified by 

Contractor) up to the last day of the previous month, less the aggregate of 

previous payments and amount to be withheld.  The value of the Work completed 

shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 

operate to release the Contractor, or any Surety upon any bond, from damages 

arising from such Work, or from the District's right to enforce each and every 

provision of this Contract, and the District shall have the right subsequently to 

correct any error made in any estimate for payment. 

 

19.3.2.2. The Contractor shall not be entitled to have any payment requests 

processed, or be entitled to have any payment made for Work performed, so long 

as any lawful or proper direction given by the District concerning the Work, or 

any portion thereof, remains incomplete. 

 

19.3.2.3. If the District fails to make any progress payment within thirty (30) 

days after receipt of an undisputed and properly submitted Application for 

Payment from the Contractor, the District shall pay interest to the Contractor 

equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 

Code of Civil Procedure. 
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19.3.3. No Waiver 

 

No payment by District hereunder shall be interpreted so as to imply that District has 

inspected, approved, or accepted any part of the Work.  Notwithstanding any 

payment, the District may enforce each and every provision of this Contract.  The 

District may correct or require correction of any error subsequent to any payment. 

 

19.4. Decisions to Withhold Payment 

 

19.4.1. Reasons to Withhold Payment 

 

The District may withhold payment in whole, or in part, to the extent reasonably 

necessary to protect the District if, in the District's opinion, the representations to 

the District required herein cannot be made.  The District may withhold payment, in 

whole, or in part, to such extent as may be necessary to protect the District from 

loss because of, but not limited to: 

 

19.4.1.1. Defective Work not remedied within FORTY-EIGHT (48) hours of 

written notice to Contractor. 

 

19.4.1.2. Stop Payment Notices or other liens served upon the District as a 

result of the Contract.  Contractor agrees that the District may withhold up to 

125% of the amount claimed in the Stop Payment Notice to answer the claim and 

to provide for the District’s reasonable cost of any litigation pursuant to the stop 

payment notice. 

 

19.4.1.3. Liquidated damages assessed against the Contractor. 

 

19.4.1.4. The cost of completion of the Contract if there exists reasonable 

doubt that the Work can be completed for the unpaid balance of the Contract 

Price or by the completion date. 

 

19.4.1.5. Damage to the District or other contractor(s). 

 

19.4.1.6. Unsatisfactory prosecution of the Work by the Contractor. 

 

19.4.1.7. Failure to store and properly secure materials. 

 

19.4.1.8. Failure of the Contractor to submit, on a timely basis, proper, 

sufficient, and acceptable documentation required by the Contract Documents, 

including, without limitation, a Construction Schedule, Schedule of Submittals, 

Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 

and samples, Proposed product lists, executed Change Orders, and/or verified 

reports. 

 

19.4.1.9. Failure of the Contractor to maintain As-Built Drawings. 

 

19.4.1.10. Erroneous estimates by the Contractor of the value of the Work 

performed, or other false statements in an Application for Payment. 

 

19.4.1.11. Unauthorized deviations from the Contract Documents. 

 



 

SOLANO COMMUNITY COLLEGE  DISTRICT GENERAL CONDITIONS 
Horticulture Modular Restroom Project DOCUMENT 00 72 13- 56 
 

19.4.1.12. Failure of the Contractor to prosecute the Work in a timely manner 

in compliance with the Construction Schedule, established progress schedules, 

and/or completion dates. 

 

19.4.1.13. Failure to provide acceptable electronic certified payroll records, as 

required by the Labor Code, by these Contract Documents, or by written request; 

for each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or by each Subcontractor in connection with the Work for the 

period of the Application for Payment or if payroll records are delinquent or 

inadequate. 

 

19.4.1.14. Failure to properly pay prevailing wages as required in Labor Code 

section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with labor compliance monitoring and enforcement by 

the DIR.  

 

19.4.1.15. Failure to properly pay prevailing wages as required in Labor Code 

section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with State labor compliance monitoring and 

enforcement, if applicable.  

 

19.4.1.16. Failure to comply with any applicable federal statutes and 

regulations regarding minimum wages, withholding, payrolls and basic records, 

apprentice and trainee employment requirements, equal employment opportunity 

requirements, Copeland Act requirements, Davis-Bacon Act and related 

requirements, Contract Work Hours and Safety Standards Act requirements, if 

applicable. 

 

19.4.1.17. Failure to properly maintain or clean up the Site. 

 

19.4.1.18. Failure to timely indemnify, defend, or hold harmless the District.  

 

19.4.1.19. Any payments due to the District, including but not limited to 

payments for failed tests, utilities changes, or permits. 

 

19.4.1.20. Failure to pay Subcontractor(s) or supplier(s) as required by law 

and by the Contract Documents. 

 

19.4.1.21. Failure to pay any royalty, license or similar fees. 

 

19.4.1.22. Contractor is otherwise in breach, default, or in substantial 

violation of any provision of this Contract. 

 

19.4.1.23. Failure to perform any implementation and/or monitoring required 

by any SWPPP for the Project and/or the imposition of any penalties or fines 

therefore whether imposed on the District or Contractor. 
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19.4.2. Reallocation of Withheld Amounts 

 

19.4.2.1. District may, in its discretion, apply any withheld amount to pay 

outstanding claims or obligations as defined herein.  In so doing, District shall 

make such payments on behalf of Contractor.  If any payment is so made by 

District, then that amount shall be considered a payment made under Contract 

by District to Contractor and District shall not be liable to Contractor for any 

payment made in good faith.  These payments may be made without prior 

judicial determination of claim or obligation.  District will render Contractor an 

accounting of funds disbursed on behalf of Contractor. 

 

19.4.2.2. If Contractor defaults or neglects to carry out the Work in 

accordance with the Contract Documents or fails to perform any provision 

thereof, District may, after FORTY-EIGHT (48) hours written notice to the 

Contractor and, without prejudice to any other remedy, make good such 

deficiencies.  The District shall adjust the total Contract Price by reducing the 

amount thereof by the cost of making good such deficiencies.  If District deems it 

inexpedient to correct Work that is damaged, defective, or not done in 

accordance with Contract provisions, an equitable reduction in the Contract Price 

(of at least one hundred fifty percent (150%) of the estimated reasonable value 

of the nonconforming Work) shall be made therefor. 

 

19.4.3. Payment After Cure 

 

When Contractor removes the grounds for declining approval, payment shall be 

made for amounts withheld because of them.  No interest shall be paid on any 

retainage or amounts withheld due to the failure of the Contractor to perform in 

accordance with the terms and conditions of the Contract Documents. 

 

19.5. Subcontractor Payments 

 

19.5.1. Payments to Subcontractors 

 

No later than seven (7) days after receipt, or pursuant to Business and Professions 

Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 

to each Subcontractor, out of the amount paid to the Contractor on account of such 

Subcontractor’s portion of the Work, the amount to which said Subcontractor is 

entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to its Sub-subcontractors in a similar 

manner. 

 

19.5.2. No Obligation of District for Subcontractor Payment 

 

The District shall have no obligation to pay, or to see to the payment of, money to a 

Subcontractor except as may otherwise be required by law. 
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19.5.3. Joint Checks 

 

District shall have the right in its sole discretion, if necessary for the protection of the 

District, to issue joint checks made payable to the Contractor and Subcontractors 

and/or material or equipment suppliers.  The joint check payees shall be responsible 

for the allocation and disbursement of funds included as part of any such joint 

payment.  In no event shall any joint check payment be construed to create any 

contract between the District and a Subcontractor of any tier, or a material or 

equipment supplier, any obligation from the District to such Subcontractor or a 

material or equipment supplier, or rights in such Subcontractor or a material or 

equipment supplier against the District. 

 

20. COMPLETION OF THE WORK 

 

20.1. Completion 

 

20.1.1. District will accept completion of Contract and have the Notice of 

Completion recorded when the entire Work shall have been completed to the 

satisfaction of District. 

 

20.1.2. The Work may only be accepted as complete by action of the governing 

board of the District. 

 

20.1.3. District, at its sole option, may accept completion of Contract and have 

the Notice of Completion recorded when the entire Work shall have been completed 

to the satisfaction of District, except for minor corrective items, as distinguished 

from incomplete items.  If Contractor fails to complete all minor corrective items 

within fifteen (15) days after the date of the District’s acceptance of completion, 

District shall withhold from the final payment one hundred fifty percent (150%) of an 

estimate of the amount sufficient to complete the corrective items, as determined by 

District, until the item(s) are completed. 

 

20.1.4. At the end of the 15-day period, if there are any items remaining to be 

corrected, District may elect to proceed as provided herein related to adjustments to 

Contract Price, and/or District’s right to perform the Work of the Contractor. 

 

20.2. Close-Out/Certification Procedures 

 

20.2.1. Punch List 

 

The Contractor shall notify the Architect when Contractor considers the Work 

complete.  Upon notification, Architect will prepare a list of minor items to be 

completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 

shall proceed promptly to complete and correct items on the Punch List.  Failure to 

include an item on Punch List does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

 

20.2.2. Close-Out/Certification Requirements 

 

20.2.2.1. Utility Connections 
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Buildings shall be connected to water, gas, sewer, and electric services, complete 

and ready for use.  Service connections shall be made and existing services 

reconnected. 

 

20.2.2.2. Record Drawings 

 

20.2.2.2.1. Contractor shall provide exact Record Drawings of the Work 

upon completion of the Project as indicated in the Specifications. 

 

20.2.2.2.2. Contractor is liable and responsible for any and all inaccuracies 

in the Record Drawings, even if inaccuracies become evident at a future date. 

 

20.2.2.2.3. Upon completion of the Work and as a condition precedent to 

approval of final payment, Contractor shall obtain the Inspector’s approval of 

the corrected prints and employ a competent draftsman to transfer the 

Record Drawings information to the most current version of Autocad that is, 

at that time, currently utilized for plan check submission by either the District, 

the Architect, OPSC, and/or DSA, and print a complete set of transparent 

sepias.  When completed, Contractor shall deliver corrected sepias and 

diskette/CD/other data storage device acceptable to District with Autocad file 

to the District. 

 

20.2.2.3. Maintenance Manuals:  Contractor shall prepare all operation and 

maintenance manuals and date as indicated in the Specifications.  

20.2.2.4. Source Programming:  Contractor shall provide all source 

programming for all items in the Project. 

20.2.2.5. Verified Reports:  Contractor shall completely and accurately fill out 

and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 

section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 

Regulations. 

 

20.3. Final Inspection 

 

20.3.1. Contractor shall comply with Punch List procedures as provided herein, 

and maintain the presence of a Project Superintendent and Project Manager until the 

Punch List is complete to ensure proper and timely completion of the Punch List.  

Under no circumstances shall Contractor demobilize its forces prior to completion of 

the Punch List.  Upon receipt of Contractor’s written notice that all of the Punch List 

items have been fully completed and the Work is ready for final inspection and 

acceptance, Architect and Project Inspector will inspect the Work and shall submit to 

Contractor and District a final inspection report noting the Work, if any, required in 

order to complete in accordance with the Contract Documents.  Absent unusual 

circumstances, this report shall consist of the Punch List items not yet satisfactorily 

completed. 

 

20.3.2. Upon Contractor’s completion of all items on the Punch List and any other 

uncompleted portions of the Work, the Contractor shall notify the District and 

Architect, who shall again inspect such Work.  If the Architect finds the Work 

complete and acceptable under the Contract Documents, the Architect will notify 
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Contractor, who shall then jointly submit to the Architect and the District its final 

Application for Payment. 

 

20.3.3. Final Inspection Requirements 

 

20.3.3.1. Before calling for final inspection, Contractor shall determine that the 

following have been performed: 

 

20.3.3.1.1. The Work has been completed. 

 

20.3.3.1.2. All life safety items are completed and in working order. 

 

20.3.3.1.3. Mechanical and electrical Work are complete and tested, 

fixtures are in place, connected, and ready for tryout. 

 

20.3.3.1.4. Electrical circuits scheduled in panels and disconnect switches 

labeled. 

 

20.3.3.1.5. Painting and special finishes complete. 

 

20.3.3.1.6. Doors complete with hardware, cleaned of protective film, 

relieved of sticking or binding, and in working order. 

 

20.3.3.1.7. Tops and bottoms of doors sealed. 

 

20.3.3.1.8. Floors waxed and polished as specified. 

 

20.3.3.1.9. Broken glass replaced and glass cleaned. 

 

20.3.3.1.10. Grounds cleared of Contractor’s equipment, raked clean of 

debris, and trash removed from Site. 

 

20.3.3.1.11. Work cleaned, free of stains, scratches, and other foreign 

matter, of damaged and broken material replaced. 

 

20.3.3.1.12. Finished and decorative work shall have marks, dirt, and 

superfluous labels removed. 

 

20.3.3.1.13. Final cleanup, as provided herein. 

 

20.4. Costs of Multiple Inspections 

 

More than two (2) requests of the District to make a final inspection shall be considered 

an additional service of District, Architect, Construction Manager, and/or Project 

Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 

available, withheld from remaining payments. 
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20.5. Partial Occupancy or Use Prior to Completion 

 

20.5.1. District’s Rights to Occupancy 

 

The District may occupy or use any completed or partially completed portion of the 

Work at any stage, and such occupancy shall not constitute the District’s Final 

Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 

making of Final Payment, any provision in Contract Documents, nor the use or 

occupancy of the Work, in whole or in part, by District shall constitute acceptance of 

Work not in accordance with the Contract Documents nor relieve the Contractor or 

the Contractor's Performance Bond Surety from liability with respect to any 

warranties or responsibility for faulty or defective Work or materials, equipment and 

workmanship incorporated therein.  In the event that the District occupies or uses 

any completed or partially completed portion of the Work, the Contractor shall 

remain responsible for payments, security, maintenance, heat, utilities, damage to 

the Work, insurance, the period for correction of the Work, and the commencement 

of warranties required by the Contract Documents unless the Contractor requests in 

writing, and the District agrees, to otherwise divide those responsibilities.  Any 

dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 

provisions herein, with the added provision that during the dispute process, the 

District shall have the right to occupy or use any portion of the Work that it needs or 

desires to use. 

 

20.5.2. Inspection Prior to Occupancy or Use 

 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 

Architect shall jointly inspect the area to be occupied or portion of the Work to be 

used in order to determine and record the condition of the Work. 

 

20.5.3. No Waiver 

 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 

portions of the Work shall not constitute beneficial occupancy or acceptance of the 

Work not complying with the requirements of the Contract Documents.  

 

21. FINAL PAYMENT AND RETENTION 

 

21.1. Final Payment 

 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 

issue a final Certificate of Payment.  The District shall thereupon jointly inspect the 

Work and either accept the Work as complete or notify the Architect and the Contractor 

in writing of reasons why the Work is not complete.  Upon acceptance of the Work of 

the Contractor as fully complete by the Governing Board of the District (that, absent 

unusual circumstances, will occur when the Punch List items have been satisfactorily 

completed), the District shall record a Notice of Completion with the County Recorder, 

and the Contractor shall, upon receipt of final payment from the District, pay the 

amount due Subcontractors. 

 

21.2. Prerequisites for Final Payment  The following conditions must be fulfilled 

prior to Final Payment:  
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21.2.1. A full release of all Stop Payment Notices served in connection with the 

Work shall be submitted by Contractor. 

 

21.2.2. A duly completed and executed conditional waiver and release upon final 

payment compliant with Civil Code section 8136, from the Contractor and each 

subcontractor of any tier and supplier to be paid from the final payment.  

 

21.2.3. A duly completed and executed unconditional waiver and release upon 

progress payment compliant with Civil Code section 8134, from the Contractor and 

each subcontractor of any tier and supplier that was paid from the previous progress 

payments. 

 

21.2.4. A duly completed and executed Document 00880, “AGREEMENT AND 

RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

 

21.2.5. The Contractor shall have made all corrections to the Work that are 

required to remedy any defects therein, to obtain compliance with the Contract 

Documents or any requirements of applicable codes and ordinances, or to fulfill any 

of the orders or directions of District required under the Contract Documents. 

 

21.2.6. Each Subcontractor shall have delivered to the Contractor all written 

guarantees, warranties, applications, and bonds required by the Contract Documents 

for its portion of the Work. 

 

21.2.7. Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an 

approved set of complete Record Drawings. 

 

21.2.8. Architect shall have issued its written approval that final payment can be 

made. 

 

21.2.9. The Contractor shall have delivered to the District all manuals and 

materials required by the Contract Documents. 

 

21.2.10. The Contractor shall have completed final clean-up as provided herein. 

 

21.3. Retention   

 

21.3.1. The retention, less any amounts disputed by the District or that the 

District has the right to withhold pursuant to provisions herein, shall be paid: 

 

21.3.1.1. After approval of the District by the Architect’s Certificate of 

Payment,  

 

21.3.1.2. After the satisfaction of the conditions set forth herein, and  

 

21.3.1.3. After forty-five (45) days after the recording of the Notice of 

Completion by District. 

 

21.3.2. No interest shall be paid on any retention, or on any amounts withheld 

due to a failure of the Contractor to perform, in accordance with the terms and 

conditions of the Contract Documents, except as provided to the contrary in any 
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Escrow Agreement between the District and the Contractor pursuant to Public 

Contract Code section 22300.  

 

21.4. Substitution of Securities  The District will permit the substitution of 

securities in accordance with the provisions of Public Contract Code section 22300. 

 

22. UNCOVERING OF WORK 

 

If a portion of the Work is covered without Inspector or Architect approval or not in 

compliance with the Contract Documents, it must, if required in writing by the District, the 

Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 

Architect’s observation and be replaced at the Contractor’s expense without change in the 

Contract Price or Contract Time. 

 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

 

23.1. Nonconforming Work 

 

23.1.1. Contractor shall promptly remove from Premises all Work identified by 

District as failing to conform to the Contract Documents whether incorporated or not.  

Contractor shall promptly replace and re-execute its own Work to comply with the 

Contract Documents without additional expense to the District and shall bear the 

expense of making good all work of other contractors destroyed or damaged by any 

removal or replacement pursuant hereto and/or any delays to the District or other 

Contractors caused thereby. 

 

23.1.2. If Contractor does not remove Work that District has identified as failing 

to conform to the Contract Documents within a reasonable time, not to exceed 

FORTY-EIGHT (48) hours, District may remove it and may store any material at 

Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 

ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 

any material at auction or at private sale and shall deduct all costs and expenses 

incurred by the District and/or District may withhold those amounts from payment(s) 

to Contractor. 

 

23.2. Correction of Work 

 

23.2.1. Correction of Rejected Work 

 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 

Work rejected by the District, the Architect, or the Project Inspector as failing to 

conform to the requirements of the Contract Documents, whether observed before or 

after Completion and whether or not fabricated, installed, or completed.  The 

Contractor shall bear costs of correcting the rejected Work, including delay costs, 

additional testing, inspections, and compensation for the Inspector’s or the 

Architect’s services and expenses made necessary thereby. 
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23.2.2. One-Year Warranty Corrections 

 

If, within one (1) year after the date of Completion of the Work or a designated 

portion thereof, or after the date for commencement of warranties established 

hereunder, or by the terms of an applicable special warranty required by the 

Contract Documents, any of the Work is found to be not in accordance with the 

requirements of the Contract Documents, the Contractor shall correct it promptly 

after receipt of written notice from the District to do so.  This period of one (1) year 

shall be extended with respect to portions of the Work first performed after 

Completion by the period of time between Completion and the actual performance of 

the Work.  This obligation hereunder shall survive acceptance of the Work under the 

Contract and termination of the Contract.  The District shall give such notice 

promptly after discovery of the condition. 

 

23.3. District's Right to Perform Work 

 

23.3.1. If the Contractor should neglect to prosecute the Work properly or fail to 

perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 

written notice to the Contractor, may, without prejudice to any other remedy it may 

have, make good such deficiencies and may deduct the cost thereof from the 

payment then or thereafter due the Contractor.  

 

23.3.2. If it is found at any time, before or after completion of the Work, that 

Contractor has varied from the Drawings and/or Specifications, including, but not 

limited to, variation in material, quality, form, or finish, or in the amount or value of 

the materials and labor used, District may require at its option: 

 

23.3.2.1. That all such improper Work be removed, remade or replaced, and all 

work disturbed by these changes be made good by Contractor at no additional 

cost to the District; 

 

23.3.2.2. That the District deduct from any amount due Contractor the sum of 

money equivalent to the difference in value between the work performed and 

that called for by the Drawings and Specifications; or 

 

23.3.2.3. That the District exercise any other remedy it may have at law or 

under the Contract Documents, including but not limited to the District hiring its 

own forces or another contractor to replace the Contractor’s nonconforming 

Work, in which case the District shall either issue a deductive Change Order, a 

Construction Change Directive, or invoice the Contractor for the cost of that 

work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 

or District may withhold those amounts from payment(s) to Contractor. 

 

24. TERMINATION AND SUSPENSION 

 

24.1. District's Right to Terminate Contractor for Cause 

 

24.1.1. Grounds for Termination  The District, in its sole discretion, may terminate 

the Contract and/or terminate the Contractor’s right to perform the work of the 

Contract based upon the following: 
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24.1.1.1. Contractor refuses or fails to execute the Work or any separable part 

thereof with sufficient diligence as will ensure its completion within the time 

specified or any extension thereof, or 

 

24.1.1.2. Contractor fails to complete said Work within the time specified or 

any extension thereof, or 

 

24.1.1.3. Contractor persistently fails or refused to perform Work or provide 

material of sufficient quality as to be in compliance with Contract Documents; or 

 

24.1.1.4. Contractor files a petition for relief as a debtor, or a petition is filed 

against the Contractor without its consent, and the petition not dismissed within 

sixty (60) days; or 

 

24.1.1.5. Contractor makes a general assignment for the benefit of its 

creditors, or a receiver is appointed on account of its insolvency; or 

 

24.1.1.6. Contractor persistently or repeatedly refuses fails, except in cases for 

which extension of time is provided, to supply enough properly skilled workers or 

proper materials to complete the Work in the time specified; or 

 

24.1.1.7. Contractor fails to make prompt payment to Subcontractors, or for 

material, or for labor; or 

 

24.1.1.8. Contractor persistently disregards laws, or ordinances, or 

instructions of District; or 

 

24.1.1.9. Contractor fails to supply labor, including that of Subcontractors, 

that can work in harmony with all other elements of labor employed or to be 

employed on the Work; or 

 

24.1.1.10. Contractor or its Subcontractor(s) is/are otherwise in breach, default, 

or in substantial violation of any provision of this Contract, including but not 

limited to a lapse in licensing or registration. 

 

24.1.2. Notification of Termination 

 

24.1.2.1. Upon the occurrence at District's sole determination of any of the 

above conditions, District may, without prejudice to any other right or remedy, 

serve written notice upon Contractor and its Surety of District's termination of 

this Contract and/or the Contractor’s right to perform the work of the Contract.  

This notice will contain the reasons for termination.  Unless, within three (3) days 

after the service of the notice, any and all condition(s) shall cease, and any and 

all violation(s) shall cease, or arrangement satisfactory to District for the 

correction of the condition(s) and/or violation(s) be made, this Contract shall 

cease and terminate.  Upon Determination, Contractor shall not be entitled to 

receive any further payment until the entire Work is finished. 

 

24.1.2.2. Upon Termination, District may immediately serve written notice of 

tender upon Surety whereby Surety shall have the right to take over and perform 

this Contract only if Surety: 
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24.1.2.2.1. Within three (3) days after service upon it of the notice of 

tender, gives District written notice of Surety’s intention to take over and 

perform this Contract; and 

 

24.1.2.2.2. Commences performance of this Contract within (three (3) days 

from date of serving of its notice to District. 

 

24.1.2.3. Surety shall not utilize Contractor in completing the Project if the 

District notifies Surety of the District’s objection to Contractor’s further 

participation in the completion of the Project.  Surety expressly agrees that any 

contractor which Surety proposes to fulfill Surety’s obligations is subject to 

District’s approval.  District’s approval shall not be unreasonably withheld, 

conditioned or delayed. 

24.1.2.4. If Surety fails to notify District or begin performance as indicated 

herein, District may take over the Work and execute the Work to completion by 

any method it may deem advisable at the expense of Contractor and/or its 

Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 

or other damages the District incurs thereby.  Time is of the essence in this 

Contract.  If the District takes over the Work as herein provided, District may, 

without liability for so doing, take possession of and utilize in completing the 

Work such materials, appliances, plan, and other property belonging to 

Contractor as may be on the Site of the Work, in bonded storage, or previously 

paid for. 

 

24.1.3. Effect of Termination 

 

24.1.3.1. Contractor shall, only if  ordered to do so by the District, 

immediately remove from the Site all or any materials and personal property 

belonging to Contractor that have not been incorporated in the construction of 

the Work, or which are not in place in the Work.  The District retains the right, 

but not the obligation, to keep and use any materials and personal property 

belonging to Contractor that have not been incorporated in the construction of 

the Work, or which are not in place in the Work.  The Contractor and its Surety 

shall be liable upon the performance bond for all damages caused the District by 

reason of the Contractor’s failure to complete the Contract. 

 

24.1.3.2. In the event that the District shall perform any portion of, or the 

whole of the Work, pursuant to the provisions of the General Conditions, the 

District shall not be liable nor account to the Contractor in any way for the time 

within which, or the manner in which, the Work is performed by the District or for 

any changes the District may make in the Work or for the money expended by 

the District in satisfying claims and/or suits and/or other obligations in connection 

with the Work. 

 

24.1.3.3. In the event that the Contract is terminated for any reason, no 

allowances or compensation will be granted for the loss of any anticipated profit 

by the Contractor or any impact or impairment of Contractor’s bonding capacity. 

 

24.1.3.4. If the expense to the District to finish the Work exceeds the unpaid 

Contract Price, Contractor and Surety shall pay difference to District within 

twenty-one (21) days of District's request. 
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24.1.3.5. The District shall have the right (but shall have no obligation) to 

assume and/or assign to a general contractor or construction manager or other 

third party who is qualified and has sufficient resources to complete the Work, 

the rights of the Contractor under its subcontracts with any or all Subcontractors.  

In the event of an assumption or assignment by the District, no Subcontractor 

shall have any claim against the District or third party for Work performed by 

Subcontractor or other matters arising prior to termination of the Contract.  The 

District or any third party, as the case may be, shall be liable only for obligations 

to the Subcontractor arising after assumption or assignment.  Should the District 

so elect, the Contractor shall execute and deliver all documents and take all 

steps, including the legal assignment of its contractual rights, as the District may 

require, for the purpose of fully vesting in the District the rights and benefits of it 

Subcontractor under Subcontracts or other obligations or commitments.  All 

payments due the Contractor hereunder shall be subject to a right of offset by 

the District for expenses and damages suffered by the District as a result of any 

default, acts, or omissions of the Contractor.  Contractor must include this 

assignment provision in all of its contracts with its Subcontractors. 

 

24.1.3.6. The foregoing provisions are in addition to and not in limitation of 

any other rights or remedies available to District. 

 

24.1.4. Emergency Termination of Public Contracts Act of 1949 

 

24.1.4.1. This Contract is subject to termination as provided by sections 4410 

and 4411 of the Government Code of the State of California, being a portion of 

the Emergency Termination of Public Contracts Act of 1949. 

 

24.1.4.1.1. Section 4410 of the Government Code states: 

 

In the event a national emergency occurs, and public work, being 

performed by contract, is stopped, directly or indirectly, because of the 

freezing or diversion of materials, equipment or labor, as the result of an 

order or a proclamation of the President of the United States, or of an 

order of any federal authority, and the circumstances or conditions are 

such that it is impracticable within a reasonable time to proceed with a 

substantial portion of the work, then the public agency and the contractor 

may, by written agreement, terminate said contract. 

 

24.1.4.1.2. Section 4411 of the Government Code states: 

 

Such an agreement shall include the terms and conditions of the 

termination of the contract and provision for the payment of compensation 

or money, if any, which either party shall pay to the other or any other 

person, under the facts and circumstances in the case. 

 

24.1.4.2. Compensation to the Contractor shall be determined at the sole 

discretion of District on the basis of the reasonable value of the Work done, 

including preparatory work.  As an exception to the foregoing and at the District's 

discretion, in the case of any fully completed separate item or portion of the 

Work for which there is a separate previously submitted unit price or item on the 

accepted schedule of values, that price shall control.  The District, at its sole 
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discretion, may adopt the Contract Price as the reasonable value of the work 

done or any portion thereof. 

 

24.2. Termination of Contractor for Convenience 

 

24.2.1. District in its sole discretion may terminate the Contract upon three (3) 

days written notice to the Contractor.  Under a termination for convenience, the 

District retains the right to all the options available to the District if there is a 

termination for cause.  In case of a termination for convenience, the Contractor shall 

have no claims against the District except: 

 

24.2.1.1. The actual cost for labor, materials, and services performed that is 

unpaid and can be documented through timesheets, invoices, receipts, or 

otherwise, and 

 

24.2.1.2. Five percent (5%) of the total cost of work performed as of the date of 

termination, or five percent (5%) of the value of the Work yet to be performed, 

whichever is less.  This five percent (5%) amount shall be full compensation for 

all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs 

and any anticipated loss profits resulting from termination of the Contractor for 

convenience. 

 

24.3. Suspension of Work 

24.3.1. District in its sole discretion may suspend, delay or interrupt the Work in 

whole or in part for such period of time as the District may determine upon three (3) 

days written notice to the Contractor.   

24.3.1.1. An adjustment may be made for changes in the cost of performance 

of the Work caused by any such suspension, delay or interruption.  No 

adjustment shall be made to the extent: 

24.3.1.1.1. That performance is, was or would have been so suspended, 

delayed or interrupted by another cause for which Contractor is responsible; 

or 

24.3.1.1.2. That an equitable adjustment is made or denied under another 

provision of the Contract; or 

24.3.1.1.3. That the suspension of Work was the direct or indirect result of 

Contractor’s failure to perform any of its obligations hereunder. 

24.3.1.2. Any adjustments in cost of performance may have a fixed or 

percentage fee as provided in the section on Format for Proposed Change Order 

herein.  This amount shall be full compensation for all Contractor’s and its 

Subcontractor(s)’ changes in the cost of performance of the Contract caused by 

any such suspension, delay or interruption. 
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25. CLAIMS AND DISPUTES 

 

25.1. Performance During Dispute or Claim Process 

 

Contractor shall continue to perform its Work under the Contract and shall not cause a 

delay of the Work during any dispute, claim, negotiation, mediation, or arbitration 

proceeding, except by written agreement by the District. 

 

25.2. Definition of Dispute 

 

25.2.1. The term “Dispute” means a separate demand by the Contractor for: 

 

25.2.1.1. A time extension; 

 

25.2.1.2. Payment of money or damages arising from Work done by or on 

behalf of the Contractor pursuant to the Contract and payment of which is not 

otherwise expressly provided for or Contractor is not otherwise entitled to; or 

 

25.2.1.3. An amount of payment disputed by the District.  

 

25.3. Dispute Presentation 

 

25.3.1. If Contractor intends to apply for an increase in the Contract Price or 

Contract Time for any reason including, without limitation, the acts of District or its 

agents, Contractor shall, within ten (10) days after the event giving rise to the 

Dispute, give notice of the Dispute in writing and submit to the District a written 

statement of the damage sustained or time requested.  On or before twenty (20) 

days after Contractor’s written Notice of Dispute, Contractor shall file with the 

District an itemized statement of the details and amounts of its Dispute for any 

increase in the Contract Price of Contract Time.  Otherwise, Contractor shall have 

waived and relinquished its dispute against the District and Contractor’s claims for 

compensation or an extension of time shall be forfeited and invalidated.  Contractor 

shall not be entitled to consideration for payment or time on account. 

 

25.3.2. The Notice of Dispute shall identify: 

 

25.3.2.1. The issues, events, conditions, circumstances and/or causes giving 

rise to the dispute;  

 

25.3.2.2. The pertinent dates and/or durations and actual and/or anticipated 

effects on the Contract Price, Contract Schedule milestones and/or Contract Time 

adjustments; and 

 

25.3.2.3. The line-item costs for labor, material, and/or equipment, if 

applicable. 

 

25.3.3. The Notice of Dispute shall include the following certification by the 

Contractor: 

 

25.3.3.1. The undersigned Contractor certifies under penalty of perjury that 

the attached dispute is made in good faith; that the supporting data is accurate 

and complete to the best of my knowledge and belief; that the amount requested 
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accurately reflects the adjustment for which Contractor believes the District is 

liable; and that I am duly authorized to certify the dispute on behalf of the 

Contractor. 

 

25.3.3.2. Furthermore, Contractor understands that the value of the attached 

dispute expressly includes any and all of the Contractor’s costs and expenses, 

direct and indirect, resulting from the Work performed on the Project, additional 

time required on the Project and/or resulting from delay to the Project.  Any 

costs, expenses, damages, or time extensions not included are deemed waived. 

 

25.3.4. If a Dispute, or any portion thereof, remains unresolved upon satisfaction 

of all applicable Dispute Resolution requirements, the Contractor shall comply with all 

claim resolution requirements as provided in Public Contract Code section 20104.   

 

25.3.5. Contractor shall bind its Subcontractors to the provisions of this section 

and will hold the District harmless against disputes by Subcontractors. 

 

25.4. Dispute Resolution 

 

25.4.1. Contractor shall file with the District the Notice of Dispute, including the 

documents necessary to substantiate it, on or before the day of submitting the 

application for final payment. 

 

25.4.2. District shall respond in writing within forty-five (45) days of receipt of the 

Dispute or may request in writing within thirty (30) days of receipt of the Dispute 

any additional documentation supporting the Dispute or relating to defenses or 

claims District may have against the Contractor. 

 

25.4.2.1. If additional information is required, it shall be requested and 

provided by mutual agreement of the parties. 

 

25.4.2.2. District’s written response to the documented Dispute shall be 

submitted to the Contractor within fifteen (15) days after receipt of the further 

documentation or within a period of time no greater than that taken by the 

Contractor to produce the additional information, whichever is greater.   

 

25.4.3. If Contractor disputes the District’s written response, Contractor may file a 

claim pursuant to the Claim Resolution requirements provided herein.    

 

25.5. Definition of Claim 

 

25.5.1. The term “Claim” means a dispute that remains unresolved at the 

conclusion of the Dispute Resolution requirements as provided herein. 

 

25.6. Claim Presentations 

 

25.6.1. Contractor must timely submit the Notice of Claim and all documents 

necessary to substantiate any Claim.  Otherwise, Contractor shall have waived and 

relinquished its Claim against the District and Contractor’s Claims for compensation 

or an extension of time shall be forfeited and invalidated, and Contractor shall not be 

entitled to consideration for payment or time on account of the instant matter.  No 

Claim shall be presented prior to Project completion.  Any statute that might 
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otherwise govern the presentation of an unresolved Dispute, including but not limited 

to Government Code section 900 et seq. and Public Contract Code section 20104 et 

seq. shall be tolled for all purposes during the course of construction on the Project. 

25.6.1.1. All Claims shall include the following certification by the Contractor: 

25.6.1.1.1. The undersigned Contractor certifies under penalty of perjury 

that the attached claim is made in good faith; that the supporting data is 

accurate and complete to the best of my knowledge and belief; that the 

amount requested accurately reflects the adjustment for which Contractor 

believes the District is liable; and that I am duly authorized to certify the 

claim on behalf of the Contractor.   

25.6.1.1.2. Furthermore, Contractor understands that the value of the 

attached claim expressly includes any and all of the Contractor’s costs and 

expenses, direct and indirect, resulting from the Work performed on the 

Project, additional time required on the Project and/or resulting from delay to 

the Project.  Any costs, expenses, damages, or time extensions not included 

are deemed waived. 

 

25.6.2. The attention of the Contractor is drawn to Government Code section 

12650, et seq. regarding penalties for false claims. 

 

25.6.3. If a Claim, or any portion thereof, remains in dispute upon satisfaction of 

all applicable Dispute and Claim Resolution requirements, the Contractor shall 

comply with all claims presentation requirements as provided in Chapter 1 

(commencing with section 900) and Chapter 2 (commencing with section 910) of 

Part 3 of Division 3.6 of Title 1 of Government Code as a condition precedent to the 

Contractor’s right to bring a civil action against the District.  For purposes of those 

provisions, the running of the time within which a Dispute or Claim must be 

presented to the District shall be tolled from the time the Contractor submits its 

written Dispute or Claim until the time the Dispute or Claim is denied, including any 

time utilized by any applicable meet and confer process. 

 

25.6.4. The Contractor shall bind all its Subcontractors to the provisions of this 

section and will hold the District harmless against claims by Subcontractors. 

 

25.7. Claim Resolution 

 

25.7.1. In the event of a disagreement between the parties as to performance of 

the Work, the interpretation of this Contract, or payment or nonpayment for Work 

performed or not performed, the parties shall, after the conclusion of the Dispute 

Resolution requirements, attempt to resolve the Claim by those procedures set forth 

herein.   

 

25.7.2. Claims of $375,000 or Less 

 

25.7.2.1. For all Claims of three hundred seventy-five thousand dollars 

($375,000) or less which arise between Contractor and District, the procedure set 

forth in Public Contract Code section 20104 et seq. shall apply: 
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25.7.2.1.1. Contractor shall file with the District any written Claim, 

including the documents necessary to substantiate it, upon the application for 

final payment. 

 

25.7.2.1.2. For claims of less than fifty thousand dollars ($50,000), the 

District shall respond in writing within forty-five (45) days of receipt of the 

Claim or may request in writing within thirty (30) days of receipt of the Claim 

any additional documentation supporting the claim or relating to defenses or 

claims the District may have against the Contractor. 

 

25.7.2.1.2.1. If additional information is required, it shall be requested 

and provided by mutual agreement of the parties. 

 

25.7.2.1.2.2. District's written response to the documented Claim shall 

be submitted to the Contractor within fifteen (15) days after receipt of the 

further documentation or within a period of time no greater than that 

taken by the Contractor to produce the additional information, whichever 

is greater.  

 

25.7.2.1.3. For claims of over fifty thousand dollars ($50,000) and less 

than or equal to three hundred seventy-five thousand dollars ($375,000), the 

District shall respond in writing to all written Claims within sixty (60) days of 

receipt of the claim, or may request, in writing, within thirty (30) days of 

receipt of the Claim any additional documentation supporting the Claim or 

relating to defenses or claims the District may have against the Contractor. 

 

25.7.2.1.3.1. If additional information is required, it shall be requested 

and provided upon mutual agreement of the District and the Contractor.   

 

25.7.2.1.3.2. The District's written response to the claim, as further 

documented, shall be submitted to the Contractor within thirty (30) days 

after receipt of the further documentation, or within a period of time no 

greater than that taken by the Contractor to produce the additional 

information or requested documentation, whichever is greater. 

 

25.7.2.2. If Contractor disputes the District’s written response, or the District 

fails to respond within the time prescribed, Contractor may so notify the District, 

in writing, either within fifteen (15) days of receipt of the District's response or 

within fifteen (15) days of the District's failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and confer 

for settlement of the issues in dispute.  Upon a demand, the District shall 

schedule a meet and confer conference within thirty (30) days for settlement of 

the dispute. 

 

25.7.2.3. Following the meet and confer conference, if the claim or any portion 

of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 

(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 

Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 

provisions the running of the time within which a claim must be filed shall be 

tolled from the time the Contractor submits its written Claim until the time the 

Claim is denied, including any period of time utilized by the meet and confer 

process. 
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25.7.2.4. For any civil action filed to resolve claims filed pursuant to this 

section, within sixty (60) days, but no earlier than thirty (30) days, following the 

filing of responsive pleadings, the court shall submit the matter to nonbinding 

mediation unless waived by mutual stipulation of both parties.  The mediation 

process shall provide for the selection within fifteen (15) days by both parties of 

a disinterested third person as mediator, shall be commenced within thirty (30) 

days of the submittal, and shall be concluded within fifteen (15) days from the 

commencement of the mediation unless a time requirement is extended upon a 

good cause showing to the court or by stipulation of both parties.  If the parties 

fail to select a mediator within the 15-day period, any party may petition the 

court to appoint the mediator. 

 

25.7.2.5. If the matter remains in dispute, the case shall be submitted to 

judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) 

of the Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 

1141.11 of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing 

with Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil 

Procedure) shall apply to any proceeding brought under this subdivision 

consistent with the rules pertaining to judicial arbitration. 

 

25.7.2.6. The District shall not fail to pay money as to any portion of a Claim 

which is undisputed except as otherwise provided in the Contract Documents.  In 

any suit filed pursuant to this section, the District shall pay interest at the legal 

rate on any arbitration award or judgment.  Interest shall begin to accrue on the 

date the suit is filed in a court of law. 

 

25.7.3. Claims Over $375,000 

 

25.7.3.1. For all Claims of over three hundred seventy-five thousand dollars 

($375,000) which arise between a Contractor and the District, the following 

procedure shall apply: 

 

25.7.3.1.1. The parties agree to first endeavor to settle the dispute in an 

amicable manner by mediation before having recourse to a judicial forum.  

The Claim shall be identified in writing to the District within thirty (30) days 

from the date of Contractor’s application for final payment of all Contract 

balances not in dispute and shall be mediated within one hundred and twenty 

(120) days from the submission of the Claim to the District.  For purposes of 

filing a Claim to mediation, the running of the time within which mediation 

must be filed shall be tolled from the time the Contractor submits its written 

Claim until the time the Claim is denied.  Mediator fees and administrative 

costs of the mediation shall be shared equally by the parties. 

 

25.7.3.1.2. District may assert any counter-claims it has for damages 

against Contractor, including, but not limited to, defective Work, delay 

damages, and liquidated damages.  

 

25.7.4. Contractor shall bind its Subcontractors to the provisions of this section 

and will hold the District harmless against disputes by Subcontractors. 
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25.8. Dispute and Claim Resolution Non-Applicability 

 

25.8.1. The procedures for dispute and claim resolutions set forth in this Article 

shall not apply to the following: 

 

25.8.1.1. Personal injury, wrongful death or property damage claims; 

 

25.8.1.2. Latent defect or breach of warranty or guarantee to repair; 

 

25.8.1.3. Stop payment notices; 

 

25.8.1.4. District’s rights set forth in the Article on Suspension and 

Termination;  

 

25.8.1.5. Disputes arising out of State labor compliance, if applicable; or 

 

25.8.1.6. District rights and obligations as a public entity set forth in applicable 

statutes; provided, however, that penalties imposed against a public entity by 

statutes, including, but not limited to, Public Contract Code sections 20104.50 

and 7107, shall be subject to the Dispute and Claim Resolution requirements 

provided in this Article. 

 

25.9. Contractor’s costs incurred in seeking relief under this Article are not 

recoverable from the District. 

 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

 

26.1. Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 

Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 

it shall perform the Work of this Agreement while complying with all the applicable 

provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the 

California Code of Regulations, including, without limitation, the requirement that the 

Contractor and all Subcontractors shall timely furnish complete and accurate electronic 

certified payroll records directly to the DIR.  The District may not issue payment if this 

requirement is not met. 

 

26.2. Wage Rates, Travel, and Subsistence 

 

26.2.1. Pursuant to the provisions of article 2 (commencing at section 1770), 

chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing 

rate of per diem wages and the general prevailing rate for holiday and overtime work 

in the locality in which this public work is to be performed for each craft, 

classification, or type of worker needed to execute this Contract are on file at the 

District’s principal office and copies will be made available to any interested party on 

request.  Contractor shall obtain and post a copy of these wage rates at the job site. 

 

26.2.2. Holiday and overtime work, when permitted by law, shall be paid for at 

the general prevailing rate of per diem wages for holiday and overtime work on file 

with the Director of the Department of Industrial Relations, unless otherwise 

specified.  The holidays upon which those rates shall be paid need not be specified by 
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the District, but shall be all holidays recognized in the applicable collective bargaining 

agreement.  If the prevailing rate is not based on a collectively bargained rate, the 

holidays upon which the prevailing rate shall be paid shall be as provided in Section 

6700 of the Government Code. 

 

26.2.3. Contractor shall pay and shall cause to be paid each worker engaged in 

Work on the Project the general prevailing rate of per diem wages determined by the 

Director of the Department of Industrial Relations, regardless of any contractual 

relationship which may be alleged to exist between Contractor or any Subcontractor 

and such workers. 

 

26.2.4. If during the period this bid is required to remain open, the Director of the 

Department of Industrial Relations determines that there has been a change in any 

prevailing rate of per diem wages in the locality in which the Work under the 

Contract is to be performed, such change shall not alter the wage rates in the Notice 

to Bidders or the Contract subsequently awarded. 

 

26.2.5. Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 

District, forfeit the statutory amount (believed by the District to be currently up to 

two hundred dollars ($200) for each calendar day, or portion thereof, for each 

worker paid less than the prevailing rates, determined by the District and/or the 

Director, for the work or craft in which that worker is employed for any public work 

done under Contract by Contractor or by any Subcontractor under it.  The difference 

between such prevailing wage rates and the amount paid to each worker for each 

calendar day or portion thereof for which each worker was paid less than the 

prevailing wage rate shall be paid to each worker by Contractor. 

 

26.2.6. Any worker employed to perform Work on the Project, which Work is not 

covered by any classification listed in the general prevailing wage rate of per diem 

wages determined by the Director, shall be paid not less than the minimum rate of 

wages specified therein for the classification which most nearly corresponds to Work 

to be performed by him, and such minimum wage rate shall be retroactive to time of 

initial employment of such person in such classification. 

 

26.2.7. Pursuant to Labor Code section 1773.1, per diem wages are deemed to 

include employer payments for health and welfare, pension, vacation, travel time, 

subsistence pay, and apprenticeship or other training programs authorized by Labor 

Code section 3093, and similar purposes. 

 

26.2.8. Contractor shall post at appropriate conspicuous points on the Site of 

Project, a schedule showing all determined minimum wage rates and all authorized 

deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 

post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 

any tier on the Site, and the required Equal Employment Opportunity poster(s). 
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26.3. Hours of Work 

 

26.3.1. As provided in article 3 (commencing at section 1810), chapter 1, part 7, 

division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days 

work.  The time of service of any worker employed at any time by Contractor or by 

any Subcontractor on any subcontract under this Contract upon the Work or upon 

any part of the Work contemplated by this Contract shall be limited and restricted by 

Contractor to eight (8) hours per day, and forty (40) hours during any one week, 

except as hereinafter provided.  Notwithstanding the provisions hereinabove set 

forth, Work performed by employees of Contractor in excess of eight (8) hours per 

day and forty (40) hours during any one week, shall be permitted upon this public 

work upon compensation for all hours worked in excess of eight (8) hours per day at 

not less than one and one-half times the basic rate of pay. 

 

26.3.2. Contractor shall keep and shall cause each Subcontractor to keep an 

accurate record showing the name of and actual hours worked each calendar day 

and each calendar week by each worker employed by Contractor in connection with 

the Work or any part of the Work contemplated by this Contract.  The record shall be 

kept open at all reasonable hours to the inspection of District and to the Division of 

Labor Standards Enforcement of the DIR. 

 

26.3.3. Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 

District forfeit the statutory amount (believed by the District to be currently twenty-

five dollars ($25)) for each worker employed in the execution of this Contract by 

Contractor or by any Subcontractor for each calendar day during which such worker 

is required or permitted to work more than eight (8) hours in any one calendar day 

and forty (40) hours in any one calendar week in violation of the provisions of article 

3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

 

26.3.4. Any Work necessary to be performed after regular working hours, or on 

Sundays or other holidays shall be performed without additional expense to the 

District. 

 

26.4. Payroll Records 

 

26.4.1. Contractor shall upload, and shall cause each Subcontractor performing 

any portion of the Work under this Contract to upload, an accurate and complete 

certified payroll record (“CPR”) using the Public Works Payroll Reporting Form,  

including certification (DIR Form A-1-131 or current version), and Statement of 

Employer Payments (DIR Form PW 26) through the eCPR application using PDF to 

the DIR at https://apps.dir.ca.gov/ecpr/DAS/AltLogin or current application and URL, 

showing the name, address, social security number, work classification, straight 

time, and overtime hours worked each day and week, and the actual per diem wages 

paid to each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work. 

 

26.4.1.1. The CPRs enumerated hereunder shall be filed directly with the DIR on 

a weekly basis or to the requesting party, whether the District or DIR, within ten 

(10) days after receipt of each written request.  The CPRs from the Contractor 

and each Subcontractor for each week shall be provided on or before Wednesday 

of the week following the week covered by the CPRs.  District may not make any 

payment to Contractor until: 

http://www.dir.ca.gov/dlse/publicWorksPayrollInstructions.htm
https://apps.dir.ca.gov/ecpr/DAS/AltLogin
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26.4.1.1.1. Contractor and/or its Subcontractor(s) provide CPRs acceptable 

to the DIR; and  

 

26.4.1.1.2. Any delay in Contractor and/or its Subcontractor(s) providing 

CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

 

26.4.2. All CPRs shall be available for inspection at all reasonable hours at the 

principal office of Contractor on the following basis: 

 

26.4.2.1. A certified copy of an employee’s CPR shall be made available for 

inspection or furnished to the employee or his/her authorized representative on 

request. 

 

26.4.2.2. CPRs shall be made available for inspection or furnished upon request 

to a representative of District, Division of Labor Standards Enforcement, Division 

of Apprenticeship Standards, and/or the DIR. 

 

26.4.2.3. CPRs shall be made available upon request by the public for inspection 

or copies thereof made; provided, however, that a request by the public shall be 

made through the District, Division of Apprenticeship Standards, or the Division 

of Labor Standards Enforcement.  If the requested CPRs have not been provided 

pursuant to the provisions herein, the requesting party shall, prior to being 

provided the records reimburse the costs of preparation by Contractor, 

Subcontractors, and the entity through which the request was made.  The public 

shall not be given access to the records at the principal office of Contractor. 

 

26.4.3. Any copy of records made available for inspection as copies and furnished 

upon request to the public or any public agency by District, Division of 

Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 

marked or obliterated in such a manner as to prevent disclosure of an individual’s 

name, address, and social security number.  The name and address of Contractor 

awarded Contract or performing Contract shall not be marked or obliterated. 

 

26.4.4. Contractor shall inform District of the location of the records enumerated 

hereunder, including the street address, city, and county, and shall, within five (5) 

working days, provide a notice of change of location and address. 

 

26.4.5. In the event of noncompliance with the requirements of this section, 

Contractor shall have ten (10) days in which to comply subsequent to receipt of 

written notice specifying in what respects Contractor must comply with this section.  

Should noncompliance still be evident after the ten (10) day period, Contractor shall, 

as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 

day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 

the request of Division of Apprenticeship Standards or Division of Labor Standards 

Enforcement, these penalties shall be withheld from progress payments then due.  

 

26.5. [RESERVED] 

26.6. Apprentices 
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26.6.1. Contractor acknowledges and agrees that, if this Contract involves a dollar 

amount greater than or a number of working days greater than that specified in 

Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 

Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 

compliance with this Article and with Labor Code section 1777.5 for all 

apprenticeship occupations. 

 

26.6.2. Apprentices of any crafts or trades may be employed and, when required 

by Labor Code section 1777.5, shall be employed provided they are properly 

registered in full compliance with the provisions of the Labor Code. 

 

26.6.3. Every such apprentice shall be paid the standard wage paid to apprentices 

under the regulations of the craft or trade at which he/she is employed, and shall be 

employed only at the work of the craft or trade to which she/he is registered. 

 

26.6.4. Only apprentices, as defined in section 3077 of the Labor Code, who are in 

training under apprenticeship standards and written apprentice agreements under 

chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 

to be employed.  The employment and training of each apprentice shall be in 

accordance with the provisions of the apprenticeship standards and apprentice 

agreements under which he/she is training. 

 

26.6.5. Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractors employing workers 

in any apprenticeable craft or trade in performing any Work under this Contract shall 

apply to the applicable joint apprenticeship committee for a certificate approving the 

Contractor or Subcontractor under the applicable apprenticeship standards and fixing 

the ratio of apprentices to journeymen employed in performing the Work. 

 

26.6.6. Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractor may be required to 

make contributions to the apprenticeship program. 

 

26.6.7. If Contractor or Subcontractor willfully fails to comply with Labor Code 

section 1777.5, then, upon a determination of noncompliance by the Administrator of 

Apprenticeship, it shall: 

 

26.6.7.1. Be denied the right to bid on any subsequent project for one (1) year 

from the date of such determination; 

 

26.6.7.2. Forfeit as a penalty to District the full amount as stated in Labor Code 

section 1777.7.  Interpretation and enforcement of these provisions shall be in 

accordance with the rules and procedures of the California Apprenticeship Council 

and under the authority of the Chief of the Division of Apprenticeship Standards. 

 

26.6.8. Contractor and all Subcontractors shall comply with Labor Code section 

1777.6, which section forbids certain discriminatory practices in the employment of 

apprentices. 

 

26.6.9. Contractor shall become fully acquainted with the law regarding 

apprentices prior to commencement of the Work.  Special attention is directed to 

sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
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of Regulations, section 200 et seq.  Questions may be directed to the State Division 

of Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, California 

94102. 

 

26.7. Non-Discrimination 

 

26.7.1. Contractor herein agrees not to discriminate in its recruiting, hiring, 

promotion, demotion, or termination practices on the basis of race, religious creed, 

national origin, ancestry, sex, age, or physical handicap in the performance of this 

Contract and to comply with the provisions of the California Fair Employment and 

Housing Act as set forth in part 2.8 of division 3 of the California Government Code, 

commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in 

Public Law 88-352, and all amendments thereto; Executive Order 11246, and all 

administrative rules and regulations found to be applicable to Contractor and 

Subcontractor. 

 

26.7.2. Special requirements for Federally Assisted Construction Contracts:  

During the performance of this Contract, Contractor agrees to incorporate in all 

subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 

Volume 33 No. 104 of the Federal Register dated May 28, 1968. 

 

26.8. Labor First Aid 

 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 

Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 

U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 (8 

Cal. Code of Regs., §1 et seq.).  

27. [RESERVED] 

28. MISCELLANEOUS 

 

28.1. Assignment of Antitrust Actions 

 

28.1.1. Section 7103.5(b) of the Public Contract Code states: 

 

In entering into a public works contract or subcontract to supply goods, services, 

or materials pursuant to a public works contract, the Contractor or subcontractor  

offers and agrees to assign to the awarding body all rights, title, and interest in 

and to all causes of action it may have under Section 4 of the Clayton Act (15 

U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commending with 

Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 

arising from purchases of goods, made and become effective at the time the 

awarding body tenders final payment to the Contractor, without further 

acknowledgment by the parties. 
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28.1.2. Section 4552 of the Government Code states: 

 

In submitting a bid to a public purchasing body, the bidder offers and agrees that 

if the bid is accepted, it will assign to the purchasing body all rights, title, and 

interest in and to all causes of action it may have under Section 4 of the Clayton 

Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing 

with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 

arising from purchases of goods, materials, or services by the bidder for sale to 

the purchasing body pursuant to the bid.  Such assignment shall be made and 

become effective at the time the purchasing body tenders final payment to the 

bidder. 

 

28.1.3. Section 4553 of the Government Code states: 

 

If an awarding body or public purchasing body receives, either through judgment 

or settlement, a monetary recovery for a cause of action assigned under this 

chapter, the assignor shall be entitled to receive reimbursement for actual legal 

costs incurred and may, upon demand, recover from the public body any portion 

of the recovery, including treble damages, attributable to overcharges that were 

paid by the assignor but were not paid by the public body as part of the bid price, 

less the expenses incurred in obtaining that portion of the recovery. 

 

28.1.4. Section 4554 of the Government Code states: 

 

Upon demand in writing by the assignor, the assignee shall, within one year from 

such demand, reassign the cause of action assigned under this part if the 

assignor has been or may have been injured by the violation of law for which the 

cause of action arose and (a) the assignee has not been injured thereby, or (b) 

the assignee declines to file a court action for the cause of action. 

 

28.1.5. Under this Article, “public purchasing body” is District and “bidder” is 

Contractor. 

 

28.2. Excise Taxes 

 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 

a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 

because it is a sale to a State or Local Government for its exclusive use, District, upon 

request, will execute documents necessary to show (1) that District is a political 

subdivision of the State for the purposes of such exemption, and (2) that the sale is for 

the exclusive use of District.  No Federal Excise Tax for such materials shall be included 

in any Contract Price. 

 

28.3. Taxes 

 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 

due in accordance with section 7051 of the Revenue and Taxation Code; Regulation 

1521 of the State Board of Equalization or any other tax code that may be applicable. 
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28.4. Shipments 

 

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract 

Documents.  There must be no charge for containers, packing, unpacking, drayage, or 

insurance.  The total Contract Price shall be all inclusive (including sales tax) and no 

additional costs of any type will be considered. 

 

28.5. Compliance with Government Reporting Requirements 

 

If this Contract is subject to federal or other governmental reporting requirements 

because of federal or other governmental financing in whole or in part for the Project of 

which it is part, or for any other reason, Contactor shall comply with those reporting 

requirements at the request of the District at no additional cost. 

 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 73 13 

 
SPECIAL CONDITIONS 

 
1. Scope of Work 

 
1.1. By submitting a proposal, Contractor affirms the scope of work under this contract 
shall include fabrication, construction and installation of the modular building, including 
fire alarm equipment/devices and low voltage/data fiber and CAT6 cabling, wireless 
access device, and terminations.  Scope shall also include all preparatory site work, such 
as grading, backfill, compaction, building pad construction, utility connections, structural 
foundations and all other necessary site improvements for a complete installation.  
Review Contract Documents in its entirety for additional requirements. 

 
2. Modernization Projects  
 

2.1. Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 
purposes, must be coordinated with District and onsite District personnel before Work is 
to start.  Unless agreed to otherwise in writing, only a school custodian will be allowed to 
unlock and lock doors in existing building(s).  The custodian will be available only while 
school is in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will 
be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance.   
 
2.2. Master Key.  Upon request, the District may, at is own discretion, provide a 
master key to the school site for the convenience of the Contractor.  The Contractor 
agrees to pay all expenses to re-key the entire school site and all other affected District 
buildings if the master key is lost or stolen or if any unauthorized party obtains a copy of 
the key or access to the school. 
 
2.3. Maintaining Services.  The Contractor is advised that Work is to be performed 
in spaces regularly scheduled for instruction.  Interruption and/or periods of shutdown of 
public access, electrical service, water service, lighting, or other utilities shall be only as 
arranged in advance with the District.  Contractor shall provide temporary services to all 
facilities interrupted by Contractor’s Work. 
 
2.4. Maintaining Utilities.  The Contractor shall maintain in operation during 
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, 
and other utility service lines within working area. 
 
2.5. Confidentiality.  Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures and all other items that Contractor encounters while 
performing the Work.  This requirement shall be ongoing and shall survive the expiration 
or termination of this Contract and specifically includes, without limitation, all student, 
parent, and employee disciplinary information and health information. 
 
2.6. Work During Instructional Time.  By submitting its bid, Contractor affirms 
that Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption to the 



 

 
SOLANO COMMUNITY COLLEGE DISTRICT 
Horticulture Modular Restroom Project 

SPECIAL CONDITIONS 
00 73 13-2 

 

school up to, and including, rescheduling specific work activities, at no additional cost to 
District. 

 
2.6.1. Noise Control.  Contractor shall cooperate with District to minimize and/or 

cease the use of noisy and vibratory equipment if that equipment becomes 
objectionable by its longevity.  Contractor agrees to cooperate to the best of its 
ability to minimize any disruption to the school up to, and including, 
rescheduling specific work activities at no additional cost, if it is determined by 
the District to be necessary. 

 
2.7. No Work During Student Testing.  Contractor shall, at no additional cost to 
the District and at the District’s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students are 
taking finals. 

 
3. Requests for Substitution  

3.1. The modular building design in the Contract Documents is included as a Basis of 
Design.  If the Contractor proposes a building from an alternate manufacturer, the 
proposed building will be required to have undergone through the Division of State 
Architect’s (DSA) pre-check approval process and must currently possess an approved 
DSA permit.  If a substitution is being requested, bidders shall follow the instructions 
herein.   

3.2. Whenever in the Contract Documents any materials, process, or article is 
indicated or specified by grade, patent, or proprietary name, or by name of 
manufacturer, it shall be deemed to be followed by the words “or equal.”  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified.   

 
3.2.1. If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to that specified, 
then Contractor shall furnish the material, process, or article specified in the 
Specifications without any additional compensation or change order. 
 
3.2.2. This provision shall not be applicable with respect to any material, product, 
thing or service for which District made findings and gave notice in accordance with 
Public Contract Code section 3400(c); therefore, Contractor shall not be entitled to 
request a substitution with respect to those materials, products or services.   

 
3.3. A request for a substitution shall be submitted as follows: 

3.3.1. Contractor shall notify the District in writing of any request for a substitution 
at least ten (10) days prior to bid opening as indicated in the Instructions to 
Bidders.  Within ten (10) days prior to bid opening, Contractor shall provide 
data substantiating a request for substitution of “an equal” item, including but 
not limited to the following: 

 
3.3.1.1. All variations of the proposed substitute from the material specified 

including, but not limited to, principles of operation, materials, or 
construction finish, thickness or gauge of materials, dimensions, weight, 
and tolerances; 
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3.3.1.2. Available maintenance, repair or replacement services for proposed 

substitution and how they differ from specified product; 
 

3.3.1.3. Detailed analysis of difference in cost between the proposed 
substituted product and the product listed; 

 
3.3.1.4. Increases or decreases in operating, maintenance, repair, 

replacement, and spare parts costs; 
 

3.3.1.5. Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under Contract 
with the District); and 

 
3.3.1.6. The time impact on any part of the Work resulting directly or indirectly 

from acceptance of the proposed substitute. 
 

3.4. No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  Requests for substitutions will not be accepted or reviewed after TEN (10) 
days prior the bid opening.  The Contractor warrants that if substitutes are approved:  

 
3.4.1. The proposed substitute is equal or superior in all respects to that specified, 
and that such proposed substitute is suitable and fit for the intended purpose and 
will perform adequately the function and achieve the results called for by the general 
design and the Contract Documents; 
 
3.4.2. The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 
 
3.4.3. The Contractor shall be fully responsible for the installation of the substitute 
and any changes in the Work required, either directly or indirectly, because of the 
acceptance of such substitute, with no increase in Contract Price or Contract Time.  
Incidental changes or extra component parts required to accommodate the 
substitute will be made by the Contractor without a change in the Contract Price or 
Contract Time; 

 
3.4.4. The Contractor shall be responsible for any re-design costs occasioned by 
District's acceptance and/or approval of any substitute; and 
 
3.4.5. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net difference 
between the substitute and the originally specified material.  In this event, the 
Contractor agrees to execute a deductive Change Order to reflect that credit. 

 
 

3.5. In the event Contractor furnishes a material, process, or article more expensive 
than that specified, the difference in the cost of that material, process, or article so 
furnished shall be borne by Contractor.  
 



 

 
SOLANO COMMUNITY COLLEGE DISTRICT 
Horticulture Modular Restroom Project 

SPECIAL CONDITIONS 
00 73 13-4 

 

3.6. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed substitute or 
in the acceptance or rejection of any proposed substitute.  

 
3.7. Contractor shall be responsible for any costs the District incurs for professional 
services or delay to the Project Schedule, if applicable, while professional consultant 
reviews changes for the convenience of Contractor and/or to accommodate Contractor’s 
means and methods.  District may deduct those costs from any amounts owing to the 
Contractor for the review of the request for substitution, even if the request for 
substitution is not approved.  District, at its sole discretion, shall deduct from the 
payments due to and/or invoice Contractor for all the professional services and/or DSA 
fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the 
convenience of Contractor and/or to accommodate Contractor’s means and methods 
arising herein. 

 
 
4. Final Cleaning.  At the completion of the project, contractor shall be responsible for 
professional cleaning of the modular building, including the exterior and interior. 
 
5. As-Builts and Record Drawings 
 

5.1. When called for by Division 1, Contractor shall submit As Built Drawings 
pursuant to the Contract Documents. 

6. Construction Manager  

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  Jason Yi, Kitchell CEM, jason.yi@solano.edu, (707) 864-7189 is the Construction 
Manager for this Project. 

7. Program Manager  

Kitchell CEM, (707) 864-7189 is the Program Manager designated for the Project that is the 
subject of this Contract. 

 
8. Preliminary Schedule of Values 
 
The preliminary schedule of values shall include, at a minimum, the following information 
and the following structure: 
 
Replace provision in the General Conditions with the following provisions:  

10.1.1.2.3. The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value: 
 

10.1.1.2.3.1. Mobilization and layout combined to equal not more than 
[1]%; 
10.1.1.2.3.2. Submittals, samples and shop drawings combined to 
equal not more than [3]%;  
10.1.1.2.3.3. Bonds and insurance combined to equal not more than 
[2]%.  
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DOCUMENT 00 73 56 
 

HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

 
1. Summary 
 

This document includes information applicable to hazardous materials and hazard 
waste abatement.  
 

2. Notice of Hazardous Waste or Materials Conditions 
 

a. Contractor shall give notice in writing to the District, the Construction 
Manager, and the Architect promptly, before any of the following conditions 
are disturbed, and in no event later than twenty-four (24) hours after first 
observance, of any:  

 
(1) Material that Contractor believes may be material that is hazardous 

waste or hazardous material, as defined in section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II, 
or Class III disposal site in accordance with provisions of existing law; 

 
(2) Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site.  
 

b. Contractor's written notice shall indicate whether the hazardous waste or 
material was shown or indicated in the Contract Documents to be within the 
scope of Work, and whether the materials were brought to the site by 
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 
is responsible.  As used in this section the term "hazardous materials" shall 
include, without limitation, asbestos, lead, Polycholrinated biphenyl (PCB), 
petroleum and related hydrocarbons, and radioactive material.  

 
c. In response to Contractor's written notice, the District shall investigate the 

identified conditions.  
 

d. If the District determines that conditions do not involve hazardous materials 
or that no change in terms of Contract is justified, the District shall so notify 
Contractor in writing, stating reasons.  If the District and Contractor cannot 
agree on whether conditions justify an adjustment in Contract Price or 
Contract Time, or on the extent of any adjustment, Contractor shall proceed 
with the Work as directed by the District. 

 
e. If after receipt of notice from the District, Contractor does not agree to 

resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume Work under special conditions, then District may order such portion of 
Work that is in connection with such hazardous condition or such affected 
area to be deleted from the Work, or performed by others, or District may 
invoke its rights to terminate the Contract in whole or in part.  District will 
determine entitlement to or the amount or extent of an adjustment, if any, in 
Contract Price or Contract Time as a result of deleting such portion of Work, 
or performing the Work by others.   
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f. If Contractor stops Work in connection with any hazardous condition and in 

any area affected thereby, Contractor shall immediately redeploy its workers, 
equipment, and materials, as necessary, to other portions of the Work to 
minimize delay and disruption.  

 
3. Additional Warranties and Representations 
 

a. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have the required levels 
of familiarity with the Site and the Work, training, and ability to comply fully 
with all applicable law and contract requirements for safe and expeditious 
performance of the Work, including whatever training is or may be required 
regarding the activities to be performed (including, but not limited to, all 
training required to address adequately the actual or potential dangers of 
Contract performance). 

 
b. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have and maintain in 
good standing any and all certifications and licenses required by applicable 
federal, state, and other governmental and quasi-governmental requirements 
applicable to the Work. 

 
c. Contractor represents and warrants that it has studied carefully all 

requirements of the Specifications regarding procedures for demolition, 
hazardous waste abatement, or safety practices, specified in the Contract, 
and prior to submitting its bid, has either (a) verified to its satisfaction that 
the specified procedures are adequate and sufficient to achieve the results 
intended by the Contract Documents, or (b) by way of approved "or equal" 
request or request for clarification and written Addenda, secured changes to 
the specified procedures sufficient to achieve the results intended by the 
Contract Documents.  Contractor accepts the risk that any specified 
procedure will result in a completed Project in full compliance with the 
Contract Documents. 

 
4. Monitoring and Testing  
 

a. District reserves the right, in its sole discretion, to conduct air monitoring, 
earth monitoring, Work monitoring, and any other tests (in addition to testing 
required under the agreement or applicable law), to monitor Contract 
requirements of safe and statutorily compliant work methods and (where 
applicable) safe re-entry level air standards under state and federal law upon 
completion of the job, and compliance of the work with periodic and final 
inspection by public and quasi-public entities having jurisdiction.  

 
b. Contractor acknowledges that District has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that 
District shall have no obligation to perform said activities and tests, and that 
a portion of said activities and tests may take place prior to the completion of 
the Work by Contractor.  In the event District elects to perform these 
activities and tests, Contractor shall afford District ample access to the Site 
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and all areas of the Work as may be necessary for the performance of these 
activities and tests.  Contractor will include the potential impact of these 
activities or tests by District in the Contract Price and the Scheduled 
Completion Date. 

 
c. Notwithstanding District's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring, 
and District reserves the right to request documentation of all such activities 
and tests performed by Contractor relating to the Work and Contractor shall 
immediately provide that documentation upon request. 

 
5. Compliance with Laws 
 

a. Contractor shall perform safe, expeditious, and orderly work in accordance 
with the best practices and the highest standards in the hazardous waste 
abatement, removal, and disposal industry, the applicable law, and the 
Contract Documents, including, but not limited to, all responsibilities relating 
to the preparation and return of waste shipment records, all requirements of 
the law, delivering of all requisite notices, and obtaining all necessary 
governmental and quasi-governmental approvals. 

 
b. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 
federal, state, and local laws, statutes, standards, rules, regulations, and 
ordinances applicable to the Work relating to:  

 
(1) The protection of the public health, welfare and environment; 
 
(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products or other hazardous materials; 
 

(3) The generation, processing, treatment, storage, transport, disposal, 
destruction, or other management of asbestos, PCB, lead, petroleum, 
or hazardous waste materials or other waste materials of any kind; 
and  

 
(4) The protection of environmentally sensitive areas such as wetlands 

and coastal areas. 
 
6. Disposal 
 

a. Contractor has the sole responsibility for determining current waste storage, 
handling, transportation, and disposal regulations for the job Site and for 
each waste disposal facility.  Contractor must comply fully at its sole cost and 
expense with these regulations and any applicable law.  District may, but is 
not obligated to, require submittals with this information for it to review 
consistent with the Contract Documents. 

 
b. Contractor shall develop and implement a system acceptable to District to 

track hazardous waste from the Site to disposal, including appropriate 
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"Hazardous Waste Manifests" on the EPA form, so that District may track the 
volume of waste it put in each landfill and receive from each landfill a 
certificate of receipt.  

 
c. Contractor shall provide District with the name and address of each waste 

disposal facility prior to any disposal, and District shall have the express right 
to reject any proposed disposal facility.  Contractor shall not use any disposal 
facility to which District has objected.  Contractor shall document actual 
disposal or destruction of waste at a designated facility by completing a 
disposal certificate or certificate of destruction forwarding the original to the 
District.  

 
7. Permits 
 

a. Before performing any of the Work, and at such other times as may be 
required by applicable law, Contractor shall deliver all requisite notices and 
obtain the approval of all governmental and quasi-governmental authorities 
having jurisdiction over the Work.  Contractor shall submit evidence 
satisfactory to District that it and any disposal facility  

 
(1) have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as 
and when required by applicable law, and  

 
(2) are in compliance with all such permits, approvals and the regulations.   

 
For example, before commencing any work in connection with the Work 
involving asbestos-containing materials, or PCBs, or other hazardous 
materials subject to regulation, Contractor agrees to provide the required 
notice of intent to renovate or demolish to the appropriate state or federal 
agency having jurisdiction, by certified mail, return receipt requested, or by 
some other method of transmittal for which a return receipt is obtained, and 
to send a copy of that notice to District.  Contractor shall not conduct any 
Work involving asbestos-containing materials or PCBs unless Contractor has 
first confirmed that the appropriate agency having jurisdiction is in receipt of 
the required notification.  All permits, licenses, and bonds that are required by 
governmental or quasi-governmental authorities, and all fees, deposits, tap 
fees, offsite easements, and asbestos and PCB disposal facilities expenses 
necessary for the prosecution of the Work, shall be procured and paid for by 
Contractor.  Contractor shall give all notices and comply with the all 
applicable laws bearing on the conduct of the Work as drawn and specified.  If 
Contractor observes or reasonably should have observed that Plans and 
Specifications and other Contract Documents are at variance therewith, it 
shall be responsible for promptly notifying District in writing of such fact.  If 
Contractor performs any Work contrary to applicable laws, it shall bear all 
costs arising therefrom. 

 
b. In the case of any permits or notices held in District's name or of necessity to 

be made in District's name, District shall cooperate with Contractor in 
securing the permit or giving the notice, but the Contractor shall prepare for 
District review and execution upon approval, all necessary applications, 
notices, and other materials. 
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8. Indemnification 
 

To the extent permitted by law, the indemnities and limitations of liability expressed 
throughout the Contract Documents apply with equal force and effect to any claims 
or liabilities imposed or existing by virtue of the removal, abatement, and disposal of 
hazardous waste.  This includes, but is not limited to, liabilities connected to the 
selection and use of a waste disposal facility, a waste transporter, personal injury, 
property damage, loss of use of property, damage to the environment or natural 
resources, or “disposal” and  “release” of materials associated with the Work (as 
defined in 42 U.S.C. § 960l et seq.). 

 
9. Termination 
 

District shall have an absolute right to terminate for default immediately without 
notice and without an opportunity to cure should Contractor knowingly or recklessly 
commit a material breach of the terms of the Contract Documents, or any applicable 
law, on any matter involving the exposure of persons or property to hazardous 
waste.  However, if the breach of contract exposing persons or property to 
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 
to exercise reasonable care, then the procedures for termination for cause shall 
apply without modification.  

 
 
 

END OF DOCUMENT 
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SUMMARY OF WORK 
 

PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements; 

 
B. Special Conditions. 

 
1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The Work of this Contract may consist of the following:  
 

Labor, materials, equipment and supplies necessary for the construction of a single 
modular building to serve as a restroom and office space for the Horticulture 
program located on the District’s main Fairfield campus.  Modular building design will 
be required to have undergone through the Division of State Architect’s (DSA) pre-
check approval process and must currently possess an approved DSA permit, which 
will remain in good standing throughout the duration of the construction project.  
Scope of work under this contract shall include fabrication, construction and 
installation of the modular building, including fire alarm equipment/devices and low 
voltage/data fiber and CAT6 cabling, wireless access device, and terminations.  
Scope shall also include all preparatory site work, such as grading, backfill, 
compaction, building pad construction, utility connections, structural foundations and 
all other necessary site improvements for a complete installation.  Review Contract 
Documents in its entirety for additional requirements.  

 
1.03 CONTRACTS 
 

A. Perform the Work under a single, fixed-price Contract. 
 
1.04 WORK BY OTHERS 
 

A. Work on the Project that will be performed and completed prior to the start of 
the Work of this Contract:  

 
(1) N/A. 
 

B. Work on the Project that will be performed by others concurrent with the 
Work of this Contract: 

 
(1) N/A 
 

 
1.05 CODES, REGULATIONS, AND STANDARDS 
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A. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 
project.  Where codes, regulations, and standards conflict with the Contract 
Documents, these conflicts shall be brought to the immediate attention of the 
District and the Architect. 

 
B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated. 
 
1.06 PROJECT RECORD DOCUMENTS: 
 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

 
(1) Contract Drawings. 
 
(2) Specifications. 

 
(3) Addenda. 

 
(4) Change Orders and other modifications to the Contract. 

 
(5) Reviewed shop drawings, product data, and samples. 

 
(6) Field test records. 

 
(7) Inspection certificates. 

 
(8) Manufacturer's certificates. 

 
B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 
and samples. 

 
C. Contractor shall record information concurrent with construction progress. 

 
D. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 
including the following: 

 
(1) Manufacturer's name and product model and number. 
 
(2) Product substitutions or alternates utilized. 

 
(3) Changes made by Addenda and Change Orders and written directives. 

 



 
SOLANO COMMUNITY COLLEGE DISTRICT SUMMARY OF WORK 
Horticulture Modular Restroom Project DOCUMENT 01 11 00-3 
 

1.07 EXAMINATION OF EXISTING CONDITIONS 
 

A. Contractor shall be held to have examined the Project Site and acquainted 
itself with the conditions of the Site or of the streets or roads approaching the 
Site. 

 
B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements 
and Site improvements, and other damage. 

 
C. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 
Contract Documents, Contractor shall immediately report same to the District 
and the Architect. 

 
1.08 CONTRACTOR'S USE OF PREMISES 
 

A. If unoccupied and only with District’s prior written approval, Contractor may 
use the building(s) at the Project Site without limitation for its operations, 
storage, and office facilities for the performance of the Work.  If the District 
chooses to beneficially occupy any building(s), Contractor must obtain the 
District's written approval for Contractor's use of spaces and types of 
operations to be performed within the building(s) while so occupied.  
Contractor's access to the building(s) shall be limited to the areas indicated. 

 
B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 
any additional facilities needed by Contractor. 

 
C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property. 
 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 
building clear and free of debris and obstructions at all times. 

 
E. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 
the areas of work during demolition and construction activities. 

 
F. The Contractor shall install the construction security fence and maintain that 

it will be locked when not in use.  Keys to this fencing will be provided to the 
District. 

 
1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
performance of the Work.  Should damage occur to these existing 
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installations, the costs of repair shall be at the Contractor's expense and 
made to the District's satisfaction. 

 
B. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 
utilities, Contractor will immediately report to the District for disposition of 
same as indicated in the General Conditions. 

 
1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 
 

A. Contractor shall give the District a minimum of three (3) days written notice 
in advance of any need to shut off existing utility services or to effect 
equipment interruptions.  The District will set exact time and duration for 
shutdown, and will assist Contractor with shutdown.  Work required to re-
establish utility services shall be performed by the Contractor. 

 
B. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with District's use of the building(s) or adjacent facilities. 

 
1.11 STRUCTURAL INTEGRITY 

 
A. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 
permanent and temporary. 

 
B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work. 
 
 
PART 2 – PRODUCTS Not Used.  
 
PART 3 – EXECUTION Not Used.  

 
 
 

END OF DOCUMENT 
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DOCUMENT 01 25 13 
 

PRODUCT OPTIONS AND SUBSTITUTIONS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. Instructions to Bidders; 

 
B. General Conditions, including, without limitation, Substitutions For Specified 

Items; 
 

C. Special Conditions. 
 
1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT: 
 

A. Catalog numbers and specific brands or trade names followed by the designation 
"or equal" are used in conjunction with material and equipment required by the 
Specifications to establish the standards of quality, utility, and appearance 
required.  Substitutions which are equal in quality, utility, and appearance to 
those specified may be reviewed subject to the provisions of the General 
Conditions.  

 
B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of alternative-
named manufacturers' products or substitutes may require modifications in that 
design.  If such alternatives are proposed by Contractor and are approved by 
the District and/or the Architect, Contractor shall assume all costs required to 
make necessary revisions and modifications of the design resulting from the 
substitutions requested by the Contractor.  

 
C. When materials and equipment are specified by first manufacturer's name and 

product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  

 
D. If the District and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, Contractor 
shall promptly do so.  If any proposed substitution is judged by the District 
and/or Architect to be unacceptable, the specified material or equipment shall 
be provided.  

 
E. Samples may be required.  Tests required by the District and/or Architect for 

the determination of quality and utility shall be made at the expense of 
Contractor, with acceptance of the test procedure first given by the District.  

 
F. In reviewing the supporting data submitted for substitutions, the District and/or 

Architect will use for purposes of comparison all the characteristics of the 
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specified material or equipment as they appear in the manufacturer's published 
data even though all the characteristics may not have been particularly 
mentioned in the Contract Documents.  If more than two (2) submissions of 
supporting data are required, the cost of reviewing the additional supporting 
data shall be borne by Contractor, and the District will deduct the costs from the 
Contract Price.  

 
PART 2 – PRODUCTS Not Used.  
 
PART 3 – EXECUTION Not Used.  
 
 
 

END OF DOCUMENT 
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CHANGES IN THE WORK 

 
 
 
CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE 
GENERAL CONDITIONS RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES 
 
 
 

END OF DOCUMENT 
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APPLICATION FOR PAYMENT AND  
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS 

 
CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS. 
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CONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 
(Civil Code Section 8132) 

 
NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT. 

Name of Claimant:  ____________________________________________________ 

Name of Customer:  ___________________________________________________ 

Job Location:  ________________________________________________________ 

Owner:  _____________________________________________________________ 

Through Date:  _______________________________________________________ 
 
Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights 
the claimant has for labor and service provided, and equipment and material delivered, to 
the customer on this job through the Through Date of this document.  Rights based upon 
labor or service provided, or equipment or material delivered, pursuant to a written change 
order that has been fully executed by the parties prior to the date that this document is 
signed by the claimant, are waived and released by this document, unless listed as an 
Exception below. This document is effective only on the claimant's receipt of payment from 
the financial institution on which the following check is drawn:   

Maker of Check:  ___________________________________________ 

Amount of Check:  $_________________________________________ 

Check Payable to:  __________________________________________ 
Exceptions 

This document does not affect any of the following:   

(1)  Retentions.   
(2)  Extras for which the claimant has not received payment.   
(3)  The following progress payments for which the claimant has previously given a 

conditional waiver and release but  has not received payment:   

Date(s) of waiver and release:_______________________________ 

Amount(s) of unpaid progress payment(s):  $___________________ 
(4)  Contract rights, including (A) a right based on rescission, abandonment, or breach 

of contract, and (B) the right to recover compensation for work not compensated 
by the payment.   

 

Claimant's Signature:_____________________________________________ 

Claimant's Title:_________________________________________________ 

Date of Signature:________________________________________________ 



 
SOLANO COMMUNITY COLLEGE DISTRICT APPLICATION FOR PAYMENT AND  

CONDITIONAL AND UNCONDITIONAL 
WAIVER AND RELEASE FORMS 

Horticulture Modular Restroom Project DOCUMENT 00 29 00-3  
 

UNCONDITIONAL WAIVER AND RELEASE 
ON PROGRESS PAYMENT 
(Civil Code Section 8134) 

 
NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 
 

Name of Claimant:  ___________________________________________________ 

Name of Customer:  __________________________________________________ 

Job Location:  _______________________________________________________ 

Owner:  ____________________________________________________________ 

Through Date:  ______________________________________________________ 
 
Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $_________________. 
 
Exceptions 

This document does not affect any of the following:   

(1)  Retentions.   

(2)  Extras for which the claimant has not received payment.   

(3)  Contract rights, including (A) a right based on rescission, abandonment, or breach of 
contract, and (B) the right to recover compensation for work not compensated by 
the payment.  

 

Claimant's  Signature:____________________________________________ 

Claimant's  Title:_________________________________________________ 

Date of  Signature:_______________________________________________ 
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CONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(Civil Code Section 8136) 
 
NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.   
 

Name of Claimant:  ____________________________________________________ 

Name of Customer:  ____________________________________________________ 

Job Location:  _________________________________________________________ 

Owner:  _____________________________________________________________ 
 
Conditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties 
prior to the date that this document is signed by the claimant, are waived and released by 
this document, unless listed as an Exception below.  This document is effective only on the 
claimant's receipt of payment from the financial institution on which the following check is 
drawn:   

Maker of Check:  ___________________________________________ 

Amount of Check:  $_________________________________________ 

Check Payable to:  __________________________________________ 
 
Exceptions 

This document does not affect any of the following:  __________________________ 

Disputed claims for extras in the amount of:  $_______________________________ 

 

Claimant's Signature:  _____________________________________________ 

Claimant's Title:  _________________________________________________ 

Date of Signature:  _______________________________________________ 
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UNCONDITIONAL WAIVER AND RELEASE 
ON FINAL PAYMENT 

(Civil Code Section 8138) 
 
NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM. 
 

Name of Claimant:  ____________________________________________________ 

Name of Customer:  ____________________________________________________ 

Job Location:  _________________________________________________________ 

Owner:  _____________________________________________________________ 
 
Unconditional Waiver and Release 

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties 
prior to the date that this document is signed by the claimant, are waived and released by 
this document, unless listed as an Exception below.  The claimant has been paid in full.   
 
Exceptions  

This document does not affect any of the following:  ________________________ 

Disputed claims for extras in the amount of: $_________________________ 
 
   

Claimant's Signature:  ____________________________________________ 

Claimant's Title:  ________________________________________________ 

Date of Signature:  ______________________________________________ 
 
 



 
SOLANO COMMUNITY COLLEGE DISTRICT APPLICATION FOR PAYMENT AND  

CONDITIONAL AND UNCONDITIONAL 
WAIVER AND RELEASE FORMS 

Horticulture Modular Restroom Project DOCUMENT 00 29 00-6  
 

 



 
SOLANO COMMUNITY COLLEGE DISTRICT SUBMITTALS 
Horticulture Modular Restroom Project DOCUMENT 01 33 00-1 
 

DOCUMENT 01 33 00 
 

SUBMITTALS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Contractor’s Submittals and 

Schedules, Drawings and Specifications; 
 
B. Special Conditions. 

 
1.02 SECTION INCLUDES: 
 

A. Definitions: 
 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods of 
construction as may be required to show that the materials, equipment 
or systems and all positions conform to the requirement of the Contract 
Documents, including, without limitation, the Drawings. 

 
(2) "Manufactured" applies to standard units usually mass-produced; 

"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure. 

 
(3) Manufacturer's Instructions: Where any item of Work is required by the 

Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions.  

 
B. Samples, Shop Drawings, Product Data, and other items as specified, in 

accordance with the following requirements: 
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(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to 
the District, the Architect, the Project Inspector, and the Construction 
Manager. 

 
(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in 
sufficient time to permit proper consideration and action before ordering 
any materials or items represented by such Shop Drawings, Product 
Data, and/or Samples. 

 
(3) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall allow sufficient time so that no delay 
occurs due to required lead time in ordering or delivery of any item to 
the Site.  Contractor shall be responsible for any delay in progress of 
Work due to its failure to observe these requirements. 

 
(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

 
(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall be 
in addition to any numbering system that Contractor chooses to use or 
has adopted as standard. 

 
(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make this 
submittal in increments to avoid extended delays. 

 
(7) Contractor shall certify on submittals for review that submittals conform 

to Contract requirements.  In event of any variance, Contractor shall 
specifically state in transmittal and on Shop Drawings, portions vary and 
require approval of a substitute.  Also certify that Contractor-furnished 
equipment can be installed in allocated space. 

 
(8) Unless specified otherwise, sampling, preparation of samples, and tests 

shall be in accordance with the latest standard of the American Society 
for Testing and Materials. 

 
(9) Upon demand by Architect or District, Contractor shall submit samples of 

materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be solely 
responsible for delays due to sample(s) not being submitted in time to 
allow for tests.  Acceptance or rejection will be expressed in writing.  
Work shall be equal to approved samples in every respect.  Samples that 
are of value after testing will remain the property of Contractor. 

 
C. Submittal Schedule: 

 
(1) Contractor shall prepare its proposed submittal schedule that is 

coordinated with the its proposed construction schedule and submit both 
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to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is 
approved by the District. 

 
(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revised and resubmit", etc. 
 

(3) All Submittals shall be forwarded to the District by the date indicated on 
the approved Submittal Schedule, unless an earlier date is necessary to 
maintain the Construction Schedule, in which case those Submittals shall 
be forwarded to the District so as not to delay the Construction Schedule. 

 
1.03 SHOP DRAWINGS: 
 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and one 
(1) opaque reproduction to Contractor. 

 
B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work. 

 
C. Review of Shop Drawings is regarded as a service to assist Contractor and in all 

cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

 
D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written approvals. 

 
E. District shall not review Shop Drawings for quantities of materials or number of 

items supplied.  
 

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
accuracy, proper fitting, construction of Work, furnishing of materials, or Work 
required by Contract Documents and not indicated on Shop Drawings.  Shop 
Drawing reviewed by District and/or Architect is not to be construed as 
approving departures from Contract Documents.  

 
G. Review of Shop Drawings and Schedules does not relieve Contractor from 

responsibility for any aspect of those Drawings or Schedules that is a violation of 
local, County, State, or Federal laws, rules, ordinances, or rules and regulations 
of commissions, boards, or other authorities or utilities having jurisdiction.  

 
H. Before submitting Shop Drawings for review, Contractor shall check Shop 

Drawings of its subcontractors for accuracy, and confirm that all Work 
contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents. 
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I. Submitted drawings and details must bear stamp of approval of Contractor: 

 
(1) Stamp and signature shall clearly certify that Contractor has checked 

Shop Drawings for compliance with Drawings. 
 
(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings have 
not been checked the District and/or Architect will not consider them and 
will return them to the Contractor for revision and resubmission.  In that 
event, it will be deemed that Contractor has not complied with this 
provision and Contractor shall bear risk of all delays to same extent as if 
it had not submitted any Shop Drawings or details. 

 
J. Submission of Shop Drawings (in either original submission or when resubmitted 

with correction) constitutes evidence that Contractor has checked all information 
thereon and that it accepts and is willing to perform Work as shown. 

 
K. Contractor shall pay for cost of any changes in construction due to improper 

checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs incurred 
by itself, the District, the Architect, the Project Inspector, the Construction 
Manager, any other Subcontractor or contractor, etc., due to improperly 
checked and/or coordination of submittals. 

 
L. Shop Drawings must clearly delineate the following information:  

 
(1) Project name and address. 
 
(2) Architect's name and project number. 

 
(3) Shop Drawing title, number, date, and scale. 

 
(4) Names of Contractor, Subcontractor(s) and fabricator. 

 
(5) Working and erection dimensions. 

 
(6) Arrangements and sectional views. 

 
(7) Necessary details, including complete information for making connections 

with other Work. 
 

(8) Kinds of materials and finishes. 
 

(9) Descriptive names of materials and equipment, classified item numbers, 
and locations at which materials or equipment are to be installed in the 
Work.  Contractor shall use same reference identification(s) as shown on 
Contract Drawings. 

 
M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions. 
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(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc. 

 
(2) Contractor shall coordinate these composite Shop Drawings and 

installation layouts in the field between itself and its Subcontractor(s) for 
proper relationship to the Work, the work of other trades, and the field 
conditions.  The Contractor shall check and approve all submittal(s) 
before submitting them for final review. 

 
1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 
 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 

 
B. Contractor shall submit six (6) copies of a complete list of all major items of 

mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply with 
the approved Construction Schedule.  Other items specified are to be submitted 
prior to commencing Work.  Contractor shall submit items of like kind at one 
time in a neat and orderly manner.  Partial lists will not be acceptable. 

 
C. Submittals shall include manufacturer's specifications, physical dimensions, and 

ratings of all equipment.  Contractor shall furnish performance curves for all 
pumps and fans.  Where printed literature describes items in addition to that 
item being submitted, submitted item shall be clearly marked on sheet and 
superfluous information shall be crossed out.  If highlighting is used, Contractor 
shall mark all copies. 

 
D. Equipment submittals shall be complete and include space requirements, 

weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested.  

 
1.05 SAMPLES: 
 

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site. 

 
B. Contractor shall submit four (4) samples except where greater or lesser number 

is specifically required by Contract Documents including, without limitation, the 
Specifications. 

 
(1) Samples must be of sufficient size and quality to clearly illustrate 

functional characteristics, with integrally related parts and attachment 
devices. 

 
(2) Samples must show full range of texture, color, and pattern.  
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C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) 

to submit and Contractor has notified the District in writing to this effect. 
 
D. Samples to be shipped prepaid or hand-delivered to the District. 

 
E. Contractor shall mark samples to show name of Project, name of Contractor 

submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable. 

 
F. Contractor shall not deliver any material to Site prior to receipt of District's 

and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute Work 
in conformance therewith. 

 
G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s) 

will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work. 

 
H. After a material has been approved, no change in brand or make will be 

permitted. 
 

I. Contractor shall prepare its Submittal Schedule and submit Samples of materials 
requiring laboratory tests to specified laboratory for testing not less than ninety 
(90) days before such materials are required to be used in Work. 

 
J. Samples which are rejected must be resubmitted promptly after notification of 

rejection and be marked "Resubmitted Sample" in addition to other information 
required.  

 
K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 

direction: 
 

(1) Size: As Specified. 
 
(2) Furnish catalog numbers and similar data, as requested. 

 
1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 
 

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such review, 
whichever is later.  

 
B. One (1) copy of product or materials data will be returned to Contractor with the 

review status. 
 

C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other Samples 
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will not be returned, but the same notice will be given with respect thereto, and 
that notice shall be considered a return of the Sample. 

 
D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) as required by the reviewer.  Such resubmittals will 
be reviewed and returned in the same manner as original Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), within fourteen (14) days 
after receipt thereof or within fourteen (14) days after receipt of all related 
information necessary for such review.  

 
E. Contractor may proceed with any of the Work covered by Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds in 
accordance with the District and/or the Architect’s notes and comments. 

 
F. Contractor shall not begin any of the work covered by a Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor. 

 
G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 

as revise and resubmit or rejected and requiring resubmittal, shall be revised or 
corrected and resubmitted to the District no later than fourteen (14) days or a 
shorter period as required to comply with the approved Construction Schedule, 
after its return to Contractor.  

 
H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of the 
Contract Documents, or relieve Contractor of any obligation thereunder. 

 
I. District's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and details 
and for satisfactory construction of all the Work. 

 
PART 2 – PRODUCTS Not Used. 
 
PART 3 - EXECUTION Not Used. 
 
 

END OF DOCUMENT 
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DOCUMENT 01 35 13.23 
 

SITE STANDARDS 
 

PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations; 
 
B. Special Conditions; 

 
C. Drug-Free Workplace Certification; 

 
D. Tobacco-Free Environment Certification; 

 
E. Temporary Facilities and Controls. 

 
1.02 REQUIREMENTS OF THE DISTRICT: 
 

A. Drug-Free Schools and Safety Requirements:   

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 
time in any buildings and/or grounds on District property.  No 
students, staff, visitors, or contractors are to use drugs on these sites. 

(2) Smoking and the use of tobacco products by all persons is prohibited 
on or in District property.  District property includes school buildings, 
school grounds, school owned vehicles and vehicles owned by others 
while on District property. Contractor shall be post: "Non-Smoking 
Area" in a highly visible location on Site.  Contractor may designate a 
smoking area outside of District property within the public right-of-
way, provided that this area remains quiet and unobtrusive to adjacent 
neighbors.  This smoking area is to be kept clean at all times. 

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 
controlled substances enter or are used at the Site.  Contractor shall 
immediately remove from the Site and terminate the employment of 
any employee(s) found in violation of this provision. 

 
B. Language:  Unacceptable and/or loud language will not be tolerated, "Cat 

calls" or other derogatory language toward students or public will not be 
allowed. 

 
C. Disturbing the Peace (Noise and Lighting):   

 
(1) Contractor shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state 



 
SOLANO COMMUNITY COLLEGE DISTRICT SITE STANDARDS 
Horticulture Modular Restroom Project DOCUMENT 01 35 13.23-2 
 

laws, ordinances, and/or regulations regarding noise and allowable 
noise levels.   

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
handheld communication radios (e.g., Nextel phones or radios).   

(3) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

 
D. Traffic:  

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during 
the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5) 
miles per hour (maximum) or less if conditions require. 

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor.   

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense. 

(4) Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in areas that 
could otherwise be damaged. 

 
E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery personnel, inspectors, consultants, and other visitors to the Site. 
 

PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

 
END OF DOCUMENT 
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REGULATORY REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Obtaining of Permits and 

Licenses and Work to Comply with All Applicable Regulations; 
 
B. Special Conditions; 

 
C. Quality Control. 

 
1.02 DESCRIPTION: 
 

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents. 

 
1.03 REQUIREMENTS OF REGULATORY AGENCIES: 
 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 
lawful orders of all public authorities having jurisdiction of the Work, are 
hereby incorporated into these Contract Documents as if repeated in full 
herein and are intended to be included in any reference to Code or Building 
Code, unless otherwise specified, including, without limitation, the references 
in the list below.  Contractor shall make available at the Site copies of all the 
listed documents applicable to the Work as the District and/or Architect may 
request, including, without limitation, applicable portions of the California 
Code of Regulations ("CCR"). 

 
B. This Project shall be governed by applicable regulations, including, without 

limitation, the State of California ‘s  Administrative Regulations for the 
Division of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, 
Title 24, CCR, and the most current version on the date the bids are opened 
and as it pertains to school construction including, without limitation: 

 
(1) Test and testing laboratory per Section 4-335 (District shall pay for the 

testing laboratory.) 
 
(2) Special inspections per Section 4-333(c). 

 
(3) Verified reports per Section 4-365 & 4-343(c). 

 
(4) Duties of the Architect & Engineers shall be per Section 4-333(a) and 

4-341. 
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(5) Duties of the Contractor shall be per Section 4-343. 
 

(6) Addenda and Change Orders per Section 4-338. 
 

Contractor shall keep and make available a copy of Part 1 and 2 of the most 
current version of Title 24 at the Site during construction. 

 
C. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.  All items later submitted 
for approval shall be per Title 24 requirements to the DSA. 
 
(1) Building Standards Administrative Code, Part 1, Title 24, CCR 

 
(2) California Building Code (CBC), Part 2, Title 24, CCR; (Uniform Building 

code volumes 1-3 and California Amendments). 
 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments). 

 
(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 

Mechanical Code and California Amendments). 
 

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 
Plumbing Code and California Amendments). 

 
(6) California Fire Code (CFC), Part 9, Title 24, CCR; (Fire Plumbing Code 

and California Amendments). 
 

(7) California Referenced Standards Code, Part 12, Title 24, CCR. 
 

(8) State Fire Marshal Regulations, Public Safety, Title 19, CCR. 
 

(9) Partial List of Applicable NFPA Standards: 
 

(a) NFPA 13 - Automatic Sprinkler System. 
 

(b) NFPA 14 - Standpipes Systems. 
 

(c) NFPA 17A - Wet Chemical System 
 

(d) NFPA 24 - Private Fire Mains. 
 

(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 
 

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 
 

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems. 
 

(10) California Division of the State Architect interpretation of Regulations. 
 
PART 2 – PRODUCTS Not Used. 
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PART 3 – EXECUTION Not Used. 
 
 
 

END OF DOCUMENT 
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ABBREVIATIONS AND ACRONYMS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions including without limitation, Definitions; 
 
B. Special Conditions.  

 
1.02 DOCUMENT INCLUDES: 
 

A. Abbreviations used throughout the Contract Documents. 
 
B. Reference to a technical society, organization, or body is by abbreviation, as 

follows: 
 

1. AA Aluminum Association 
2. AAMA Architectural Aluminum Manufacturers 

Association 
3. AASHTO American Association of State Highway and 

Transportation Officials 
4. ABPA Acoustical and Board Products Association 
5. ACI American Concrete Institute 
6. AGA American Gas Association 
7. AGC Associated General Contractors 
8. AHC Architectural Hardware Consultant 
9. AI Asphalt Institute 
10. AIA American Institute of Architects 
11. AIEE American Institute of Electrical Engineers 
12. AISC American Institute of Steel Construction 
13. AISI American Iron and Steel Institute 
14. AMCA Air Moving and Conditioning Association 
15. ANSI American National Standards Institute 
16. APA American Plywood Association 
17. ARI Air Conditioning and Refrigeration Institute 
18. ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
19. ASME American Society of Mechanical Engineers 
20. ASSE American Society of Structural Engineers 
21. ASTM American Society of Testing and Materials 
22. AWPB American Wood Preservers Bureau 
23. AWPI American Wood preservers Institute 
24. AWS American Welding Society 
25. AWSC American Welding Society Code 
26. AWI Architectural Woodwork Institute 
27. AWWA American Water Works Association 
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28. BIA Brick Institute of America 
29. CCR California Code of Regulations 
30. CLFMI Chain Link Fence Manufacturers Institute 
31. CMG California Masonry Guild 
32. CRA California Redwood Association 
33. CRSI Concrete Reinforcing Steel Institute 
34. CS Commercial Standards 
35. CSI Construction Specifications Institute 
36. CTI Cooling Tower Institute 
37. FGMA Flat Glass Manufacturer’s Association 
38. FIA Factory Insurance Association 
39. FM Factory Mutual 
40. FS Federal Specification 
41. FTI Facing Title Institute 
42. GA Gypsum Association 
43. ICC International Code Council 
44. IEEE Institute of Electrical and Electronic Engineers 
45. IES Illumination Engineering Society 
46. LIA Lead Industries Association 
47. MIA Marble Institute of America 
48. MLMA Metal Lath Manufacturers Association 
49. MS Military Specifications 
50. NAAMM National Association of Architectural Metal 

Manufacturers 
51. NBHA National Builders Hardware Association 
52. NBFU National Board of Fire Underwriters 
53. NBS National Bureau of Standards 
54. NCMA National Concrete Masonry Association 
55. NEC National Electrical Code 
56. NEMA National Electrical Manufacturers Association 
57. NFPA National Fire Protection Association/National 

Forest Products Association 
58. NMWIA National Mineral Wool Insulation Association 
59. NTMA National Terrazzo and Mosaic Association 
60. NWMA National Woodwork Manufacturer’s Association 
61. ORS Office of Regulatory Services (California) 
62. OSHA Occupational Safety and Health Act 
63. PCI Precast Concrete Institute 
64. PCA Portland Cement Association 
65. PDCA Painting and Decorating Contractors of America 
66. PDI Plumbing Drainage Institute 
67. PEI Porcelain Enamel Institute 
68. PG&E Pacific Gas & Electric Company 
69. PS Product Standards 
70. SDI Steel Door Institute; Steel Deck Institute 
71. SJI Steel Joist Institute 
72. SSPC Steel Structures Painting Council 
73. TCA Tile Council of America 
74. TPI Truss Plate Institute 
75. UBC Uniform Building Code 
76. UL Underwriters Laboratories Code 
77. UMC Uniform Mechanical Code 
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78. USDA United States Department of Agriculture 
79. VI Vermiculite Institute 
80. WCLA West Coast Lumberman’s Association 
81 WCLB West Coast Lumber Bureau 
82. WEUSER Western Electric Utilities Service Engineering 

Requirements 
83. WIC Woodwork Institute of California 
84. WPOA Western Plumbing Officials Association 

 
PART 2 - PRODUCTS Not Used. 

PART 3 - EXECUTION Not Used. 

 
 

END OF DOCUMENT 
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DEFINITIONS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISION 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions including without limitation, Definitions; 
 
B. Special Conditions. 

 
1.02 QUALITY ASSURANCE:  
 

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

 
B. Contractor shall conform to current reference standard publication date in 

effect on the date of bid opening. 
 

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents. 

 
D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

 
E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the District and./or the Architect 
before proceeding.  

 
F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document. 

 
G. Governing Codes shall be as shown in the Contract Documents including, 

without limitation, the Specifications. 
 
 

END OF DOCUMENT 
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REFERENCES 
 
PART 1 - GENERAL 
 
1.01 SCHEDULE OF REFERENCES: 
 

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed. 
 

AA Aluminum Association 
1525 Wilson Blvd., Suite 600 
Arlington, VA 22209 

www.aluminum.org 
 

703/358-2960 

AABC Associated Air Balance Council 
1518 K Street, NW, Suite 503 
Washington, DC  20005 

www.aabchq.com 
 

202/737-0202 

AAMA American Architectural Manufacturers Association 
1827 Walden Office Sq., Suite 550 
Schaumburg, IL 60173-4268 

www.aamanet.org 
 

847/303-5664 

AASHTO American Association of State Highway and 
Transportation Officials 
444 N Capitol St. NW - Suite 249  
Washington, DC  20001 

www.transportation.org 
 

202/624-5800 

AATCC American Association of Textile Chemists and 
Colorists 
P.O. Box 12215 
One Davis Drive 
Research Triangle Park, NC  27709 2215 

www.aatcc.org 
 

919/549-8141 

ACA American Coatings Association 
1500 Rhode Island Ave., NW 
Washington DC, 20005 

www.paint.org 
 

202/462-6272 

ACI American Concrete Institute  
38800 Country Club Dr. 
Farmington Hills, MI 48331-3439 

www.aci-int.org 
 

248/848-3700 

ACPA American Concrete Pipe Association 
8445 Freeport Parkway, Suite 350 
Irving, TX 75063-2595 

www.concrete-pipe.org 
 

972/506-7216 
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ADC Air Diffusion Council 
1901 N. Roselle Road, Suite 800 
Schaumburg, Illinois 60195 

www.flexibleduct.org 
 

847/706-6750 

AF&PA American Forest and Paper Association 
1111 Nineteenth Street, NW, Suite 800 
Washington, DC 20036 

www.afandpa.org 
 

202/463-2700 

AGA American Gas Association 
400 North Capitol Street, NW 
Washington, DC 20001 

www.aga.org  
 

202/824-7000 

AGC  Associate General Contractors of America 
2300 Wilson Blvd., Suite 400 
Arlington, VA 22201 

www.agc.org 
 

703/548-3118 

AHA American Hardboard Association 
1210 West Northwest Highway 
Palatine, IL 60067 

domensino.com/AHA/default.htm 
 

847/934-8800 

AI Asphalt Institute 
2696 Research Park Drive 
Lexington, KY 40511-8480 

www.asphaltinstitute.org 
 

859/288-4960 

AIA The American Institute of Architects  
1735 New York Ave., NW 
Washington, DC 20006-5292 

www.aia.org 
 

202/626-7300 

AISC American Institute of Steel Construction One East 
Wacker Drive Suite 700 
Chicago, IL 60601-1802 

www.aisc.org 
 

312.670.2400 

AIA American Insurance Association  
(formerly the National Board of Fire Underwriters) 
2101 L Street, NW, Suite 400 
Washington, DC 20037 

www.aiadc.org 
 

202/828-7100 

AISI American Iron and Steel Institute 
25 Massachusetts Ave., NW, Suite 800 
Washington, DC 20001 

www.steel.org 
 

202/452.7100 

AITC American Institute of Timber Construction 
7012 S. Revere Parkway Suite 140 
Centennial, CO 80112 

www.aitc-glulam.org 
 

303/792.9559 
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ALI Associated Laboratories, Inc. 
P.O. Box 152837 
Dallas, TX 75315 

www.assoc-labs.com 
 

214/565-0593 

ALSC American Lumber Standards Committee, Inc. 
P.O. Box 210 
Germantown, MD  20875 

www.alsc.org 
 

301/972-1700 

AMCA Air Movement and Control Association 
International, Inc. 
30 W. University Drive 
Arlington Heights, IL  60004 

www.amca.org 
 

847/394-0150 

ANLA American Nursery & Landscape Association 
1200 G Street NW, Suite 800 
Washington, DC 20005 

www.anla.org 
 

202/789-2900 

ANSI American National Standards Institute 
1899 L Street, NW, 11th Floor 
Washington, DC, 20036 

www.ansi.org 
 

202/293.8020 

APA APA-The Engineered Wood Association 
7011 S. 19th Street  
Tacoma, WA 98466-5333 

www.apawood.org 
 

253/565-6600 

APA Architectural Precast Association 
6710 Winkler Road, Suite 8  
Fort Myers, Florida 33919 

www.archprecast.org 
 

239/454-6989 

ARI Air Conditioning and Refrigeration Institute 
4100 N. Fairfax Drive, Suite 200 
Arlington, VA 22203 

www.lightindustries.com/ARI 
 

703/524-8800 

ARMA Asphalt Roofing Manufacturers Association 
Public Information Department 
750 National Press Building 
529 14th Street, NW 
Washington, DC 20045 

www.asphaltroofing.org 
 

202/591-2450 

ASA The Acoustical Society of America 
ASA Office Manager  
Suite 1NO1  
2 Huntington Quadrangle  
Melville, NY 11747-4502 

http://asa.aip.org 
 

516/576-2360 
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ASCE American Society of Civil Engineers 
1801 Alexander Bell Drive 
Reston, VA 20191 

www.asce.org 
 

800/548-2723 
703/295-6300 

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
1791 Tullie Circle, NE 
Atlanta, GA  30329-2305 

www.ashrae.org 
 

800/527-4723 
404/636-8400 

ASLA American Society of Landscape Architects 
636 Eye Street, NW 
Washington, DC 20001-3736 

www.asla.org 
 

202/898-2444 

ASME American Society of Mechanical Engineers 
Three Park Avenue 
New York, NY 10016-5990 

www.asme.org 
 

800/434-2763 

ASPE American Society of Plumbing Engineers 
2980 S River Rd. 
Des Plaines, IL 60018 

http://aspe.org 
 

847/296-0002 

ASQ American Society for Quality 
P.O. Box 3005 
Milwaukee, WI 53201-3005 

or 
600 North Plankinton Avenue 
Milwaukee, WI 53203 

http://asq.org 
 

800/248-1946 
414/272-8575 

ASSE American Society of Sanitary Engineering 
901 Canterbury, Suite A 
Westlake, Ohio 44145 

www.asse-plumbing.org 
 

440/835-3040 

ASTM ASTM International  
100 Barr Harbor Drive 
PO Box C700 
West Conshohocken, PA, 19428-2959  

www.astm.org 
 

610/832-9500 

AWCI Association of the Wall and Ceiling Industry 
513 West Broad Street, Suite 210 
Falls Church, VA 22046 

www.awci.org 
 

703/538-1600 

AWPA American Wood Protection Association 
P.O. Box 361784 
Birmingham, AL 35236-1784 

www.awpa.com 
 

205/733-4077 
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AWPI American Wood Preservers Institute 
2750 Prosperity Ave. 
Suite 550 
Fairfax, VA 22031-4312 

www.arcat.com 
 

800/356-AWPI 
703/204-0500 

AWS American Welding Society 
8669 Doral Boulevard, Suite 130 
Doral, Florida 33166 

www.aws.org 
 

800/443-9353 
305/443-9353 

AWI Architectural Woodwork Institute 
46179 Westlake Drive, Suite 120 
Potomac Falls, VA 20165-5874 

www.awinet.org 
 

571/323-3636 

AWWA American Water Works Association 
6666 West Quincy Avenue 
Denver, CO  80235 

www.awwa.org 
 

800/926-7337 
303/794 7711 

BHMA Builders Hardware Manufacturers Association 
355 Lexington Avenue, 15th floor 
New York, NY 10017 

www.buildershardware.com 
 

212/297-2122 

BIA The Brick Industry Association 
1850 Centennial Park Drive, Suite 301 
Reston, VA 20191 

www.gobrick.com 
 

703/620-0010 

CGA Compressed Gas Association 
14501 George Carter Way, Suite 103 
Chantilly VA 20151-2923 

www.cganet.com 
 

703/788-2700 

CISCA Ceilings & Interior Systems Construction 
Association 
1010 Jorie Blvd, Suite 30 
Oak Brook, IL 60523 

www.cisca.org 
 

630/584-1919 

CISPI Cast Iron Soil Pipe Institute 
1064 Delaware Avenue SE 
Atlanta, GA 30316 

www.cispi.org 
 

404/622-0073 

CLFMI Chain Link Fence Manufacturers Institute 
10015 Old Columbia Road, Suite B-215  
Columbia, MD 21046 

www.associationsites.com/main-
pub.cfm?usr=clfma 

 

410/290-6267 

CPA Composite Panel Association 
19465 Deerfield Avenue, Suite 306 
Leesburg, VA 20176 

www.compositepanel.org 

703/724-1128 
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CPSC Consumer Product Safety Commission 
4330 East West Highway 
Bethesda, MD 20814 

www.cpsc.gov 
 

301/504-7923 
800/638-2772 

CRA California Redwood Association 
405 Enfrente Drive, Suite 200 
Novato, CA  94949 

www.calredwood.org 
 

415/382-0662 

CRI Carpet and Rug Institute 
P.O. Box 2048 
Dalton, Georgia 30722-2048 

www.carpet-rug.org 
 

706/278-3176 

CRSI  Concrete Reinforcing Steel Institute 
933 N. Plum Grove Road 
Schaumburg, IL  60173 4758 

www.crsi.org 
 

847/517-1200 

CSI The Construction Specifications Institute 
110 South Union Street, Suite 100 
Alexandria VA 22314 

www.csinet.org 
 

800/689-2900 

CTIOA Ceramic Tile Institute of America 
12061 Jefferson Blvd. 
Culver City, CA 90230-6219 

www.ctioa.org 
 

310/574-7800 

DHI Door and Hardware Institute 
(formerly National Builders Hardware Association) 
14150 Newbrook Dr. 
Chantilly, VA 20151 

www.dhi.org 
 

703/222-2010 

DIPRA Ductile Iron Pipe Research Association 
2000 2nd Avenue, South 
Suite 429 
Birmingham, AL 35233 

www.dipra.org 
 

205/402-8700 

DOC U.S. Department of Commerce 
1401 Constitution Ave., NW 
Washington, D.C. 20230 

www.commerce.gov 
 

202/482-2000 

DOT U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

www.dot.gov 
 

855/368-4200 

EJMA Expansion Joint Manufacturers Association, Inc. 
25 North Broadway 
Tarrytown, NY 10591 

www.ejma.org 
 

914/332-0040 
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EPA Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

www.epa.gov 
 

202/272-0167 

FCICA Floor Covering Installation Contractors Association 
7439 Millwood Drive 
West Bloomfield, MI 48322 

www.fcica.com 
 

248/661-5015 
877/TO-FCICA 

FM Global Factory Mutual Insurance Company 
Mary Breighner 
Global Practice Leader 
Education, Public Entities, Health Care 
FM Global 
9 Woodcrest Court 
Cincinnati, OH 45246 

www.fmglobal.com 
 

513/742-9516 

FS General Services Administration (GSA) Index of 
Federal Specifications, Standards and Commercial 
Item Descriptions 
470 East L’Enfant Plaza, SW, Suite 8100 
Washington, DC 20407 

www.gsa.gov 
 

202/619-8925 

GA The Gypsum Association  
6525 Belcrest Road, Suite 480 
Hyattsville, MD 20782 

www.gypsum.org 
 

301/277-8686 

GANA Glass Association of North America  
800 SW Jackson St., Suite 1500 
Topeka, KS 66612-1200 

www.glasswebsite.com 
 

785/271-0208 

HMA Hardwood Manufacturers Association 
665 Rodi Road, Suite 305 
Pittsburgh, PA 15235 

http://hmamembers.org 
 

412/244-0440 

HPVA Hardwood Plywood & Veneer Association 
1825 Michael Faraday Drive  
Reston, Virginia 20190  

www.hpva.org 
 

703/435-2900 
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IAPMO International Association of Plumbing and 
Mechanical Officials 
(formerly the Western Plumbing Officials 
Association) 
4755 E. Philadelphia St. 
Ontario, CA 91761 

www.iapmo.org 
 

909/472-4100 

ICC International Code Council 
500 New Jersey Avenue, NW, 6th Floor 
 Washington, DC 20001 

www.iccsafe.org 
 

888/422-7233 

IEEE Institute of Electrical and Electronics Engineers 
3 Park Avenue, 17th Floor 
New York, NY 10016-5997 

www.ieee.org 
 

212/419-7900 

IES Illuminating Engineering Society  
120 Wall Street, Floor 17 
New York, NY 10005-4001 

www.ies.org 
 

212/248-5000 

ITRK Intertek Testing Services 
3933 US Route 11 
Cortland, NY  13045 

 www.intertek.com 
 

607/753-6711 

MCAA Mechanical Contractors Association of America 
1385 Piccard Drive 
Rockville, MD 20850 

www.mcaa.org 
 

301/869-5800 

MIA Marble Institute of America 
28901 Clemens Rd, Ste 100 
Cleveland, OH 44145 

www.marble-institute.com 
 

440/250-9222 

MMPA 
(formerly 
WMMPA) 

Moulding & Millwork Producers Association 
(formerly Wood Moulding & Millwork Producers 
Association) 
507 First Street 
Woodland, CA 95695 

www.wmmpa.com 
 

530/661-9591 
800/550-7889 

MSS Manufacturers Standardization Society (MSS) of 
the Valve and Fittings Industry  
127 Park Street, NE 
Vienna, VA  22180-4602 

http://mss-hq.org  
 

703/281-6613 

NAAMM National Association of Architectural Metal 
Manufacturers  
800 Roosevelt Rd. Bldg. C, Suite 312 
Glen Ellyn, IL 60137 

www.naamm.org 
 

630/942-6591 
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NAIMA North American Insulation Manufacturers 
Association 
44 Canal Center Plaza, Suite 310 
Alexandria, VA 22314 

www.naima.org 
  

703/684-0084 

NAPA National Asphalt Pavement Association 
5100 Forbes Blvd. 
Lanham, MD USA 20706-4407 

www.asphaltpavement.org 
 

888/468-6499  
301/731-4748 

NCSPA National Corrugated Steel 
Pipe Association 
14070 Proton Road, Suite 100 LB9 
Dallas, TX 75244 

www.ncspa.org 
 

972/850-1907 

NCMA National Concrete Masonry Association 
13750 Sunrise Valley Drive 
Herndon, VA 20171-4662 

www.ncma.org 
 

703/713-1900 

NEBB National Environmental Balancing Bureau 
8575 Grovemont Circle 
Gaithersburg, MD 20877 

www.nebb.org 
 

301/977-3698 

NECA National Electrical Contractors Association 
3 Bethesda Metro Center, Suite 1100  
Bethesda, MD 20814 

www.necanet.org 
 

301/657-3110 

 National Electrical Manufacturers Association 
1300 North 17th Street, Suite 1752 
Rosslyn, Virginia  22209 

www.nema.org 
 

703/841-3200 

NEII National Elevator Industry, Inc. 
1677 County Route 64 
P.O. Box 838 
Salem, New York 12865-0838 

www.neii.org 
 

518/854-3100 

NFPA National Fire Protection Association  
1 Batterymarch Park 
Quincy, Massachusetts 
USA  02169-7471 

www.nfpa.org 
 

617/770-3000 

NHLA National Hardwood Lumber Association 
PO Box 34518 
Memphis, TN 38184 

www.nhla.com 
 

901/377-1818 
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NIA National Insulation Association 
12100 Sunset Hills Road, Suite 330 
Reston, VA 20190 

www.insulation.org 
 

703/464-6422 

NRCA National Roofing Contractors Association 
10255 W. Higgins Road, Suite 600 
Rosemont, IL 60018-5607 

www.nrca.net 
 

847/299-9070 

NSF NSF International 
P.O. Box 130140 
789 N. Dixboro Road 
Ann Arbor, MI 48113-0140, USA 

www.nsf.org 
 

800/673-6275 
734/769-8010 

NTMA National Terrazzo and Mosaic Association 
PO Box 2605 
Fredericksburg, TX 78624 

www.ntma.com 
 

800/323-9736 

OSHA Occupational Safety and Health Act 
U.S. Department of Labor 
Occupational Safety & Health Administration 
200 Constitution Ave., NW  
Washington, D.C. 20210 

www.osha.gov 
 

800/321-OSHA 
(6742) 

PCA Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 60077 

or 
500 New Jersey Ave., N.W. 7th Floor 
Washington, D.C. 20001 

www.cement.org 
 

847/966-6200 
202/408-9494 

PCI Precast/Prestressed Concrete Institute 
200 W. Adams St. #2100 
Chicago, IL 60606 

www.pci.org 
 

312/786-0300 

PDCA Painting and Decorating Contractors of America 
2316 Millpark Drive, Ste 220 
Maryland Heights, MO 63043 

www.pdca.com 
 

800/332-PDCA 
(7322)  
314/514-7322   

PDI Plumbing & Drainage Institute 
800 Turnpike Street, Suite 300 
North Andover, MA 01845 

http://pdionline.org 
 

978/557-0720  
800/589-8956 

PEI Porcelain Enamel Institute, Inc. 
P.O. Box 920220 
Norcross, GA 30010 

www.porcelainenamel.com 
 

770/676-9366 
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PG&E Pacific Gas & Electric Company 
www.pge.com 

 

800/743-5000 

PLANET Professional Landcare Network  
950 Herndon Parkway, Suite 450 
Herndon, Virginia 20170 

www.landcarenetwork.org 
 

703/736-9666 
800/395-2522  
703/736-9668 

RFCI Resilient Floor Covering Institute  
115 Broad Street, Suite 201 
La Grange GA 30240 

www.rfci.com 
 

706/882-3833 

RIS Redwood Inspection Service 
818 Grayson Road, Suite 201 
Pleasant Hill, CA 94523 

www.redwoodinspection.com 
 

925/935-1499 

SDI Steel Deck Institute 
P.O. Box 25 
Fox River Grove, IL 60021 

www.sdi.org 
 

847/458-4647 

SDI Steel Door Institute 
30200 Detroit Road 
Westlake, Ohio 44145  

www.steeldoor.org 
 
 

440/899-0010 

SJI Steel Joist Institute 
234 W. Cheves Street 
Florence, SC 29501 

http://steeljoist.org 
 

843/407-4091 

SMA Stucco Manufacturers Association 
500 East Yale Loop 
Irvine, CA 92614 

www.stuccomfgassoc.com 
 

949/387.7611 

SMACNA Sheet Metal and Air Conditioning Contractors' 
National Association 
4201 Lafayette Center Drive  
Chantilly, Virginia 20151-1219 

www.smacna.org 
 

703/803-2980 

SPI SPI: The Plastics Industry Trade Association, Inc. 
1667 K St., NW, Suite 1000 
Washington, DC 20006 

www.plasticsindustry.org 
 

202/974-5200 

SSPC Society for Protective Coatings  
(formerly the Steel Structures Painting Council) 
40 24th St 6th Fl 
Pittsburgh, PA 15222 

www.sspc.org 
 

412/281-2331 
877/281-7772 
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TCA The Tile Council of North America 
100 Clemson Research Blvd. 
Anderson, SC 29625 

www.tcnatile.com 
 

864/646-8453 

TPI Truss Plate Institute 
218 North Lee Street, Suite 312 
Alexandria, VA 22314  

www.tpinst.org 
 

703/683-1010 

TPI Turfgrass Producers International 
2 East Main Street 
East Dundee, IL 60118 

www.turfgrasssod.org 
 

800/405-8873 
847/649-5555 

TCIA Tree Care Industry Association 
(formerly the National Arborist Association) 
136 Harvey Road, Suite 101 
Londonderry, NH 03053 

www.tcia.org 
 

800/733-2622 

TVI The Vermiculite Institute 
c/o The Schundler Company 
150 Whitman Avenue 
Edison, NJ. 08817 

www.vermiculiteinstitute.org 
 

732/287-2244 

UL Underwriters Laboratories Inc. 
333 Pfingsten Road 
Northbrook, IL 60062-2096 

www.ul.com 
 

847/272-8800 
877/854-3577 

UNI Uni-Bell PVC Pipe Association 
2711 LBJ Freeway, Suite 1000 
Dallas, TX 75234 

www.uni-bell.org 
 

972/243-3902 

USDA U.S. Department of Agriculture 
1400 Independence Ave., S.W. 
Washington, DC 20250 

www.usda.gov 
 

202/720-2791 

WA Wallcoverings Association 
401 North Michigan Avenue 
Suite 2200 
Chicago, IL 60611 

www.wallcoverings.org 
 

312/321-5166 
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WCLIB West Coast Lumber Inspection Bureau 
P.O. Box 23145 
Portland, OR 97281 

or 
6980 S.W. Varns 
Tigard, OR 97223 

www.wclib.org 
 

503/639-0651 

WCMA Window Covering Manufacturers Association 
355 Lexington Avenue 15th Floor 
New York, New York 10017 

www.wcmanet.org 
 

212/297-2122 

WDMA Window & Door Manufacturers Association 
401 N. Michigan Avenue, Suite 2200 
Chicago, IL 60611 

or 
2025 M Street, NW, Ste. 800 
Washington, D.C. 20036-3309 

www.wdma.com 
 

312/321-6802 
202/367-1157 

WI Woodwork Institute 
P.O. Box 980247 
West Sacramento, CA 95798 

www.wicnet.org 
 

916/372-9943 

WRI Wire Reinforcement Institute 
942 Main Street 
Hartford, CT 06103 

www.wirereinforcementinstitute.org 
 

860/240-9545 

WWCA Western Wall & Ceiling Contractors Association 
1910 N. Lime St. 
Orange, California 92865 

www.wwcca.org 
 

714/221-5520 

WWPA Western Wood Products Association 
522 SW Fifth Ave., Suite 500 
Portland, OR  97204-2122 

www2.wwpa.org 
 

503/224-3930 

 
PART 2 - PRODUCTS Not Used. 
 
PART 3 - EXECUTION Not Used. 
 

END OF DOCUMENT 
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DOCUMENT 01 43 00 
 

MATERIALS AND EQUIPMENT 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Purchase of Materials and 

Equipment; 
 
B. Special Conditions; 

 
1.02 MATERIAL AND EQUIPMENT 
 

A. Only items approved by the District and/or Architect shall be used. 
 
B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

 
1.03 MATERIAL AND EQUIPMENT COLORS 
 

A. The District and/or Architect will provide a schedule of colors. 
 
B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

 
C. Contractor shall request priority in writing for any item requiring advance 

ordering to maintain the approved Construction Schedule.  
 
1.04 DELIVERY, STORAGE, AND HANDLING 
 

A. Contractor shall deliver manufactured materials in original packages, 
containers, or bundles (with seals unbroken), bearing name or identification 
mark of manufacturer. 

 
B. Contractor shall deliver fabrications in as large assemblies as practicable; 

where specified as shop-primed or shop-finished, package or crate as 
required to preserve such priming or finish intact and free from abrasion. 

 
C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted. 

 
D. Materials are not be acceptable that have been warehoused for long periods 

of time, stored or transported in improper environment, improperly packaged, 
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inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled. 

 
E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, and underground services.  Contractor shall protect material and 
equipment furnished under Contract. 

 
F. Contractor may store materials on Site with prior written approval by the 

District, all material shall remain under Contractor's control and Contractor 
shall remain liable for any damage to the materials.  Should the Project Site 
not have storage area available, the Contractor shall provide for off-site 
storage at a bonded warehouse and with appropriate insurance coverage at 
no cost to District. 

 
G. When any room in Project is used as a shop or storeroom, the Contractor 

shall be responsible for any repairs, patching, or cleaning necessary due to 
that use.  Location of storage space shall be subject to prior written approval 
by District. 

 
PART 2 - PRODUCTS  
 
2.01 MANUFACTURERS 
 

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more 
of items specified therein. 

 
B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 
Documents.  

 
2.02 FACILITIES AND EQUIPMENT 
 

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract.  

 
2.03 MATERIAL REFERENCE STANDARDS 
 

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications.  
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PART 3 - EXECUTION 
 
3.01 WORKMANSHIP 
 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended). 

 
B. Work shall be executed by tradespersons skilled in their respective lines of 

Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance.  

 
3.02 COORDINATION 
 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 
coordinate will be at no additional cost to District. 

 
B. Contractor shall examine in-place work for readiness, completeness, fitness to 

be concealed or to receive other work, and in compliance with Contract 
Documents.  Concealing or covering Work constitutes acceptance of additional 
cost which will result should in-place Work be found unsuitable for receiving 
other Work or otherwise deviating from the requirements of the Contract 
Documents. 

 
3.03 COMPLETENESS 
 

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 
with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required.  

 
3.04 APPROVED INSTALLER OR APPLICATOR 
 

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 
have other approved applicator work in progress or completed is not approved for 
this Project.  
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3.05 MANUFACTURER'S RECOMMENDATIONS 
 

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 
until interpretation or clarification has been issued by the District and/or the 
Architect. 

 
 
 

END OF DOCUMENT 
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DOCUMENT 01 45 00 
 

QUALITY CONTROL 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Inspector, Inspections and 
Tests, Uncovering of Work and Non-conforming of Work and Correction of Work; 

 
B. Special Conditions. 

 
1.02 RELATED CODES: 
 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available at 
the job Site for ready reference during construction. 

 
B. The Division of the State Architect (“DSA”) shall be notified at or before the 

start of construction. 
 
1.03 OBSERVATION AND SUPERVISION: 
 

A. The District and Architect or their appointed representatives will review the 
Work and the Contractor shall provide facilities and access to the Work at all 
times as required to facilitate this review.  Administration by the Architect and 
any consulting Structural Engineer will be in accordance with applicable 
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341. 

 
B. One or more Project Inspector(s) approved by DSA and employed by or in 

contract with the District, referred to hereinafter as the “Project Inspector”, may 
observe the work in accordance with CCR, Part 1, Title 24, Sections 4-333(b) 
and 4-342:  

 
(1) The Project Inspector shall have access to the Work wherever it is in 

preparation or progress for ascertaining that the Work is in accordance 
with the Contract Documents and all applicable code sections..  The 
Contractor shall provide facilities and access as required and shall 
provide assistance for sampling or measuring materials. 

 
(2) The Project Inspector will notify the District and Architect and call the 

attention of the Contractor to any observed failure of Work or material to 
conform to Contract Documents. 

 
(3) The Project Inspector shall observe and monitor all testing and inspection 

activities required.  
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The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  The 
Contractor shall supervise and direct the Work and maintain a competent 
superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they arrive, 
for compliance with the Contract Documents.  Contractor shall reject defective Work or 
materials immediately upon delivery or failure of the Work or material to comply with 
the Contract Documents.  The Contractor shall submit verified reports as indicated in 
the Contract Documents, including, without limitation, the Specifications and as 
required by Part 1, Title 24, Section 4-336.  

 
1.04 TESTING AGENCIES:  
 

A. Testing agencies and tests shall be in conformance with the General Documents 
and the requirements of Part 1, Title 24, Section 4- 335. 

 
B. Testing and inspection in connection with earthwork shall be under the direction 

of the District's consulting soils engineer, if any, referred to hereinafter as the 
"Soils Engineer."  

 
C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the District.  

 
1.05 TESTS AND INSPECTIONS:  
 

A. The Contractor shall be responsible for notifying the District and Project 
Inspector of all required tests and inspections.  Contractor shall notify the 
District and Project Inspector at least seventy-two hours (72) hours in advance 
of performing any Work requiring testing or inspection.  

 
B. The Contractor shall provide access to Work to be tested and furnish incidental 

labor, equipment, and facilities to facilitate all inspections and tests.  
 

C. The District will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the District and/or the Architect may direct to 
have made, including the following principal items:  

 
(1) Tests and observations for earthwork and paving.  
 
(2) Tests for concrete mix designs, including tests of trial batches.  

 
(3) Tests and inspections for structural steel work.  

 
(4) Field tests for framing lumber moisture content.  

 
(5) Additional tests directed by the District that establish that materials and 

installation comply with the Contract Documents.  
 

(6) Test and observation of welding and expansion anchors.  
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D. The District may at its discretion, pay and back charge the Contractor for:  

 
(1) Retests or reinspections, if required, and tests or inspections required 

due to Contractor error or lack of required identifications of material.  
 

(2) Uncovering of work in accordance with Contract Documents.  
 

(3) Testing done on weekends, holidays, and overtime will be chargeable to 
the Contractor for the overtime portion.  

 
(4) Testing done off Site. 

 
E. Testing and inspection reports and certifications:  

 
(1) If initially received by Contractor, Contractor shall provide to each of the 

following a copy of the agency or laboratory report of each test or 
inspection or certification. 

 
a. The District; 
 
b. The Construction Manager, if any; 

 
c. The Architect; 

 
d. The Consulting Engineer, if any; 

 
e. Other engineers on the Project, as appropriate; 

 
f. The Project Inspector; and 

 
g. The Contractor. 

 
(2) When the test or inspection is one required by the CCR, a copy of the 

report shall also be provided to the DSA. 
 
PART 2 - PRODUCTS Not Used. 
 
 
PART 3 - EXECUTION Not Used. 
 
 

END OF DOCUMENT 
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DOCUMENT 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions; 
 
B. Special Conditions; 

 
C. Site Standards. 

 
1.02 TEMPORARY UTILITIES: 
 

A. Electric Power and Lighting 
 

(1) Contractor will pay for power during the course of the Work.  To the 
extent power is available in the building(s) or on the Site, Contractor 
may use the District’s existing utilities by making prearranged 
payments to the District for the utilities used by Contractor and all 
Subcontractors.  Contractor shall be responsible for providing 
temporary facilities required to deliver that power service from its 
existing location in the building(s) or on the Site to point of intended 
use. 

 
(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of 
current are required.  Contractor shall be fully responsible for 
providing that service and shall pay all costs required therefor. 

 
(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work. 

 
(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 
interruptions occur. 
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B. Heat and Ventilation 
 

(1) Contractor shall provide temporary heat to maintain environmental 
conditions to facilitate progress of the Work, to meet specified 
minimum conditions for the installation and curing of materials, and to 
protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls.  

 
(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 
materials, to disperse humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, and gases. 

 
(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

 
C. Water 

 
(1) Contractor will pay for water during the course of the Work.  To the 

extent water is then available in the building(s) or on the Site, 
Contractor may use the District’s existing utilities by making 
prearranged payments to the District for the utilities used by 
Contractor and all Subcontractors.  Contractor shall be responsible for 
providing temporary facilities required to deliver such utility service 
from its existing location in the building(s) or on the Site to point of 
intended use. 

 
(2) Contractor shall use backflow preventers on water lines at point of 

connection to District’s water supply.  Backflow preventers shall 
comply with requirements of Uniform Plumbing Code. 

 
(3) Contractor shall make potable water available for human consumption. 

 
D. Sanitary Facilities 

 
(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 
directed by the Inspector for the use of all workers.  The facilities shall 
be maintained in a sanitary condition at all times and shall be left at 
the Site until removal is directed by the Inspector or Contractor 
completes all other work at the Site. 

 
(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the Inspector and the District. 
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E. Telephone Service 
 

(1) Contractor shall arrange with local telephone service company for 
telephone service for the performance of the Work.  Contractor shall, 
at a minimum, provide in its field office one line for telephone and one 
line for fax machine. 

 
(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal. 
 

F. Fire Protection:  
 

(1) Contractor shall provide and maintain fire extinguishers and other 
equipment for fire protection.  Such equipment shall be designated for 
use for fire protection only and shall comply with all requirements of 
the California Fire, State Fire Marshall and/or its designee. 

 
(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces.  
 

G. Trash Removal:  
 

(1) Contractor shall provide trash removal on a daily basis. 
 
1.03 CONSTRUCTION AIDS:  

 
A. Plant and Equipment:  

 
(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workmen.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and 
appliances necessary for performance of the Work. 

 
(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 
and uses made thereof, shall be repaired by Contractor at no expense 
to the District. 

 
B. None of the District’s tools and equipment shall be used by Contractor for the 

performance of the Work. 
 
1.04 BARRIERS AND ENCLOSURES:  
 

A. Contractor shall obtain the District's written permission for locations and 
types of temporary barriers and enclosures, including fire-rated materials 
proposed for use, prior to their installation.  

 
B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 
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and/or Premises, the public, and workers.  Contractor shall also protect the 
Work and existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations. 

 
C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 
other services and activities. 

 
D. Tree and Plant Protection:  

 
(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 
adjacent to the Premises. 

 
(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 
as applicable, in the proximity of demolition and construction 
operations. 

 
(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 
thinners, water from cleaning, plastering or concrete operations, or 
other deleterious materials in landscaped areas, storm drain systems, 
or sewers.  Plant materials damaged as a result of the performance of 
the Work shall, at the option of the District and at Contractor's 
expense, either be replaced with new plant materials equal in size to 
those damaged or by payment of an amount representing the value of 
the damaged materials as determined by the District. 

 
(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 
could be harmful to trees and plants, and replace with good soil, at 
Contractor's expense. 

 
(5) Excavation Around Trees: 

 
(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 
District. 

 
(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 
shall be approved by the District.  Main lateral roots and 
taproots shall not be cut.  All roots 2 inches in diameter and 
larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller 
roots that interfere with installation of new work may be cut 
with prior approval by the District.  Roots must first be cut with 
a Vermeer, or equivalent, root cutter prior to any trenching. 
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(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 
damage to root system. Roots shall be relocated in backfill 
areas wherever possible.  If encountered immediately adjacent 
to location of new construction, roots shall be cut 
approximately 6 inches back from new construction. 

 
(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, 
or other surface irregularities.  Do not use mechanical 
equipment to compact backfill.  Tamp carefully using hand 
tools, refilling and tamping until Final Acceptance as necessary 
to offset settlement. 

 
(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill. 

 
(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end. 
 
1.05 SECURITY: 
 

The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work.  

 
1.06 TEMPORARY CONTROLS: 
 

A. Noise Control 
 

(1) Contractor acknowledges that adjacent facilities may remain in 
operation during all or a portion of the Work period, and it shall take 
all reasonable precautions to minimize noise as required by applicable 
laws and the Contract Documents. 

 
(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the District a minimum of forty-eight 
(48) hours in advance of their performance.  

 
B. Noise and Vibration 

 
(1) Equipment and impact tools shall have intake and exhaust mufflers. 
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(2) Contractor shall cooperate with District to minimize and/or cease the 
use of noisy and vibratory equipment if that equipment becomes 
objectionable by its longevity. 

 
C. Dust and Dirt 

 
(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 
from interfering with the progress of the Work and from accumulating 
in the Work and adjacent areas including, without limitation, occupied 
facilities. 

 
(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt. 
 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance. 

 
(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 
and storm drain lines. 

 
D. Water 

 
Contractor shall not permit surface and subsurface water, and other liquids, 
to accumulate in or about the vicinity of the Premises.  Should accumulation 
develop, Contractor shall control the water or other liquid, and suitably 
dispose of it by means of temporary pumps, piping, drainage lines, troughs, 
ditches, dams, or other methods. 

 
E. Pollution 

 
(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises. 
 
(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 
without limitation, demolition, construction, and disposal operations.  

F. Lighting 
 

(1) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property. 

 
1.08 PUBLICITY RELEASES:  
 

A. Contractor shall not release any information, story, photograph, plan, or 
drawing relating information about the Project to anyone, including press and 
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other public communications medium, including, without limitation, on 
website(s).  

 
PART 2 – PRODUCTS Not used. 
 
PART 3 – EXECUTION Not used. 

 
 
 

END OF DOCUMENT 
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SECTION 01 66 00 
 

PRODUCT DELIVERY, STORAGE AND HANDLING 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Site Access, Conditions and 

Requirements; 
 
B. Special Conditions. 

 
1.02 PRODUCTS 
 

A. Products are as defined in the General Conditions. 
 
B. Contractor shall not use and/or reuse materials and/or equipment removed 

from existing Premises, except as specifically permitted by the Contract 
Documents. 

 
C. Contractor shall provide interchangeable components of the same 

manufacturer, for similar components. 
 
1.03 TRANSPORTATION AND HANDLING 
 

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions. 

 
B. Contractor shall promptly inspect shipments to confirm that Products comply 

with requirements, quantities are correct, and products are undamaged. 
 

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage.  

 
1.04 STORAGE AND PROTECTION 
 

A. Contractor shall store and protect Products in accordance with manufacturer's 
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures. 

 
B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground. 
 

C. Contractor shall provide off-site storage and protection when Site does not 
permit on-site storage or protection. 
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D. Contractor shall cover products subject to deterioration with impervious sheet 
covering and provide ventilation to avoid condensation. 

 
E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter. 
 

F. Contractor shall provide equipment and personnel to store Products by 
methods to prevent soiling, disfigurement, or damage. 

 
G. Contractor shall arrange storage of Products to permit access for inspection 

and periodically inspect to assure Products are undamaged and are 
maintained under specified conditions. 

 
PART 2 – PRODUCTS Not Used. 
 
PART 3 - EXECUTION Not Used. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 01 73 29 
 

CUTTING AND PATCHING 
 
1. PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Inspector, Inspections, and 

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 
Uncovering Work; 

 
B. Special Conditions; 

 
C. Hazardous Materials Procedures and Requirements; 

 
D. Hazardous Materials Certification; 

 
E. Lead-Based Paint Certification;  

 
F. Imported Materials Certification. 

 
1.02 CUTTING AND PATCHING: 
 

A. Contractor shall be responsible for all cutting, fitting, and patching, required 
to complete the Work or to: 

 
(1) Make several parts fit together properly. 
 
(2) Uncover portions of Work to provide for installation of ill-timed Work. 

 
(3) Remove and replace defective Work. 

 
(4) Remove and replace Work not conforming to requirements of Contract 

Documents. 
 

(5) Remove Samples of installed Work as specified for testing. 
 

(6) Provide routine penetrations of non-structural surfaces for installation 
of piping and electrical conduit. 

 
(7) Attaching new materials to existing remodeling areas – including 

painting (or other finishes) to match existing conditions. 
 

B. In addition to Contract requirements, upon written instructions from the 
District, Contractor shall uncover Work to provide for observations of covered 
Work in accordance with the Contract Documents; remove samples of 
installed materials for testing as directed by District; and remove Work to 
provide for alteration of existing Work.  



 
SOLANO COMMUNITY COLLEGE DISTRICT CUTTING AND PATCHING 
Horticulture Modular Restroom Project DOCUMENT 01 73 29-2 
 

 
C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 
others. 

 
1.03 SUBMITTALS: 
 

A. Prior to any cutting or alterations that may affect the structural safety of 
Project, or work of others, and well in advance of executing such cutting or 
alterations, Contractor shall submit written notice to District pursuant to the 
applicable notice provisions of the Contract Documents, requesting consent to 
proceed with the cutting or alteration, including the following: 

 
(1) The work of the District or other trades. 
 
(2) Structural value or integrity of any element of Project. 
 
(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems. 
 
(4) Efficiency, operational life, maintenance or safety of operational 

elements. 
 

(5) Visual qualities of sight-exposed elements. 
 

B. Contractor's Request shall also include:  
 
(1) Identification of Project.  
 
(2) Description of affected Work.  

 
(3) Necessity for cutting, alteration, or excavations.  

 
(4) Affects of Work on District, other trades, or structural or weatherproof 

integrity of Project. 
 

(5) Description of proposed Work:  
 

(a) Scope of cutting, patching, alteration, or excavation. 
 
(b) Trades that will execute Work. 

 
(c) Products proposed to be used. 

 
(d) Extent of refinishing to be done. 

 
(6) Alternates to cutting and patching. 
 
(7) Cost proposal, when applicable. 

 
(8) The scheduled date the Contractor intends to perform the Work and 

the duration of time to complete the Work. 
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(9) Written permission of other trades whose Work will be affected. 

 
1.04 QUALITY ASSURANCE: 
 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 
security, strength, weather protection, appearance for aesthetic match, 
efficiency, operational life, maintenance, safety of operational elements, and 
the continuity of existing fire ratings. 

 
B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 
and that materials shall match existing construction.  Where there is dispute 
as to whether duplication is successful or has been achieved to a reasonable 
degree, the District's decision shall be final. 

 
1.05 PAYMENT FOR COSTS: 
 

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract 
Documents, including costs for additional services of the District, its 
consultants, including but not limited to the Construction Manager, the 
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 
Contractor and/or deducted from the Contract by the District. 

 
B. District shall only pay for cost of Work if it is part of the original Contract Price 

or if a change has been made to the contract in compliance with the provisions 
of the General Conditions.  Cost of Work performed upon instructions from the 
District, other than defective or nonconforming Work, will be paid by District 
on approval of written Change Order.  Contractor shall provide written cost 
proposals prior to proceeding with cutting and patching. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS: 
 

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for each 
specific product involved.  If not specified, Contractor shall first recommend a 
product of a manufacturer or appropriate trade association for approval by the 
District. 

 
B. Materials to be cut and patched include those damaged by the performance of 

the Work. 
 
PART 3 – EXECUTION 
 
3.01 INSPECTION: 
 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, 
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excavating and backfilling.  After uncovering Work, Contractor shall inspect 
conditions affecting installation of new products. 

 
B. Contractor shall report unsatisfactory or questionable conditions in writing to 

District as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by District. 

 
3.02 PREPARATION: 
 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of 
the Project. 

 
B. Contractor shall provide devices and methods to protect other portions of 

Project from damage. 
 

C. Contractor shall, provide all necessary protection from weather and extremes 
of temperature and humidity for the Project, including without limitation, any 
work that may be exposed by cutting and patching Work.  Contractor shall 
keep excavations free from water. 

 
3.03 ERECTION, INSTALLATION AND APPLICATION: 
 

A. With respect to performance, Contractor shall: 
 

(1) Execute fitting and adjustment of products to provide finished 
installation to comply with and match specified tolerances and finishes. 

 
(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 
repairs and new Work. 

 
(3) Execute cutting, demolition excavating, and backfilling by methods 

that will prevent damage to other Work and damage from settlement. 
 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

 
(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades. 
 
(2) Sight-exposed finished surfaces. 

 
C. Contractor shall execute fitting and adjustment of products to provide a 

finished installation to comply with specified products, functions, tolerances, 
and finishes as shown or specified in the Contract Documents including, 
without limitation, the Drawings and Specifications. 

 
D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 
requirements for penetrations or the Drawings and Specifications, whichever 
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calls for a higher quality or more thorough requirement.  Contractor shall 
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc. 

 
E. Contractor shall restore Work which has been cut or removed.  Contractor 

shall install new products to provide completed Work in accordance with 
requirements of the Contract Documents and as required to match 
surrounding areas and surfaces. 

 
F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 01 76 00 
 

ALTERATION PROJECT PROCEDURES 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Integration of Work, 

Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches; 

 
B. Special Conditions. 

 
PART 2 - PRODUCTS  
 
2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:  
 

A. New Materials: As specified in the Contract Documents including, without 
limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work.  

 
B. Type and Quality of Existing Products: Contractor shall determine by 

inspection, by testing products where necessary, by referring to existing 
conditions and to the Work as a standard. 

 
PART 3 - EXECUTION  
 
3.01 EXAMINATION:  
 

A. Contractor shall verify that demolition is complete and that areas are ready 
for installation of new Work. 

 
B. By beginning restoration Work, Contract or acknowledges and accepts the 

existing conditions. 
 
3.02 PREPARATION:  
 

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Contractor shall replace and restore these 
at completion.  

 
B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, 
without limitation, rotted wood, corroded metals, and deteriorated masonry 
and concrete.  Contractor shall replace materials as specified for finished 
Work. 
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C. Contractor shall remove debris and abandoned items from all areas of the 
Site and from concealed spaces. 

 
D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes. 
 

E. Contractor shall close openings in exterior surfaces to protect existing work 
from weather and extremes of temperature and humidity.  Contractor shall 
insulate ductwork and piping to prevent condensation in exposed areas.  
Contractor shall insulate building cavities for thermal and/or acoustical 
protection, as detailed.  

 
3.03 INSTALLATION: 
 

A. Contractor shall coordinate Work of all alternations and renovations to 
expedite completion and to accommodate District occupancy. 

 
B. Designated Areas and Finishes: Contractor shall complete all installations in 

all respects, including operational, mechanical work and electrical work. 
 

C. Contractor shall remove, cut, and patch Work in a manner to minimize 
damage and to provide a means of restoring Products and finishes to original 
or specified condition. 

 
D. Contractor shall refinish visible existing surfaces to remain in renovated 

rooms and spaces, to specified condition for each material, with a neat 
transition to adjacent finishes. 

 
E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications. 
 
3.04 TRANSITIONS:  
 

A. Where new Work abuts or aligns with existing, Contractor shall perform a 
smooth and even transition.  Patched Work must match existing adjacent 
work in texture and appearance.  

 
B. When finished surfaces are cut so that a smooth transition with new Work is 

not possible, Contractor shall terminate existing surface along a straight line 
at a natural line of division and make a recommendation for resolution to the 
District and the Architect for review and approval. 

 
3.05 ADJUSTMENTS: 
 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 
Contractor shall rework floors, walls, and ceilings to a smooth plane without 
breaks, steps, or bulkheads.  

 
B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 

a recommendation for providing a smooth transition to the District and the 
Architect for review and approval. 
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C. Contractor shall trim existing doors as necessary to clear new floor finish and 

refinish trim as required. 
 

D. Contractor shall fit Work at penetrations of surfaces. 
 
3.06 REPAIR OF DAMAGED SURFACES: 
 

A. Contractor shall patch or replace portions of existing surfaces which are 
damaged, lifted, discolored, or showing other imperfections. 

 
B. Contractor shall repair substrate prior to patching finish. 

 
3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:  
 

A. Cultivated or planted areas and other surface improvements which are 
damaged by actions of the Contractor shall be restored by Contractor to their 
original condition or better, where indicated. 

 
B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences. 
 

C. Contractor shall give special attention to avoid damaging or killing trees, 
bushes and/or shrubs on the Premises and/or identified the Contract 
Documents, including without limitation, the Drawings. 

 
3.08 FINISHES: 
 

A. Contractor shall finish surfaces as specified in the Contract Documents, 
including without limitations, the provisions of all Divisions of the 
Specifications. 

 
B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 
surface to nearest intersections. 

 
3.09 CLEANING: 
 

A. Contractor shall continually clean the Site and the Premises as indicated in 
the Contract Documents, including without limitation, the provisions in the 
General Conditions and the Specifications regarding cleaning. 

 
 
 

END OF DOCUMENT 
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CONTRACT CLOSEOUT AND FINAL CLEANING 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Completion of Work; 
 
B. Special Conditions; 

 
C. Temporary Facilities and Controls. 

 
1.02 CLOSEOUT PROCEDURES 
 

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions. 

 
1.03 FINAL CLEANING 
 

A. Contractor shall execute final cleaning prior to final inspection. 
 

B. Contractor shall clean equipment and fixtures to a sanitary condition. 
 

C. Contractor shall replace filters of operating equipment. 
 

D. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 
systems. 

 
E. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces. 
 

F. Contractor shall remove waste and surplus materials, rubbish, and 
construction facilities from the Site. 

 
1.04 ADJUSTING 
 

Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 

 
 
1.05 RECORD DOCUMENTS AND SHOP DRAWINGS 
 

A. Contractor shall legibly mark each item to record actual construction, 
including: 

 
(1) Measured depths of foundation in relation to finish floor datum. 
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(2) Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permit surface improvements. 

 
(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work. 
 

(4) Field changes of dimension and detail. 
 

(5) Details not on original Contract Drawings 
 

(6) Changes made by modification(s). 
 

(7) References to related Shop Drawings and modifications. 
 

B. Contractor will provide one set of Record Drawings to District. 
 
C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment. 
 
1.06 INSTRUCTION OF DISTRICT PERSONNEL 
 

A. Before final inspection, at agreed upon times, Contractor shall instruct 
District's designated personnel in operation, adjustment, and maintenance of 
products, equipment, and systems. 

 
B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months. 
 

C. Contractor shall use operation and maintenance manuals as basis for 
instruction. Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance. 

 
D. Contractor shall prepare and insert additional data in Operation and 

Maintenance Manual when need for such data becomes apparent during 
instruction. 

 
E. Contractor shall use operation and maintenance manuals as basis for 

instruction.  Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance. 

 
1.07 SPARE PARTS AND MAINTENANCE MATERIALS 
 

A. Contractor shall provide products, spare parts, maintenance, and extra 
materials in quantities specified in the Specifications and in Manufacturer's 
recommendations. 

 
B. Contractor shall provide District all required Operation and Maintenance Data. 

 
PART 2 – PRODUCTS Not used. 
 
PART 3 – EXECUTION Not used. 
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OPERATION AND MAINTENANCE DATA 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Completion of the Work; 
 
B. Special Conditions. 

 
1.02 QUALITY ASSURANCE: 
 

Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

 
1.03 FORMAT: 
 

A. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

 
B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 
binders are used, Contractor shall correlate data into related consistent 
groupings. 

 
C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 
title of Project and identify subject matter of contents. 

 
D. Contractor shall arrange content by systems process flow under section 

numbers and sequence of Table of Contents of the Contract Documents. 
 

E. Contractor shall provide tabbed fly leaf for each separate product and system, 
with typed description of product and major component parts of equipment. 

 
F. Text: The content shall include Manufacturer's printed data, or typewritten 

data on 24 pound paper. 
 

G. Drawings: Contractor shall provide with reinforced punched binder tab and 
shall bind in with text; folding larger drawings to size of text pages. 

 
1.04 CONTENTS, EACH VOLUME: 
 

A. Table of Contents: Contractor shall provide title of Project; names, addresses, 
and telephone numbers of the Architect, any engineers, subconsultants, 
Subcontractor(s), and Contractor with name of responsible parties; and 
schedule of products and systems, indexed to content of the volume. 
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B. For Each Product or System: Contractor shall list names, addresses, and 

telephone numbers of Subcontractor(s) and suppliers, including local source 
of supplies and replacement parts. 

 
C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 
inapplicable information. 

 
D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow 
diagrams.  Contractor shall not use Project Record Documents as 
maintenance drawings. 

 
E. Text: The Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 

 
F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

 
1.05 MANUAL FOR MATERIALS AND FINISHES: 
 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 
product data, with catalog number, size, composition, and color and texture 
designations.  Contractor shall provide information for re-ordering custom 
manufactured products. 

 
B. Instructions for Care and Maintenance:  Contractor shall include 

Manufacturer's recommendations for cleaning agents and methods, 
precautions against detrimental agents and methods, and recommended 
schedule for cleaning and maintenance. 

 
C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 
details of installation.  Contractor shall provide recommendations for 
inspections, maintenance, and repair. 

 
D. Additional Requirements:  Contractor shall include all additional requirements 

as specified in the Specifications. 
 

E. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data. 

 
1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 
 

A. Each Item of Equipment and Each System:  Contractor shall include 
description of unit or system, and component parts and identify function, 
normal operating characteristics, and limiting conditions.  Contractor shall 
include performance curves, with engineering data and tests, and complete 
nomenclature, and commercial number of replaceable parts. 
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B. Operating Procedures:  Contractor shall include start-up, break-in, and 

routine normal operating instructions and sequences.  Contractor shall include 
regulation, control, stopping, shut-down, and emergency instructions.  
Contractor shall include summer, winter, and any special operating 
instructions. 

 
C. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; 
and alignment, adjusting, balancing, and checking instructions. 

 
D. Contractor shall include manufacturer's printed operation and maintenance 

instructions. 
 

E. Contractor shall provide original manufacturer's parts list, illustrations, 
assembly drawings, and diagrams required for maintenance. 

 
F. Contractor shall provide Contractor's coordination drawings, with color coded 

piping diagrams as installed. 
 

G. Contractor shall provide charts of valve tag numbers, with location and 
function of each valve, keyed to flow and control diagrams. 

 
H. Contractor shall provide list of original manufacturer's spare parts, current 

prices, and recommended quantities to be maintained in storage. 
 

I. Additional Requirements:  Contractor shall include all additional requirements 
as specified in Specification(s). 

 
J. Contractor shall provide a listing in Table of Contents for design data, with 

tabbed fly sheet and space for insertion of data. 
 
1.08 SUBMITTAL: 
 

A. Contractor shall submit to the District for review two (2) copies of preliminary 
draft or proposed formats and outlines of the contents of the Manual within 
thirty (30) days of Contractor’s start of Work. 

 
B. For equipment, or component parts of equipment put into service during 

construction and to be operated by District, Contractor shall submit draft 
content for that portion of the Manual within ten (10) days after acceptance of 
that equipment or component. 

 
C. Contractor shall submit two (2) copies of a complete Manual in final form prior 

to final Application for Payment. Copy will be returned with Architect/Engineer 
comments.  Contractor must revise the content of the Manual as required by 
District prior to District's approval of Contractor’s final Application for 
Payment. 

 
D. Contractor must submit two (2) copies of revised Manual in final form within 

ten (10) days after final inspection. 
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PART 2 – PRODUCTS Not Used. 
 
PART 3 – EXECUTION Not Used. 
 
 
 

END OF DOCUMENT 
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WARRANTIES 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Warranty/Guarantee 

Information; 
 
B. Special Conditions; 

 
C. Special Warranties 

 
1.02 FORMAT 
 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two inch maximum ring size. 

 
B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 
 

C. Table of Contents:  Contractor shall provide title of Project; name, address, 
and telephone number of Contractor and equipment supplier, and name of 
responsible principal.  Contractor shall identify each item with the number and 
title of the specific Specification, document, provision, or section in which the 
name of the product or work item is specified. 

 
D. Contractor shall separate each warranty with index tab sheets keyed to the 

Table of Contents listing, providing full information and using separate typed 
sheets as necessary.  Contractor shall list each applicable and/or responsible 
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 
and telephone number of each responsible principal(s).  

 
1.03 PREPARATION:  
 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 
ten (10) days after completion of the applicable item or work.  Except for 
items put into use with District's permission, Contractor shall leave date of 
beginning of time of warranty until the date of completion is determined. 

 
B. Contractor shall verify that documents are in proper form, contain full 

information, and are notarized, when required. 
 

C. Contractor shall co-execute submittals when required. 
 

D. Contractor shall retain warranties until time specified for submittal. 
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1.04 TIME OF SUBMITTALS:  
 

A. For equipment or component parts of equipment put into service during 
construction with District's permission, Contractor shall submit a draft 
warranty for that equipment or component within ten (10) days after 
acceptance of that equipment or component. 

 
B. Contractor shall submit for District approval all warranties and related 

documents within ten (10) days after date of completion.  Contractor must 
revise the warranties as required by the District prior to District's approval of 
Contractor’s final Application for Payment. 

 
C. For items of work delayed beyond date of completion, provide updated 

submittal within ten days after acceptance, listing the date of acceptance as 
start of warranty period. 

 
PART 2 - PRODUCTS Not Used.  
 
PART 3 – EXECUTION Not Used. 
 
 
 

END OF DOCUMENT 
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RECORD DOCUMENTS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Documents on Work; 
 
B. Special Conditions. 

 
PART 2 - RECORD DRAWINGS 
 
2.01 GENERAL: 
 

A. Contractor shall maintain at each Project Site one set of marked-up plans and 
shall transfer all changes and information to those marked-up plans, as often 
as required in the Contract Documents, but in no case less than once each 
month.  Contractor shall submit to the Project Inspector one set of 
reproducible vellums of the Project Record Drawings (“As-Builts”) showing all 
changes incorporated into the Work since the preceding monthly submittal. 
The As-Builts shall be available at the Project Site. The Contractor shall 
submit reproducible vellums at the conclusion of the Project following review 
of the blueline prints. 

 
B. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 

letters. 
 

C. All deviations in construction, including but not limited to pipe and conduit 
locations and deviations caused by without limitation Change Orders, 
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 
legibly recorded by Contractor. 

 
D. Locations and changes shall be done by Contractor in a neat and legible 

manner and, where applicable, indicated by drawing a "cloud" around the 
changed or additional information. 

 
2.02 RECORD DRAWING INFORMATION: 
 

A. Contractor shall record the following information: 
 

(1) Locations of Work buried under or outside each building, including, 
without limitation, all utilities, plumbing and electrical lines, and 
conduits. 

 
(2) Actual numbering of each electrical circuit. 
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(3) Locations of significant Work concealed inside each building whose 
general locations are changed from those shown on the Contract 
Drawings. 

 
(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents. 
 

(5) Deviations from the sizes, locations, and other features of installations 
shown in the Contract Documents. 

 
(6) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy.  
 

In some instances, this information may be recorded by dimension.  In other 
instances, it may be recorded in relation to the spaces in the building near 
which it was installed. 

 
B. Contractor shall provide additional drawings as necessary for clarification. 
 
C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted." 
 
PART 3 - RECORD SPECIFICATIONS 
 
3.01 GENERAL: 

 
Contractor shall mark each section legibly to record manufacturer, trade name, 
catalog number, and supplier of each Product and item of equipment actually 
installed. 

 
PART 4 - MAINTENANCE OF RECORD DOCUMENTS 
 
4.01 GENERAL 
 

A. Contractor shall store Record Documents apart from documents used for 
construction as follows: 

 
(1) Provide files and racks for storage of Record Documents. 
 
(2) Maintain Record Documents in a clean, dry, legible condition and in 

good order. 
 

B. Do not use Record Documents for construction purposes. 
 
PART 5 – PRODUCTS Not Used. 
 
 
 

END OF DOCUMENT 
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PIPED UTILTIES 
SECTION 02700 

1 PART 1 - GENERAL 
 
1.01 INCLUSION OF OTHER CONTRACT DOCUMENTS 
 

A. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this 
Section, as if repeated herein. 

 
1.02 SCOPE OF WORK 
  
 A. The work includes, but is not necessarily limited to, the following: 
 

1. Domestic water piping system. 
 
2. Fire protection piping systems. 

 
3. Sewer piping system. 

 
B. Other items that may be specified or shown on the Drawings. 

 
1.03 RELATED WORK SPECIFIED ELSEWHERE 

 
A. Section 01500, Construction Facilities and Temporary Controls. 

B. Section 02210, Trenching and Backfilling. 

C. Section 02514, Portland Cement Concrete. 

1.04 QUALITY ASSURANCE 
 

A. Use only new materials and products, unless existing materials or products are specifically 
shown otherwise on the Drawings to be salvaged and re-used. 

 
B. All materials, components, assemblies, workmanship and installation are to be observed by the 

Owner's Inspector of Record.  Work not so inspected is subject to uncovering and replacement. 
 
C. The representatives of the Owner’s testing lab will not act as supervisor of construction, nor will 

they direct construction operations.  Neither the presence of the Owner’s testing lab 
representatives nor the testing by the Owner’s testing lab shall excuse the contractors or 
subcontractors for defects discovered in their work during or following completion of the 
project.  Correcting inadequate compaction is the sole responsibility of the contractor. 

 
D. Contractor shall be solely responsible for all subgrades built. Any repairs resulting from 

inadequate compaction is the responsibility of the contractor. 
 
1.05 SUBMITTALS 
 

A. Refer to Section 01300. 
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B. Manufacturer's Data:  Submit list and complete descriptive data of all products proposed for 

use.  Include manufacturer's specifications, published warranty or guarantee, installation 
instructions, and maintenance instructions. 

 
C. Provide sieve analysis from accredited testing lab on pipe bedding material.  Analysis shall have 

a current date not older than project contract signing date. 
 

1.06 FEES, PERMITS, AND UTILITY SERVICES 
 

A. Obtain and pay for permits and service charges required in installation of Work.  Arrange for 
required inspections and secure written approvals from authorities having jurisdiction. 

 
1.07 GUARANTEE 
 

A. Refer to General Conditions and Section 01300. 
 
B. Submit fully executed Guarantee for work and materials in this section per section 01300.  

 
1.08 REFERENCES AND STANDARDS 
 

A. ANSI/ASTM D698-00 - Test Methods for Moisture-Density Relations of Soils and Soil-Aggregate 
Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop. 

 
B. ANSI/ASTM D1556-00 - Test Method for Density of Soil in Place by the Sand-Cone Method. 
 
C. ANSI/ASTM D1557-02 - Test Methods for Moisture-Density Relations of Soils and Soil-Aggregate 

Mixtures Using 10 lb. (4.54 Kg) Rammer and 18 inch (457 mm) Drop. 
 
D. ANSI/ASTM D 3017-05 Test Methods for Moisture Content of Soils and Soil-Aggregate Mixture 

by Nuclear Methods (Shallow Depth). 
 
E. ANSI/ASTM D 422-63 Test Method for Particle Size Analysis of Soil. 
 
F. ANSI/ASTM D 4318-05 Test Method for Liquid Limit, Plastic Limit, and Plasticity Limit. 
 
G. CALTRANS Standard Specifications. 
 
H. CAL-OSHA, Title 8, Section 1590 (e). 
 
I. Any work within the street, highway or right-of-way shall be performed in accordance with the 

requirement of the governmental agencies having jurisdiction, and shall not begin until all of 
those governing authorities have been notified. 

 
J. NFPA 13 and 24, 2007 editions. 
K. California State Health and Safety Code Section 116875, Lead Free Public Water Systems. 

 
1.09 DELIVERY, STORAGE AND HANDLING 
 

A. Transport, store and handle in strict accord with the local jurisdiction. 



                  

 

 Piped Utilities 
 Section 02700-3 

 

 
B. Make delivery to job when notified by Contractor verifying that the job is ready to receive the 

work of this Section and that arrangements have been made to properly store, handle and 
protect such materials and work. 

 
1.10 PROJECT CONDITIONS 
 

A. Existing civil, mechanical and electrical improvements are shown on respective site plans to the 
extent known.  Should the Contractor encounter any deviation between actual conditions and 
those shown, he is to immediately notify the Architect before continuing work. 

 
1.11 EXISTING SITE CONDITIONS 
 

A. Contractor shall acquaint himself with all site conditions.  If unknown active utilities are 
encountered during work, notify Architect promptly for instructions.  Failure to notify will make 
Contractor liable for damage to these utilities arising from Contractor's operations subsequent 
to discovery of such unknown active utilities. 

  
1.12 PROTECTION  
 

A. Adequate protection measures shall be provided to protect workmen and passers-by on and off 
the site. Adjacent property shall be fully protected throughout the operations.  Blasting will not 
be permitted. Prevent damage to adjoining improvements and properties both above and 
below grade.  Restore such improvements to original condition should damage occur.  Replace 
trees and shrubs outside building area disturbed by operations. 

 
B. In accordance with generally accepted construction practices, the Contractor shall be solely and 

completely responsible for working conditions at the job site, including safety of all persons and 
property during performance of the work.  This requirement shall apply continuously and shall 
not be limited to normal working hours. 

 
C. Any construction review of the Contractor's performance conducted by the Geotechnical 

Engineer is not intended to include review of the adequacy of the Contractor's safety measures, 
in, on, or near the construction site. 

 
D. Provide shoring, sheeting and bracing to prevent caving, erosion or gullying of sides of 

excavation. 
 
E. Surface Drainage:  Provide for surface drainage during period of construction in manner to 

avoid creating nuisance to adjacent areas.  The contractor shall make a reasonable effort on a 
daily basis to keep all excavations and the site free from water during entire progress of work, 
regardless of cause, source, or nature of water. 

 
F. Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting from 

earthwork operations. 
 
G. The site and adjacent influenced areas shall be watered as required to suppress dust nuisance.  

Dust control measures shall be in accordance with the local jurisdiction.   
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H. Trees:  Carefully protect existing trees that are to remain. 
 

1.13 SEASONAL LIMITS 
 

A. No fill material shall be placed, spread or rolled during unfavorable weather conditions.  When 
work is interrupted by rains, fill operations shall not be resumed until field tests indicate that 
moisture content and density of fill are satisfactory. 

 
1.14  RECORD DRAWINGS  
 

A. Keep a daily record of all pipe placed in ground, verified by Project Inspector. 
 

B. Upon completion of this Contract, furnish one tracing showing all outside utility lines, piping, 
etc., installed under this Contract.  Locate and dimension all work with reference to permanent 
landmarks. 

 
C. All symbols and designations used in preparing "RECORD" drawings shall match those used in 

Contract drawings. 
 

D. Properly identify all stubs for future connections, as to location and use, by setting of concrete 
marker at finished grade in the manner suitable to Architect. 

 
 
2 PART 2 – PRODUCTS 
 
2.01 MATERIALS - GENERAL 
 

A. Provide each item listed herein or shown on drawings of quality noted or approved equal.  All 
material shall be new, full weight, standard in all respects and in first-class condition.  Insofar as 
possible, all materials used shall be of same brand or manufacture throughout for each class of 
material or equipment.  Materials shall be of domestic manufacture and shall be tested within 
Continental United States. 

 
B. Grade or quality of materials desired is indicated by trade names or catalog numbers stated 

herein. 
 

C. Dimensions, sizes, and capacities shown are minimum and shall not be changed without 
permission of Architect. 

 
D. All materials in this section used for any public water system or domestic water for human 

consumption shall be lead free. 
 

1. For the purposes of this section, “lead free” means not more than 0.2 percent lead 
when used with respect to solder and flux and not more than 8 percent when used with 
respect to pipes and pipe fittings. 

 
 2. All pipe, pipe or plumbing fitting or fixtures, solder, or flux shall be certified by an 

independent American National Standards Institute (ANSI) accredited third party, 
including, but not limited to, NSF International, as being in compliance with this section. 
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2.02 VALVE BOXES 
 

A. Provide at each valve or cock in ground a Christy, Brooks, or equal to Christy G5, concrete valve 
box with cover marked for service.  Furnish extension handles for each size valve as required; 
Alhambra, or equal.  Do not locate valve boxes in walk, or covered passages, curbs, or curb & 
gutters, unless necessary.  Provide valve box extensions as required to set bottom of valve box 
tight to top of piping in which valve is installed.  Provide Owner with set of special wrenches 
and/or tools as required for operation of valves. 

 
2.03 PIPES AND FITTINGS 
 

A. Sanitary Sewer:  PVC sewer pipe and fittings with Ring-Tite joints, ASTM D3034 SDR35, unless 
noted otherwise. 

 
B. Water Lines 3 1/2” and smaller:  Type K copper tubing, hard temper, with wrought copper 

fittings. 
 
 C. Water lines 4” and larger:  AWWA C-900 Class 150/DR18 with rubber gasket joints. 
 

D. Fire lines 4” and larger: AWWA C-900 Class 200/DR14 with rubber gasket joints. 
 
E. Solder:  Lead Free.  95/5; 95% Tin / 5% Antimony. 
 
F. Ductile Iron Pipe; AWWA Class 51, Cement Lined 
 
G. Ductile Iron Pipe Fittings; AWWA C110, Ebba Iron, Mega-Lug, or equal. 
 
H. PVC Mechanical Fittings;  Ebba Iron, Mega-Lug, or equal. 
 
 

2.04 SANITARY SEWER MANHOLES 
 

 A.  Shall be constructed as shown on plans. 
 
2.05 CLEANOUTS 
 

A.  Cleanouts of same diameter as pipe shall be installed in all horizontal soil and waste lines where 
indicated and at all points of change in direction.  Cleanouts shall be located not less than 18” 
from building construction so as to provide sufficient space for rodding. No horizontal run over 
100 feet shall be without cleanout whether shown on drawings or not. 

 
B.      All cleanout boxes shall be traffic rated with labeled lid.  Lid shall be vandal proof. 
 

2.06 UNIONS 
 

A. Furnish and install a union at each threaded or soldered connection to equipment and 2 unions, 
one on each side of valves, etc. 

 
B. Locate unions so that piping can be easily disconnected for removal of equipment or valve.  
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Provide type specified in following schedule: 
 

2.1.1 Type of Pipe Union 
 

Steel Pipe:   150 lb. Screwed malleable ground joint, brass, brass-to-iron 
seat, black or galvanized to match pipe. 

Copper tubing:  Brass ground joint with sweat connections. 
 
2.07 VALVES 
 

A. Provide valves as shown and other valves necessary to segregate branches or units.  Furnish 
valves suitable for service intended.  Valves shall be properly packed and lubricated.  Valves 
shall be non-rising stem.  Place union adjacent to each threaded or sweat fitting valve.  Install 
valves with bonnets vertical. 

 
B. Valves ½” thru 2”; shall be made of bronze, full size of pipe and lead free. Nibco S-113-FL Series; 

American G-300 Series; Matco 511 FL Series; Apollo 102T-FL Series.  Brass valves of brass parts 
within valves will not be accepted. 

 
C. Valves, 2 ½” thru 3” shall be class 150; Shall be made of bronze, full size of pipe; Jenkins Fig. 

2310 J; Lunkinheimer Fig. 2153; Crane Fig. 437; Stockham Fig. B-128. 
 

D. Valves, Flanged; 4” thru 12” Ductile Iron Resilient Wedge Gate Valve; Nibco F 609 RW; American 
2500 Series; Kennedy 8561; Mueller 2360 Series. 

 
2.07 FIRE HYDRANTS 
 

A. Clow 960 Factory Painted per Local Jurisdiction Requirements, or approved equal, 36" bury, two 
2-1/2" hose nozzles, one 4-1/2" pumper nozzle, intermediate section to serve as break-off 
flange with check valve.  Hydrant shall conform to, and installation shall comply with the Local 
Jurisdiction. 

 
2.08 POST INDICATOR  

 
A. Post Indicator shall be Mueller Co. A-20806 (adjustable) or approved equal. 

 
2.09 REDUCED PRESSURE BACKFLOW PREVENTERS 
 

A. Backflow preventers shall be Febco, Watts, Ames 4000 CIV, Ames 5000 CIV or an approved 
backflow by the State of California’s Department of Health Services most Recent list of 
approved reduced pressure backflow preventers. All approved backflow preventers shall have 
cast iron bodies. 

 
1. Provide Backflow preventer blankets with locking device.  Weatherguard R-30 insulated 

or equal. 
 
2.10 TAPPING SLEEVE 
 

A. Shall be used on pipe sizes 6” thru 12” and shall be made with stainless steel material including 
stainless steel bolts.  Flanges shall be ductile iron or high carbon steel.  Gaskets shall seal full 
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circumference of pipe.  Shall be manufactured for operating pressure of 200 psi, and shall pass 
test pressure of 300 psi.  Romac SST series; Smithblair 662; Mueller H304; Ford “FAST” tapping 
sleeve. 

 
2.11 SERVICE SADDLES 
 

A. Shall be used on pipe size 2” thru 4”.  Body shall be made from ductile iron with epoxy coating 
or bronze.  Cascade Style CSC-1;  A.Y. McDonald model 3891 AWWA/3892 FNPT; Smith-Blair 
#317; Ford S70, S71, S90, (style B). 

 
2.11 TRACER WIRE 
 

A.          No. 8 THW solid copper wire.  Solder all joints 
 
 
3 PART 3 - EXECUTION 
 
3.01 DRAWINGS AND COORDINATION 
    

A. General arrangement and location of piping, etc., are shown on Drawings or herein specified.  
Install work in accord therewith, except for minor changes that may be necessary on account of 
other work.  Before excavation, carefully examine other work that may conflict with this work.  
Install this work in harmony with other craft and at proper time to avoid delay of work. 

 
B. Verify invert elevations at points of connection to existing systems prior to any excavation.  If 

invert elevations differ from that shown on drawings, notify Architect immediately.  
     

C. In advance of construction, work out minor changes if conflicts occur with electrical or 
mechanical. Relocate services to suit actual conditions and work of other trades to avoid 
conflict therewith.  Any adjustments or additional fittings to make adjustments shall not be 
cause for additional costs to the owner.  

 
D. Execute any work or apparatus shown on drawings and not mentioned in specifications, or vice 

versa.  Omission from Drawings or Specifications of any minor details of construction, 
installation, materials, or essential specialties does not relieve Contractor of furnishing same in 
place complete. 

 
E.       Graded pipes shall take precedence. If conflict should occur while placing the domestic water and 

fire service piping, the contractor shall provide any and all fittings necessary to route the water 
lines under such conflicting pipes at no additional costs to the owner. 

 
3.02 ACCESS 
 

A. Continuously check for clearance and accessibility of equipment specified herein to be placed.  
No allowance of any kind shall be made for negligence on part of Contractor to foresee means 
of installing his equipment into proper position. 

 
3.03 CARE AND CLEANING 
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A. Repair or replace broken, damaged, or otherwise defective parts, materials, and work.  Leave 
entire work in new condition satisfactory to Architect.  At completion, carefully clean and adjust 
equipment, fixtures and trim that are installed as part of this work.  Leave systems and 
equipment in satisfactory new operating condition. 

 
      B. Drain and flush piping to remove grease and foreign matter. 
 

C. Clean out and remove surplus materials and debris resulting from the work, including surplus 
excavated material. 

 
D. Flush fire service piping 3 times in the presence of the project inspector.  Each flushing shall be 

3 minutes minimum. 
 
3.04 EXCAVATING AND BACKFILLING 
 

A. Excavation and Bedding: 
 

1. General:  Trench straight and true to line and grade with bottom smooth and free of 
irregularities or rock points.  Trench width to be a minimum of 6" wider than outside 
diameter of pipe.  Follow manufacturer's recommendations for use of each kind and 
type of pipe. 

 
2. Bedding:  Provide a bedding as noted on drawings for the full length of the pipe.  

Bedding shall have a minimum thickness beneath the pipe of 4" or 1/8 the outside 
diameter of the pipe, which ever is greater.  Provide bell holes and depressions for pipe 
joints only of size required to properly make joint. 

 
B. Laying of Pipe: 

 
2. General:  Inspect pipe prior to placing.  Sun damaged pipe will be rejected.  Set aside 

any defective or damaged material.  Do not place pipe in water nor place pipe when 
trenches or weather are unsuitable.  Lay pipe upgrade, true to line and grade. 

 
a. Sewer pipe shall be laid in strict conformity to the prescribed line and grade, with 

grade bars set and each pipe length checked to the grade line.  Three consecutive 
points on the same rate of slope shall be used at all times to detect any variation 
from a straight grade.  In any case of discrepancy, work shall be stopped and the 
discrepancy immediately reported to the Owner’s Representatives.  In addition, 
when requested by the Owner's Representative, a string line shall be used in the 
bottom of the trench to insure a straight alignment of the sewer pipe between 
manholes.  The maximum deviation from grade shall not be in excess of 1/4 inch.  
In returning the pipe to grade, no more than ¼” depression shall result. 

 
b.  The Contractor shall expose the end of existing pipe to be extended, for 

verification of alignment and elevation, prior to trenching for any pipe which may 
be affected.  All costs of such excavation and backfill shall be included in the price 
paid for the various items of work. 

 
c.  A temporary plug, mechanical type shall be installed on sewer pipe at the point of 

connection to existing facilities.  If connecting to a public facility the plug shall 
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conform to the requirements of the local jurisdiction.  This plug shall remain in 
place until the completion of the balling and flushing operation. 

 
3. Bell and Spigot Joints:  Lubricate inside of bells and outside of spigots with soap 

solution.  Wedge joints tight.  Bell of bell and spigot pipe to be pointed upgrade. 
 

C. Backfilling: 
 

1. General:  Do not start backfill operations until required testing has been accomplished. 
 

2. Compaction and Grading:  Remainder of backfill shall be in accordance with Section 
02210 – TRENCHING AND BACKFILLING. 

 
3.05 CLOSING IN OF UNINSPECTED WORK 
 

A. Do not allow or cause work installed to be covered up or enclosed before it has been inspected, 
tested, and approved.  Should work be enclosed or covered up before it has been approved, 
uncover work at own expense.  After it has been inspected, tested and approved, make repairs 
necessary to restore work of other contractors to condition in which it was found at time of 
cutting. 

 
3.06 INSTALLATION OF PIPING 
 

A. Immediately cap or plug ends of, and opening in, pipe and fittings to exclude dirt until final 
connections made.  Use reducing fittings where any change in pipe size occurs.  Bushings shall 
not be used. 

 
B. General:  Should existing conditions or other work prevent the running of pipes or the setting of 

equipment at the points indicated by drawings, changes as authorized by the Architect shall be 
made without additional cost to the Owner. 

 
C. Each piping system shall be thoroughly flushed and proved clean before connection to 

equipment. 
 

E. Do not install water lines in same trench with non-metallic sewer lines unless bottom of water 
pipe at all points is at least 12" above top of sewer line and water line is placed on solid shelf 
excavated at one side of common trench. 

 
3.07 SEWER INTERNAL INSPECTIONS 
 

A. Upon completion of construction and prior to final inspection, the Contractor shall clean the 
entire new pipeline of all dirt and debris.  Any dirt or debris in previously existing pipes or 
ditches in the area, which resulted from the new installation, shall also be removed.  Pipes shall 
be cleaned by the controlled balling and flushing method.  Temporary plugs shall be installed 
and maintained during cleaning operations at points of connection to existing facilities to 
prevent water, dirt, and debris from entering the existing facility. 

 
3.08 TEST OF PIPING 
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A. Test piping at completion of roughing-in, in accord with following schedule, and show no loss in 
pressure or visible leaks after minimum duration or four (4) hours at test pressures indicated. 

  
3.1 TEST SCHEDULE 

 
  System Tested    Test Pressure PSIG Test With 
 
  Public Water Mains   Per local jurisdiction requirements. 
 

Private Domestic Water Piping:  150 Lbs. Water   4 hrs. 
 

Fire Protection Piping:   200 Lbs. Water pressure, 4 hrs duration with no 
pressure loss. 

 
Sanitary Sewer Piping:   Sewer system shall be tested for leakage per local 

jurisdiction requirements. 
 

B. Testing equipment, materials, and labor shall be furnished by contractor. 
 
3.09 WATER SYSTEM STERILIZATION 
 

A. Public Water Mains: Shall be flushed and disinfected per the local jurisdiction requirements 
 

B. Private Water Mains: 
 

1. Close all open ends of water piping each day to prevent contamination or foreign 
matter entering pipe during construction.  Piping shall be thoroughly flushed out to 
remove any dirt or foreign matter.  

 
 2. After flushing, entire water system from new point or points of connection, it shall be 

sterilized before being turned over to Owner for use.  Slowly fill system with water and 
add chlorine chemical agent to produce minimum of 50 ppm of chlorine in entering 
water.  Treated water shall be retained in pipe overnight.  Chlorine residual at pipe 
extremes shall be at least 50 ppm at the end of the branch system. Should chlorine 
residual be less than this amount, pipe shall be re-chlorinated. 

       
3. After chlorination, lines shall be flushed of chlorinated water and refilled from domestic 

supply.  Flushing shall continue until residual chlorine is not greater than 0.2 ppm at all 
pipe extremities. 

 
  4. Certificates: 

 
 a. General:  Submit statement from testing agency, bearing bacteriologist's 

signature, certifying that the cleanliness of water distribution system meets or 
exceeds local and state jurisdictional requirements. 

 
 b. Certificate of Compliance:  Provide from authority having jurisdiction certificate 

indicating acceptance and approval of water system. 
 

3.10 CLEANING 
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