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Job & Resource Fair
Patriot Day
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Graduation
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International Night
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LAS POSITAS COLLEGE       LIVERMORE, CALIFORNIA
APRIL 2O11

SITE ANALYSIS -  EXISTING ACTIVITIES

PROGRAM BUDGETING
Project

Budget as of 
Project

Budget as of Invoiced

Program Summary

Based on the Bond Budgets approved by 
  the Board of Trustees on 04/20/10

Project
Budget as of

06/30/10
Budget as of

09/30/10 Variance
Invoiced
 to Date Project No.

Fund 49: Measure C Funded Projects

Program Budgets
  Program Costs 1 18,793,345 18,793,345 0 13,198,857
  ERP (Technology Program) 10,000,000 10,000,000 0 5,825,064 201A/201B/201C
  Reserves 5,759,000 5,759,000 0 0 900A

Projects Initiated by Board
  KTD Science/Math/CP Complex 69,513,598 69,513,598 0 8,788,907 305A
  KTD Arts Complex - Fine Arts Building 19,000,000 19,000,000 0 12,293,287 306C/306B
  KTD Arts Complex - PA Building Modernization 17,200,000 17,200,000 0 1,536,670 306A
  KTD Diamond PE Center Alterations 21,226,073 21,226,073 0 20,866,819 308A/308B/308C/308D/308E/308F
  IVC Transportation Complex (incl. machine metals) 12,151,000 12,151,000 0 11,306,616 402A/402B
  IVC Main Building 22,206,600 22,206,600 0 16,052,560 417A

KTD New Academic Center (Admin Humanities CC) 33 632 000 33 632 000 0 421 504 303BKTD New Academic Center (Admin, Humanities, CC) 33,632,000 33,632,000 0 421,504 303B

New Project to be Initiated
  KTD Child Development Center 30,000 30,000 0 0 303C

Infrastructure Budgets
  KTD Demolition 900,000 900,000 0 2,610 301B/302A/303A
  KTD Tree Removal 315,140 315,140 0 314,299 317A/315A
  KTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301AKTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301A
  KTD Geothermal Field 6,001,000 6,001,000 0 5,852,338 305B
  KTD Larkspur Annex  1,178,773 1,178,773 0 1,131,072 321A/321B
  KTD Additional Site Development 7,816,362 7,816,362 0 5,810,705 305C
  IVC  Pathways 1,300,000 1,300,000 0 745,911 413A
  IVC Fire Mitigation 800,000 800,000 0 785,725 418A
  IVC Gas Main Replacement 533,857 533,857 0 533,857 410A
  IVC Creek Erosion 900,000 900,000 0 792,745 419A
  IVC Storm Drain 349,428 349,428 0 349,427 401A

IVC T R l  IVC Tree Removal 73,424 73,424 0 73,423 414A
  IVC Geothermal 1,500,000 1,500,000 0 1,333,632 417B
  IVC Parking, Bioswale 1,000,000 1,000,000 0 861,173 401B
  IVC Power Plants 4,593,400 4,593,400 0 2,770,220 407A/407B/407C/407D
  Consolidated Swing Space 6,227,000 6,227,000 0 4,018,067 850

Total Measure C Funds 264,500,000 264,500,000 0 116,814,308

Bond Funds 249,500,000 249,500,000Bond Funds 249,500,000 249,500,000
Projected additional interest 15,000,000 15,000,000

1 Incorporates the following Projects:  201T/204A/221A-224A/406A/501A/800A-815A/825A-825C/830A-833D/840A-845A/850B.

Report Data Date: September 30, 2010
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NO This project has been delayed, see 
notes below.

FUNDING SOURCE: Measure C

North/East side of Main Building Complex South side of Main Building Complex

Project Number  417A IVC - Main Building Complex September 30, 2010

College of Marin - Indian Valley Campus

PROJECT SUMMARY

SCHEDULE

417A - Main Building Complex

A/E:  VBN Architects                       Contractor:  Di Giorgio Contracting Co., Inc.    Status:  Construction Phase

DESIGN OCCU
PIEDDESCRIPTION

Next 90 Days
During the next quarter the project is scheduled to be substantially complete.  
Construction activities will include final landscape planting and decomposed granite 
pathway installation; startup & testing of major building systems; final state elevator 
and fire alarm inspections; completion of remaining interior MEP and final punch list 
work.

Main Building Complex

BUDGET

The major issue at this time is the project delay due to the ongoing geothermal 
project.  Delays in the geothermal project have caused a delay in the final MEP 
connects for the Main Building as part of the geothermal project is to reposition 
some of the existing geothermal lines prior to final connection and start up of 
systems in Main Building.  The other main schedule impact is the completion of final 
pathway paving, irrigation and landscape which is also impeded by the ongoing 
geothermal work.  The issues have been largely resolved and the present 
anticipated overall schedule impact is 2 months.

Issues and Concerns

Not Started
In Progress
Completed

Legend

87%
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SITE ANALYSIS -  EXISTING ACTIVITIES

PROGRAM BUDGETING
Project

Budget as of 
Project

Budget as of Invoiced

Program Summary

Based on the Bond Budgets approved by 
  the Board of Trustees on 04/20/10

Project
Budget as of

06/30/10
Budget as of

09/30/10 Variance
Invoiced
 to Date Project No.

Fund 49: Measure C Funded Projects

Program Budgets
  Program Costs 1 18,793,345 18,793,345 0 13,198,857
  ERP (Technology Program) 10,000,000 10,000,000 0 5,825,064 201A/201B/201C
  Reserves 5,759,000 5,759,000 0 0 900A

Projects Initiated by Board
  KTD Science/Math/CP Complex 69,513,598 69,513,598 0 8,788,907 305A
  KTD Arts Complex - Fine Arts Building 19,000,000 19,000,000 0 12,293,287 306C/306B
  KTD Arts Complex - PA Building Modernization 17,200,000 17,200,000 0 1,536,670 306A
  KTD Diamond PE Center Alterations 21,226,073 21,226,073 0 20,866,819 308A/308B/308C/308D/308E/308F
  IVC Transportation Complex (incl. machine metals) 12,151,000 12,151,000 0 11,306,616 402A/402B
  IVC Main Building 22,206,600 22,206,600 0 16,052,560 417A

KTD New Academic Center (Admin Humanities CC) 33 632 000 33 632 000 0 421 504 303BKTD New Academic Center (Admin, Humanities, CC) 33,632,000 33,632,000 0 421,504 303B

New Project to be Initiated
  KTD Child Development Center 30,000 30,000 0 0 303C

Infrastructure Budgets
  KTD Demolition 900,000 900,000 0 2,610 301B/302A/303A
  KTD Tree Removal 315,140 315,140 0 314,299 317A/315A
  KTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301AKTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301A
  KTD Geothermal Field 6,001,000 6,001,000 0 5,852,338 305B
  KTD Larkspur Annex  1,178,773 1,178,773 0 1,131,072 321A/321B
  KTD Additional Site Development 7,816,362 7,816,362 0 5,810,705 305C
  IVC  Pathways 1,300,000 1,300,000 0 745,911 413A
  IVC Fire Mitigation 800,000 800,000 0 785,725 418A
  IVC Gas Main Replacement 533,857 533,857 0 533,857 410A
  IVC Creek Erosion 900,000 900,000 0 792,745 419A
  IVC Storm Drain 349,428 349,428 0 349,427 401A

IVC T R l  IVC Tree Removal 73,424 73,424 0 73,423 414A
  IVC Geothermal 1,500,000 1,500,000 0 1,333,632 417B
  IVC Parking, Bioswale 1,000,000 1,000,000 0 861,173 401B
  IVC Power Plants 4,593,400 4,593,400 0 2,770,220 407A/407B/407C/407D
  Consolidated Swing Space 6,227,000 6,227,000 0 4,018,067 850

Total Measure C Funds 264,500,000 264,500,000 0 116,814,308

Bond Funds 249,500,000 249,500,000Bond Funds 249,500,000 249,500,000
Projected additional interest 15,000,000 15,000,000

1 Incorporates the following Projects:  201T/204A/221A-224A/406A/501A/800A-815A/825A-825C/830A-833D/840A-845A/850B.

Report Data Date: September 30, 2010

IN % CLOSE- ON

SD DD CD DSA BID CONST Comp. OUT SCHED COMMENTS

NO This project has been delayed, see 
notes below.

FUNDING SOURCE: Measure C

North/East side of Main Building Complex South side of Main Building Complex

Project Number  417A IVC - Main Building Complex September 30, 2010

College of Marin - Indian Valley Campus

PROJECT SUMMARY

SCHEDULE

417A - Main Building Complex

A/E:  VBN Architects                       Contractor:  Di Giorgio Contracting Co., Inc.    Status:  Construction Phase

DESIGN OCCU
PIEDDESCRIPTION

Next 90 Days
During the next quarter the project is scheduled to be substantially complete.  
Construction activities will include final landscape planting and decomposed granite 
pathway installation; startup & testing of major building systems; final state elevator 
and fire alarm inspections; completion of remaining interior MEP and final punch list 
work.

Main Building Complex

BUDGET

The major issue at this time is the project delay due to the ongoing geothermal 
project.  Delays in the geothermal project have caused a delay in the final MEP 
connects for the Main Building as part of the geothermal project is to reposition 
some of the existing geothermal lines prior to final connection and start up of 
systems in Main Building.  The other main schedule impact is the completion of final 
pathway paving, irrigation and landscape which is also impeded by the ongoing 
geothermal work.  The issues have been largely resolved and the present 
anticipated overall schedule impact is 2 months.

Issues and Concerns

Not Started
In Progress
Completed

Legend

87%

RETURN ON INVESTMENT
  ENERGY SAVINGS AND LIFE CYCLE COST SUMMARY

Incremental Incremental EUI Total Life LCC Simple
First Cost Maintenance (1) (2)  Energy Cycle Incremental Payback

Description $ $ kWh KW Cost $ therms Cost $ (Btu/sf/yr) Cost $ Cost $ Cost $ (yr)
   

Baseline Building --- --- 1,110,332 479 72,597$     20,587 15,975$     204,253 88,572$     2,172,636$   ---

1 Improved Glazing 6,800 0 1,107,942 465 71,945$     20,073 15,577$     199,365 87,522$     2,153,542$   (19,094)$    6.5
2 VAV Lab Hood 75,000 100 1,066,688 469 70,253$     16,109 12,501$     183,413 82,754$     2,105,775$   (66,861)$    12.9
3 High Efficiency Boiler 24,000 0 1,110,332 479 72,597$     18,180 14,108$     196,389 86,705$     2,149,828$   (22,808)$    12.9
4 Evaporative Chiller 60,000 4,500 1,076,307 413 69,218$     20,587 15,975$     200,198 85,193$     2,260,619$   87,983$     17.8
5 Occupancy Sensor 1,500 100 1,100,176 481 72,539$     20,136 15,626$     202,627 88,165$     2,166,425$   (6,211)$      3.7
6 CO2 Sensor 3,400 100 1,106,620 478 72,410$     19,698 15,286$     201,452 87,696$     2,165,176$   (7,460)$      3.9

Recommended ECM's 110,700 0 1,047,634 474 69,201$     12,841 9,965$       169,729 79,166$     2,049,759$   (122,877)$  11.8

Savings 62,698 3,396$       7,746 6,010$       34,524 9,406$       122,877$
  5.6% 37.6% 16.9% 5.7%

Electricity Natural Gas

ANNUAL ENERGY CONSUMPTION
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SUSTAINABILITY

PARTNERSHIP/REVENUE OPPS

SPACE JUSTIFICATION

the ability to say YES...

  ENERGY SAVINGS AND LIFE CYCLE COST SUMMARY

Incremental Incremental EUI Total Life LCC Simple
First Cost Maintenance (1) (2)  Energy Cycle Incremental Payback

Description $ $ kWh KW Cost $ therms Cost $ (Btu/sf/yr) Cost $ Cost $ Cost $ (yr)
   

Baseline Building --- --- 1,110,332 479 72,597$     20,587 15,975$     204,253 88,572$     2,172,636$   ---

1 Improved Glazing 6,800 0 1,107,942 465 71,945$     20,073 15,577$     199,365 87,522$     2,153,542$   (19,094)$    6.5
2 VAV Lab Hood 75,000 100 1,066,688 469 70,253$     16,109 12,501$     183,413 82,754$     2,105,775$   (66,861)$    12.9
3 High Efficiency Boiler 24,000 0 1,110,332 479 72,597$     18,180 14,108$     196,389 86,705$     2,149,828$   (22,808)$    12.9
4 Evaporative Chiller 60,000 4,500 1,076,307 413 69,218$     20,587 15,975$     200,198 85,193$     2,260,619$   87,983$     17.8
5 Occupancy Sensor 1,500 100 1,100,176 481 72,539$     20,136 15,626$     202,627 88,165$     2,166,425$   (6,211)$      3.7
6 CO2 Sensor 3,400 100 1,106,620 478 72,410$     19,698 15,286$     201,452 87,696$     2,165,176$   (7,460)$      3.9

Recommended ECM's 110,700 0 1,047,634 474 69,201$     12,841 9,965$       169,729 79,166$     2,049,759$   (122,877)$  11.8

Savings 62,698 3,396$       7,746 6,010$       34,524 9,406$       122,877$
  5.6% 37.6% 16.9% 5.7%
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A plan that provides

FACILITIES ASSESSMENT

EDUCATIONAL M.P. GOALS

M&O STAFF / MAINTENANCE

SUSTAINABILITY
•	 MAXIMIZE SUSTAINABILITY                       
 OPPORTUNITIES
•	IDENTIFY RENEWABLE ENERGY                
 OPPORTUNITIES
•	PRESIDENT’S CLIMATE COMMITMENT

EDUCATIONAL M.P. GOALS
•	 IMPROVE STUDENT SUCCESS & MAINTAIN  
 ACADEMIC QUALITY
•	INCREASE ENROLLMENT & RETENTION 
•	FOSTER AND SUPPORT DIVERSITY
•	IMPROVE INTERNAL OPERATIONS
•	SUPPORT AND EXPAND TECHNOLOGY
•	DEVELOP AND MANAGE RESOURCES FOR   
 INSTITUTIONAL EFFECTIVENESS
•	FOSTER STRONG CONNECTION AND BE     
 RESPONSIVE TO COMMUNITIES

California Community Colleges 
Final Project Proposal 

Academic Gateway Building 
Marin Community College District 

ANALYSIS OF BUILDING SPACE USE AND WSCH - JCAF 31

 x  New Construction          Reconstruction 

District:  Marin Community College District Project:  Academic Gateway Building  

College: College of Marin Prepared by: CCS Group, Inc.  Date:  July 1, 2007 

State Use Only 
Room 
Type

# of 
Rooms 

4 Digit TOP #, Name Project 
Space
ASF

Existing 
Space
ASF

New 
Space/
Progra

ms ASF 

ASF 
Change 

from Prior 
Submittal 

(If 
Applicable) 

Cost per 
ASF Per 

Guidelines 

        (4)-(5)   
(1) 

State Use 
Room Type 

(2) (3) (4) (5) (6) 

FTE/WSCH 
Capacity  

Total 
Allowable 

Cost 

    PROPOSED SPACE             
110 Classroom 17 0099 General Assignment 14,127  0  14,127      32,931 
115 Classroom 

Service
6 0099 General Assignment 794  0  794      1,851 

210 Class Lab 4 0700 Information Technology 3,544  0  3,544      2,073 
210 Class Lab 

Service
4 0601 Media and 

Communications 
697  0  697      408 

210 Class Lab 3 0601 Media and 
Communications 

1,601  0  1,601      749 

220 Special
Class Lab 

3 0601 Media and 
Communications 

238   0  238     112 

310 Office 66 0099 General Assignment 10,483  0  10,483      75 
315 Office

Service
9 0099 General Assignment 1,990  0  1,990      14 

350 Conf. 3 0099 General Assignment 818  0  818      6 
410 Study 3 6120 Library Services 1,322  0  1,322      N/A 

SPACE JUSTIFICATION

California Community Colleges 
Final Project Proposal 

Academic Gateway Building 
Marin Community College District 

ANALYSIS OF BUILDING SPACE USE AND WSCH - JCAF 31

 x  New Construction          Reconstruction 

District:  Marin Community College District Project:  Academic Gateway Building  

College: College of Marin Prepared by: CCS Group, Inc.  Date:  July 1, 2007 

State Use Only 
Room 
Type

# of 
Rooms 

4 Digit TOP #, Name Project 
Space
ASF

Existing 
Space
ASF
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Space/
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ms ASF 

ASF 
Change 

from Prior 
Submittal 

(If 
Applicable) 

Cost per 
ASF Per 

Guidelines 

        (4)-(5)   
(1) 

State Use 
Room Type 

(2) (3) (4) (5) (6) 

FTE/WSCH 
Capacity  

Total 
Allowable 

Cost 

    PROPOSED SPACE             
110 Classroom 17 0099 General Assignment 14,127  0  14,127      32,931 
115 Classroom 

Service
6 0099 General Assignment 794  0  794      1,851 

210 Class Lab 4 0700 Information Technology 3,544  0  3,544      2,073 
210 Class Lab 

Service
4 0601 Media and 

Communications 
697  0  697      408 

210 Class Lab 3 0601 Media and 
Communications 

1,601  0  1,601      749 

220 Special
Class Lab 

3 0601 Media and 
Communications 

238   0  238     112 

310 Office 66 0099 General Assignment 10,483  0  10,483      75 
315 Office

Service
9 0099 General Assignment 1,990  0  1,990      14 

350 Conf. 3 0099 General Assignment 818  0  818      6 
410 Study 3 6120 Library Services 1,322  0  1,322      N/A 
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Existing Las Positas Campus Activities
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Dance Performance
Spring Art Festival
Career Fair & College Day
Job & Resource Fair
Patriot Day
Veterans Information Faire
Veterans Picnic/ BBQ
Best of the Best Foundation
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Major Exploration Fair
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SITE ANALYSIS -  EXISTING ACTIVITIES

PROGRAM BUDGETING
Project

Budget as of 
Project

Budget as of Invoiced

Program Summary

Based on the Bond Budgets approved by 
  the Board of Trustees on 04/20/10

Project
Budget as of

06/30/10
Budget as of

09/30/10 Variance
Invoiced
 to Date Project No.

Fund 49: Measure C Funded Projects

Program Budgets
  Program Costs 1 18,793,345 18,793,345 0 13,198,857
  ERP (Technology Program) 10,000,000 10,000,000 0 5,825,064 201A/201B/201C
  Reserves 5,759,000 5,759,000 0 0 900A

Projects Initiated by Board
  KTD Science/Math/CP Complex 69,513,598 69,513,598 0 8,788,907 305A
  KTD Arts Complex - Fine Arts Building 19,000,000 19,000,000 0 12,293,287 306C/306B
  KTD Arts Complex - PA Building Modernization 17,200,000 17,200,000 0 1,536,670 306A
  KTD Diamond PE Center Alterations 21,226,073 21,226,073 0 20,866,819 308A/308B/308C/308D/308E/308F
  IVC Transportation Complex (incl. machine metals) 12,151,000 12,151,000 0 11,306,616 402A/402B
  IVC Main Building 22,206,600 22,206,600 0 16,052,560 417A

KTD New Academic Center (Admin Humanities CC) 33 632 000 33 632 000 0 421 504 303BKTD New Academic Center (Admin, Humanities, CC) 33,632,000 33,632,000 0 421,504 303B

New Project to be Initiated
  KTD Child Development Center 30,000 30,000 0 0 303C

Infrastructure Budgets
  KTD Demolition 900,000 900,000 0 2,610 301B/302A/303A
  KTD Tree Removal 315,140 315,140 0 314,299 317A/315A
  KTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301AKTD West Campus Bridge 1,500,000 1,500,000 0 1,148,817 301A
  KTD Geothermal Field 6,001,000 6,001,000 0 5,852,338 305B
  KTD Larkspur Annex  1,178,773 1,178,773 0 1,131,072 321A/321B
  KTD Additional Site Development 7,816,362 7,816,362 0 5,810,705 305C
  IVC  Pathways 1,300,000 1,300,000 0 745,911 413A
  IVC Fire Mitigation 800,000 800,000 0 785,725 418A
  IVC Gas Main Replacement 533,857 533,857 0 533,857 410A
  IVC Creek Erosion 900,000 900,000 0 792,745 419A
  IVC Storm Drain 349,428 349,428 0 349,427 401A

IVC T R l  IVC Tree Removal 73,424 73,424 0 73,423 414A
  IVC Geothermal 1,500,000 1,500,000 0 1,333,632 417B
  IVC Parking, Bioswale 1,000,000 1,000,000 0 861,173 401B
  IVC Power Plants 4,593,400 4,593,400 0 2,770,220 407A/407B/407C/407D
  Consolidated Swing Space 6,227,000 6,227,000 0 4,018,067 850

Total Measure C Funds 264,500,000 264,500,000 0 116,814,308

Bond Funds 249,500,000 249,500,000Bond Funds 249,500,000 249,500,000
Projected additional interest 15,000,000 15,000,000

1 Incorporates the following Projects:  201T/204A/221A-224A/406A/501A/800A-815A/825A-825C/830A-833D/840A-845A/850B.

Report Data Date: September 30, 2010

IN % CLOSE- ON

SD DD CD DSA BID CONST Comp. OUT SCHED COMMENTS

NO This project has been delayed, see 
notes below.

FUNDING SOURCE: Measure C

North/East side of Main Building Complex South side of Main Building Complex

Project Number  417A IVC - Main Building Complex September 30, 2010

College of Marin - Indian Valley Campus

PROJECT SUMMARY

SCHEDULE

417A - Main Building Complex

A/E:  VBN Architects                       Contractor:  Di Giorgio Contracting Co., Inc.    Status:  Construction Phase

DESIGN OCCU
PIEDDESCRIPTION

Next 90 Days
During the next quarter the project is scheduled to be substantially complete.  
Construction activities will include final landscape planting and decomposed granite 
pathway installation; startup & testing of major building systems; final state elevator 
and fire alarm inspections; completion of remaining interior MEP and final punch list 
work.

Main Building Complex

BUDGET

The major issue at this time is the project delay due to the ongoing geothermal 
project.  Delays in the geothermal project have caused a delay in the final MEP 
connects for the Main Building as part of the geothermal project is to reposition 
some of the existing geothermal lines prior to final connection and start up of 
systems in Main Building.  The other main schedule impact is the completion of final 
pathway paving, irrigation and landscape which is also impeded by the ongoing 
geothermal work.  The issues have been largely resolved and the present 
anticipated overall schedule impact is 2 months.

Issues and Concerns
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In Progress
Completed
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RETURN ON INVESTMENT
  ENERGY SAVINGS AND LIFE CYCLE COST SUMMARY

Incremental Incremental EUI Total Life LCC Simple
First Cost Maintenance (1) (2)  Energy Cycle Incremental Payback

Description $ $ kWh KW Cost $ therms Cost $ (Btu/sf/yr) Cost $ Cost $ Cost $ (yr)
   

Baseline Building --- --- 1,110,332 479 72,597$     20,587 15,975$     204,253 88,572$     2,172,636$   ---

1 Improved Glazing 6,800 0 1,107,942 465 71,945$     20,073 15,577$     199,365 87,522$     2,153,542$   (19,094)$    6.5
2 VAV Lab Hood 75,000 100 1,066,688 469 70,253$     16,109 12,501$     183,413 82,754$     2,105,775$   (66,861)$    12.9
3 High Efficiency Boiler 24,000 0 1,110,332 479 72,597$     18,180 14,108$     196,389 86,705$     2,149,828$   (22,808)$    12.9
4 Evaporative Chiller 60,000 4,500 1,076,307 413 69,218$     20,587 15,975$     200,198 85,193$     2,260,619$   87,983$     17.8
5 Occupancy Sensor 1,500 100 1,100,176 481 72,539$     20,136 15,626$     202,627 88,165$     2,166,425$   (6,211)$      3.7
6 CO2 Sensor 3,400 100 1,106,620 478 72,410$     19,698 15,286$     201,452 87,696$     2,165,176$   (7,460)$      3.9

Recommended ECM's 110,700 0 1,047,634 474 69,201$     12,841 9,965$       169,729 79,166$     2,049,759$   (122,877)$  11.8

Savings 62,698 3,396$       7,746 6,010$       34,524 9,406$       122,877$
  5.6% 37.6% 16.9% 5.7%
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  ENERGY SAVINGS AND LIFE CYCLE COST SUMMARY

Incremental Incremental EUI Total Life LCC Simple
First Cost Maintenance (1) (2)  Energy Cycle Incremental Payback

Description $ $ kWh KW Cost $ therms Cost $ (Btu/sf/yr) Cost $ Cost $ Cost $ (yr)
   

Baseline Building --- --- 1,110,332 479 72,597$     20,587 15,975$     204,253 88,572$     2,172,636$   ---

1 Improved Glazing 6,800 0 1,107,942 465 71,945$     20,073 15,577$     199,365 87,522$     2,153,542$   (19,094)$    6.5
2 VAV Lab Hood 75,000 100 1,066,688 469 70,253$     16,109 12,501$     183,413 82,754$     2,105,775$   (66,861)$    12.9
3 High Efficiency Boiler 24,000 0 1,110,332 479 72,597$     18,180 14,108$     196,389 86,705$     2,149,828$   (22,808)$    12.9
4 Evaporative Chiller 60,000 4,500 1,076,307 413 69,218$     20,587 15,975$     200,198 85,193$     2,260,619$   87,983$     17.8
5 Occupancy Sensor 1,500 100 1,100,176 481 72,539$     20,136 15,626$     202,627 88,165$     2,166,425$   (6,211)$      3.7
6 CO2 Sensor 3,400 100 1,106,620 478 72,410$     19,698 15,286$     201,452 87,696$     2,165,176$   (7,460)$      3.9

Recommended ECM's 110,700 0 1,047,634 474 69,201$     12,841 9,965$       169,729 79,166$     2,049,759$   (122,877)$  11.8

Savings 62,698 3,396$       7,746 6,010$       34,524 9,406$       122,877$
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A plan that provides
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1,601  0  1,601      749 

220 Special
Class Lab 

3 0601 Media and 
Communications 
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350 Conf. 3 0099 General Assignment 818  0  818      6 
410 Study 3 6120 Library Services 1,322  0  1,322      N/A 

SPACE JUSTIFICATION

California Community Colleges 
Final Project Proposal 

Academic Gateway Building 
Marin Community College District 

ANALYSIS OF BUILDING SPACE USE AND WSCH - JCAF 31

 x  New Construction          Reconstruction 

District:  Marin Community College District Project:  Academic Gateway Building  

College: College of Marin Prepared by: CCS Group, Inc.  Date:  July 1, 2007 

State Use Only 
Room 
Type

# of 
Rooms 

4 Digit TOP #, Name Project 
Space
ASF

Existing 
Space
ASF

New 
Space/
Progra

ms ASF 

ASF 
Change 

from Prior 
Submittal 

(If 
Applicable) 

Cost per 
ASF Per 

Guidelines 

        (4)-(5)   
(1) 

State Use 
Room Type 

(2) (3) (4) (5) (6) 

FTE/WSCH 
Capacity  

Total 
Allowable 

Cost 

    PROPOSED SPACE             
110 Classroom 17 0099 General Assignment 14,127  0  14,127      32,931 
115 Classroom 

Service
6 0099 General Assignment 794  0  794      1,851 

210 Class Lab 4 0700 Information Technology 3,544  0  3,544      2,073 
210 Class Lab 

Service
4 0601 Media and 

Communications 
697  0  697      408 

210 Class Lab 3 0601 Media and 
Communications 

1,601  0  1,601      749 

220 Special
Class Lab 

3 0601 Media and 
Communications 

238   0  238     112 

310 Office 66 0099 General Assignment 10,483  0  10,483      75 
315 Office

Service
9 0099 General Assignment 1,990  0  1,990      14 
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“Mr. Barthelman invests himself into the context and culture of his clients in or-
der to ensure the appropriate process and approach. His talents make him well 
suited to lead large teams to the desired outcomes.  I have seen him present to 
large and small community and staff/faculty groups and bring them to consen-
sus on the planned effort ahead. “
 José D. Nuñez, Vice Chancellor, Facilities Planning
 San Mateo County Community College District

“A true campus planner. Rob excels at bringing together students, faculty, staff 
and community in appreciating the importance of modernizing our campus-
es and creating vibrant, sustainable learning environments. At the College of 
Marin, he assisted in paving the way for us to see the successful implementa-
tion of our bond program, inclusive of sustainability & design guidelines for 
each project. ”
  Dr. Frances White, Past President/Superintendent
  Marin Community College

“This team’s cooperation has made it what I wanted it to be. You recognized 
my goal on budget & schedule and responded to it. Whatever is necessary, the 
team stepped up to the plate and took care of it. I have no idea how much ef-
fort went in because you didn’t moan about it. That is not the case with other 
firms. I have been impressed with the level of service.”
  Jim Blomquist, Vice Chancellor, Facilities Planning,  
  Maintenance & Operations
  San Francisco Community College District

“We had an exceptional experience with Suniya in the planning and develop-
ment of our new Vallejo Center project, from masterplanning to building design 
and documentation. She continued to work collaboratively with us through-
out. Both the Committee and I felt that the planning and design process was 
the best planning experience we’ve had to date, and we love the new building, 
which has become another jewel for the District.”
  Gerald F. Fisher
  retired VP of Student Services, former Interim Superintendent/President
  Solano Community College District

RETURN ON INVESTMENT
  ENERGY SAVINGS AND LIFE CYCLE COST SUMMARY

Incremental Incremental EUI Total Life LCC Simple
First Cost Maintenance (1) (2)  Energy Cycle Incremental Payback

Description $ $ kWh KW Cost $ therms Cost $ (Btu/sf/yr) Cost $ Cost $ Cost $ (yr)
   

Baseline Building --- --- 1,110,332 479 72,597$     20,587 15,975$     204,253 88,572$     2,172,636$   ---

1 Improved Glazing 6,800 0 1,107,942 465 71,945$     20,073 15,577$     199,365 87,522$     2,153,542$   (19,094)$    6.5
2 VAV Lab Hood 75,000 100 1,066,688 469 70,253$     16,109 12,501$     183,413 82,754$     2,105,775$   (66,861)$    12.9
3 High Efficiency Boiler 24,000 0 1,110,332 479 72,597$     18,180 14,108$     196,389 86,705$     2,149,828$   (22,808)$    12.9
4 Evaporative Chiller 60,000 4,500 1,076,307 413 69,218$     20,587 15,975$     200,198 85,193$     2,260,619$   87,983$     17.8
5 Occupancy Sensor 1,500 100 1,100,176 481 72,539$     20,136 15,626$     202,627 88,165$     2,166,425$   (6,211)$      3.7
6 CO2 Sensor 3,400 100 1,106,620 478 72,410$     19,698 15,286$     201,452 87,696$     2,165,176$   (7,460)$      3.9

Recommended ECM's 110,700 0 1,047,634 474 69,201$     12,841 9,965$       169,729 79,166$     2,049,759$   (122,877)$  11.8

Savings 62,698 3,396$       7,746 6,010$       34,524 9,406$       122,877$
  5.6% 37.6% 16.9% 5.7%
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110 Classroom 17 0099 General Assignment 14,127  0  14,127      32,931 
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315 Office

Service
9 0099 General Assignment 1,990  0  1,990      14 

350 Conf. 3 0099 General Assignment 818  0  818      6 
410 Study 3 6120 Library Services 1,322  0  1,322      N/A 
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