
                                                                                     AGENDA ITEM 11.(b) 

 MEETING DATE    March 21, 2018 

 

 

SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 

 

TO: MEMBERS OF THE GOVERNING BOARD    

 

SUBJECT:  CONSENT CALENDAR – HUMAN RESOURCES 

 

REQUESTED ACTION: APPROVAL 

 

 

EMPLOYMENT 2017-2018 

 

Regular Assignment 

 

Name Assignment Effective 

Jessica Corbin Scheduling Specialist (Range 13/Step 1) 03/26/18 

Samir Patel Accounting Specialist II (Range 14/Step 1) 03/26/18 

 

Part-Time Adjunct Assignment 

 

Name Assignment Effective 

Eugene Phillips Adjunct Instructor – Automotive Technology (not to exceed 67%) 06/11/18 

 

Out of Class 

 

Name Assignment Effective Amount 

Danielle Gonzalez Administrative Assistant IV – Math and 

Science 

12/01/17 – 03/31/18   $190.66/month 

    $762.64 total 

Melissa Pegg Administrative Assistant IV – Counseling 03/01/18 – 05/30/18  $370.93/month 

$1,112.79 total 

 

   

Mary Jones  Celia Esposito-Noy, Ed.D. 

Human Resources  Superintendent-President 

   

March 9, 2018  March 9, 2018 

Date Submitted  Date Approved 
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Short-term/Temporary/Substitute 

 

Name Assignment Fund/Grant Name Effective Amount 

Terry Anderson Grounds Technician General Fund 03/12/18 – 06/30/18 $14.87 hr. 

Dustin Aubert Athletic Academic 

Instructional Lab 

Assistant 

Equity 01/01/18 – 05/31/18 

(Amended) 

$15.21 hr. 

Tabatha Butler Box Office/House 

Manager 

General Fund 03/17/18 – 06/30/18 $12.50 hr. 

Angie French Accounting Specialist 

II 

General Fund 03/22/18 – 06/30/18 $17.33 hr. 

Brianna Krystek Assistant Coach-

Volleyball 

Summer/Fall 

Volleyball Trust 07/01/17 – 04/15/18 

(Amended) 

$16.66 hr. 

Keila Parry Lifeguard Swim Trust 03/22/18 – 06/30/18 $15.00 hr. 

Vanessa Pimentel Assistant Coach-

Volleyball 

Volleyball Trust 03/22/18 – 05/30/18 $16.66 hr. 

Amari Polynice Custodian General Fund 02/20/18 – 06/30/18 

(Amended) 

$13.62 hr. 

Daniel Schmitgal Lifeguard Swim Trust 03/22/18 – 06/30/18 $15.00 hr. 

 

39 Month Reemployment List 

 

Name Assignment Effective 

Andrew Ashburn Grounds Maintenance Technician 03/20/18 – 06/02/21 

 

GRATUITOUS SERVICE 

     

Name School/Department Assignment 

Leslie Ann 

Williams 

School of Liberal Arts Assist in music department tasks. 
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AGENDA ITEM 11.(c) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: WARRANTS 
 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
 

02/05/18 Vendor Payments 2511084297-2511084408 $23,592.55  
02/05/18 Vendor Payments 2511084409-2511084410 $1,610.17  
02/05/18 Vendor Payments 2511084411-2511084413 $135,985.50  
02/05/18 Vendor Payments 2511084414-2511084419 $2,523,154.73  
02/07/18 Vendor Payments 2511084420-2511084536 $543,032.12  
02/12/18 Vendor Payments 2511084537-2511084542 $39,080.84  
02/12/18 Vendor Payments 2511084543-2511084547 $21,347.81             
  

CONTINUED ON NEXT PAGE: 
 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: ___________________________________________________________________ 

 

 

Ed. Code: 70902 & 81656                  Board Policy:  3240        Estimated Fiscal Impact: $5,910,012.80 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Robert V. Diamond 
Vice President, Finance and Administration 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 864-7209   
TELEPHONE NUMBER   

   
Finance and Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 11.(c) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: WARRANTS 
 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
 
CONTINUED FROM PREVIOUS PAGE: 
 

02/12/18 Vendor Payments 2511084548-2511084555 $569,293.96  
02/12/18 Vendor Payments 2511084556-2511084644 $210,972.97  
02/14/18 Vendor Payments 2511084645-2511084668 $3,762.56  
02/20/18 Vendor Payments 2511084669-2511084672 $17,401.84  
02/20/18 Vendor Payments 2511084673-2511084675 $3,510.28  
02/20/18 Vendor Payments 2511084676-2511084677 $71,673.40  
02/20/18 Vendor Payments 2511084678-2511084682 $19,763.40  
02/21/18 Vendor Payments 2511084683-2511084753 $217,603.11  
02/22/18 Vendor Payments 2511084754-2511084813 $201,495.87  
02/26/18 Vendor Payments 2511084814-2511084817 $212,223.55  
02/26/18 Vendor Payments 2511084818-2511084819 $5,895.90  
02/26/18 Vendor Payments 2511084820-2511084821 $177,467.42  
02/26/18 Vendor Payments 2511084822-2511084834 $155,370.41  
02/26/18 Vendor Payments 2511084835-2511084937 $750,002.91  
02/27/18 Vendor Payments 2511084938-2511084960 $5,771.50  

TOTAL:   $5,910,012.80 
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AGENDA ITEM 11.(d) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO: Members of the Governing Board 
 
SUBJECT:  CONSENT CALENDAR – FINANCE & ADMINISTRATION 
 
REQUESTED ACTION: APPROVAL 
 
 

PERSONAL SERVICES AGREEMENTS 
 

Academic Affairs 
David Williams, Vice President 

 
 

Name Assignment Effective Amount 

Deborah Barlow Accompanist for Solano Choral 
Society rehearsals and  

January 16, 2018 – 
May 22, 2018 

Not to exceed 
$1,800.00 
 
 

Alexander Belmont Promotional photography for 
Nice Work If You Can Get It. 

February 22, 2018 – 
May 22, 2018 

Not to exceed 
$200.00 

    

    

    

    

    

    

Robert V. Diamond  Celia Esposito-Noy, Ed.D. 
Vice President, Finance & Administration  Superintendent-President 

   
   

March 9, 2018  March 9, 2018 
Date Submitted  Date Approved 
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AGENDA ITEM 11.(e) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: DONATIONS 
 
REQUESTED ACTION:  
 

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
 

NAME AND  
ADDRESS 

ITEM AND  
ESTIMATED VALUE 

RECEIVING  
DEPARTMENT 

Yasmin Siu 
Carol Yi 
Hyundai Motor America 
10550 Talbert Avenue 
Fountain Valley, CA 92708 

2013 Hyundai Veloster 
Operational Vehicle 
$3,000.00 

Auto Technology  
 

 
Acceptance of this donation is recommended at this time. 
 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: ___________________________________________________________________ 

 
 

Government Code:                                   Board Policy: 3350         Estimated Fiscal Impact: $ In Kind Gifts 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Robert V. Diamond 
Vice President, Finance & Administration 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

707 864-7209   
TELEPHONE NUMBER   

Robert Diamond   
Finance & Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(a) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: RESIGNATION TO RETIRE 
 
REQUESTED ACTION: 
 

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
 
Name Assignment & Years of Service Effective 
Patricia Itaya Full-Time Anatomy/Biology Instructor 

11 years and 9 months of service at SCC 
05/24/18 

   
 
 
 
STUDENT SUCCESS IMPACT: 

Help students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Human Resources__________________________________________ 

 
Ed. Code: N/A                             Board Policy:  N/A                        Estimated Fiscal Impact: N/A                        

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Mary Jones 
Human Resources 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

707-864-7263   
TELEPHONE NUMBER   

   
  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(b) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT CHANGE ORDER #4 TO DPR 

CONSTRUCTION FOR THE FAIRFIELD SCIENCE 
BUILDING PROJECT 

 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
Board approval is requested for Change Order #4 to the Contract with DPR Construction for the 
Fairfield Science Building Project.  On November 16, 2016 the Board approved a contract with DPR 
Construction for the Fairfield Science Building Project.  On January 17, 2018 the Board approved 
Change Order #2 in the credit amount of <$288,620> to remove the audio visual equipment from 
the DPR scope of work and assign it to the District IT Department.  On December 6, 2017 the Board 
approved Change Order #3 in the amount of $659,675 to replace the campus gas distribution lines.   
 
CONTINUED ON THE NEXT PAGE 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Update infrastructure that supports classrooms or related College facilities 

 
 

 

Ed. Code:              Board Policy:                              Estimated Fiscal Impact:  $313,340 Measure Q Funds 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
Vice President, Finance and Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(b) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT CHANGE ORDER #4 TO DPR 

CONSTRUCTION FOR THE FAIRFIELD SCIENCE 
BUILDING PROJECT 

 
 
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
During construction it was discovered that existing hydronic lines (hot and chilled water to heat and  
cool buildings) were located under the middle of the new building floor and would have to be 
relocated.  These hydronic lines were not indicated in the District’s database map of campus 
underground utilities and thus the work to relocate them was not included in the original project 
scope.  This work is considered an unforeseen condition and additional scope of work to the base 
contract. 
 
Following is a summary of the Contract: 
$29,200,000  Original Contract Amount 
$     371,055  Previously Approved Net Change Orders (1-3) 
$     313,340  Proposed Change Order #4 
$29,884,395  New Contract Amount, including this Change Order #4 
 
The Board is asked to approve this Change Order #4 to DPR Construction in the amount of 
$313,340, resulting in a new contract amount of $29,884,395. 
 
The Change Order may be viewed online at: http://www.solano.edu/measureq/planning.php. 
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http://www.solano.edu/measureq/planning.php.


Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189   Fax: 707-207-0423

4
16-004

Date:  03/21/18

Project:
Fairfield Science Building

To:
1450 Veterans Blvd
Redwood City, CA 94063

 CPE No.

n/a

$313,340.00

TOTAL COST OF CHANGE ORDER ADD $313,340.00
Deduct

313,340.00$         

29,200,000.00$    
371,055.00$         

29,571,055.00$    
313,340.00$         

29,884,395.00$    
16-Jan-19

0 Days
20-Oct-18

Note that final completion date is January 16, 2019.

(Affix stamp here)

Date:

(Affix stamp here)

OWNER: Date:
Lucky Lofton

Solano Community College District

CONTRACTOR:

Executive Bonds Manager

Project No.:  

The Contract is Changed as Follows:

DSA App. No.: 02-115585

Solano Community College District

Contract Sum Prior to This Change Order:
Original Contract Sum will be Increased by This Change Order:
The New Contract Sum Including This Change Order Will Be:
The New Contract Completion Date Will Be:
Contract Time Will be Unchanged by This Change Order:

DPR  Construction

DPR Construction

Kitchell CEM

Change Order # DSA File No.: 48-C1

Relocate existing hydronic piping ( hot and chilled water) lines for new science building

The date of substantial completion as of the of this change order is

Original Contract Sum:
Total change By Previous Change Orders:

FINAL CHANGE ORDER AMOUNT

Change Order
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AGENDA ITEM 13.(c) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT CHANGE ORDER #4 TO HM 

CONSTRUCTION INC. FOR THE FAIRFIELD CAMPUS 
ENTRY SIDEWALK IMPROVEMENTS PROJECT 

 

REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
On August 2, 2017 the Board approved a contract with HM Construction Inc. for the Fairfield 
Campus Entry Sidewalk Improvements Project.  On December 20, the Board ratified Change Order 
#1 to replace additional sections of sidewalk.  On January 17, The Board approved Change Order 
#2 for $12,171.48 for additional electrical work on lighting poles.  On February 7, the Board 
approved a No Cost change order #3 to extend the completion date to March 30, 2018.  
 
CONTINUED ON THE NEXT PAGE 
 
 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Update infrastructure that supports classrooms or related College facilities 

 
 

Ed. Code:               Board Policy:                             Estimated Fiscal Impact: $0 Measure Q Funds 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
Vice President, Finance and Administration  January 26, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

January 26, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(c) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT CHANGE ORDER #3 TO HM 

CONSTRUCTION INC. FOR THE FAIRFIELD CAMPUS 
ENTRY SIDEWALK IMPROVEMENTS PROJECT 

 
 
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
Due to rainy weather and delay due to additional work required related to cultural monitoring of 
the earthwork, project completion will be further delayed. This Change Order #4 is to extend the 
completion date to April 18, 2018. 
 
Summary of Contract: 
          $ 318,964.00  Original Contract Sum 
          $ 57,114.93    Previous Approved Change Orders (3) 
          $               0    This Proposed Change Order #4 
          $ 376,078.93  New Contract Sum Including This Change Order 
 
 
The Board is requested to approve a no cost Change Order #4 to extend the completion date to be 
April 18, 2018. 
 
The Change Order may be viewed online at: http://www.solano.edu/measureq/planning.php. 
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Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189   Fax: 707-207-0423

4
17-008

Date:  03/21/18

Project:

To:

 CPE No.

1.0
$0.00

TOTAL COST OF CHANGE ORDER ADD $0.00
Deduct

-$                      

318,964.00$         
57,114.93$           

376,078.93$         
-$                      

376,078.93$         
Original Contract Completion Date: 11/10/2017

4/18/2018
19 Days

28-Mar-18

Date:
CEOR

Novato, CA 94949

CONTRACTOR: Date:
DBE HM Construction, Inc.

2129 Drake Lane
Hercules, CA 94547-5459 (Affix stamp here)

OWNER: Date:

4000 Suisun Valley Road
Fairfield, CA 94534

2129 Drake Lane
Hercules, CA 94547-5459

Extend contract final completion date to April 18, 2018, due to weather issues.

The date of substantial completion as of the of this change order is

Original Contract Sum:
Total change By Previous Change Orders:

FINAL CHANGE ORDER AMOUNT

Change Order # DSA File No.: 48-C1

Swinerton Consulting and Management

Project No.:  

The Contract is Changed as Follows:

DSA App. No.: 02-115864

Fairfield Campus Entry Sidewalk Improvements 

Contract Sum Prior to This Change Order:
Original Contract Sum will be Increased by This Change Order:
The New Contract Sum Including This Change Order Will Be:

The New Contract Completion Date Will Be:
Contract Time Will be Changed by This Change Order:

HM Construction

CSW/Stuber-Stroeh Engineering Group, Inc.
45 Leveroni Court

Lucky Lofton

Solano Community College District

ENGINEER:

Executive Bonds Manager

Change Order
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AGENDA ITEM 13.(d) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT AMENDMENT #1 WITH VALLEY 

RELOCATION AND STORAGE FOR PROJECT MOVING 
SERVICES FOR THE VACAVILLE CLASSROOM 
BUILDING (ANNEX) RENOVATION PROJECT, ROOM 
604 RENOVATION PROJECT, AND B1800B RENOVATION 
PROJECT 

 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
On November 15, 2017, the Board approved a professional services agreement in the amount not to 
exceed $15,047 to Valley Relocation and Storage to provide moving services for various projects, 
including the Room 604 Renovation Project. 
 
Board approval is requested for the attached Amendment #1 to increase the original professional 
services agreement with Valley Relocation and Storage for additional move services related to the 
project.  
 

CONTINUED ON THE NEXT PAGE 
 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Renovate instructional space and equipment. 

 
 

Ed. Code:                    Board Policy:  3225;3520       Estimated Fiscal Impact: $4,755 Measure Q Funds  

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
 

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
Vice President, Finance and Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   -14-



 
AGENDA ITEM 13.(d) 

MEETING DATE March 21, 2018 
 
 

SOLANO COMMUNITY COLLEGE DISTRICT 
GOVERNING BOARD AGENDA ITEM 

 
TO:    Members of the Governing Board 
 
SUBJECT:   CONTRACT AMENDMENT #1 WITH VALLEY 

RELOCATION AND STORAGE FOR PROJECT MOVING 
SERVICES FOR THE VACAVILLE CLASSROOM 
BUILDING (ANNEX) RENOVATION PROJECT, ROOM 
604 RENOVATION PROJECT, AND B1800B RENOVATION  

 
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
$   15,047.00  Original Contract Amount 
$     4,755.00  Proposed Amendment #1 
$   19,802.00  New Contract Amount, Including Amendment #1 
 
 

The Board is asked to approve this contract Amendment #1 to Valley Relocation and Storage in an 
amount not to exceed $4,755.  
 
The contract amendment is available online at: http://www.solano.edu/measureq/planning.php. 
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AMENDMENT #1 TO AGREEMENT 
 

PARTIES 
 

This First Amendment to Agreement (“Amendment”) is entered into between Solano 
Community College District (“District”) and Valley Relocation/Moving (“Consultant”), 
collectively the “Parties”). 

RECITALS 
 

WHEREAS, District and Consultant entered into a Professional Services Agreement 
(“Agreement”), dated November 15, 2017, for project move services related to  the 
Vacaville Classroom Building (Annex) Renovation Project, Room 604 Renovation 
Project, B1800B Renovation Project (“Project”); and  
 

NOW THEREFORE, in consideration of the mutual promises and covenants set forth 
above and contained herein, District and Consultant agree as follows: 
 

AGREEMENT 
 
1. Section 3. Compensation of the Agreement is amended to read:   

District agrees to pay the Consultant for services satisfactorily rendered pursuant to 
this Agreement a total fee not to exceed NINETEEN THOUSAND EIGHT HUNDRED TWO 
DOLLARS ($19,802). This fee is a total of the November 15, 2017 Agreement in the 
amount of $15,047 and Amendment #1 in the amount of $4,755. District shall pay 
Consultant according to the following terms and conditions: 
 

3.1. Breakdown of the Contract Amount: 
 $  12,119  Vacaville Classroom Building (Annex) Move Services 
 $    6,363  Building 600 Room 604 Move Services 
 $    1,860  Building 1800B Room 1852 Move Services 

3.2 Consultant shall submit separate invoices per the following scope: 
 

- Vacaville Classroom Building (Annex) Move Services 
- Building 1800B (Room 1852) Move Services 
- Building 600 (Room 604) Move Services 
 

2. Exhibit A description of the scope of work shall be amended to add: 
 
Fairfield Campus – Building 600 Room 604 Renovation Project Move Services 
(Additional Scope) 
 
1. Relocate office furniture and equipment within Building 400, from Building 400 to 

Building 600 and Building 1900.  Scope to include recycle and disposal as 
necessary. 

2. Furnishing and delivery of 50 moving boxes to be retained by District after move 
is complete. 

 
3. Except as set forth in this Amendment, all provisions of the Agreement and any 

previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full 
force and effect, and are reaffirmed.  This Amendment shall control over any 
inconsistencies between it and the Agreement and/or any previous extension(s) 
and/or amendment(s).   

 
4. Consultant acknowledges and agrees that this Amendment shall not be binding on the 

Parties until and unless the Solano Community College District’s Governing Board 
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approves this Amendment. 
 

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on 
the dates indicated below. 
 
Dated:   , 2018 
 
SOLANO COMMUNITY COLLEGE 
DISTRICT 
 
By:       
 
 
Print Name:  LUCKY LOFTON 
 
Print Title:    EXECUTIVE BONDS MANAGER 
 

Dated:    , 2018 
 
____________________________________ 
 
By:       
 
 
Print Name:      
 
Print Title:      
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AGENDA ITEM 13.(e) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT AWARD TO BELAIR MECHANICAL FOR 

CONSTRUCTION SERVICES FOR THE VACAVILLE 
CENTER HVAC UPGRADE PROJECT 

 
 REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
 
SUMMARY: 
Board approval is requested for award of a contract to Belair Mechanical, for the Vacaville Center 
HVAC Upgrade Project.  The scope of work includes removal and replacement of most of the 
existing HVAC system in the Vacaville Center building, including all associated electrical work 
and structural upgrades to existing roof framing. 
 

CONTINUED ON THE NEXT PAGE 
 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Renovate instructional space and update equipment. 

 

Ed. Code:                 Board Policy:3225; 3520       Estimated Fiscal Impact: $1,970,000 Measure Q Funds                                                                                                                                       

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
VP, Finance & Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(e) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT AWARD TO BELAIR MECHANICAL FOR 

CONSTRUCTION SERVICES FOR THE VACAVILLE 
CENTER HVAC UPGRADE PROJECT 

 
  
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
A public bid was held March 6, 2018.  The following bids were received:     
     

 
BASE BID 

Belair Mechanical                    $1,970,000 
Bell Products, Inc.                  
Dowdle & Sons Mechanical 

$2,519,000 
$2,927,000 

 
It was determined that Belair Mechanical submitted the lowest responsible and responsive bid. It is 
recommended the Board award a construction contract to Belair Mechanical in the amount of 
$1,970,000.  This will require a project budget increase, as submitted for Board approval in Bond 
spending Plan Update #10, also on this Board Meeting agenda. 
 
The Board is asked to approve a contract to Belair Mechanical in the amount of $1,970,000. 

 
The contract is available online at http://www.solano.edu/measureq/planning.php 
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AGENDA ITEM 13.(f) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: LEASE AGREEMENT EXTENSIONS TO WILLIAM 

SCOTSMAN INC. FOR MODULAR BUILDINGS 
 
 REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
On April 15, 2015, the Board approved an agreement with William Scotsman Inc. for installation 
and lease of four modular classroom buildings for Performing Arts Building Swing Space and 
Middle College High School (swing space). On October 19, 2016, the Board approved a lease 
extension on two of the modular buildings for continued use as Swing Space for Performing Arts 
classes through June 2017, followed by use by the Bond Program Management operations through 
May, 2018. 
 

CONTINUED ON THE NEXT PAGE 
 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Provide bond program management office space  

 

Ed. Code:             Board Policy:3225; 3520           Estimated Fiscal Impact:  $32,086.08 Measure Q Funds                                                                                                                                              

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
Vice President, Finance & Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(f) 

MEETING DATE March 21, 2018 
 

SOLANO COMMUNITY COLLEGE DISTRICT 
GOVERNING BOARD AGENDA ITEM 

 
TO:    Members of the Governing Board 
 
SUBJECT: LEASE AGREEMENT EXTENSIONS TO WILLIAM 

SCOTSMAN INC. FOR MODULAR BUILDINGS  
 
  
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
It is proposed that the leases on these two modular building be extended to house Bond  
Program Management operations through May 2020. 
 
The Board is asked to approve contract extensions to the leases with Williams Scotsman Inc., 
in the amount of $32,086.08 

 
The contract extensions are available online at http://www.solano.edu/measureq/planning.php 
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AMENDMENT TO LEASE AGREEMENT 

(LEASE TERM RENEWAL) 

 

 

LESSEE: 

SOLANO COMMUNITY COLLEGE 

DISTRICT                                       

4000 SUISUN VALLEY RD                                     

FAIRFIELD, CA 94534                                       

   

 

            

EQUIPMENT LOCATION: 

4000 SUISUN VALLEY RD                                     

FAIRFIELD, CA 94534                                                

                                                                         

 

Contract Number: 552561 

Equipment Serial/Complex Number:  CPX-09155  

Value: $29,402.00 

 

By this Amendment, Williams Scotsman, Inc. and the Lessee (listed above) agree to modify the original 

lease agreement, dated 06/25/2015 as set forth below. 

 

1. The rental term for the equipment identified above, shall be renewed from 05/31/2018 through 

05/30/2020 (the “Lease Renewal Term”). 

 

2. The rental rate per month during the Lease Renewal Term shall be $423.60 plus applicable taxes, 

which Lessee agrees to pay Lessor in advance on the billing date of 30 day of each month during 

the Lease Renewal Term. 

 

3. Knockdown and return freight shall be at Lessor’s prevailing rate at the time the Equipment is 

returned unless otherwise specified herein. 

 

4.  This line left blank. 

 

5. All other Terms and Conditions of the original Lease Agreement shall remain the same and in full 

force and effect. 

 
 

ACCEPTED: 

 

LESSEE: SOLANO COMMUNITY COLLEGE 

                      LESSOR:   WILLIAMS SCOTSMAN, INC. 
 

     

Signature:   Signature:  

     

Print 

Name: 

  Print Name:  

     

Title:   Title:  

-22-

ssu3
Text Box
Monthly Rate:              $423.60
Sales Tax 8.375%:        $35.48
Total Monthly:              $459.08
Two years lease:     $11,017.92



     

Date:   Date:  
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AMENDMENT TO LEASE AGREEMENT 

(LEASE TERM RENEWAL) 

 

 

LESSEE: 

SOLANO COMMUNITY COLLEGE 

DISTRICT                                       

4000 SUISUN VALLEY RD                                     

FAIRFIELD, CA 94534                                       

   

 

            

EQUIPMENT LOCATION: 

4000 SUISUN VALLEY RD                                     

FAIRFIELD, CA 94534                                                

                                                                         

 

Contract Number: 532490 

Equipment Serial/Complex Number:  CPX-71922  

Value: $53,696.00 

 

By this Amendment, Williams Scotsman, Inc. and the Lessee (listed above) agree to modify the original 

lease agreement, dated 05/19/2015 as set forth below. 

 

1. The rental term for the equipment identified above, shall be renewed from 05/19/2018 through 

05/18/2020 (the “Lease Renewal Term”). 

 

2. The rental rate per month during the Lease Renewal Term shall be $810.00 plus applicable taxes, 

which Lessee agrees to pay Lessor in advance on the billing date of 19 day of each month during 

the Lease Renewal Term. 

 

3. Knockdown and return freight shall be at Lessor’s prevailing rate at the time the Equipment is 

returned unless otherwise specified herein. 

 

4.  This line left blank. 

 

5. All other Terms and Conditions of the original Lease Agreement shall remain the same and in full 

force and effect. 

 
 

ACCEPTED: 

 

LESSEE: SOLANO COMMUNITY COLLEGE 

                      LESSOR:   WILLIAMS SCOTSMAN, INC. 
 

     

Signature:   Signature:  

     

Print 

Name: 

  Print Name:  

     

Title:   Title:  

-24-

ssu3
Text Box
Monthly Rate:              $810.00 
Sales Tax 8.375%:        $67.84 
Total Monthly:              $877.84 
Two years Lease:   $21,068.16



     

Date:   Date:  
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AGENDA ITEM 13.(g) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: MEASURE Q BOND SPENDING PLAN UPDATE #10 
 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
The Board is requested to approve the latest revision to the Measure Q Bond Spending Plan (BSP).  
The BSP will require periodic adjustments to accommodate the changing needs of the District over 
time.  The original document was approved on August 20, 2014.  Update #1 was approved March 4, 
2015, Update #2 was approved March 16, 2016, Update #3 was approved October 19, 2016, Update 
#4 was approved on January 18, 2017, Update #5 was approved March 1, 2017, Update #6 was 
approved April 19, 2017, Update #7 was approved December 6, 2017, Update #8 was approved on 
December 20, 2017, and Update #9 was approved on January 17, 2018. 
 
CONTINUED ON THE NEXT PAGE 
 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other:  

Ed. Code:                      Board Policy:             Estimated Fiscal Impact:  N/A.   Projects are part of the total    
                                                                               Measure Q expenditure of $348,000,000, plus net interest revenues. 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Lucky Lofton 
Executive Bonds Manager 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 863-7855   
TELEPHONE NUMBER   

Robert V. Diamond   
Vice President, Finance & Administration   March 9, 2018  

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
 
 -26-



AGENDA ITEM 13.(g) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: MEASURE Q BOND SPENDING PLAN UPDATE #10 
 
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
Update #10 of the BSP includes adjustments for the following: 
 
Vacaville Center HVAC Upgrade Project:  Three bids were received for this project, all 
exceeding the budget.  The Board is requested to approve a budget increase in the amount of 
$815,000 from the Measure Q Program Reserve. 
 

Adjustment Amount From To 
1 $815,000 Program Reserve Vacaville Center HVAC Upgrade 

    
 
The Board is asked to approve the proposed revisions as described above and indicated in the 
Bond Spending Plan Update #10 attached.   
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AGENDA ITEM 13.(h) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: AMENDMENT #2 TO KITCHELL CAPITAL 

EXPENDITURE MANAGERS, INC. FOR PROGRAM 
MANAGEMENT SERVICES – PHASE 2 

 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
Board approval is requested for Amendment #2 to Kitchell Capital Expenditure Managers, Inc. 
(KCEM) for Phase 2 Program Management Services for Measure Q. On November 5, 2014, the 
Board approved a contract to KCEM in the amount of $6,376,735.  On August 19, 2015, the Board 
approved Amendment #1 to manage the following for the Fairfield Science Building Project: 
development of Criteria Documents, solicitation and selection of the design-builder, and 
procurement of construction management services. 
  
CONTINUED ON THE NEXT PAGE 

 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Renovate and provide new instructional space and equipment. 

 

Ed. Code:                  Board Policy:                           Estimated Fiscal Impact:   $2,668,000 Measure Q Funds                                                       

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Celia Esposito-Noy 
Superintendent-President 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 864-7299   
TELEPHONE NUMBER   

Robert V. Diamond   
V.P. Finance and Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AGENDA ITEM 13.(h) 

MEETING DATE March 21, 2018 
 

SOLANO COMMUNITY COLLEGE DISTRICT 
GOVERNING BOARD AGENDA ITEM 

 
TO:    Members of the Governing Board 
 
SUBJECT: AMENDMENT #2 TO KITCHELL CAPITAL 

EXPENDITURE MANAGERS, INC. FOR PROGRAM 
MANAGEMENT SERVICES – PHASE 2  

 
SUMMARY: 
 
The term of the original contract extends to May 30, 2018.  The contract allows for the extension 
of the term for up to five additional years for Phase 2 services.  At this time it is proposed to 
extend the contract term for two years to May 30, 2020, for a fee not to exceed $2,668,000 for the 
two year period. 
 
Contract Summary: 
$ 6,376,735  Original Contract Amount 
$    138,180  Previously Approved Amendments (1) 
$ 2,668,000  Proposed Amendment #2 
$ 9,182,915  New Contract Amount, including Amendment #2 
 
In addition, the language of the contract would be modified to extend the term to May 30, 2020, 
update listed key personnel, modify conflict of interest terms, delete the requirement to withhold 
retention from invoices, and update billing rates to be used for any requested Extra Services. 
 
The Board is asked to approve this amendment to Kitchell Capital Expenditure Managers, Inc. in 
the amount of $2,668,000, resulting in a new contract amount of $9,283,925. 

 
 The contract can be reviewed at:  http://www.solano.edu/measureq/planning.php  
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AMENDMENT # 2 TO AGREEMENT 
 

PARTIES 
 

This Second Amendment to Agreement (“Amendment”) is entered into between 
Solano Community College District (“District”) and Kitchell Capital Expenditure 
Managers, Inc. (“Consultant”), collectively the “Parties”). 
 

RECITALS 
 

WHEREAS, District and Consultant entered into a Consulting Services Agreement 
(“Agreement”), dated November 5, 2014 for Program Management Services (“Project”); 
and 
 

WHEREAS, District and Consultant previously amended the Agreement on August 19, 
2015, and 
 

WHEREAS, District and Consultant agree to amend the Agreement to extend the 
services being performed for the Measure Q Program for two additional years (Phase 2), 
 
NOW THEREFORE, in consideration of the mutual promises and covenants set forth above 
and contained herein, District and Consultant agree as follows: 
 

AGREEMENT 
 
1. Article 6.1 of the Agreement is amended to read in its entirety:  

Fee and Method of Payment: The District shall pay Program Manager an amount equal 
to Nine Million, One Hundred Eighty Two Thousand, Nine Hundred Fifteen Dollars and 
No Cents ($9,182,915).  This fee is a total of November 5, 2014 Agreement in the 
amount of $6,376,735, the August 19, 2015 Amendment #1 in the amount of 
$138,180, and the March 21, 2018 Amendment #2 in the amount of $2,668,000. 

 
2. Article 2.1 of the Agreement is amended to read in its entirety: 

Principal In Charge:  Dave Giannelli 
Project Executive:   Dave Kirn 
Program Manager:   Pam Kinzie 
 

3. Article 2.8 of the Agreement is amended to read in its entirety: 
Conflicts of Interest Prohibited:  The Program Manager shall not be permitted to 
submit proposals or otherwise seek contracts for the following services to be procured 
by the District in connection with any Measure Q project: Design Professional, IOR or 
Test/Inspection.  If the Program Manager identifies potential Design Professionals, 
IORs or Test/Inspection services in connection with a Project, the Program Manager 
shall affirmatively and unequivocally represent and warrant to the District that neither 
the Program Manager nor any person who holds any equity interest in the Program 
Manager’s organization is a former or current holder of any equity interest in the firm 
identified and that neither the Program Manager nor any holder of equity interest in 
the Program Manager’s organization has any financial interest in the firm identified.  
The District reserves the sole discretion to waive this subsection’s requirement on a 
case-by-case basis.  The Program Manager will also disclose any relationships 
between Program Manager’s staff and employees of the District before assigning that 
person to the Program.  The Program Manager’s staff shall not participate in 
development of any RFQ or RFP, proposal evaluation, or selection committee for 
Project construction management services if the Program Manager intends to submit a 
proposal for such services. 
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4. The first sentence in Article 4 shall be revised to read: 
The duration of Program Manager’s Services under this Agreement shall be from June 
1, 2014, through May 30, 2020.  
 

5. Exhibit “D” Method of Payment, item 6 shall be deleted. 
 
6. Exhibit “D”, Hourly Rates, item 1 is amended to read in its entirety: 

The following hourly rates, which include overhead, administrative cost and profit, 
shall be utilized in arriving at the fee for Extra Services and shall not be changed 
during the term of Amendment #2 (June 1, 2018 – May 30, 2020).  Program Manager 
shall bill in quarter-hour increments for all Extra Services. 
 

 
POSITION FY 2018/2019 FY 2019/2020 
Program Executive $221 $228 
Program Manager $201 $207 
Sr. Project Manager $191 $197 
Fiscal Controls Manager $180 $185 
Clerical $77 $79 
Estimating Manager $191 $197 
Senior Manager (EAS) $155 $160 
Estimator $134 $138 
Scheduler $134 $138 
Engineering Architecture 
Services Staff 

$88 $91 

 
7. Except as set forth in this Amendment, all provisions of the Agreement and any 

previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full 
force and effect, and are reaffirmed.  This Amendment shall control over any 
inconsistencies between it and the Agreement and/or any previous extension(s) 
and/or amendment(s).   
 

8. Consultant acknowledges and agrees that this Amendment shall not be binding on the 
Parties until and unless the Solano Community College District’s Governing Board 
approves this Amendment. 

 
IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on 
the dates indicated below. 
 
Dated:   , 2018 
 
SOLANO COMMUNITY COLLEGE 
DISTRICT 
 
By:       
 
 
Print Name:  Lucky Lofton 

Print Title:  Executive Bonds Manager 

 

Dated:    , 2018 
 
KITCHELL CAPITAL EXPENDITURE 
MANAGERS, INC. 
 
By:       
 
 
Print Name:      
 
Print Title:      
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AGENDA ITEM 13.(i) 
MEETING DATE March 21, 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: RENEWAL AGREEMENT BETWEEN  

SOLANO COMMUNITY COLLEGE DISTRICT AND 
HIGHER ONE, INC. DBA CASHNET 

REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
On March 6, 2013, the Board approved an agreement with Higher One to provide payment plans for 
students who are not able to pay fees and tuition prior to the beginning of a semester.  The term of 
the agreement ends on October 1, 2018. 
 
Board approval is requested to renew the agreement with Higher One, Inc. DBA Cashnet, and 
extend the current term to October 1, 2022.   
 
A copy of the agreement is attached for review. 
 
 
 
 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: ___________________________________________________________________ 

 

Ed. Code:                                         Board Policy:  3225                      Estimated Fiscal Impact: N/A                                   

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

Robert V. Diamond 
Vice President, Finance & Administration 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  Celia Esposito-Noy, Ed.D. 
  Superintendent-President 

(707) 864-7209   
TELEPHONE NUMBER   

Robert V. Diamond   
Finance & Administration  March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO   

SUPERINTENDENT-PRESIDENT   
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AMENDMENT #3 TO SERVICES AGREEMENT 

THIS AMENDMENT (this “Amendment”) to the Services Agreement, is dated as of March 30, 
2018 (“Amendment Effective Date”), and is entered into by and between Higher One, Inc. dba Cashnet 
(“Higher One”) and Solano Community College (“Institution”). 

RECITALS: 

WHEREAS, Higher One and the Institution entered into a certain Services Agreement dated August 
20, 2010 (“Agreement”); and 

WHEREAS, the parties desire to amend the terms of the Agreement. 

NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein and 
other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, Higher 
One and the Institution hereby agree as follows:  

1. Notwithstanding anything to contrary in the Agreement, the current term of the Agreement ending
on October 1, 2018, shall be extended through October 1, 2022.  Thereafter, the Agreement shall
automatically renew for additional periods of one-year at the published prices in effect at that time
unless at least 120 days prior to the end of the then-current term, either party gives the other written
notice of its intent not to renew.

2. Institution purchased the MyPaymentPlan+ module, which is now known as Higher One’s Full-
Service Payment Plan module (“FSPP”), pursuant to Amendment #1 to the Agreement.  As of the
Amendment Effective Date, Institution has not gone live with FSPP and Institution’s students have
not enrolled in the services offered through FSPP.  Higher One shall waive all Annual Customer
Fees that have been included in invoices sent to Institution under the Agreement as of the
Amendment Effective Date, but that have not yet been paid by Institution, if Institution implements
and goes live with FSPP, both to the satisfaction of Higher One, no later than July 1, 2018.  In the
event that Institution does not implement and go live with FSPP to the satisfaction of Higher One
by July 1, 2018, Higher One will issue a new invoice to Institution with all outstanding Annual
Customer Fees owed by Institution pursuant to the Agreement and Institution shall pay such invoice
within thirty days of receipt.

All other terms and conditions of the Agreement shall remain in full force and effect.  In the event
the terms of this Amendment conflict with the terms of the Agreement, the terms of this Amendment shall 
govern.  For the avoidance of doubt, capitalized terms used herein and not otherwise defined shall have the 
meanings assigned to them in the Agreement.   

IN WITNESS WHEREOF, Institution and Higher One have caused this Amendment to be executed as 
of the Amendment Effective Date 

HIGHER ONE, INC. SOLANO COMMUNITY COLLEGE 

By:  By: 

Name: Name: 

Title: Title: 

Date: Date: 
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AGENDA ITEM 13.(j) 
MEETING DATE March 21 , 2018 

 
SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: REQUEST FOR APPROVAL OF CURRICULUM ITEMS AS 

SUBMITTED BY THE CURRICULUM COMMITTEE, A 
SUBCOMMITTEE OF THE ACADEMIC SENATE 

 
REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
During the Spring 2018 semester in the month of February, the Solano Community College 
Curriculum Committee, a subcommittee of the Academic Senate, approved the following 
curriculum-related items.  The approval of the Governing Board is requested as required by Title 5, 
Chapter 6, Subchapter 2, beginning with §55100. 
 
STUDENT SUCCESS IMPACT: 

Help our students achieve their educational, professional and personal goals  
Basic skills education 
Workforce development and training 
Transfer-level education 
Other:  

 
Ed. Code: Title 5, Chapter 6, subchapter 2, beginning with §55100  Board Policy: 6100  Estimated Fiscal 
Impact: N/A 

SUPERINTENDENT’S RECOMMENDATION:   APPROVAL  DISAPPROVAL 
  NOT REQUIRED  TABLE 

David Williams, Ph.D. 
Vice President, Academic Affairs 

  

PRESENTER’S NAME   
   

4000 Suisun Valley Road   
Fairfield, CA 94534   

ADDRESS  CELIA ESPOSITO-NOY, Ed.D. 
  Superintendent-President 

(707) 864-7102   
TELEPHONE NUMBER   

 
David Williams, Ph.D. 

Vice President, Academic Affairs 

  
March 9, 2018 

VICE PRESIDENT APPROVAL  DATE APPROVED BY 
  SUPERINTENDENT-PRESIDENT 

March 9, 2018   
DATE SUBMITTED TO 

SUPERINTENDENT-PRESIDENT 
  

SOLANO COMMUNITY COLLEGE 
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REQUEST FOR APPROVAL OF 

CURRICULUM COMMITTEE CURRICULUM ACTIVITIES 
 

During the Spring 2018 semester in the month of February, the Solano Community College 
Curriculum Committee, a subcommittee of the Academic Senate, approved the following 
curriculum-related items.  The approval of the Governing Board is requested as required by Title 5, 
Chapter 6, Subchapter 2, beginning with §55100. 
 

 ACTION ITEM 
Remove CDFS 053 from IGETC B 
   
CONSENT ITEM 
(CP18S-39) CHEM 001 General Chemistry I – Title Change 
(CP18S-40) CHEM 002 General Chemistry II – Title Change 
(CP18S-48) THEA 048A Inactivation as it is a special topics course that has not been submitted 
for full Chancellor’s Office approval 
Removal of asterisk from FIRE 050 in the Fire Technology Certificate/AA as well as remove the 
note “*Fire service personnel may take Fire Technology electives in lieu of this course providing 
they are a current EMT and CPR card holder.” 
(CP18S-29 and 30) Administrative Assistant A.A./Certificate of Achievement – Change BUS 100 
to BUS 097 to reflect course number change 
(CP18S-43) Medical Office and Coding Specialist A.S. – Change BUS 100 to BUS 097 to reflect 
course number change 
(CP18S-44) Art History A.A.-T – Update Description 
 
 
NEW COURSE 
Course 
(CP18S-21) EDUC 001 Elementary Teacher Education 
 
 
COURSE MODIFICATION 
Course Modification 
(CP18S-2) KINE 004E Dance 
Production 

Description, Hours, Repeatability, Assignments, content, 
textbooks 

(CP18S-37) BIO 012 
Environmental Science 

TOP Code, Description, Objectives, Articulation Information, 
SLOs, Methods of Evaluation, Assignments, Content, 
Textbooks 

(CP18S-38) BIO 015 Introduction to 
Biology  

Description, Objectives, Articulation Information, SLOs, 
Methods of Evaluation, Assignments, Content, Textbooks 

(CP18S-19) BUS 097 Work 
Readiness 

Number (100-097), Description, Transferability, Articulation 
Info, content, textbooks 
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COURSE INACTIVATION 
Course 
(CP18S-41) PHOT 170L Beginning Digital Photo Practicum 
(CP18S-22) NURS 058E Skills Lab for LVN Transition Students 
(CP18S-23) NURS 101 Preparation for Nursing 
(CP18S-24) NURS 148M Maternal Nursing for International Nurses 
(CP18S-25) NURS 159 Career Mobility Transition 
(CP18S-26) NURS 219 Cardiac Rhythms 
(CP18S-27) NURS 223 Critical Care Nursing 
(CP18S-28) NURS 230 Emergency Care Nursing 

CURRICULUM REVIEW 
Course 
None 

NEW PROGRAM 
Program 
(CP18S-42) Economics A.A.-T 
(CP18S-45) Studio Arts with Emphasis A.A. 

PROGRAM MODIFICATION 
Program Modification 
(CP18S-32) Psychology A.A. Change PSYC 010 to PSYC 012 
(CP18S-33) Psychology A.A.-T Change PSYC 010 to PSYC 012 
(CP18S-34) Sociology A.A. Change SOCS 022 to SJS 002 
(CP18S-35) Sociology A.A.-T Change SOCS 022 to SJS 002 

PROGRAM INACTIVATION 
Program 
(CP18S-13) Art History A.A. 
(CP18S-46) Art-Three Dimensional A.A 
(CP18S-47) Art-Two Dimensional A.A 
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