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Projects Update 
Board of Trustees 
October 19, 2026 
 
(New text shown in red.) 

  
Fairfield Campus 

Building 1400 Phase 1 
Modernization - Doors 
Project Manager: Angel Brambila 
 
Description:  This project will replace the existing 
built-up roof (this portion of the Project is 
complete) and replace the aluminum storefront 
doors throughout the Student Center exterior. 
 
Doors/Storefronts Completion Target:   
 Construction – December 2026  

(to allow for punch list completion) 
 

Doors/Storefronts Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete  
 Construction Phase: Construction is 

substantially complete; addressing punch list 
items 

 
 

  

 

 

 

Building 1400 Lighting Upgrade 
Project Manager: Aman Shirzai 
 
Description: This project will replace existing 
lighting fixtures throughout the building, like for 
like. Ceilings are to remain. Damaged ceiling tiles 
will be replaced as needed. Existing lighting 
controls will be replaced. Patching and painting 
will be done as needed. 
 
Completion Target: January 2027 
Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Waiting for materials to 

arrive; construction to begin as soon as 
materials arrive 
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Building 1600 Modernization 
Project Manager: Noe Ramos 
 
Description: This project is a full modernization 
of the Cosmetology Department in Building 
1600. The project will also include new interior 
finishes throughout the building, improvements 
to the mechanical/electrical/plumbing systems, 
modernization of existing restrooms, ADA 
upgrades, and miscellaneous exterior 
improvements, including removal of the 
mansard roof and replacement of the walkway 
cover.  
 
Completion Target: December 2026 
(to allow for punch list completion and close out) 
 
Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Construction complete; 

addressing minor punch list corrections and 
overall project close out; developing design 
for Esthetics privacy curtains 
 
 
 

  

 

 
 
 

Building 1800B Power/Electrical 
Improvements 
Project Manager: Aman Shirzai 
 
Description: This project will make electrical 
improvements to alleviate ampacity and circuit 
capacity issues throughout the B1800 complex. 
The project will replace the existing electrical 
stepdown transformers and panelboards at 
rooms 1801A, 1855, and 1876. 
 
Completion Target: May 2027 

 
Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Contractor identified 

discrepancies while investigating the 
distribution panels; RFIs (Requests for 
Information) are currently being addressed  
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Central Plant Replacement 
Project Manager: Noe Ramos 
 
Description: This project will modernize the 
Fairfield Campus' Central Plant and provide for 
partial electrification of the heating system. 
 
Completion Target:   December 2026 
(to allow for punch list completion and close out) 
 
Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Addressing punch list 

corrections; finalizing close out change order 
 
 
 
 
 
 

  

 

 

Hydronic Loop Repairs –  
B300 and B1200 
Project Manager: Noe Ramos 
 
Description: This project will repair hydronic 
system underground piping at Building 1200 and 
Building 300. The project will also replace the 
hydronic vault located outside of Building 300. 
 
Completion Target: December 2026 
(to allow for punch list completion and close out) 
 
Current Status:  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Addressing final punch 

list items and final paperwork 
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Hydronic System Modernization 
Project Manager: Noe Ramos 
 
Description: This project is to repair and 
modernize the existing failing Hydronic 
Distribution System on the Fairfield Campus. This 
will include repairs to existing underground 
hydronic system piping, hydronic system vaults, 
and building mechanical rooms. This also includes 
a small project to upgrade the B1600 Mechanical 
Room Hydronic Piping. The current project is 
considered Phase 1 of the overall hydronic 
system repair effort.  
 
Completion Target (Phase 1): February 2027 
 
Current Status (Phase 1):  
 Design Phase: Complete 
 Bid Phase: Complete 
 Construction Phase: Submittals and RFI’s 

(Requests for Information) ongoing; 
miscellaneous mechanical room repairs 
underway for HHW (Heating Hot Water) 
system; addressing multiple underground 
HHW (Heating Hot Water) piping 
replacements 
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Safe Lighting Phase 2 
Project Manager: Priscilla Meckley-Archuleta 
and Jason Yi 
 
Description: Following a detailed study of the 
lighting levels across the Fairfield Campus 
exterior spaces, Phase 2 of this project is now 
underway. The initial scope of work in Phase 2 
will repair and/or replace broken and/or non-
functioning lights. The balance of Phase 2 scope 
will be the design and installation of new lighting 
in areas of the exterior campus where lighting 
levels are low. 
 
Completion Target:   
Repair/Replacement – January 2027 
New Lighting Installation – To Be Determined  
 
Current Status:  
Repair/Replacement  
 Waiting for materials to arrive so work can 

begin     
New Lighting Installation 
 Design Phase: Will begin when non-

functioning lights are repaired and an 
updated night lighting level check can be 
completed 

 Bid Phase: Pending completion of Design 
 Construction Phase: To Be Determined 
 
 
 
 
 
 
 
 
 
 

 

 

 

Excerpt from Safe Lighting Study 
(page showing varying light levels in the northwest quadrant of 

the Fairfield Campus) 
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Solar Energy 
Project Manager: Noe Ramos 
 
Description: This project includes the installation 
of additional Photovoltaic Arrays (PV’s), a Battery 
Energy Storage System (BESS), and more Electric 
Vehicle (EV) charging stations.  Project goal is to 
offset current energy consumption of the 
Fairfield Campus.  
 
Completion Target: December 2026  
(to allow for full project completion) 
 
Current Status:  
This project is being completed via a Design-Build-
Operate-Maintain delivery method. 
 
 Bid Phase: Complete 
 Design Phase: Complete 
 Construction Phase: Working with PG&E to 

get permission to operate; campus-wide 
electrical shutdown planned for November; 
waiting for long lead items to arrive for 
installation of WIFI at North Lot EV (electrical 
vehicle) chargers 

 

  

 

 

 

 

 

 

Vacaville Center 
None at this time.   

 
 

Vallejo Center 
None at this time.  

 


