

# Solano Community College District MEASURE Q STEERING COMMITTEE MEETING

Fairfield Campus – Building 600, Denis Honeychurch Board Room
Solano Community College, Fairfield, California
Wednesday, December 6, 2017
4:30 p.m. – 5:30 p.m.

#### **MEETING MINUTES**

#### Attendees:

Dr. Celia Esposito-Noy, Superintendent-President Gregory Brown, V.P. Student Services Trustee Rosemary Thurston, President Trustee A. Marie Young Trustee Quinten R. Voyce Lucky Lofton, Executive Bonds Manager Myron Hord, Interim Director of Facilities Pam Kinzie, Program Manager, Kitchell Lisa Dixon, Field Office Manager, Kitchell

#### 1. Introductions

#### 2. Comments from the Public on Non-Agenda Items

a. No public comments were made at this time.

#### 3. Power Outages (with reference to the Substation 1 & 2 and the B100 Generator projects)

- a. Campus will be closed December 23, 2017 through January 2, 2018. This will not impact HR with student enrollment for next semester.
- b. December 26<sup>th</sup> through December 29<sup>th</sup> students will not have access to enrollment, but will have access to email. Messaging to students will be on the webpage canvas.
- c. Sunday, December 10, 2017 4 hour solar shutdown.
- d. Sunday, December 17, 2017 shutdown for prep work for Buildings 100, 300, and 1700 Complex.
- e. 24-Hour Fire Watch will be provided by Facilities staff during the power outages.

### 4. Library LRC Update

- a. See attached presentation.
- b. **State and Advisors**: Department of Finance in scope. Lucky Lofton had a phone conference with the CCCO to discuss the scope parameters, in particular the building shape and site location, based on advice by Eric Mittlestead.
- c. Tree Removal: Trees will need to be removed and will be replaced in other locations.

#### 5. Bond Projects Update

a. Not presented. Will be presented at the Board Meeting, 12/6/17.

## 6. Agenda items for the next meeting, Wednesday, February 7, 2018

a. No agenda items were discussed at this time.

## 7. Adjournment

## **Attachments:**

Library/Learning Resource Center Project Presentation