AGENDA ITEM	
MEETING DATE	June 20, 2018

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

TO:	Members of the Governing Board			
SUBJECT:	CHANGE ORDER #1 (DEDUCTIVE) TO GEORGE FAMILY ENTERPRISES, INC. FOR THE BUILDING 1200 RECORDING AND CONTROL ROOM ACOUSTICAL TREATMENT PROJECT			
REQUESTED ACTION:				
☐ Information OR ☐ Consent OR	⊠Approval ⊠Non-Consent			
Inc. for the Building 1200 Re	cording and Control R pproval is requested t	ruction contract with George Family Enterprises, Room Acoustical Treatment Project. This project for deductive Change Order #1 in the amount of not used during construction.		
CONTINUED ON THE NEXT	'PAGE			
Basic skills education Workforce developme Transfer-level education	eve their educational, ont and training	professional and personal goals lassrooms or related College facilities		
Ed. Code: Board Policy: 3	3225; 3520 Estim	ated Fiscal Impact: (\$4,143) Measure Q Funds		
SUPERINTENDENT'S RECON Lucky Lofton Executive Bonds Ma				
PRESENTER'S N				
4000 Suisun Valley Fairfield, CA 945				
ADDRESS		Celia Esposito-Noy, Ed.D.		
(707) 863-785	5	Superintendent-President		
TELEPHONE NUM Robert V. Diamo	MBER ond	Iuma 9, 2019		
Vice President, Finance & A VICE PRESIDENT AP		June 8, 2018 DATE APPROVED BY		
VICE FRESIDENT AP	INUVAL	SUPERINTENDENT-PRESIDENT		
June 8, 2018				
DATE SUBMITTE				

SUPERINTENDENT-PRESIDENT

AGENDA ITEM	
MEETING DATE	June 20, 2018

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

TO: Members of the Governing Board

SUBJECT: CHANGE ORDER #1 (DEDUCTIVE) TO GEORGE

FAMILY ENTERPRISES, INC. FOR THE BUILDING 1200 RECORDING AND CONTROL ROOM ACOUSTICAL

TREATMENT PROJECT

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Following is a summary of the contract and impact of Change Order #1 if approved:

 Original Contract Sum
 \$ 45,567.00

 Prior Change Orders
 \$ 0.00

 Change Order #1
 \$ (4,143.00)

 New Contract Amount
 \$ 41,424.00

The Board is asked to approve deductive Change Order #1 George Family Enterprises Inc. in the amount of (\$4,143).

The Change Order is available online at: http://www.solano.edu/measureq/planning.php.

EXHIBIT A



Change Order

Solano Community College District

4000 Suisun Valley Road Fairfield, CA 94534 Tel: 707-864-7189

Change Order # Project No.: DSA File No. : N/A
DSA Number: N/A 18-009 Date: 6/20/2018

Building 1200 Recording and Control Room

Acoustical Treatment Project Project:

4000 Suisun Valley Road Fairfield CA 94534

George Family Enterprises, Inc. 32 Leveroni Court, Suite 101 To:

Novato, CA 94949

The Contract is Changed as Follows:

CPE#	Description		Amount		Days Added
01	Credit back for unused Owner Allowance		\$	(4,143.00)	0
	TOTAL 000T 05 0	NIANOE ODDED	•	(4.440.00)	
	TOTAL COST OF C	HANGE ORDER	\$	(4,143.00)	
Original Cont	ract Sum:		\$	45,567.00	
0	By Previous Change Orders:		\$		
Contract Sum Prior to This Change Order:		\$	45,567.00		
Original Contract Sum will be Increased by This Change Order:		\$	(4,143.00)		
The New Cor	ntract Sum Including This Change Order Will Be:		\$	41,424.00	
The Original (Contract Completion Date is:		_		
Contract Time Will be Changed by This Change Order:			0		
The date of substantial completion as of the of this change order is:		-	· ·		
CONTRAC	TOR:	Date:			
	Debi George				
	George Family Enterprises, Inc.				
OWNE	D.	Deter			
OWNE	Lucky Lofton	Date:	:		
	Executive Bonds Manager				
	Excessive bonds manager				

Solano Community College District