



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Change Order No. **001**
Project No.: 22-005
Date: September 7, 2022

DSA File No.: N/A
 DSA App. No.: N/A

Project: **Solano Community College District**
 Building 700 and 800 Roof Replacement Project

Aedis Architects
 808 R St., Suite 201
 Sacramento, CA 95811

To: **Alcal Specialty Contracting, Inc.**
 42950 Osgood Rd.
 Fremont, CA 94539

The Contract is Changed as Follows:

COR No.

N/A Credit for Unspent Portion of Owner Allowance

(\$58,134.00)

TOTAL COST OF CHANGE ORDER

ADD \$0.00

FINAL CHANGE ORDER AMOUNT

DEDUCT (\$58,134.00)
(\$58,134.00)

Original Contract Sum:	\$	719,807.00
Total Change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	719,807.00
Original Contract Sum will be Increased by This Change Order:	\$	(58,134.00)
The New Contract Sum Including This Change Order Will Be:	\$	661,673.00
The Contract Completion Date:		8-Aug-22
Contract Time Will be Changed by This Change Order:		0 days
The Current Contract Completion Date is:		8-Aug-22



Change Order

CONSTRUCTION MANAGER: _____ Date: _____
Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534

ARCHITECT: _____ Date: _____
Aedis Architects
808 R St., Suite 201
Sacramento, CA 95811

CONTRACTOR: _____ Date: _____
Alcal Specialty Contracting, Inc.
42950 Osgood Rd.
Fremont, CA 94539

OWNER: _____ Date: _____
Lucky Lofton
VP, Facilities & Exe. Bond Manager
Solano Community College District