

“Integrated” Planning

Definition

The planning process;

- identifies the goals or objectives to be achieved,
- formulates strategies to achieve them,
- arranges or creates the means required, and
- implements, directs, and monitors all steps in their proper sequence

Levels of Planning



Levels of Planning



Tactical Priorities



→ Dead end planning

Adds the information needed to develop actionable plans

Tactical Priorities consider

- Resource availability
- Medium term priorities
- Staff consultation

Service Area Plans

→ Undirected planning

Project Management

- Format for Service Area Plans

A discrete piece of work with set boundaries of scope, time, resources and anticipated outcomes.

Monitoring

- Set deadlines
- Achievement

Accountability

- Named project managers
- Budget information

Evaluation

- Activities grouped under goal
- Post implementation evaluation

Standardized

- Apply to different areas
- Repeatable, training

Monitoring and Accountability

- Everyone's responsibility to be thorough, accurate and up to date

Resource Allocation

- Budget requests and allocations
- What areas are doing what

Problem Areas

- Projects slipping behind schedule
- Dependency management

Evaluation

- Achieving the mission
- Project evaluation

Resource Allocation

Identification


Consultation /
Recommendation

Prioritization

Confirmation



Strategic Proposals



Intent

Allow for innovation and expansion in face of decreasing budgets

Problems

- 'Hijacked' by IE requests
- Time devoted to decision making/understanding
- How does it relate to categorical funding?
- How to say no

Next Steps

- Develop tactical priorities
- Share with service areas
- Confirm who needs to plan
- Distribute planning database
- Develop service area plans
- Include budget requests (replace strategic proposals?)
- Try and secure project management training