

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: **Members of the Governing Board**

SUBJECT: **CONTRACT CHANGE ORDER #1 TO QUALITYSOUND
FOR FIRE ALARM CONTROL PANELS UPGRADE
PROJECT**

REQUESTED ACTION:

Information **OR** **Approval**
 Consent **OR** **Non-Consent**

SUMMARY:

Board approval is requested for Change Order #1 to the contract with QualitySound for the Fire Alarm Control Panel Upgrade Project. On April 20, 2016 the Board approved a contract to QualitySound for the Measure G Small Capital Project named Fire Alarm Control Panels Upgrade.

This change order is within the previously approved budget for the project.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Update infrastructure that supports classrooms or related College facilities

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$1090.42 Measure G</i>
SUPERINTENDENT'S RECOMMENDATION:		<input checked="" type="checkbox"/> APPROVAL <input type="checkbox"/> DISAPPROVAL <input type="checkbox"/> NOT REQUIRED <input type="checkbox"/> TABLE
Lucky Lofton Executive Bonds Manager		
PRESENTER'S NAME		
4000 Suisun Valley Road Fairfield, CA 94534		
ADDRESS		
(707) 863-7855		
TELEPHONE NUMBER		
Yulian Ligioso Vice President, Finance and Administration		Celia Esposito-Noy, Ed.D. Superintendent-President
VICE PRESIDENT APPROVAL		July 8, 2016
July 8, 2016		DATE APPROVED BY SUPERINTENDENT-PRESIDENT
DATE SUBMITTED TO SUPERINTENDENT-PRESIDENT		

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: **CONTRACT CHANGE ORDER #1 TO QUALITYSOUND
FOR FIRE ALARM CONTROL PANELS UPGRADE
PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

During construction the District has discovered that the new kitchen in Building 200 requires a heat detector and a control monitor module for the ansul fire suppression system. It is recommended that this additional work be performed by QualitySound.

\$64,157.90 Original Contract Sum
\$ 0 Previous Approved Change Orders
\$ 1,090.42 This Proposed Change Order
\$65,248.32 New Contract Sum Including This Change Order

The Board is asked to approve a change order to QualitySound in the amount of \$1,090.42.

The Change Order is available online at: <http://www.solano.edu/measureq/planning.php>.



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Kitchell CEM

Change Order # 1
 Project No.: N/A
 Date: July 20, 2016

DSA File No.: N/A
 DSA App. No.: N/A

Project: Solano Community College District
 Fairfield Campus
 Fire Alarm Control Panels Upgrade Project

To: QualitySound
 2010 E. Fremont Street
 Stockton, CA 95205

The Contract is Changed as Follows:

CPE No.

1	Provide (1) heat detector, monitor module, installation and testing of system	\$1,090.42
---	-------------------------------------------------------------------------------	------------

TOTAL COST OF CHANGE ORDER	ADD	\$1,090.42
	Deduct	
FINAL CHANGE ORDER AMOUNT	\$	1,090.42

Original Contract Sum:	\$	64,157.90
Total change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	64,157.90
Original Contract Sum will be Increased by This Change Order:	\$	1,090.42
The New Contract Sum Including This Change Order Will Be:	\$	65,248.32
The New Contract Completion Date Will Be:		15-Jul-16
Contract Time Will be Unchanged by This Change Order:		0 Days
The date of substantial completion as of the of this change order is		15-Jul-16

(Affix stamp here)

CONTRACTOR: _____
 QualitySound

Date: _____

(Affix stamp here)

OWNER: _____
 Lucky Lofton
 Executive Bonds Manager
 Solano Community College District

Date: _____