

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CHANGE ORDER NO. 01 TO QUALITY PAINTING &
CONSTRUCTION FOR THE VALLEJO CENTER
EXTERIOR PAINTING PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Following is a summary of the contract and impact of Change Order 1 if approved:

Change Order No.01 – Quality Painting and Construction:

Original Contract Sum	\$	24,400.00
Prior Change Orders	\$	0.00
Change Order No. 01	\$	1,900.00
Total Change Orders	\$	1,900.00
Revised Contract Amount	\$	26,300.00

The Board is asked to approve a Change Order to Quality Painting and Construction in the amount of \$1,900.00.

The Change Order is available online at: <http://www.solano.edu/measureq/planning.php>.



Solano Community College District

4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189

Change Order # 1
Project No.: N/A
Date: 8/17/2016

DSA File No. : N/A
DSA Number: N/A

Project: Vallejo Center Exterior Paint Project Architect: N/A
545 Columbus Parkway
Vallejo, CA 94591

To: Quality Painting and Construction Company, Inc.
2800 34th Ave.
San Francisco, CA 94116

The Contract is Changed as Follows:

CO #	Description	Amount	Days Added
1	Paint additional area on roof (approximately 1900 sq.ft.)	\$ 1,900.00	0
TOTAL COST OF CHANGE ORDER		\$ 1,900.00	

Original Contract Sum:	\$ 24,400.00
Total change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 24,400.00
Original Contract Sum will be Increased by This Change Order:	\$ 1,900.00
The New Contract Sum Including This Change Order Will Be:	\$ 26,300.00

The Contract Completion Date is:	7/18/2016
Contract Time Will be Changed by This Change Order:	0
The date of substantial completion as of the of this change order is:	7/18/2016

CONTRACTOR: _____ Date: _____
Quality Painting and Construction Company, Inc.
2800 34th Ave.
San Francisco, CA 94116

OWNER: _____ Date: _____
James Buchanan
Director of Facilities
Solano Community College District