



**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO:** Members of the Governing Board

**SUBJECT:** CHANGE ORDER #1 (DEDUCTIVE) TO AMERICAN TECHNOLOGIES, INC. FOR VACAVILLE 'ANNEX' CLASSROOM BUILDING TRUSS REPAIR

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

Following is a summary of the contract and impact of Change Order #1 if approved:

Original Contract Sum	\$	52,965.00
Prior Change Orders	\$	0.00
Change Order No. 01	\$	<u>(4,686.94)</u>
Revised Contract Amount	\$	48,009.06

The Board is asked to approve deductive Change Order #1 to American Technologies, Inc. in the amount of (\$4,686.94).

The Change Order is available online at: <http://www.solano.edu/measureq/planning.php>.

