

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: **Members of the Governing Board**

SUBJECT: **CONTRACT AMENDMENT #3 TO OMNI-MEANS LTD.
FOR PROFESSIONAL SERVICES FOR THE VACAVILLE
CENTER INTERSECTION IMPROVEMENT PROJECT**

REQUESTED ACTION:

Information **OR** **Approval**
 Consent **OR** **Non-Consent**

SUMMARY:

On June 15, 2016 the Board approved the subject professional services agreement for the project, which generally consisted of signaling the intersection, including associated modifications, such as new curb ramps and widening the driveway to the Annex facility. The agreement value was \$58,164, and was supplemented by Amendments #1 and # 2 as approved at the January 18, 2017 and August 16, 2017 Board meetings, respectively.

The Board is requested to approve Amendment #3 for services to re-design the driveway elevations

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Update infrastructure that supports classrooms or related College facilities.

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$5,400 Measure Q Funds</i>
SUPERINTENDENT'S RECOMMENDATION:		<input checked="" type="checkbox"/> APPROVAL <input type="checkbox"/> DISAPPROVAL <input type="checkbox"/> NOT REQUIRED <input type="checkbox"/> TABLE
Lucky Lofton Executive Bonds Manager		
PRESENTER'S NAME		
4000 Suisun Valley Road Fairfield, CA 94534		
ADDRESS		Celia Esposito-Noy, Ed.D. Superintendent-President
(707) 863-7855		
TELEPHONE NUMBER		
Finance and Administration		September 8, 2017
VICE PRESIDENT APPROVAL		DATE APPROVED BY SUPERINTENDENT-PRESIDENT
September 8, 2017		
DATE SUBMITTED TO SUPERINTENDENT-PRESIDENT		

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT AMENDMENT #2 TO OMNI-MEANS LTD.
FOR PROFESSIONAL SERVICES FOR THE VACAVILLE
CENTER INTERSECTION IMPROVEMENT PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

and grades, and specify a concrete apron to allow the existing PG&E electrical vault to remain in place. The proposed amendment allows for 45 engineering hours for the work and coordination with the City.

Following is a summary of the Contract amount:

\$ 58,164	Original Contract Sum
\$ 20,440	Previous Approved Amendments
\$ <u>5,400</u>	This Proposed Amendment
\$ 84,004	New Contract Sum

The Board is asked to approve this Amendment #3 to the contract in the amount of \$5,400 for a total contract amount of \$84,004.

The Amendment #3 may be viewed online at: <http://www.solano.edu/measureq/planning.php>.

AMENDMENT # 3 TO AGREEMENT

PARTIES

This First Amendment to Agreement ("Amendment") is entered into between Solano Community College District ("District") and **Omni-Means, Ltd.** ("Consultant"), collectively the "Parties").

RECITALS

WHEREAS, District and Consultant entered into a Consulting Services Agreement ("Agreement"), dated January 18, 2017 for services related to the **Vacaville Center Intersection Improvements Project**.

WHEREAS, District and Consultant agree to amend the Agreement to modify the original services being performed for the Vacaville Center Intersection Improvements Project.

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, District and Consultant agree as follows:

AGREEMENT

1. Section 4 of the Agreement is amended to read in its entirety:
Compensation: District agrees to pay the Consultant for services satisfactorily rendered pursuant to this Agreement a total fee not to exceed **Eighty-four Thousand and Four Dollars (\$84,004)**. This fee is an increase of total to the August 19, 2015 Agreement amount of \$58,164, plus Amendment #1 in the amount not to exceed \$9,400, plus Amendment #2 in the amount not to exceed \$11,040, plus Amendment # 3 in the amount of \$5,400.

2. The language in Exhibit A is further modified (following Amendment #2) to read:

Scope of work added to the original agreement will include:

Services to re-design the driveway elevations and grades to allow for the existing PG&E electrical vault to remain in place. The re-design services will include coordination with the City and District, calculations for driveway and roadway slopes, ensuring current design of curb and gutter will work with the new grades and elevations, design of a concrete apron surrounding the existing vault to allow for feasible pavement maintenance in the future (for the City of Vacaville), and obtaining City approval of the re-design.

Except as set forth in this Amendment, all provisions of the Agreement and any previous extension(s) and/or amendments thereto shall remain unchanged, in full force and effect, and are reaffirmed. This Amendment shall control over any inconsistencies between it and the Agreement and/or any previous extension(s) and/or amendments.

3. Consultant acknowledges and agrees that this Amendment shall not be binding on the Parties until and unless the Solano Community College District's Governing Board approves this Amendment.

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on the dates indicated below.

Dated: _____, 2017

Dated: _____, 2017

**SOLANO COMMUNITY COLLEGE
DISTRICT**

Omni-Means Ltd.

By: _____

By: _____

Print Name: Lucky Lofton

Print Name: _____

Print Title: Executive Bonds Manager

Print Title: _____