

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: **Members of the Governing Board**

SUBJECT: **CONTRACT CHANGE ORDER #1 TO LANDMARK
CONSTRUCTION FOR THE SOFTBALL BLEACHER
REPLACEMENT PROJECT**

REQUESTED ACTION:

Information **OR** **Approval**
 Consent **OR** **Non-Consent**

SUMMARY:

Board approval is requested for Change Order #1 to the contract with Landmark Construction for the Softball Bleacher Replacement Project. On March 1, 2017 the Board approved a contract to Landmark Construction for the Softball Bleacher Replacement Project.

This Change Order #1 includes contract language revisions to remove previously required date and time restrictions for performance of the work, and is a zero cost change.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Provide new instructional space and equipment

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: No cost</i>
------------------	----------------------	---

SUPERINTENDENT'S RECOMMENDATION:	<input checked="" type="checkbox"/> APPROVAL	<input type="checkbox"/> DISAPPROVAL
	<input type="checkbox"/> NOT REQUIRED	<input type="checkbox"/> TABLE

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Yulian Ligioso
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

March 3, 2017

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

March 3, 2017

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT CHANGE ORDER #1 TO LANDMARK
CONSTRUCTION FOR THE SOFTBALL BLEACHER
REPLACEMENT PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

The Board is asked to approve the attached no cost Change Order #1 to Landmark Construction.

The Change Order is available online at: <http://www.solano.edu/measureq/planning.php>.



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Kitchell CEM

Change Order # 1
 Project No.: 17-003
 Date: 03/15/17

DSA File No.: 48-C1
 DSA App. No.: 02-115580

Project: Solano Community College District
 Fairfield Campus - 4000 Suisun Valley Road
 Softball Bleacher Replacement Project

To: Landmark Construction
 5948 King Road
 Loomis, CA 95650

The Contract is Changed as Follows:

CPE No.

n/a In Specification Section 00 71 00, Article 1.1 - Delete the following language "All construction activities must be completed by May 25, 2017". \$0.00

n/a In Specification Section 00 71 00, Article 2.1.1 - Delete subsection 2.1.1. \$0.00

TOTAL COST OF CHANGE ORDER	ADD	\$0.00
FINAL CHANGE ORDER AMOUNT	Deduct	\$ -

Original Contract Sum:	\$ 388,270.00
Total change By Previous Change Orders:	\$ -
Contract Sum Prior to This Change Order:	\$ 388,270.00
Original Contract Sum will be Increased by This Change Order:	\$ -
The New Contract Sum Including This Change Order Will Be:	\$ 388,270.00
The New Contract Completion Date Will Be:	-
Contract Time Will be Changed by This Change Order:	0 Days
The date of final completion as of the of this change order is	-

(Affix stamp here)

CONTRACTOR: _____

Date: _____

Landmark Construction

(Affix stamp here)

OWNER: _____

Date: _____

Lucky Lofton
 Executive Bonds Manager
 Solano Community College District