



**SOLANO COMMUNITY COLLEGE DISTRICT  
GOVERNING BOARD AGENDA ITEM**

**TO: Members of the Governing Board**

**SUBJECT: CONTRACT CHANGE ORDER #3 TO HM  
CONSTRUCTION INC. FOR THE FAIRFIELD CAMPUS  
ENTRY SIDEWALK IMPROVEMENTS PROJECT**

---

**SUMMARY:**

*CONTINUED FROM THE PREVIOUS PAGE*

The Board is requested to approve a no cost Change Order #3 to extend the completion date to be March 30, 2018.

The Change Order may be viewed online at: <http://www.solano.edu/measureq/planning.php>.



# Change Order

Solano Community College District  
 4000 Suisun Valley Road  
 Fairfield, CA 94534  
 Tel: 707-864-7189 Fax: 707-207-0423

Swinerton Consulting and Management

Change Order # 3  
 Project No.: 17-008  
 Date: 02/07/18

DSA File No.: 48-C1  
 DSA App. No.: 02-115864

Project: Fairfield Campus Entry Sidewalk Improvements  
 4000 Suisun Valley Road  
 Fairfield, CA 94534

To: HM Construction  
 2129 Drake Lane  
 Hercules, CA 94547-5459

**The Contract is Changed as Follows:**

**CPE No.**

1.0	Extend contract final completion date to be March 30, 2018, due to weather and cultural monitoring requirements.	\$0.00
-----	--	--------

<b>TOTAL COST OF CHANGE ORDER</b>	<b>ADD</b>	\$0.00
	<b>Deduct</b>	
<b>FINAL CHANGE ORDER AMOUNT</b>	<b>\$</b>	<b>-</b>

Original Contract Sum:	\$	318,964.00
Total change By Previous Change Orders:	\$	44,943.45
Contract Sum Prior to This Change Order:	\$	363,907.45
Original Contract Sum will be Increased by This Change Order:	\$	-
The New Contract Sum Including This Change Order Will Be:	<b>\$</b>	<b>363,907.45</b>
Original Contract Completion Date:		11/10/2017
The New Contract Completion Date Will Be:		3/30/2018
Contract Time Will be Changed by This Change Order:		32 Days
The date of substantial completion as of the of this change order is		9-Mar-18

ENGINEER: \_\_\_\_\_ Date: \_\_\_\_\_  
 CEOR CSW/Stuber-Stroeh Engineering Group, Inc.  
 45 Leveroni Court  
 Novato, CA 94949

CONTRACTOR: \_\_\_\_\_ Date: \_\_\_\_\_  
 DBE HM Construction, Inc.  
 2129 Drake Lane  
 Hercules, CA 94547-5459

(Affix stamp here)

OWNER: \_\_\_\_\_ Date: \_\_\_\_\_  
 Lucky Lofton  
 Executive Bonds Manager  
 Solano Community College District