

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: **Members of the Governing Board**

SUBJECT: **CONTRACT AMENDMENT #1 WITH NINYO & MOORE
FOR THE VACAVILLE CENTER INTERSECTION
IMPROVEMENTS PROJECT AND FAIRFIELD CAMPUS
ENTRY SIDEWALK PROJECT**

REQUESTED ACTION:

Information **OR** **Approval**
 Consent **OR** **Non-Consent**

SUMMARY:

On June 21, 2017 the Board approved a professional services agreement in the amount of \$9,086 with Ninyo & Moore to provide testing and special inspection services for the Vacaville Center Intersection Improvements Project and Fairfield Campus Entry Sidewalk Project.

Board approval is requested for the attached Amendment #1 to increase the original consulting services agreement with Ninyo & Moore for additional services on the Vacaville Center Intersection Improvements Project: structural steel welding inspection, testing of asphalt

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety and security for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy: 3225;3520</i>	<i>Estimated Fiscal Impact: \$5,000 Measure Q Funds</i>
------------------	--------------------------------	---

SUPERINTENDENT'S RECOMMENDATION: **APPROVAL** **DISAPPROVAL**
 NOT REQUIRED **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Robert V. Diamond
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

January 26, 2018

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

January 26, 2018

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: CONTRACT AMENDMENT #1 WITH NINYO & MOORE
FOR THE VACAVILLE CENTER INTERSECTION
IMPROVEMENTS PROJECT AND FAIRFIELD CAMPUS
ENTRY SIDEWALK PROJECT**

REQUESTED ACTION:

Information OR Approval
 Consent OR Non-Consent

CONTINUED FROM THE PREVIOUS PAGE

paving, proof load testing of anchors, concrete sampling and testing and compaction of soils that is deemed necessary per the results from the original testing program.

\$	9,086	Original Contract Amount
\$	<u>5,000</u>	Proposed Amendment #1
\$	14,086	New Contract Amount

The Board is asked to approve this contract amendment to Ninyo & Moore in an amount not to exceed \$5,000. Ninyo & Moore's new contract amount will be \$14,086.

The contract Amendment #1 is available online at: <http://www.solano.edu/measureq/planning.php>.

AMENDMENT # 1 TO AGREEMENT

PARTIES

This First Amendment to Agreement ("Amendment") is entered into between Solano Community College District ("District") and **Ninyo & Moore** ("Consultant"), collectively the "Parties").

RECITALS

WHEREAS, District and Consultant entered into a Consulting Services Agreement ("Agreement"), dated June 21, 2017 for services related to the **Vacaville Center Intersection Improvements Project and Fairfield Campus Entry Sidewalk Project**.

WHEREAS, District and Consultant agree to amend the Agreement to modify the original services being performed for the Automotive Technology Building Project.

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, District and Consultant agree as follows:

AGREEMENT

1. Section 4 of the Agreement is amended to read in its entirety:
Compensation: District agrees to pay the Consultant for services satisfactorily rendered pursuant to this Agreement a total fee not to exceed **Fourteen Thousand Eighty Six Dollars (\$14,086.00)**. This fee is an increase of total to the June 21, 2017 Agreement amount of \$9,086, and Amendment #1 in the amount not to exceed \$5,000.

2. The language in Exhibit A is modified to read:

The original project scope included professional services to provide testing and special inspection services for the Vacaville Center Intersection Improvements Project.

This amendment modifies the consultant's scope of work to include the following services for the above named building:

Scope of work added to the original agreement will include:
 - Additional services for structural steel welding, testing of asphalt paving, proof load testing of anchors, concrete sampling and testing and compaction of soils.

3. Except as set forth in this Amendment, all provisions of the Agreement and any previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full force and effect, and are reaffirmed. This Amendment shall control over any inconsistencies between it and the Agreement and/or any previous extension(s) and/or amendment(s).

4. Consultant acknowledges and agrees that this Amendment shall not be binding on the Parties until and unless the Solano Community College District's Governing Board approves this Amendment.

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on

the dates indicated below.

Dated: _____, 2018

**SOLANO COMMUNITY COLLEGE
DISTRICT**

By: _____

Print Name: Lucky Lofton

Print Title: Executive Bonds Manager

Dated: _____, 2018

By: _____

Print Name: _____

Print Title: _____