



BOND SPENDING PLAN:		UPDATE 1	UPDATE 2	UPDATE 3	UPDATE 4	UPDATE 5	UPDATE 6	UPDATE 7	UPDATE 8	UPDATE 9	UPDATE 10	UPDATE 11	UPDATE 12	UPDATE 12
PROJECT NAME	08/20/14 BOT APPROVED	03/04/15 APPROVED BSP	03/16/16 APPROVED BSP	10/19/16 APPROVED BSP	1/18/17 APPROVED BSP	3/1/17 APPROVED BSP	4/19/17 APPROVED BSP	12/6/17 APPROVED BSP	12/20/17 APPROVED BSP	1/17/18 APPROVED BSP	3/21/18 APPROVED BSP	6/6/18 APPROVED BSP	6/20/18 PROPOSED REVISION	6/20/18 PROPOSED BSP
FF CAMPUS	\$ 87,800,000	\$ 87,800,000	\$ 92,300,000	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818		\$ 92,447,818
Performing Arts Building (Phase 1 B1200 Renovation)	\$ 6,200,000	\$ 6,200,000	\$ 6,200,000	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818		\$ 6,347,818
Science Building (Phase I)	\$ 33,100,000	\$ 33,100,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000		\$ 37,600,000
Agriculture (Horticulture)	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000		\$ 2,000,000
Library/Learning Resource Center	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000		\$ 21,800,000
Science & Math Building (Phase 2)	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000		\$ 8,000,000
Performing Arts Building (Phase 2)	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000		\$ 13,700,000
Career Technology Building (CTE)	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000		\$ 3,000,000
VV CAMPUS	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 81,015,000	\$ 81,015,000		\$ 80,648,435
VV Classroom Building Purchase & Renovation	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000		\$ 8,200,000
Biotechnology & Science Building	\$ 28,000,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 33,750,000	\$ 33,750,000	\$ 33,750,000	\$ 33,750,000	\$ 33,750,000	\$ (366,565)	\$ 33,383,435
Aeronautics & Workforce Development Building	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000		\$ 15,000,000
Student Success Center/LRC	\$ 22,000,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000		\$ 15,500,000
Fire Training	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 6,250,000	\$ 6,250,000	\$ 6,250,000	\$ 6,250,000	\$ 6,250,000		\$ 6,250,000
Vacaville Center HVAC Upgrade	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,500,000	\$ 1,500,000	\$ 1,500,000	\$ 2,315,000	\$ 2,315,000		\$ 2,315,000
VJ CAMPUS	\$ 80,200,000	\$ 83,300,000	\$ 82,266,214	\$ 82,266,214	\$ 82,266,214	\$ 82,266,214	\$ 82,866,238	\$ 82,865,838	\$ 82,865,838	\$ 82,265,838	\$ 82,265,838	\$ 82,161,953		\$ 82,161,953
Vallejo Prop Purchase Belvedere	\$ 4,800,000	\$ 4,800,000	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343		\$ 4,794,343
Autotechnology Building	\$ 19,600,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ 24,400,000	\$ 24,400,000	\$ 24,400,000	\$ 23,800,000	\$ 23,800,000	\$ 23,735,961		\$ 23,735,961
Site Improvements	\$ 5,100,000	\$ 5,000,000	\$ 4,000,000	\$ 4,000,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000	\$ 2,825,000		\$ 2,825,000
Vallejo Prop Purchase Northgate	\$ 6,800,000	\$ 6,900,000	\$ 6,871,871	\$ 6,871,871	\$ 6,871,871	\$ 6,871,871	\$ 6,871,871	\$ 6,871,471	\$ 6,871,471	\$ 6,871,471	\$ 6,871,471	\$ 6,871,471		\$ 6,871,471
Student Success Center/LRC	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000		\$ 22,000,000
Career Technology Building	\$ 21,900,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000		\$ 19,800,000
Vallejo Center HVAC Upgrade	\$ -	\$ -	\$ -	\$ -	\$ 1,175,000	\$ 1,175,000	\$ 2,175,024	\$ 2,175,024	\$ 2,175,024	\$ 2,175,024	\$ 2,175,024	\$ 2,135,178		\$ 2,135,178
INFRASTRUCTURE IMPROVEMENTS	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 38,000,000	\$ 38,305,000	\$ 38,305,000	\$ 38,305,000	\$ 38,305,000		\$ 38,571,602
IT Infrastructure Improvements	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,200,000	\$ 14,200,000	\$ 14,200,000	\$ 14,200,000	\$ 14,200,000		\$ 14,200,000
Utility Infrastructure Upgrade (Energy)	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 24,105,000	\$ 24,105,000	\$ 24,105,000	\$ 24,105,000	\$ 266,602	\$ 24,371,602
ADA & CLASSROOM IMPROVEMENTS	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,653,246	\$ 19,653,246	\$ 19,653,246	\$ 19,653,246	\$ 19,653,246	\$ 19,653,246	\$ 19,653,246		\$ 19,653,246
Small Capital Projects	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,753,246	\$ 8,753,246	\$ 8,753,246	\$ 8,753,246	\$ 8,753,246	\$ 8,753,246	\$ 8,753,246		\$ 8,753,246
ADA Improvements	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000		\$ 10,900,000
PLANNING, ASSESSMENTS & PROGRAM MGMT	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000		\$ 25,400,000
Program Management, District Support & Planning	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000		\$ 25,400,000
RESERVE & INTEREST*	\$ 17,400,000	\$ 14,300,000	\$ 11,933,786	\$ 11,785,968	\$ 11,785,968	\$ 11,785,968	\$ 11,300,944	\$ 11,101,344	\$ 11,101,344	\$ 11,701,344	\$ 10,886,344	\$ 10,990,229		\$ 11,356,794
Program Reserve (5%)	\$ 17,400,000	\$ 14,300,000	\$ 11,933,786	\$ 11,785,968	\$ 11,785,968	\$ 11,785,968	\$ 11,300,944	\$ 11,101,344	\$ 11,101,344	\$ 11,701,344	\$ 10,886,344	\$ 10,990,229	\$ 366,565	\$ 11,356,794
TOTAL BOND SPENDING PLAN	\$ 348,000,000	\$ 348,000,000	\$ 349,100,000	\$ 349,100,000	\$ 349,100,000	\$ 349,553,246	\$ 349,668,246	\$ 349,668,246	\$ 349,973,246	\$ 349,973,246	\$ 349,973,246	\$ 349,973,246	\$ -	\$ 350,239,848
*Net Interest Earned & Unallocated (3/31/18)		\$ 1,142,214	\$ 42,214	\$ 365,077	\$ 487,945	\$ 34,699	\$ 20,706	\$ 349,053	\$ 44,053	\$ 44,053	\$ 44,053	\$ 888,764	\$ (266,602)	\$ 622,162