

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

**SUBJECT: AMENDMENT #1 TO DEVELOPMENT GROUP, INC. FOR
INFORMATION TECHNOLOGY EQUIPMENT AND
IMPLEMENTATION SERVICES FOR THE
LIBRARY/LEARNING RESOURCE CENTER PROJECT**

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Board approval is requested for Change Order #1 for the Development Group, Inc. Contract to increase the total contract amount and cover the necessary equipment not included in their original contract.

Contract Summary:

\$ 587,617.71	Original Contract Amount
\$ 0.00	Previously Approved Change Orders (0)
<u>\$ 6,726.10</u>	Proposed Change Order #1
\$ 594,343.81	New Contract Amount

The Board is asked to approve this contract Amendment #1 to Development Group, Inc. in the amount of \$6,726.10. Development Group, Inc.'s new contract amount will be \$594,343.81.

The contract amendment is available online at: <http://www.solano.edu/measureq/planning.php>



SOLANO SWINERTON
COMMUNITY COLLEGE MANAGEMENT & CONSULTING

Change Order

Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189 Fax: 707-207-0423

Change Order # 1
Project Number: 19-009
Date: 16-Feb-22

DSA File No.: 48-C1
DSA App. No.: 02-116761

Project: Solano Community College District
Library Learning Resource Center (LLRC) Project
Fairfield Campus

Construction Manager:
Swinerton Management and Consulting
260 Townsend Street
San Francisco, CA 94107

To: Development Group, Inc.
6704 Lockheed Drive
Redding, CA 96002

The Contract is Changed as Follows:

Item No.

01	(8) C9130AXE Antenna Bracket	\$1,198.32
02	(8) Oberon 25x25x11 NEMA Enclosure for Externap AP Mounting	\$5,006.00
03	Handling	\$2.00
04	Sales Tax	\$519.78

TOTAL COST OF CHANGE ORDER	Add	\$6,726.10
FINAL CHANGE ORDER AMOUNT:	Deduct	\$6,726.10

Original Contract Sum:	\$	587,617.71
Total Change By Previous Change Order:	\$	-
Contract Sum Prior to This Change Order:	\$	587,617.71
Original Contract Sum will be Increased by This Change Order:		\$6,726.10
The New Contract Sum Including This Change Order Will Be:	\$	594,343.81
The New Contract Completion Date Will Be:		
Contract Time Will Be Unchanged by This Change Order:	X	
The Date Of Substantial Completion As Of This Change Order Is:		6/30/2022

Construction Manager: _____
Swinerton Management and Consulting
260 Townsend Street
San Francisco, CA 94107

Date: _____

ARCHITECT: _____
Noll & Tam Architects
729 Heinz Avenue #7
Berkeley, CA 94710

Date: _____

CONTRACTOR: _____
Development Group, Inc.
6704 Lockheed Drive
Redding, CA 96002

Date: _____

OWNER: _____
Lucky Lofton
Executive Bonds Manager
Solano Community College District

Date: _____