

PROJECT DETAILS

Area	Institutional Research
Manager	Peter Cammish

Project Title	Implement Online Query Builder
Project Description/Rationale	Outcome assessment has shown that we are still receiving a lot of requests for standard data. It would be better if we could increase online access to data and include query builder capability to allow faculty, staff and members of the public to build their own data sets.
Area Outcome Supported	Access and Interpret Data
How is Outcome Supported	This will greatly open up access to data allowing fairly complex data sets to be built by anyone online

Activity	Start Date	End Date	Assigned to
Research software required for online query building	08/30/13	09/15/13	Pei-Lin Van't Hul
Schedule presentations from software vendors	09/30/13	10/15/13	Pei-Lin Van't Hul
Vendor Selected	10/30/13	10/30/13	Peter Cammish
Prepare data sets for online software	11/01/13	12/30/13	Peter Cammish
Implement online software and test	01/15/14	03/15/14	Peter Cammish / Scott Ota
Produce help documentation for distribution	03/16/14	03/30/14	Peter Cammish / Pei-Lin Van't Hul
Go live	03/30/14	03/30/14	Peter Cammish / Scott Ota

Project Outcomes
Fully working and up to date online query builder
Reduced trivial data requests to IR

Project Resources Required	
Resource	Source
Online query builder software	Strategic Proposal
Webmaster	Negotiate with IT

Project Evaluation