



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189

Kitchell CEM
 4000 Suisun Valley Road, Building 1102
 Fairfield, CA 94534

Change Order No. 002
 Project No.: 22-003
 Date: February 1, 2023

DSA File No.: 48-C1
 DSA App. No.: 02-119437

Project: **Solano Community College District
 Fairfield Campus - Baseball/Softball Clubhouse Replacement**

To: **Arthulia Inc.**
 PO Box 502
 Millbrae, CA 94030

The Contract is Changed as Follows:

PCO No.

002 Time Extension for Weather Impacts

\$0.00

TOTAL COST OF CHANGE ORDER

ADD \$0.00
DEDUCT \$0

FINAL CHANGE ORDER AMOUNT

\$0.00

Original Contract Sum:	\$	342,820.00
Total Change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	342,820.00
Original Contract Sum will be Increased by This Change Order:	\$	-
The New Contract Sum Including This Change Order Will Be:	\$	342,820.00
The Original Contract Completion Date:		30-Aug-22
Contract Time Will be Changed by This Change Order:		243 days



Change Order

The Current Contract Completion Date is:

30-Apr-23

PROJECT
MANAGER:

Kitchell CEM
4000 Suisun Valley Road, Building 1102
Fairfield, CA 94534

Architect

HMR Architects
2130 21st Street
Sacramento, CA 95818

CONTRACTOR:

Arthulia Inc.
PO Box 502
Millbrae, CA 94030

OWNER:

Lucky Lofton
V.P. Facilities & Executive Bonds Manager
Solano Community College District