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SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT AMENDMENT #2 TO PREMIER CHEMICAL & 

ENVIRONMENTAL SOLUTIONS FOR ASBESTOS SURVEY 
CONSULTING SERVICES FOR THE FAIRFIELD CAMPUS 
SUBSTATION #1 & #2 REPLACEMENT PROJECT 

 REQUESTED ACTION: 
    

Information     OR Approval 
Consent            OR Non-Consent 

 
SUMMARY: 
On July 19, 2017 a professional services agreement in the amount of $1,915 was approved with 
Premier Chemical Environmental Solutions (Premier Chemical) to provide asbestos survey 
consulting services for the Fairfield Campus Substation #1 & #2 Replacement Project. On February 
21, 2018 Amendment #1 in the amount of $1,575 was approved by the Board. 
 
Board approval is requested for the attached Amendment #2 to increase the original consulting  
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SOLANO COMMUNITY COLLEGE DISTRICT 

GOVERNING BOARD AGENDA ITEM 
 
TO:    Members of the Governing Board 
 
SUBJECT: CONTRACT AMENDMENT #2 TO PREMIER CHEMICAL 

& ENVIRONMENTAL SOLUTIONS FOR ASBESTOS 
SURVEY CONSULTING SERVICES FOR THE FAIRFIELD 
CAMPUS SUBSTATION #1 & #2 REPLACEMENT 
PROJECT  

 
 
 
SUMMARY: 
 
CONTINUED FROM THE PREVIOUS PAGE 
 
services agreement with Premier Chemical to provide asbestos conduit work procedures and 
consult with District and contractors regarding project safety and applicable regulations, 
including on site review and meetings, and to extend the completion date to March 14, 2018.  

 
$  1,975.00  Original Contract Amount 
$  1,575.00  Amendment #1 
$  2,515.26  Proposed Amendment #2 
$  6,065.26  New Contract Amount 
 
The Board is asked to approve this contract amendment to Premier Chemical & Environmental 
Solutions for the Fairfield Campus Substation #1 & #2 Replacement Project in an amount not to 
exceed $2,515.26.  Premier Chemical’s new contract amount will be $6,065.26. 
 
The contract is available online at: http://www.solano.edu/measureq/planning.php. 
 
 
 
 
 
 
  

  

http://www.solano.edu/measureq/planning.php.
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AMENDMENT # 2 TO AGREEMENT 
 

PARTIES 
 

This Second Amendment to Agreement (“Amendment”) is entered into between 
Solano Community College District (“District”) and Premier Chemical Environmental 
Solutions (“Consultant”), collectively the “Parties”). 
 

RECITALS 
 

WHEREAS, District and Consultant entered into a Consulting Services Agreement 
(“Agreement”), dated July 19, 2017 for services related to the Fairfield Campus 
Substation #1 & #2 Replacement Project.  
 

WHEREAS, District and Consultant agree to amend the Agreement to modify the 
original services being performed for the Fairfield Campus Substation #1 & #2 Replacement 
Project. 
 
NOW THEREFORE, in consideration of the mutual promises and covenants set forth above 
and contained herein, District and Consultant agree as follows: 
 

AGREEMENT 
 
1. Section 1 Services of the Agreement is amended to add the following: 
  

Scope of work added to the original agreement will include: 
1.1 Provide asbestos conduit work procedures. 
1.2 Consult with District and contractors regarding project safety and 
applicable regulations, including on site review and meetings. 

 
2. Section 2 of the Agreement is amended to read in its entirety:  
 

Term.  Consultant shall commence providing services under this Agreement on July 
19, 2017 and will diligently perform as required and complete performance by March 
14, 2018, unless this Agreement is terminated and/or otherwise cancelled prior to 
that time. 
 

3. Section 4 of the Agreement, first sentence is amended to read:  
 
Compensation: District agrees to pay the Consultant for services satisfactorily 
rendered pursuant to this Agreement a total fee not to exceed Six Thousand Sixty 
Five Dollars and Twenty Six Cents ($6,065.26).  This fee is an increase of total to 
the July 19, 2017 Agreement amount of $1,975, Amendment #1 in the amount not to 
exceed $ 1,575 and Amendment #2 in the amount not to exceed $2,515.26. 

 
4. Except as set forth in this Amendment, all provisions of the Agreement and any 

previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full 
force and effect, and are reaffirmed.  This Amendment shall control over any 
inconsistencies between it and the Agreement and/or any previous extension(s) 
and/or amendment(s).   
 

5. Consultant acknowledges and agrees that this Amendment shall not be binding on the 
Parties until and unless the Solano Community College District’s Governing Board 
approves this Amendment. 
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IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on 
the dates indicated below. 
 
 
Dated:   , 2018 
 
SOLANO COMMUNITY COLLEGE 
DISTRICT 
 
By:       
 
 
Print Name:  Lucky Lofton 

Print Title:  Executive Bonds Manager 

 

Dated:    , 2018 
 
__________________________________ 
 
By:       
 
 
Print Name:      
 
Print Title:      
 

 


