I. Activities that may impact school operations:

- **Access:**
  - Trenching is currently taking place east of Building 700. See map below for areas of sidewalk where ADA-accessible trench plates will be in place.
  
  - The pedestrian walks near Buildings 100, 300, 600 and 700 remain open, but students and faculty should stay alert and watch for construction barricades.
  
  - New ADA access has been added from Student Parking Lot #1 to the campus.

TRENCH PLATE LOCATIONS:
(ADA accessible trench plates will be in place at these locations)

- **Noise:**
  - Construction noise will be present from 7:00 AM to 4:00 PM, Monday thru Friday at the following campus locations:
  
  Hydronic Piping Trenches (South and East of Building 100; East of Buildings 700 and 800)
  
  Building 400 site (West of Building 300)
  
  Office Annex Site (North of Building 800)
II. **Work in progress the week of August 28, 2006:**

- **Campus Underground Piping Project**
  - Placement of underground piping in trenches east of Buildings 700 and 800
  - Backfill at trenches east of Building 100 and north of Building 300
  - Replacement of concrete walkways near Buildings 100 and 300

- **Vallejo Center**
  - Placement of concrete floor slab
  - Placement of structural steel
  - Framing of interior walls and roof structure
  - Rough electrical and plumbing work

- **Building 400- Student Services Center**
  - Placement of concrete foundation
  - Placement of underground utilities
  - Structural steel being manufactured off site

- **Buildings 700/800 and New Office Annex**
  - Excavation for foundation and underground utilities at the Office Annex
  - Interior and roof demolition at Building 700
  - Rough plumbing and electrical work at Building 700
III. Upcoming work for the week of September 4, 2006:

Campus Underground Piping Project
- Backfill at trench east of Buildings 700 and 800
- Replacement of concrete walkways

 Vallejo Center
- Placement of concrete foundation
- Placement of underground utilities

 Building 400- Student Services Center
- Placement of concrete foundation
- Rough electrical and plumbing work
- Structural steel being manufactured off site

 Buildings 700/800 and New Office Annex
- Placement of concrete foundation at New Office Annex
- Rough electrical and plumbing work at New Office Annex
- Interior wall and roof framing at Building 700
- Rough plumbing and electrical work at Building 700

If you have any questions or comments, please contact Kevin Scott, Kitchell CEM
4000 Suisun Valley Road, Bldg 1900, Fairfield, Ca. 94534
(Ph) 707-863-7826, (Fx) 707-207-0423
Email: kscott@kitchell.com