
AGENDA ITEM 13.(f)
MEETING DATE  July 15, 2026

SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM

TO: Members of the Governing Board

SUBJECT: CONTRACT AMENDMENT #2 FOR 19-SIX ARCHITECTS FOR THE 
SAND VOLLEYBALL COURTS PROJECT

REQUESTED ACTION: 

Information     OR Approval
Consent            OR Non-Consent

SUMMARY: On July 17, 2024, the Board approved a professional services contract to 19-six 
Architects for architectural services for the District’s Sand Volleyball Courts Project on the 
Fairfield Campus. On April 1, 2026, the Board amended the Agreement. Board approval 
is now requested for Amendment #2 for a contract time extension.  CONTINUED ON THE 
NEXT PAGE

STUDENT SUCCESS IMPACT:
Help students achieve their educational, professional, and personal goals 
Basic skills education
Workforce development and training
Transfer-level education
Other: Renovating existing instructional space and equipment.

Ed. Code:                    Board Policy:            Estimated Fiscal Impact:      Measure Q Funds

SUPERINTENDENTS RECOMMENDATION:
 APPROVAL  DISAPPROVAL
 NOT REQUIRED  TABLE

Susan Wheet 
Vice President, Finance & Administration

PRESENTER’S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS Kellie Sims Butler, Ph.D.
Superintendent-President

(707) 864-7209
TELEPHONE NUMBER

July 15, 2026
VICE PRESIDENT APPROVAL DATE APPROVED BY

SUPERINTENDENT-PRESIDENT
July 3, 2026

DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT
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AGENDA ITEM 13.(f) 
MEETING DATE July 15, 2026 

SOLANO COMMUNITY COLLEGE DISTRICT 
GOVERNING BOARD AGENDA ITEM 

 
TO: Members of the Governing Board 
 
SUBJECT: CONTRACT AMENDMENT #2 FOR 19-SIX ARCHITECTS FOR THE SAND 

VOLLEYBALL COURTS PROJECT
 
 
SUMMARY: 

CONTINUED FROM THE PREVIOUS PAGE 

Due to project delays during the construction phase, the construction schedule has been extended 
beyond the original contract limits. Therefore, 19-six Architect’s contract term needs to be 
extended to maintain essential construction administration services through close-out.  
 
Agreement Summary:  
 
$    149,550.00   Original Contract Amount 
$      12,263.00   Amendment #1 
$               0.00   Proposed Amendment #2 
$    161,813.00   Proposed New Contract Amount 
 
 
The Board is asked to approve Amendment #2 to 19-six Architects., for a contract time extension 
through July 31, 2026, to allow for full project close-out, including financial close-out. 
 
 
This document is available online at: https://solano.edu/measureq/approved-contracts.php  
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AMENDMENT #2 TO AGREEMENT 
 

PARTIES 
 
 
 

This SECOND Amendment to Agreement (“Amendment”) is entered into between 
Solano Community College District (“District”) and 19-six Architects (“Consultant”), 
(collectively the “Parties”). 
 

RECITALS 
 

WHEREAS, District and Consultant entered into a Consulting Services Agreement 
(“Agreement”), dated July 17, 2024 for Architectural Services related to the District’s Sand 
Volleyball Courts Project (“Project”); and 

 
WHEREAS, District and Consultant amended the Agreement on April 1, 2026 to 

extend the term of the Agreement and to increase the fee for services; and 
 
WHEREAS, District and Consultant amend the Agreement on July 15, 2026, to extend 

the term of the Agreement; and 
 
NOW THEREFORE, in consideration of the mutual promises and covenants set forth 

above and contained herein, District and Consultant agree as follows: 
 

 
AGREEMENT 

 
1. Section 2. Term of the Agreement is amended to read:  
 

2. Term. Consultant shall commence providing services under this Agreement on July 
17, 2024, and will diligently perform as required and complete performance by July 
31, 2026, unless this Agreement is terminated and/or otherwise cancelled prior to 
that time. 
 

2. Except as set forth in this Amendment, all provisions of the Agreement and any 
previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full 
force and effect, and are reaffirmed. This Amendment shall control over any 
inconsistencies between it and the Agreement and/or any previous extension(s) 
and/or amendment(s).  

 
3. Consultant acknowledges and agrees that this Amendment shall not be binding on the 

Parties until and unless the Solano Community College District’s Governing Board 
approves this Amendment. 
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IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on 
the dates indicated below. 
 
 
Dated:   , 2026 
 
SOLANO COMMUNITY COLLEGE DISTRICT 
 
By:      
 
Print Name: Susan Wheet 
Print Title: Vice President, 
                    Finance and Administration 
 

Dated:    , 2026 
 
19-six Architects 
 
 
By:      
 
Print Name:     
Print Title:     
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